
ID Unique_ID Name Release Resou Modifie Acron Level of Start Finish % Comple
123 42009 Multimedia Messaging (MMS) enhancements Rel-6 T2 No MMS TSG Thu 15/08/02 Mon 12/09/05 47%

126 42011 Technical realization Rel-6 T2 No TSG Fri 06/09/02 Mon 04/10/04 55%

127 42012 OMA dependencies Rel-6 T2 No n/a Fri 15/08/03 Mon 12/09/05 15%

129 42014 Check - Handling of private addressing schemes in MMS Rel-6 T2 No TSG Wed 10/12/03 Fri 04/06/04 20%

130 42015 FS Multiple MMS Relay/Server Architecture Rel-6 T2 No TSG Wed 10/12/03 Fri 04/06/04 5%

131 42005 Rel-6 MExE enhancements Rel-6 T2 No MEXE TSG Fri 08/03/02 Fri 06/06/03 100%

132 42006 MExE Rel-6 Improvements and Investigations Rel-6 T2 No MEXE TSG Fri 08/03/02 Wed 12/03/03 100%

133 42007 MExE Run-Time Independent Framework Feasibility Study Rel-6 T2 No MEXE TSG Fri 08/03/02 Fri 06/06/03 100%

201 31008 Generic User Profile Rel-6 S1 No GUP TSG Mon 08/10/01 Wed 02/11/05 70%

204 42002 Stage 2 - Data Description Method Rel-6 T2 No TSG Thu 05/12/02 Wed 04/05/05 90%

205 42003 Stage 3 - Common objects Rel-6 T2 No TSG Thu 05/12/02 Wed 02/11/05 60%

Jan Mar May Jul Sep Nov Jan Mar May Jul Sep Nov Jan Mar May Jul Sep Nov Jan Mar May
Qtr 1, 2000 Qtr 3, 2000 Qtr 1, 2001 Qtr 3, 2001 Qtr 1, 2002 Qtr 3, 2002 Qtr 1, 2003

Page 1



Jul
Sep

N
ov

Jan
M

ar
M

ay
Jul

Sep
N

ov
Jan

M
ar

M
ay

Jul
Sep

N
ov

Jan
M

ar
M

ay
Jul

Sep
N

ov
Jan

M
ar

M
ay

Jul
Sep

N
ov

Jan
M

ar
M

ay
Jul

Sep
N

ov
Jan

M
ar

M
ay

Jul
Sep

N
ov

Jan
M

ar
M

ay
Jul

Sep
N

ov
Jan

M
ar

Q
tr 3, 2003

Q
tr 1, 2004

Q
tr 3, 2004

Q
tr 1, 2005

Q
tr 3, 2005

Q
tr 1, 2006

Q
tr 3, 2006

Q
tr 1, 2007

Q
tr 3, 2007

Q
tr 1, 2008

Q
tr 3, 2008

Q
tr 1, 2009

Q
tr 3, 2009

Q
tr 1, 2010

Q
tr 3, 2010

Q
tr 1, 2011

Page 2



C
ritical

C
ritical Split

C
ritical Progress

Task

Split

Task Progress

Baseline

Baseline Split

Baseline M
ilestone

M
ilestone

Sum
m

ary Progress

Sum
m

ary

R
olled U

p C
ritical

R
olled U

p C
ritical Split

R
olled U

p C
ritical Progress

R
olled U

p Task

R
olled U

p Split

R
olled U

p Task Progress

R
olled U

p Baseline

R
olled U

p Baseline M
ilestone

R
olled U

p M
ilestone

External Tasks

Project Sum
m

ary

External M
ilestone

Page 3

Project: 3G
PP_W

ork Plan
D

ate: Thu 08/04/04


