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123 42009 M ultim edia M essaging (M M S) enhance Rel-6 No T2 No M M S6 TSG Thu 15/08/02 Thu 17/03/05 89% TP

126 42011 Technical realization Rel-6 No T2 No TSG Fri 06/09/02 Fri 10/12/04 100% 23.140

129 42014 Handling of private addressing schem es Rel-6 No T2 No TSG W ed 10/12/03 Fri 10/12/04 100% 23.140 T

130 42015 Deleted - FS M ultiple M M S Relay/Server Architectu Rel-6 No T2 No TSG Fri 10/12/04 Fri 10/12/04 100% probably Annex to T

132 42005 Rel-6 M ExE enhancem ents Rel-6 No T2 No M EXE6 TSG Fri 08/03/02 Fri 06/06/03 100%

133 42006 M ExE Rel-6 Im provem ents and Investiga Rel-6 No T2 No M EXE6-ENHANC TSG Fri 08/03/02 W ed 12/03/03 100% 22.057, 23.057

134 42007 M ExE Run-Tim e Independent Fram ew ork Rel-6 No T2 No M EXE6-RTIF TSG Fri 08/03/02 Fri 06/06/03 100% 22.857

 


