
ID ID Unique_ID Name Acronym Outline
Level

Release Resource
Names

Start Finish

18 18 480030 System Improvements to Machine-Type Communications SIMTC 1 Rel-11 S1,S2,S3 10/06/2010 15/03/2012

19 19 480130 Stage 1 for System Improvements to Machine-Type Communications SIMTC 2 Rel-11 S1 10/06/2010 15/09/2011

20 20 480230 TR on Stage 2 for System Improvements to Machine-Type CommunicationsSIMTC 2 Rel-11 S2 10/06/2010 15/03/2012

21 21 490028 TR on Security aspects of System Improvements to Machine-Type CommunicationsSIMTC 2 Rel-11 S3 23/09/2010 15/12/2011

22 22 480330 Stage 2 on SA2 part for System Improvements to Machine-Type CommunicationsSIMTC 2 Rel-11 S2 10/06/2010 15/03/2012

23 23 480430 Stage 2 on Security part for System Improvements to Machine-Type CommunicationsSIMTC 2 Rel-11 S3 10/06/2010 15/12/2011

86 86 470020 Study on Alternatives to E.164 for Machine-Type Communications FS_AMTC 1 Rel-11 S1 25/03/2010 16/06/2011

87 87 480032 Study on enhancements for Machine-Type Communications (MTC)FS_MTCe 1 Rel-11 S1 10/06/2010 16/06/2011

114 114 410030 Network Improvements for Machine-Type Communications NIMTC 1 Rel-10 S1,S2,C1,C4,G2,R2,R318/09/2008 18/03/2011

115 115 410031 Stage 1 for Network Improvements for Machine-Type Communications NIMTC 2 Rel-10 S1 18/09/2008 25/03/2010

116 116 450028 Deleted - TR on Stage 2 for Network Improvements for Machine-Type Communications NIMTC 2 Rel-10 S2 24/09/2009 16/12/2010

117 117 490037 Stage 2 for Network Improvements for Machine-Type Communications NIMTC 2 Rel-10 S2 30/08/2010 23/09/2010

118 118 460023 Deleted - Security for Network Improvements for Machine-Type Communications NIMTC 2 Rel-10 S3 10/12/2009 23/09/2010

119 119 480005 CN part of Stage 3 for Network Improvements for Machine-Type CommunicationsNIMTC 2 Rel-10 C1,C4 04/06/2010 18/03/2011

120 120 480105 CT1 part of Stage 3 for Network Improvements for Machine-Type CommunicationsNIMTC 3 Rel-10 C1 04/06/2010 18/03/2011

121 121 480305 CT4 part of Stage 3 for Network Improvements for Machine-Type CommunicationsNIMTC 3 Rel-10 C4 04/06/2010 18/03/2011

122 122 480205 Deleted - CT3 part of Stage 3 for Network Improvements for Machine-Type CommunicationsNIMTC 3 Rel-10 C3 04/06/2010 10/12/2010

123 123 490003 GERAN part of Network Improvements for Machine-Type Communications (Stage 3)NIMTC 2 Rel-10 G2 03/09/2010 04/03/2011

124 124 490024 RAN mechanisms to avoid CN overload due to Machine-Type CommunicationsNIMTC-RAN_overload 2 Rel-10 R2,R3 17/09/2010 18/03/2011

408 408 450015 Study on RAN improvements for Machine-Type Communications FS_NIMTC_RAN 1 Rel-10 R2,R1,R3,R4 18/09/2009 18/03/2011

409 409 460001 Study on GERAN improvements for Machine-Type CommunicationsFS_NIMTC_GERAN 1 Rel-10 G1,G2 24/05/2010 02/09/2011

641 641 370053 Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M EquipmentFS_UM2M 1 Rel-9 S3,C6 06/04/2004 10/12/2009

798 798 380069 Maintenance of TISPAN documentation MAINTISP 1 Rel-8 S2,C1,C3,C4 02/07/2007 05/06/2008

1081 1081 7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)FS_M2M 1 Rel-8 S1 04/11/2005 08/03/2007
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