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= Major milestone in ITU-R timeline for IMT-2030 (within red dotted box)

* 6G spectrum will be decided in WRC-27
* Technical proposal submission window ('27.2~'29.2)
* Final IMT-2030 specification approval in ’30.06
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Background: Previous SA agreements .50

= High-level Considerations for 6G Timeline (SP-231693)

* Studies for 6G in 3GPP are expected to start from Release 20
* Requirements studies:
* SA1SID is expected to be approved in Sept’2024.
* RAN plenary SID (e.g., radio requirements and KPIs) is expected to be approved TBD (to be decided at RAN#103)
* Technology studies:
* SA2SID is expected to be approved in June’2025. Other SA-WG SIDs (e.g., Security, etc.) are expected to be approved TBD
* RAN-WG SIDs are expected to be approved in June’2025
* CT-WG SIDs are expected to be approved TBD
* IMT-2030 submission and normative work for 6G in 3GPP are expected to start from Release 21

* Release 21 is expected to produce the 15t set of 3GPP 6G technical specifications, and will be the release for IMT-2030 submission
before 2030

* Release 21 is expected to be delivered with a single drop (i.e., a single code freeze)
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LGE’s view on 3GPP Timeline (1/2) o Ll

= Proposals on R20 (18 months)
* Normative work for 5G-adv.
* Initial study phase for 6G (which expands towards R21)
e Stage 2 freezing: June 2026
e Stage 3 freezing: March 2027

= Proposals on R21 (21 months)
* Normative work for 5G-adv.
* On-going study phase for 6G (as usual, targeting a set of enhanced features)
* Initial 6G normative work (with a set of basic features based on R20 study conclusions)
« Stage 2 freezing: March 2028
e Stage 3 freezing: December 2028
* First 6G proposal to be submitted to ITU-R
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LGE’s view on 3GPP Timeline (2/2) o Ll

= The 3GPP timeline should facilitate early commercialization of 6G around early ‘29 and beyond, ensuring alignment with
the IMT-2030 schedule (at the same time)
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