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PCG#41 should discuss the status of actions given below and record whether they are still ongoing or have been discharged.

	Number
	Responsible
	Action

	A-PCG39/1 Ongoing
	Organizational Partners and TSG Chairmen
	To consider what working method improvements could be made within the project in anticipation of further growth within the project [3GPP/PCG#39(17)08].

	Comments:
	At PCG#40, Mr Guttman (TSG SA Chairman) reported that progress had been made in trying to improve the priority setting within 3GPP so that the priorities set by TSG SA and TSG RAN are better aligned per Release.  This is essential to ensure that TSG SA does not start work which TSG RAN is not able to complete in the given timeframe.  A further update will be provided for PCG#41.

	A-PCG39/02 Ongoing
	TSG Chairmen
	To consider what measures could be taken to limit the number of physical meetings being held and to ensure that sufficient forward planning of those meetings is in place [3GPP/PCG#39(17)08].

	Comments:
	Discussions took place in March 2018 plenary meetings (Chennai) and updates where included within the TSG Reports to PCG#40.
At PCG#40, Mr Guttman (TSG SA Chairman) reported that TSG SA had agreed to limit the Working Groups to six ordinary meetings per year (with adhoc and bis meetings being convened if required) , but only after Release 16 completion.  In a similar manner Mr Mayer (TSG CT Chairman) reported that TSG CT had also set the target of 6 ordinary meetings per year but that this should not be the basis for financial planning since there was no guarantee that 8 meetings per year would not be required to complete the work on schedule.  A further update will be provided for PCG#41.

	A-PCG39/03 Ongoing
	TSG RAN Chairman, assisted by Dr Khatibi (ATIS) and Mr Blust (ITU-R)
	To consider what could be done to dramatically simplify the way in which 3GPP and the ITU work together [3GPP/PCG#39(17)17].

	Comments:
	At PCG#40. it was noted that this action was underway and a progress report would be presented at PCG#41

	A-PCG39/04 Ongoing
	IT Ad Hoc Group, under the convenorship of Mr Hayes (ATIS),
	To gather and consolidate requirements for improvements to be made to the 3GPP Portal and associated tools, and to present those requirements to the PCG

	Comments:
	At PCG#40 it was noted that this action was underway, an interim report had been provided (see section 8 below) and that a final report would be presented at PCG#41.

	A-PCG40/01 Ongoing
	TSG RAN
	To document the role of “rapporteur” and the process by which they are appointed [3GPP/PCG#40(18)05 slide 20].

	Comments:
	

	A-PCG40/02 Ongoing
	Mr Guttman (TSG SA Chairman)
	To document his concerns regarding the need to comply with ant-trust/competition law and to accurately report proceedings, where parallel sessions are held within 3GPP.

	Comments:
	

	A-PCG40/03 Ongoing
	Organizational and Market Representation Partners
	To prepare to confirm their acceptance of the proposal that no update should be provided to the next revision(s) of ITU-R M.1457 at PCG#41.

	Comments:
	

	A-PCG40/04 Ongoing
	Mr Barclay (ATIS)
	To launch a discussion on the framework for remote access to 3GPP PCG/OP meetings on the 3GPP_HODS list with the aim of drawing conclusions by end June [3GPP/PCG#40(18)30].

	Comments:
	The discussion was launched and a number of comments were received.



