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	Feature / Item:
	Inter-eNB CoMP for LTE

	Affects:
	UE/MS:


	CN:


	GERAN:


	UTRAN:


	E-UTRAN:

X

	Expected Completion Date:
	December 2014

	Service(s) impacted:
	None

	Specification(s) affected:
	TS 36.300: Evolved Universal Terrestrial Radio Access (E-UTRA), Evolved Universal Terrestrial Radio Access Network (E-UTRAN); Overall description; Stage 2
TS 36.423: Evolved Universal Terrestrial Radio Access Network (E-UTRAN); X2 application protocol (X2AP)
TS 36.401: Evolved Universal Terrestrial Radio Access Network (E-UTRAN); Architecture description (if needed)

	Task(s) within work which are not complete:
	Stage 3 issues:
· Threshold on the CoMP hypothesis, if needed
· Coding structure of the CoMP hypothesis: Either TP 1 or TP 2 in R3-142054.
· Invoke indication extension, if needed
· Periodicity indication for CoMP hypotheses/benefit metrics, if needed
· Stop reporting RSRP MRs without stopping other measurements, if needed
· PRB range indication: Start PRB/Stop PRB, if needed
· Linear scale description on the benefit metric, if needed
· Correction on descriptions for the Load Indication and Resource Status Reporting Initiation procedures

· Synchronization requirement, if needed

	Consequences if not included in Release 12:
	Inter-eNB CoMP for LTE supporting coordination among multiple eNBs from multiple vendors cannot be conducted.


Abstract of document:

This document list open issues to be completed by December 2014 of the WI: Inter-eNB CoMP for LTE.
Contentious Issues:

None
