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01 Timeline for Release-16

Release-16 schedule unchanged even with introduction of Rel-15 late drop
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02 Background

* Full set of 5G NR Specification Completed

- With successful completion of 5G NR Phase-1 specification, 3GPP specification is ready for operators targeting

early commercial deployment
- Focusing on eMBB, Release-15 5G NR has prioritized eMBB related specifications and likely to meet the most of

the market needs from Day-1

- Additional necessary enhancement may be requested after commercial deployment, however these may not be
introduced in Rel-16 timeline

- Still other deployment scenario such as mMTC and URLLC needs to be considered in order to meet the

IMT-2020 requirements

* Market needs

- eMBB related features are yet the most demanded features for 5G NR
- For incoming 4th Industrial Revolution, 5G is being considered as key enabler of realizing 4t Industrial

Revolution
- With convergence with other industries, there are demands on 5G support on other industries such as

autonomous vehicles, private networks, industrial controls, etc.



03 Current Status

* Release-15 still needs some maintenance
- Remaining architecture options needs to be completed as ‘late drop’
- Some Rel-15 core specifications remains uncompleted, and needs to be handled during

maintenance session
- There are some Rel-15 NR SIs which needs to be converted to WIs if priority remains as is

* LTE Related WI/SI
LTE specifications will continuously evolve in Rel-16
Some of Rel-16 LTE-A evolution will likely to meet the IMT-2020 requirements

LTE market will continuously grow in near future
While specification work for LTE will be less packed compared to NR, LTE sessions needs to be

remain focusing only on LTE issues



04 Proposals

* Proposals for NR related WI/Sls

- Unfortunately not all proposed WI/SIs are likely to be approved

- However, there are some proposals which may need urgent enhancement for
commercial deployments

- KT suggests operators to indicate their urgent enhancements for commercial
deployment needs

- After completing ‘Late-Drop’ more time budgets will be available

- KT suggests NOT to approve any WI/SI which will start after the completion of
'late-drop’
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