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Status Report to TSG
Agenda item:			10.2.x.
	WI / SI Name
	Status report of WI: Further enhancements to Coordinated Multi-Point (CoMP) Operation for LTE

	included in this status report
	Core part:
	Yes
	Perf. part:
	Yes
	Testing part:
	No

	Acronym
	feCOMP_LTE

	Unique ID
	750060

	TSG Tdoc of latest approved WI/SI description (if any)
	

	Target Completion Date
	Core part: 09/2018
	Performance part: 06/2018

	Is the WI/SI complete?
	Core part: Yes
	Performance Part: Yes



Source:
	Leading WG
	RAN1

	Rapporteur
	Name
	ALEXEI DAVYDOV

	
	Company
	Intel Corporation

	
	Email
	alexei.davydov@intel.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements

R2-1813323	Further enhancements to CoMP for LTE	Intel Corporation	CR	Rel-15	36.306		1643	-	B	feCOMP_LTE-Core	
=>	Agreed
R2-1813235	Introduction of further enhancements to CoMP	Intel Corporation	CR	Rel-15	36.331	15.2.2	3251	6	B	feCOMP_LTE-Core	R2-1808946
=>	Agreed

2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.5.4	Estimated Level of Completion
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts

4.	References
[1]	R2-1813323, Further enhancements to CoMP for LTE	Intel Corporation, CR, Rel-15, 36.306, 1643, 	B, feCOMP_LTE-Core
[2 ]	R2-1813235, Introduction of further enhancements to CoMP	Intel Corporation, CR, Rel-15, 36.331,15.2.2, 3251, 6, B, feCOMP_LTE-Core

v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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