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Scope and schedule for late drop
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Late drop

Late drop background:

® Discussed during the RAN#80 meeting agreeing to extend the scope of NR Rel-15 WI
® Architectural options 4 and 7, as well as synchronous NR-NR DC are part of late drop
® Current late drop completion deadline is RAN#82 (Dec 2018)

Current late drop status:

® RAN WG2 completion level is ~80%

® RAN WG3 completion level is 100%

® RAN WG4 completion level is ~50% (core part)

Late drop schedule extension is needed so that it remains part of Rel-15
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Proposals

Late drop content:

® \We keep the scope and content of late drop same as agreed at RAN#80 meeting:
* Architectural options 4 and 7 remain within the scope of late drop.

» Synchronous NR-NR DC remains within the scope of late drop

Updated late drop schedule:
® Target completion date is shifted to RAN#83 (Mar 2019).

® We ask TSG RAN to ensure that RAN2#105 and RAN4#90 meeting (Feb 2019) will have
enough time to complete late drop by RAN#83 (Mar 2019).
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Thank You!

SAMSUNG
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