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Status Report to TSG
Agenda item:			13.4.5
	WI / SI Name
	UE Conformance Test Aspects –Enhancements of NB-IoT

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NB_IOTenh-UEConTest

	Unique ID
	770061

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-171781

	Target Completion Date
(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: Dec. 2018

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 100%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Chunying GU

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	guchunying@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
During RAN5#81 meeting, 
	3 TS 36.508 CRs and 2 TS 36.509 CRs were agreed.
	7 CRs for RF/RRM test were agreed.
	9 CRs for SIG test were agreed. 
	1 CRs for positioning test were agreed.
2.5.2	Remaining Open issues
N/A.
2.5.3	Remaining Open issues with cross-WG dependencies
N/A.
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers
[1]	R5-186599 -	 Work plan for Enhancements of NB-IoT (NB_IOTenh-UEConTest) , CATT

36.508 CRs
R5-187005	Adding connection diagram for eNB-IoT RRM test case 6.2.18	Huawei, HiSilicon, CMCC
R5-187639	Update NB-IoT Rel-14 DCI format N0/N1 with HARQ process number	TDIA, MCC TF160, CATT
R5-187002	Correction to Table 8.1.6.1-15a SCPTMConfiguration-NB	TDIA, CATT

36.509 CRs
R5-187652	Updates to test loop modes for NB-IoT enhancement	MCC TF160, TDIA
R5-187653	Updates to test loop modes for NB-IoT enhancement	MCC TF160, TDIA

36.521-1 CRs
R5-187963	Update the general sections for Rel-14 NB-IOT (Editorial)	Huawei, HiSilicon, CMCC
R5-186582	Update the 6.2.3FA to reduce test points	Huawei, HiSilicon, CMCC
R5-186583	Update Rel-14 NB-IOT Tx test cases to support category NB2	Huawei, HiSilicon, CAICT, CMCC
R5-186584	Update Rel-14 NB-IOT Rx test cases to support category NB2	Huawei, HiSilicon, CMCC
	
36.521-2 CRs
R5-186585	Update the test applicability for Rel-14 NB-IOT RF test cases	Huawei, HiSilicon, CAICT, CMCC
R5-186586	Update the test applicability for Rel-14 NB-IOT RRM test cases	Huawei, HiSilicon, CMCC

36.521-3 CRs
R5-187964	Update Rel-14 NB-IOT RRM test cases to support category NB2	Huawei, HiSilicon, CMCC

36.523-1 CRs
R5-186796	Correction to NB-IoT test case 22.4.19a	ROHDE & SCHWARZ
R5-186940r2	Addition of specific RDS message contents for NB-IoT test case 22.5.19	TDIA, CATT
R5-186986	Correction to NB-IoT test case 22.3.1.8 and 22.4.24	TDIA, CATT
R5-186996	Correction to NB-IoT Test case 22.3.1.9	TDIA, MCC TF160, CATT
R5-187642	Correction to NB-IoT test case 22.3.2.6	TDIA, CATT
R5-187000	Correction to NB-IoT Test case 22.4.25	TDIA, CATT
R5-187654	Correction to eNB-IoT test case 22.3.2.7	MCC TF160, TDIA

36.523-2 CRs
R5-186999	Correction to applicability for NB-IoT testcase 22.3.2.7	TDIA, MCC TF160, CATT

36.523-3 CRs
R5-186717	eNB-IoT: Test Model updates	MCC TF160

37.571-1 CRs
R5-186489	Resubmission of CR 0269	ROHDE & SCHWARZ


v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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