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Status Report to TSG
Agenda item:			9.5.1
	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_CA_R16_intra

	Unique ID
	800073

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-191194

	Target Completion Date
(indicate if changed)
	Study Item: 

	Core part: 03/2020
	Performance part: 03/2020
	Testing part: 

	Overall Completion level
	Study Item: 
N/A
	Core part: 
86%
	Performance Part: 
86%
	Testing part: 
N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN4

	Rapporteur
	Name
	Per Lindell

	
	Company
	Ericsson

	
	Email
	per.lindell@ericsson.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN4
	CA combination
	REL-indep.
from
	contact
name, company
	CRs provided to RAN
spec: RAN4 Tdoc
(list all specs and the TR input)
	Core part
completed?
yes/no
	Perf. part
completed?
yes/no
	open issues/comments

	DL_n78C_UL_n78C
	Rel-15
	Bo Liu, China Telecom
	-
	No
	No
	Fundamental requirements for UL intra-band CA is ongoing

	DL_n79C_UL_n79C
	Rel-15
	Bo Liu, China Telecom
	-
	No
	No
	Fundamental requirements for UL intra-band CA is ongoing

	DL_n66B_UL_n66A
	Rel-15
	Antti Immonen, Dish network
	38.716-01-01: R4-1811433
38.101-1: R4-1815797 
	Yes
	Yes
	Completed at RAN #82

	DL_n41C_UL_n41A
	Rel-15
	Liu Ye, Huawei
	38.716-01-01: R4-1814927
38.101-1: R4-1815797
	Yes
	Yes
	Completed at RAN #82

	DL_n41C_UL_n41C
	Rel-15
	Liu Ye, Huawei
	-
	No
	No
	General requirements are under study

	DL_n71B
	Rel-15
	Nelson Ueng, T-Mobile USA
	38.716-01-01: R4-1813789, R4-1812078
38.101-1: R4-1815797
	Yes
	Yes
	Completed at RAN #82

	DL_n77C_UL_n77C
	Rel-15
	Yuta Oguma, NTT DOCOMO
	-
	No
	No
	Fundamental requirements for UL intra-band CA is ongoing

	2CC_DL_n5B_BCS0
	Rel-15
	Zheng Zhao
	-
	No
	No
	Work not started

	2CC_DL_n5B_1CC_UL_n5A_BCS0
	Rel-15
	Zheng Zhao
	-
	No
	No
	Work not started

	2CC_DL_n5B_2CC _UL_n5B_BCS0
	Rel-15
	Zheng Zhao
	-
	No
	No
	Work not started

	2CC_DL_n48B_BCS0
	Rel-15
	Zheng Zhao
	38.716-01-01: R4-1907464
38.101-1: R4-1906737
	No
	No
	Completed at RAN #84

	2CC_DL_n48B_1CC_UL_n48A_BCS0
	Rel-15
	Zheng Zhao
	38.716-01-01: R4-1907464
38.101-1: R4-1906737
	No
	No
	Completed at RAN #84

	2CC_DL_n48B_2CC_UL_n48B_BCS0
	Rel-15
	Zheng Zhao
	-
	No
	No
	Work not started

	2CC_DL_n48C_BCS0
	Rel-15
	Zheng Zhao
	38.716-01-01: R4-1907464
38.101-1: R4-1906737
	No
	No
	Completed at RAN #84

	2CC_DL_n48C_1CC _UL_n48A_BCS0
	Rel-15
	Zheng Zhao
	38.716-01-01: R4-1907464
38.101-1: R4-1906737
	No
	No
	Completed at RAN #84

	2CC_DL_n48C_2CC _UL_n48C_BCS0
	Rel-15
	Zheng Zhao
	-
	No
	No
	Work not started

	2CC_DL_n66B_BCS0
	Rel-15
	Zheng Zhao
	38.716-01-01: R4-1811433
38.101-1: R4-1815797 
	Yes
	Yes
	Completed at RAN #82

	2CC_DL_n66B_1CC_UL_n66A_BCS0
	Rel-15
	Zheng Zhao
	38.716-01-01: R4-1811433
38.101-1: R4-1815797 
	Yes
	Yes
	Completed at RAN #82

	2CC_DL_n66B_2CC_UL_n66B_BCS0
	Rel-15
	Zheng Zhao
	-
	No
	No
	Work not started

	DL_n3B_UL_n3B_BCS0
	Rel. 16
	Stephen Truelove, BT plc
	-
	No
	No
	Work not started

	DL_n66(2A)_UL_66A
	Rel-15
	Antti Immonen, Dish network
	38.716-01-01: R4-1811433
38.101-1: R4-1815797
	Yes
	Yes
	Completed at RAN #82

	DL_n41(2A)_UL_n41A
	Rel-15
	Liu Ye, Huawei
	38.716-01-01: R4-1816172
38.101-1: R4-1815797
	Yes
	Yes
	Completed at RAN #82

	DL_n41(2A)_UL_n41(2A)
	Rel-15
	Liu Ye, Huawei
	-
	No
	No
	[bookmark: _Hlk531063292]General requirements are under study

	2CC_DL_n2(2A)_BCS0
	Rel-15
	Zheng Zhao
	-
	No
	No
	Work not started

	2CC_DL_n2(2A)_1CC_UL_n2A_BCS0
	Rel-15
	Zheng Zhao
	-
	No
	No
	Work not started

	2CC_DL_n5(2A)_BCS0
	Rel-15
	Zheng Zhao
	-
	No
	No
	Work not started

	2CC_DL_n5(2A)_1CC_UL_n5A_BCS0
	Rel-15
	Zheng Zhao
	-
	No
	No
	Work not started

	2CC_DL_n48(2A)_BCS0
	Rel-15
	Zheng Zhao
	38.716-01-01: R4-1905414
38.101-1: R4-1906737
	No
	No
	Completed at RAN #84

	2CC_DL_n48(2A)_1CC_n48A_BCS0
	Rel-15
	Zheng Zhao
	38.716-01-01: R4-1905414
38.101-1: R4-1906737
	No
	No
	Completed at RAN #84

	2CC_DL_n66(2A)_1CC_UL_n66A_BCS0
	Rel-15
	Zheng Zhao
	38.101-1: R4-1907463
	Yes
	Yes
	Completed at RAN #84

	3CC_DL_ n66(A-B)_BCS0
	Rel-15
	Zheng Zhao
	-
	No
	No
	Work not started

	3CC_DL_ n66(A-B)_1CC_UL_n66A_BCS0
	Rel-15
	Zheng Zhao
	-
	No
	No
	Work not started

	3CC_DL_ n66(A-B)_2CC_UL_n66B_BCS0
	Rel-15
	Zheng Zhao
	-
	No
	No
	Work not started

	CA_n41(2A)
	Rel-15
	Nelson Ueng, T-Mobile USA
	38.716-01-01: R4-1816172
38.101-1: R4-1815797
	Yes
	Yes
	Completed at RAN #82

	DL_n77(2A)_UL_n77A
	Rel-16
	Zhang Peng, Huawei
	38.101-1: R4-1910272
	Yes
	Yes
	None

	DL_n78(2A)_UL_n78A
	Rel-16
	Zhang Peng, Huawei
	38.101-1: R4-1910272
	Yes
	Yes
	None

	DL_n77(2A)_UL_n77A
	Rel-15
	Yuta Oguma, NTT DOCOMO
	-
	No
	No
	Fundamental requirements for UL intra-band CA is ongoing

	DL_n77A-n77A_UL_n77A
	Rel-15
	Masashi Fushiki, SoftBank
	-
	No
	No
	Work not started

	CA_n258B
	Rel-15
	Meng Wang, Telstra
	38.716-01-01: R4-1815821
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n258C
	Rel-15
	Meng Wang, Telstra
	38.716-01-01: R4-1815821
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n258D
	Rel-15
	Meng Wang, Telstra
	38.716-01-01: R4-1815821
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n258E
	Rel-15
	Meng Wang, Telstra
	38.716-01-01: R4-1815821
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n258F
	Rel-15
	Meng Wang, Telstra
	38.716-01-01: R4-1815821
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n258G
	Rel-15
	Meng Wang, Telstra
	38.716-01-01: R4-1815821
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n258H
	Rel-15
	Meng Wang, Telstra
	38.716-01-01: R4-1815821
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n258I
	Rel-15
	Meng Wang, Telstra
	38.716-01-01: R4-1815821
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n258J
	Rel-15
	Meng Wang, Telstra
	38.716-01-01: R4-1815821
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n258K
	Rel-15
	Meng Wang, Telstra
	38.716-01-01: R4-1815821
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n258L
	Rel-15
	Meng Wang, Telstra
	38.716-01-01: R4-1815821
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n258M
	Rel-15
	Meng Wang, Telstra
	38.716-01-01: R4-1815821
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257G_UL_n257G
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257H_UL_n257G
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257H_UL_n257H
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257I_UL_n257G
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257I_UL_n257H
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257I_UL_n257I
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257J_UL_n257G
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257J_UL_n257H
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257J_UL_n257I
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257J_UL_n257J
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257K_UL_n257G
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257K_UL_n257H
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257K_UL_n257I
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257K_UL_n257J
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257K_UL_n257K
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257L_UL_n257G
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257L_UL_n257H
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257L_UL_n257I
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257L_UL_n257J
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257L_UL_n257K
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257L_UL_n257L
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257M_UL_n257G
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257M_UL_n257H
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257M_UL_n257I
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257M_UL_n257J
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257M_UL_n257K
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257M_UL_n257L
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n257M_UL_n257M
	Rel-15
	Yuta Oguma, NTT DOCOMO
	38.716-01-01: R4-1815066
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261G_UL_n261G
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1902123
38.101-2: R4-1901426
	Yes
	Yes
	Completed at RAN #83

	CA_n261H_UL_n261H
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1902123
38.101-2: R4-1901426
	Yes
	Yes
	Completed at RAN #83

	CA_n261I_UL_n261H
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1902123
38.101-2: R4-1901426
	Yes
	Yes
	Completed at RAN #83

	CA_n261J_UL_n261H
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1902123
38.101-2: R4-1901426
	Yes
	Yes
	Completed at RAN #83

	CA_n261K_UL_n261H
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1902123
38.101-2: R4-1901426
	Yes
	Yes
	Completed at RAN #83

	CA_n261L_UL_n261H
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1902123
38.101-2: R4-1901426
	Yes
	Yes
	Completed at RAN #83

	CA_n261M_UL_n261H
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1902123
38.101-2: R4-1901426
	Yes
	Yes
	Completed at RAN #83

	CA_n258D_UL_n258D
	Rel-15
	Nokia
	-
	No
	No
	Work not started

	CA_n257C 
	Rel-15
	Alessandro Trogolo, Telecom Italia S.p.A.
	38.101-2: R4-1907188, R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(5A)
	Rel-15
	Marc Grant, AT&T
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(6A)
	Rel-15
	Marc Grant, AT&T
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(7A)
	Rel-15
	Marc Grant, AT&T
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(8A)
	Rel-15
	Marc Grant, AT&T
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(9A)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1815805
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(10A)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1815805
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2G)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(4G)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2H)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(3O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(4O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(4P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815805
	Yes
	Yes
	Completed at RAN #82

	CA_n261(2D)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(2G)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(3G)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(4G)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(2H)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811442
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(2I)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811442
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(4O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(7O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(2P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(4Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(3G)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(4G)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(A-G-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2A-G-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2A-2G-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(A-G)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(G-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(G-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1811441
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(A-D)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2A-D)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(A-D-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2A-D-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(D-2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(A-D-2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2A-D-2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(A-2D)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2A-2D)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	DC_n260(A-P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	DC_n260(2A-P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	DC_n260(A-2P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	DC_n260(2A-2P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(3A-3O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(D-2G)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2D-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(G-2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2G-2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(G-3O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2G-3O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(G-4O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2G-4O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(3G-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(4G-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(H-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2H-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(A-D)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(A-D-H)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(A-G)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(A-G-H)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(G-I)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(A-G-I)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(A-H-I)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(G-H)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n261(H-I)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1812347
38.101-2: R4-1815798
	Yes
	Yes
	Completed at RAN #82

	CA_n260(2A-G-2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(A-2G-2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(2A-2O-P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(2A-O-2P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(A-2O-2P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(2A-2O-Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(2A-O-2Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(A-2O-2Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(4A-3O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(3A-4O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(4A-Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(3A-2Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(3A-P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(A-O-P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(A-Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(P-Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(2A-3P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(A-4P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(6A-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(5A-2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(5A-3O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(6A-P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(5A-2P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(8A-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(7A-2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(2O-P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(O-2P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(A-D-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(A-2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(D-2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(A-2G-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(A-G-2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(2G-2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(A-3G)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(A-2G-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(3G-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(A-3G)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(A-3O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(A-6O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(A-P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(A-Q) 
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(A-G-2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(2A-O-P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(A-2O-P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(A-O-2P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(A-2O-P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(2A-O-Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(A-2O-Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(2A-2Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(A-O-2Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(2O-2Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(3A-Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(O-P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(A-3P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(5A-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(5A-P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(4A-2P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(7A-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(A-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(A-2G)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(A-G-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(2G-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(G-2O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(3O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(A-5O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(6O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(2A-Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(A-O-Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(2O-Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(A-2Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(O-2Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(4A-P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(3A-2P)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(G-O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n261(5O)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(O-Q)
	Rel-15
	Zheng Zhao, Verizon
	38.716-01-01: R4-1906755
38.101-2: R4-1906738
	Yes
	Yes
	Completed at RAN #84

	CA_n260(2A)_UL_n260(2A)
	Rel-15
	Zheng Zhao, Verizon
	-
	No
	No
	Non-contiguous UL Work not started

	CA_n260(3A)_UL_n260(3A)
	Rel-15
	Zheng Zhao, Verizon
	-
	No
	No
	Non-contiguous UL Work not started

	CA_n260(4A)_UL_n260(4A)
	Rel-15
	Zheng Zhao, Verizon
	-
	No
	No
	Non-contiguous UL Work not started

	DC_n260(2A-O)_UL_n260(2A)
	Rel-15
	Zheng Zhao, Verizon
	-
	No
	No
	Non-contiguous UL Work not started

	DC_n260(2A-G)_UL_n260(2A)
	Rel-15
	Zheng Zhao, Verizon
	-
	No
	No
	Non-contiguous UL Work not started

	DC_n260(2A-H)_UL_n260(2A)
	Rel-15
	Zheng Zhao, Verizon
	-
	No
	No
	Non-contiguous UL Work not started




	CA combination
	UL configuration
	contact
name, company
	CRs provided to RAN
spec: RAN4 Tdoc
(list all specs and the TR input)
	Core part
completed?
yes/no
	Perf. part
completed?
yes/no
	open issues/comments

	CA_n1B
	-
	Zhang Peng, Huawei
	38.716-01-01: R4-1908935
38.101-1: R4-1910319
	Yes
	Yes
	None

	CA_n41C_BCS1
	-
	Bill Shvodian, Sprint
	38.716-01-01: R4-1909895
38.101-1: R4-1910319
	Yes
	Yes
	None

	CA_n25(2A)
	-
	Bill Shvodian, Sprint
	38.716-01-01: R4-1910298
38.101-1: R4-1910319 
	Yes
	Yes
	None

	CA_n7(2A)
	CA_n7A
	Liu Liehai, Huawei
	-
	No
	No
	Work not started

	CA_n78(2A)
	CA_n78A
	Liu Liehai, Huawei
	38.101-1: R4-1910272
	Yes
	Yes
	None

	CA_n3(2A)
	-
	Zhang Peng, Huawei
	-
	No
	No
	Work not started

	CA_n41(2A)_BCS1
	-
	Bill Shvodian, Sprint
	38.716-01-01: R4-1904891
38.101-1: R4-1906737
	Yes
	Yes
	Completed at RAN #84




3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
N/A
4.	References
 [1]	RP-191194	Revised WID on NR intra band CA for xCC DL/yCC UL including contiguous and Non-contiguous spectrum, (x>=y)
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v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
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v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
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