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1. Introduction

This document describes the time plan for the “Test Methodologies for the Evaluation of Perceived Listening Quality in Immersive Audio Systems” work item. Section 2 of the document lists the current LiQuImAS permanent documents. Section 3 of the document describes the schedule. This document will be continuously updated as necessary.
2. List of LiQuImAS permanent documents
	Document number
	Title
	Current version
	Editor

	S4-171045
	LIQUIMAS-1 Time Plan of LiQuImAS work item
	0.2
	Qualcomm, Incorporated


3. Schedule
	Month
	Meeting / date
	Activity

	Sep-17
	SA#77 (13-15 Sep 2015)
	Approval of work item LiQuImAS

	Oct-17
	SA4#95 (9-13 Oct 2017)
	Initial inputs
1st Draft (outline) for TR 26.861, TS 26.259, TS 26.260
Produce LS to ITU-T SG12, ITU-R WP6C, ETSI TC STQ, VR-IF, ISO-MPEG (inform start of work)

	Nov-17
	SA4#96 (13-17 Nov 2017)
	Review additional inputs and progress on TR 26.861
2nd Draft of TR 26.861, TS 26.259, TS 26.260

Review LS from ITU-T SG12, ITU-R WP6C, ETSI TC STQ, VR-IF, ISO-MPEG 

	Dec-17
	SA4 Ad-Hoc on Virtual Reality

(06-08 Dec 2017)
	[TBC by closing plenary SA4#95]

	Dec-17
	SA#78 (20-22 Dec 2017)
	

	Feb-18
	SA4#97 (05-09 Feb 2018)
	Review additional inputs and progress on TR 26.281

3rd Draft of TR 26.861, TS 26.259, TS 26.260
Review LS from ITU-T SG12, ITU-R WP6C, ETSI TC STQ, VR-IF, ISO-MPEG

	Mar-18
	SA#71 (21-23 Mar 2018)
	

	Apr-18
	SA4#98 (09-13 Apr 2018)
	Review additional inputs and progress on TR 26.281

Agree on TR 26.861, TS 26.259, TS 26.260

	Jun-18
	SA#80 (13-15 Jun 2018)
	Approve TR 26.861, TS 26.259, TS 26.260
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