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1
Circuit switched bearers in UMTS
P. 1

Active
N3-99151
R99
Unlikely that N3 can finalise all functions of this WI for the December meeting
We may limit R99 to exclude 2G/3G handover

Progress depends on following blocking points:

- Handover 2G/3G architecture from S2
- Protocol Stack IU & UU interface to be defined by N3


2
Facsimile
P.2

Active
N3-99093

SMG4 98P471
R99
Blocked by differing proposals from Alcatel/DoCoMo

3
Asynch – Synchronous HDLC Conversion
Repleced
T2-99191
R99
Replaced by FTM. 

This one to be deleted

4
PIAFS - PHS Internet Access Forum Specification
Active
N3-99149
R99
Final CRs next meeting

5
Service Clean up R99
Active
Missing
R99
Not WI, only initiated by CRs from SMG1/S1
Updated CRs expected at next meeting.

Expect to complete for most important specs ffor Dec. meeting – 

No CRs to 23.070 & 29.006 required –advice from S1

6
Multimedia
Active
SMG 98-775

Basic call without fallback for Dec 99
H324/I & H.320 open issues

7
Modem and ISDN Interworking for GRPS
Active
SMG 98-556

SMG4 98-330
R98
No contributions since 3 meetings S1 is asked to clarify the need of this service

8
Access to ISPs and Intranets – Wireless / remote access to LANs
Active
N3-99069
R99
Ongoing – likely to be finalized for R99

9
Technical enhancements and Improvements
Active


In SMG there was a permanent WI "technical improvements and enhancements", similar is needed for 3GPP

10
Frame Tunneling Mode
New
N3-99181
R99
Likely to be finalized at next meeting.

Mobile terminated depends on PIAFs completion
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