Is | IA | | | |% Jotr 1, 2000 Qtr 3, 2000 Qtr 4, 2000 Jotr 1, 2001 Qtr 2, 2001 Qtr 3, 2001 Qtr 4, 2001 ot 1, 20
uniaue iC Name [Releast [spiitab [Resource |acronym Level of start Finish Comple [ Jan | Feb ] War Jun_| Jul | Aug | Sep | Oct | Nov ] Dec | Jan | Feb | Mar | Apr | May | Jun | Jur | Aug ] Sep | Oct ] Nov ] Dec | Jan

1273 Provisioning of IP-based multimedia services Rel5  No WGSAL IMS TSG Mon 21/02/00  Thu16/05/02  11% - 1 o '

1274 Call control and roaming to support IP-based multimedia se No WG SA2 IMS-CCR TSG Mon 21/02/00 Tue19/02/02  17% - 1

1294 Interworking with other multimedia protocols No | WG CN3 IMS-CCR Mon 28/08/00 Fri2g/1201 | 1% e o

2047 Multimedia domain and CS networks Interworking No | WG CN3 IMS-CCR-IWCS WG Mon28/08/00 | Wed 28/03/01 | 0%

2048 Multimedia domain and IP networks Interworking No | WG CN3 IMS-CCR-IWIP Mon28/08/00 | Wed 28/03/01 | 0%

1322 Enable bearer independent CS architecture Reld  No WGSA2 CSSPLIT TSG Mon 03/01/00 Fri15/03/02 | 42% =

1323 Enable bearer-independent call control No = WG CN4 [CSSPLIT WG Mon 03/01/00 Thu 16/08/01 | 70% Y

1325 Standardisation of protocols (control & user planes) over reference poii No | WG CN3 CSSPLIT TSG Tue 02/01/01 Fri30/03/01 | 50%

1327 Bearer control between MSC server and MGW No | WG CN4 CSSPLIT TSG Fri01/09/00  Thu16/08/01 | 56% - 9

1329 stage 3 - parameter value issues No | WG CN3 CSSPLIT Tue 02/01/01 Fri3000301 0%

1333 CS multimedia services Rel4 No = WG SA2 CSM Fri 14/04/00 Mon 14/01/02 | 0% e o '

1655 Circuit-switched multimedia swap and fallback No | WG CN3 CSM-SWAP Fri 14/04/00 Fri30/03/01 0% Fe

1336 Transport aspects No | WG CN3 Mon 01/01/01 Fri3000301 0%

1337 inband signalling No | WG CN3 Mon 01/01/01 Fri30003001 0%

1340 Facsimile Rel4 | No WGSAL FAX TSG Tue 22/02/00 Fri22/12/00  74% - - e

1341 Real Time Fax No | WG SA2 FAX-RT Tue 22/02/00 Fri 23/06/00 | 100% - o

1648 Service provision No | WG CN3 FAX-RT Tue 22/02/00 Fri23/06/00 | 100% —————————————

1517 Global Text Telephony NA | Yes WGSA2 GTT TSG Wed 28/06/00 Fri07/12/01 | 21% - -

2239 Improvements of GTT Rel5 No Mon 09/10/00 Fri07/12/01 . 0% £ o '

1524 Interworking No | WG CN3 GTT-W Mon12/03/01 | Thu31/05/01 0% —

1526 Bearer Modification without pre-notification Reld | No WG SAL BMWPN TSG Mon 03/01/00 Fri 05/04/02 | 30% o

1359 Service Modification without pre-notification No = WG CN3 BMWPN-SMWOP TSG Mon 02/10/00 Fri 30/03/01 = 33%

1361 Interworking function, TAF No | WG CN3 BMWPN Mon 02/10/00 Fri3000301 0%

1541 Transcoder-Free Operation Reld  No WGCN4 TrFO Mon 03/01/00 Fri30/03/01 | 78%

905 Speech Transcoder: Location and Control at the UMTS Core No WG SA2 TRFO-STLC wG Mon 10/04/00 Fri 29/09/00 | 0% Fe

2205 IWF atthe Edge (CN border) No | WG CN3 TRFO-STLC Mon10/04/00 | Mon10/04/00 | 0% .

1542 Ensure reliable QoS for PS domain (Master) Reld  No | WGSA2 QoSPS Mon 03/01/00 | Thu21/06/01  21% -+

1547 Mapping of end to end QoS parameters on each interface No | WG SA2 QoSPS-MAPEND Fri 14/04/00 Fri30/03/01 | 23% -

1549 Impacts on N3 documents No | WG CN3 Mon02/10/00 | Mon 26/02/01 | 0%

1550 Interactions between external mechanisms and UMTS meche No | WGCN3 Mon02/10/00 = Tue27/02/01 0%

1554 Evolution of maximum SDU size No = WG SA2 QoSPS-MAXSDU Fri 14/04/00 Fri23/03/01 = 7% - i

1556 Impact on interworking over GTP e.g. PPP. No | WG CN3 Mon09/10/00 | Mon05/03/01 | 0%
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