Qtr 1, 2001 | Qtr 2, 2001 | Qtr 3, 2001 | Qtr 4, 2001 | Qtr 1, 2002

Qtr 2, 2002

ID  |Unique_lI Name Relei| Splitak | Resource Né|Level of Ag|Jan |Feb|Mar AprlMaleun Jul IAungep Oct|Nov|Dec Jan|Feb|Mar AprlMay|Jun
6 2 Evolutions of the transport in the UTRAN NA  Yes  TSGRAN TSG

7 625 IP transport in the UTRAN Rel5| No WG RAN3 TSG !!!

10 2257 Evolution of transport in UTRAN and GERAN Rel5| No WG RAN3 TSG e —

15 4 Evolutions of the transport in the CN NA  Yes — WGCN4 _=

16 859 IP Transport of CN protocols (e.g., CAP, MAP) Rel4| No WG CN4

21 2455 FS on Usage of SUA Rel5 No WG CN4 _

24 2476 High Speed Downlink Packet Access RelS'  No  WGRAN2 TSG p

27 2479 lub/lur protocol aspects Rel5, No| WGRAN3 TSG —

29 2481 Enhancement of Broadcast and Introduction of Mult Rels,  No| WG RAN2 TSG ——
30 1216 Improvements of Radio Interface NA Yes  TSGRAN TSG M E—
31 1470 Improvement of inter-frequency and inter-system me Rel5  No WG RAN1 TSG !!!

32 1471 Base station classification Rel5| No WGRAN4 TSG —

36 1217 Hybrid ARQ 11/l Rel5, No WG RAN2 TSG !!!

37 1218 Improved usage of downlink resource in FDD for CCTi Rel5| No WG RAN2 TSG ggg

38 1507 Terminal Power Saving features Rel5| No WG RAN1 TSG ___

42 2467 UMTS 1900 Rel5| No WG RAN4 TSG —

43 2468 Multiple Input Multiple Output antennas (MIMO) Rel5, No| WGRANL TSG E—

44 2469 Enhancement on the DSCH hard split mode Rel5| No WG RAN1 TSG EE

45 2470 Gated DPCCH Transmission Rel5| No WG RAN1L TSG —

46 2471 FS on Fast Cell Selection (FCS) for HS-DSCH Rel5| No WG RAN1L TSG E

47 1506 FS on Radio link performance enhancements Rel5, No| WGRANL TSG —55

49 1221 FS on USTS Rel5, No WG RAN1 TSG e ——

51 1997 FS on UE antenna efficency test method performance Rel5, No WG RAN4 TSG EE

52 2494 FS on the re-introduction of the downlink SIR measur Rel5| No WG RAN4 TSG —

53 24001 FS on UTRA WideBand Distribution Systems Rel5| No WG RAN4 TSG _ﬁ__
54 2493 FS on mitigating the effect of CPICH interference att Rel5| No WG RAN4 TSG !___
80 9 RAN improvements NA Yes TSG RAN TSG _c: "ﬁ__
82 2488 RL Timing Adjustment Rel5, No WG RAN3 TSG -—
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83 2489 Separation of resource reservation and radio link acti Rel5,  No WG RAN3 TSG ——
84 2490 Improvement of Radio Resource Management across Rel5| No| WG RAN3 TSG EE
85 2491 Traffic Termination Point Swapping Rel5,  No WG RAN3 TSG EE
87 624 RAB support enhancement - except Robust Header Cc Rel5| No WG RAN2 TSG
89 1680 Header compression removal/stripping in the RAN Rel5, No  TSGRAN —
90 1686 Unequal error protection in PS domain in the RAN Rel5| No  TSGRAN g
91 2472 Node B Synchronisation for 1.28 Mcps TDD Rel5,  No WG RAN1 TSG -
98 1273 Provisioning of IP-based multimedia services RelS'  No — WGSAlL TSG .
162 1652 Emergency call enhancements NA' Yes — WGCN1 _
163 1653 For IP & PS based calls Rel5| No WG CN1 ____
200 1517 | Global Text Te|eph0ny Rel5 No WG SA2 TSG =~=
209 1367 \VHE enhancements NA ' Yes WG SA1 TSG _ -
211 1368 Detailed definition of the VHE user profile Rel5| No WG SA2 WG _____
214 2104 Extensions to existing (and possibly new) toolkits Rel5| No WG SA2 WG __
217 2108 Interaction between toolkits to enable IMS Rel5| No WG SA2 WG . __
220 2112 Transparent roaming for services Rel5| No WG SA2 WG ‘ __
223 2532 Charging Rel5 Yes  WGSA2 WG __
226 2535 Other VHE Enhancements Rel5 Yes — WGSA2 WG __
229 1637 OSA enhancements NA Yes WG SA1 TSG
234 1429 OSA APIs for MuMa CC Rel5, No  WGSA2 TSG
237 1419 OSA security Rel5, No  WGSA3 TSG
244 1433 Retrieval of Terminal capabilities Rel5/ No WG SA2
252 2538 Interaction with Rel-5 features Rel5| No WG SA1
256 2519 OSA Stage 3 Rel5/ Nol  WGCN5 .
257 2116 (copy) Charging and OAM&P (I) Rel5 No WG SA5 -
258 1638 CAMEL phase 4 Rel5, No  WGSA1 WG
273 1445 MEXE enhancements Rel-4 NA' No WG T2 =—_
274 1447 MEXE Security Analysis Activity Rel5| No  WGSA3 TSG —_
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281 2464 MEXE enhancements Rel-5 NA' No WG T2 TSG
282 2465 MEXE Rel-5 Security Analyisis Rel5|  No WG T2 TSG
283 2466 MEXE Rel-5 Improvements and Investigations Rel5, No WG T2 TSG i i | E—
284 1625 Wideband Telephony Service - AMR RelS'  No WG SA4 TSG
334 1826 Terminal interfaces NA  Yes WG T2 I B
338 1829 Wide Area Data Synchronisation NA' Yes WG T2 __
340 1831 vObjects and Other Constructs for Use in Data Synchronisation = Rel5 No WG T2 TSG __
344 2573 Terminal local model enhancements Rel5,  No WG T2 TSG -=_
345 1536 Location Services enhancements NA' Yes — WGSA2 TSG I
346 1171 Event based and Periodic LCS Rel5| No WG SA1 _
350 519 (copy) Charging and OAM&P (I) Rel5 No WG SA5 TSG _
382 1600 UE positioning Rel5| No  TSGRAN TSG S
385 2457 UE positioning enhancements - other methods Rel5 No WG RAN2 TSG ___
386 2474 UE positioning enhancements for 1.28 Mcps TDD Rel5 No WG RAN2 TSG E
387 2475 Open SMLC-SRNC Interface within the UTRAN to support UTRAN | Rel5 No WG RAN2 TSG E
391 2125 Open SMLC-SRNC Interface within the UTRAN to supp Rel5| No | WGRAN2 TSG -
394 1560 UICC/(U)SIM enhancements and interworking NA  Yes WG T3 —
396 2517 UICC/USIM Transport Protocol Rel5|  No WG T3 TSG !
397 1800 (U)SIM toolkit enhancements NA  Yes WG T3 I
398 1566 Enhancements to (U)SIM toolkit secure messaging Rel5|  No WG T3 TSG ==
399 1801 Protocol Standardisation of a SIM Toolkit Interpreter Rel5  No WG T3 TSG
i ] 12 UICC AP N ves  waTs A
405 2031 Multos API Rel5| No WG T3 TSG __-
408 0 Security enhancements NA' No  WGSA3 TSG __—
416 1572 Protection for user plane data Rel5| Yes WG SA3 TSG _
419 1576 Network domain security Yes WG SA3 TSG _
420 1577 Control plane protection in core network (e.g., GTP, CAP, MAP/IP,  Rel5 No WG SA3 _
423 1580 User plane protection in core network (e.g., provided by IPsec)  Rel5 No WG SA3 _
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427 0 MAP application layer security NA| Yes WG SA3 TSG
429 0 Network Domain Security; IP network layer security (NDS/IP) Rel5 No WG SA3 WG ___
434 1595 FIGS Rel5  No WG SA3 I
447 1365 Support of Push Services Rel5 No WG SA2 TSG g
448 1142 Charging and OAM&P (Master) NA  Yes — WGSAS TSG
454 | 35000 FS on User Equipment (UE) Management Rel5| No| WG SA5 TSG - __
455 2062 Subscription Management Rel5 No WG SA5 TSG ——
461 2243 Intra Domain Connection of RAN Nodes to Multiple Rel5  No WG SA2 TSG =
479 2320 GERAN improvements 3 Rel5 No TSG GERAN TSG _
490 2330 GERAN support for IMS Rel5  No TSG GERAN TSG
506 2345 Alignment of 3G functional split and Iu Rel5'  No TSG GERAN TSG S B E—
559 2392 GERAN enhancements for streaming services 1 Rel5'  No TSG GERAN S
563 2396 GERAN enhancements for streaming services 2 Rel5  No TSG GERAN B
579 2412 GERAN/UTRAN interface evolution 1 Rel5'  No TSG GERAN —_
583 2416 GERAN/UTRAN interface evolution 2 RelS'  No TSG GERAN —
588 2499 Support of Presence Capability Rel5, No WG SAL TSG
595 2507 Display of Service Provider name on UE Rel5, No WG SAL TSGY I B
602 2520 User Equipment Management Rel5 No WG SA5 WG !—
603 2527 Emergency calls without UICC/SIM in netw. with IM¢ Rel5. No WG SA2 N E—
607 | 34001 Extended Transparent End-to-End Packet Switchec Rel5,  No WG SA4 TSG
610 2544 Enhancement of Broadcast and Introduction of Muli Rel5S. No WG SAl p
630 2556 End to End QoS for PS Domain including IMS Rel5, No WG SA2 TSG =
634 Rel5  No WG T2 TSG

2569 Messaging enhancements Rel-5
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