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A new work item was approved on full CAMEL4 prepaid support for SCUDIF (NP-030584). 

The following revised work items were approved: 

- Subscriber Certificates Stage 3 (NP-030511): Cleanup of relationship with GAA
- WLAN Stage 3 (NP-030490): Added network selection and slipped to June 04 

Completion dates may need to be further revised by the working group based upon slippage of stage 2 completion dates. 

The freeze date for the stage 2 specification (the date at which no further category B,C CRs are accepted to stage 2 specs) is set for March. There may of course be exceptions to this rule taken on a case by case basis. No overall freeze date (stage 3 freeze) was agreed in TSG-SA.
Charging will not move into CN. SA5 SWGB was urged to coordinate more closely with other WGs. This may include additional joint meetings (SP-030784)
It was agreed by TSG-SA that relative timing MAY be used in stage 3 WIDs (at the WGs discretion). This recommendation was taken from NP-030586. This may save having to update WIDs especially in the case where there is slippage in stage 1 or stage 2, yet stage 3 work hasn't actually started.
There will be a mail discussion (on the SA exploder) on improvements to the release process (SP-030742, SP-030782)). Iain Sharp will moderate.
MCC support was requested for the following additional WG meetings:
CN1: January 26-29, April 13-16 (new date: 30th March -2nd April)
CN3: April 13-16 (new date: 29th March -2nd April)
CN4: April 13-16 
CN5: currently scheduled meetings not already having support 

CR writers and checkers are reminded of the need to ensure accuracy in the cover sheet. In particular delegates should ensure that the changed clause indications are accurate and that the other affected specifications indication is correct. Explanatory text should be included in the cover sheet or an attached discussion document and not in the CR itself.
For action: 
The following are the actions requested by the CN and SA plenaries for CN4. Note that the supporting companies are still required to introduce the appropriate contributions into the WG to ensure that the actions occur.
Although the WLAN stage 2 specification (23.234) was not approved at SA#22, it is now stable enough for stage 3 work to proceed on scenario 3.
CN and SA agreed on the need for earlier versions of the CR approved to provide the global cell id (NP-030514 CR 29.002 680r2 ). There are questions on how far such a CR can be taken back since some procedures (deferred positioning) may not be available prior to Release 4. SA2 should investigate how far back in time such CRs are feasible. SA1 and CN4 should provide the appropriate CRs for stage 1 and 3.
CN4 should investigate whether further essential corrections are needed for inter MSC handover in TrFO in Rel 5. If so, such corrections should be provided by CN#23 for approval.
An agreement was reached with GSMA on the proper usage of ".3gppnetwork.org" for non-Legacy services and maintenance of the ".3gppnetwork.org" domain (NP-030587). It is agreed that all domain name structures used and defined for 3GPP shall be defined in 23.003. GSMA is asked to maintain the TLD “.3GPPnetwork.org”. GSMA already maintains the TLD “.gprs”. If GSMA agrees to maintain the TLD, new structure definitions must be coordinated with GSMA.
The Charging information element is changed from optional to conditional (NP-030518, NP-030585) the question was raised if these changes are taking into account that the Primary CCF Address can be preconfigured in the S-CSCF. The handling of a preconfigured PCCF address was seen as a Stage 2 issue.
For discussion prior the next CN4 meeting: 
We will receive liaison statements from T2 (T2-030619) and SA2 (S2-033812, S2-034372) which are related to GUP. 
Related to this LS  I received an email from the chair of  T2 SWG2 that some members of T2 SWG2 proposed and  T2 SWG2 agreed, that sufficient progress has been made recently that a Joint Meeting between CN4 and T2SWG2 on the subject of GUP work could be useful to progress the work in both groups more efficiently. 
T2 SWG2 next meeting is16th-20th February in Malaga and 19th-23rd April some where in Europe. 

Since the next meetings of T2 and CN4 are in parallel on different continents it would be good to find an agreement on this before the next meeting.
Actual status: After an email discussion CN4 proposed the 21st April for a joint meeting. This date is confirmed by T2. 
