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	5
	0
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	1
	
	
	
	
	
	
	
	
	
	

	6
	0
	
	
	1
	
	
	
	
	
	
	
	
	
	

	7
	0
	Release 10 Features
	
	1
	Rel-10
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	0%
	
	
	
	
	

	8
	380062
	Network Selection for non-3GPP Access
	N3GtoNSP
	1
	Rel-10
	S1,C6
	06/12/2007
	10/12/2009
	0%
	SP-070874
	
	Telefonica O2
	SA#42 moved to Rel-10. 01/09 MCC shifted target completion 12/08=>12/09
	

	9
	380162
	Stage 1 for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	S1
	06/12/2007
	10/12/2009
	0%
	SP-070874
	
	Telefonica O2
	SA#42 moved to Rel-10. 01/09 MCC shifted target completion 12/08=>12/09
	22.011

	10
	380262
	CT6 issues for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	C6
	06/12/2007
	10/12/2009
	0%
	SP-070874
	
	Telefonica O2
	SA#42 moved to Rel-10. 01/09 MCC shifted target completion 12/08=>12/09
	22.234, 21.111, 31.101, 31.102, 31.103

	11
	410030
	Network Improvements for Machine-type Communications
	NIMTC
	1
	Rel-10
	S1
	18/09/2008
	18/06/2009
	35%
	SP-080649
	
	KPN
	SA#42 moved to Rel-10
	

	12
	410031
	Stage 1 for NIMTC
	NIMTC
	2
	Rel-10
	S1
	18/09/2008
	18/06/2009
	35%
	SP-080649
	
	KPN
	SA#42 moved to Rel-10
	22.368

	13
	0
	Release 10 Feasibility Studies
	
	1
	Rel-10
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	0%
	
	
	
	
	

	14
	430000
	Study on Mobile Haptic Services
	FS_Haptics
	1
	Rel-10
	S1
	12/03/2009
	11/03/2010
	0%
	SP-090088
	
	SK Telecom
	Haptic - human-machine tactile communication - could extend the service offerings and richness of mobile user experience beyond the current visual and auditory senses
	22.9xy

	15
	0
	Release 9 Features
	
	1
	Rel-9
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	0%
	
	
	
	
	

	16
	330017
	Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	
	China Mobile
	SA#41 Stage 1 completed. Triggered by Study UID_370086 (FSServAl). 
	

	17
	410001
	Stage 1 for ServAl
	ServAl
	2
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	SP-070126
	
	China Mobile
	SA#41 completed
	22.182

	18
	350014
	Registration in Densely-populated area (RED)
	RED
	1
	Rel-9
	S1,S2
	12/03/2007
	15/06/2009
	50%
	SP-070133
	
	NTT DoCoMo
	SA#35 Stage 1 completed. SA#40 SA2 moved to Rel-9.
	WID identifies also impacted CT1 24.008, RAN2 25.331

	19
	370030
	Stage 1 for RED
	RED
	2
	Rel-9
	S1
	12/03/2007
	15/03/2007
	100%
	SP-070133
	
	NTT DoCoMo
	SA#35 completed
	22.101 CR#0207

	20
	370031
	Stage 2 for RED
	RED
	2
	Rel-9
	S2
	25/09/2007
	15/06/2009
	50%
	SP-070694
	
	NTT DoCoMo
	SA#42 Target completion 09/08=>12/08=>06/09
	23.880, 23.002, 23.060, 23.221, 23.236

	21
	370027
	End-User Identity
	EUI
	1
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070651
	
	Nokia Siemens Networks
	SA#42 Stage 1 completed
	

	22
	410024
	Stage 1 for EUI
	EUI
	2
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070651
	
	Nokia Siemens Networks
	SA#42 Stage 1 completed
	21.905

	23
	380067
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-080502
	
	SK Telecom, China Mobile
	SA#42 Stage 1 completed (need for Input in SA2). SA#41 WID updated SP-070875=>SP-080502
	

	24
	410025
	Stage 1 for CRS
	CRS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-080502
	
	SK Telecom, China Mobile
	SA#42 completed. 
	22.183, 22.173

	25
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-070876
	
	T-Mobile
	SA#42 Stage 1 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS).
	

	26
	380058
	Stage 1 for PWS
	PWS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	100%
	SP-070876
	
	T-Mobile
	SA#42 completed.
	22.268

	27
	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	1
	Rel-9
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	
	Telcordia
	SA#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR  UID_340044. 
	

	28
	390074
	Stage 1 for ePRIOR
	ePRIOR
	2
	Rel-9
	S1
	13/03/2006
	05/06/2008
	100%
	SP-080051
	
	Telcordia
	SA#40 completed
	22.153, 22.278

	29
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1
	05/06/2008
	10/12/2009
	0%
	SP-080430
	
	Vodafone
	SA#40 WID approved & Stage 1 completed 
	

	30
	400043
	Stage 1 for PANEPNM
	PAN_EPNM
	2
	Rel-9
	S1
	05/06/2008
	05/06/2008
	100%
	SP-080430
	
	Vodafone
	SA#40 Stage 1 completed 
	22.259

	31
	430002
	Stage 2/3 for PANEPNM
	PAN_EPNM
	2
	Rel-9
	C1
	06/03/2009
	10/12/2009
	0%
	CP-090113
	
	Huawei
	
	23.259, 24.259

	32
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1
	05/06/2008
	10/12/2009
	26%
	SP-080503
	
	France Telecom
	SA#42 Stage 1 completed. SA#41 WID updated SP-080324=>SP-080503
	

	33
	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080503
	
	France Telecom
	SA#42 completed. SA#41 WID updated SP-080324=>SP-080503
	22.173

	34
	430000
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging (all supplementary services)
	eMMTel-SS-CH
	2
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	SP-090051
	
	Alcatel-Lucent
	
	32.275, 32.298, 32.299

	35
	430000
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	IMSTSS-RTTI-CH
	2
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	SP-090055
	
	Orange
	Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS). SA3/CT3 coordination need on 29.658 (SIP transfer of tariff information)
	32.27x, 32.240, 32.280, 32.298, 32.299

	36
	400034
	User Data Convergence
	UDC
	1
	Rel-9
	S1
	05/06/2008
	11/12/2009
	40%
	SP-080448
	
	China Mobile
	
	

	37
	400046
	Stage 1 for UDC
	UDC
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080448
	
	China Mobile
	SA#42 completed
	22.985, 22.101

	38
	430003
	UDC Technical Realization (Stage 2)
	UDC-CN
	2
	Rel-9
	C4
	06/03/2009
	11/12/2009
	0%
	CP-090017
	
	Ericsson
	
	TS 23.335  (User Data Convergence (UDC); Technical Realization and Information Flows)

	39
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1,S2,S3,S5
	05/06/2008
	15/12/2009
	21%
	SP-080791
	
	T-Mobile
	UID 380042 
	

	40
	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	05/06/2008
	12/03/2009
	100%
	SP-080791
	
	T-Mobile
	SA#43 completed. SA#42 Rel-9 extension to 03/09 
	22.220, 22.011

	41
	410026
	Architecture aspects of EHNB
	EHNB
	2
	Rel-9
	S2
	18/09/2008
	15/12/2009
	20%
	SP-080636
	
	T-Mobile
	SA#42 completion target 06/09=>12/09
	23.830 (Architecture Aspects of HNB/HeNB), 23.401, 23.402, 23.060

	42
	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	2
	Rel-9
	S2
	11/12/2008
	11/09/2009
	25%
	SP-080799
	
	Alcatel-Lucent
	See also SP-080892 (SA#42 LS_out to SA2 on Guidance for 3GPP Packet Access Work in Rel-9)
	23.832, TS 23.xyz (IMS Aspects of Architecture  for Home NodeBs)

	43
	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	20%
	SP-080879
	
	Huawei
	
	33.xyz (Security Aspects of Home NodeB / eNodeB)

	44
	420008
	LTE FDD Home eNodeB RF Requirements
	LTEimpHeNB-RF
	2
	Rel-9
	R4
	05/12/2008
	10/12/2009
	0%
	RP-081080
	RP-090054
	Motorola 
	
	36.9xx (LTE TDD Home eNodeB RF Requirements Work Item Technical Report), 36.104, 36.141

	45
	430005
	LTE TDD Home eNodeB RF Requirements
	LTEimpHeNB-RF_TDD
	2
	Rel-9
	R4
	06/03/2009
	10/12/2009
	0%
	RP-081080
	
	China Mobile
	
	36.9xx (LTE TDD Home eNodeB RF Requirements Work Item Technical Report), 36.104, 36.141

	46
	420036
	3G Home NodeB Gateway OAM&P
	HNB-OAM_GW
	2
	Rel-9
	S5
	11/12/2008
	10/12/2009
	0%
	SP-080794
	
	China Mobile
	01/09: Acronym removed "LTEimp_"
	32.xx1, 32.xx2, 32.xx7

	47
	410027
	Protection against Unsolicited Communication for IMS (PUCI)
	PUCI
	1
	Rel-9
	S1,S3
	18/09/2008
	18/06/2009
	47%
	SP-080482
	
	NEC
	SA#42 Stage 1 completed. SA#41 SA3 WID approved (Stage 1 commitment in SA1 LS in SP-080523). Check related work in OMA Categorization Based Content Screening
	

	48
	410028
	Stage 1 for PUCI
	PUCI
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080482
	
	NEC
	SA#42 completed
	22.228

	49
	410029
	SA3 work on PUCI
	PUCI
	2
	Rel-9
	S3
	18/09/2008
	18/06/2009
	30%
	SP-080482
	
	NEC
	
	33.8xx (Study of Mechanisms to prevent unsolicited Communication)

	50
	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	1
	Rel-9
	S1,S2
	18/09/2008
	11/12/2009
	24%
	SP-080633
	
	NEC
	SA#42 Stage 1 completed. 
	

	51
	410033
	Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	2
	Rel-9
	S1
	18/09/2008
	11/12/2008
	100%
	SP-080507
	
	NEC
	SA#42 completed
	22.101, 22.228

	52
	410034
	IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	2
	Rel-9
	S2
	18/09/2008
	18/06/2009
	20%
	SP-080561
	
	Huawei
	SA#43 TR 23.838 for Information
	23.838, 23.237, 23.292, 23.216

	53
	410035
	IMS Centralized Services - Stage 2
	IMS_SCC-ICS
	2
	Rel-9
	S2
	18/09/2008
	18/06/2009
	30%
	SP-080634
	
	Alcatel-Lucent
	
	23.883 (IMS Centralized Services study - Phase 2), 23.292

	54
	430004
	IMS Centralized Services support via I1 interface - Stage 3
	IMS_SCC-ICS_I1
	2
	Rel-9
	C1
	06/03/2009
	11/12/2009
	0%
	CP-090114
	
	Huawei
	
	24.294 (ICS Protocol via I1 Interface)

	55
	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	1
	Rel-9
	S1,C1
	05/12/2008
	04/12/2009
	20%
	not applicable
	
	
	CT#42 umbrella Feature created to host CT1 CAT WI (Stage 1 in 22.182)
	

	56
	420017
	Stage 3 Enhancements of IMS CAT Supplementary Service
	eCAT-SS
	2
	Rel-9
	C1
	05/12/2008
	04/12/2009
	20%
	CP-080796
	
	China Mobile
	Enhance IMS CAT Supplementary Service as defined in 22.182 and TR 23.872
	24.182

	57
	420020
	Service Specific Access Control in EPS
	SSAC
	1
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	
	NTT DoCoMo
	SA#42 Stage 1 completed (need for SA2 input). Triggered by Study UID_400036 on Service Specific Access Control in EPS (FS_SSAC) 
	

	58
	420021
	Stage 1 for SSAC
	SSAC
	2
	Rel-9
	S1
	11/12/2008
	11/12/2008
	100%
	SP-080882
	
	NTT DoCoMo
	SA#42 completed
	22.011 CR0136

	59
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S2,S1,RP
	14/01/2008
	10/12/2009
	51%
	SP-080844
	
	Alcatel-Lucent
	SA#42 Stage 1 completed. WID updated SP-070820=>SP-080352=>SP-080844 (Add SA3 task).
	

	60
	410036
	Stage 1 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S1
	14/01/2008
	11/12/2008
	100%
	SP-080844
	
	Alcatel-Lucent
	SA#42 completed
	22.101

	61
	410037
	Stage 2 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	S2
	14/01/2008
	15/06/2009
	80%
	SP-080844
	
	Alcatel-Lucent
	SA#43 TR 23.869 for Information/Approval
	23.869, 23.060, 23.167, 23.228, 23.271, 23.203, 23.401, 23.402, 23.221

	62
	420022
	Security aspects of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS-Sec
	2
	Rel-9
	S3
	11/12/2008
	10/12/2009
	0%
	SP-080844
	
	Alcatel-Lucent
	SA#42 WID updated SP-080352=>SP-080844 (Add SA3 task)
	33.401, 33.402

	63
	410038
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	S2
	18/09/2008
	04/06/2009
	60%
	SP-090099
	
	China Mobile
	SA#43 TR 23.870 for Information. WID updated SP-080562=>SP-090099 (added location continuity aspects)
	23.870, 23.216, 23.237

	64
	420041
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	2
	Rel-9
	R2
	05/12/2008
	15/09/2009
	0%
	RP-081140
	RP-090052
	Alcatel-Lucent
	
	36.331 (E-UTRA RRC Protocol specification). 36.413 (E-UTRA S1 Application Protocol)

	65
	430006
	LCS for LTE and EPS
	LCS_LTE_EPS
	1
	Rel-9
	S2,R2,R4
	05/06/2008
	10/12/2009
	29%
	not applicable
	
	
	
	

	66
	400038
	LCS Control Plane Solution for EPS
	LCS_LTE_EPS
	2
	Rel-9
	S2
	05/06/2008
	11/06/2009
	60%
	SP-080445
	
	Polaris Wireless
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to UID_380064 Feature IMS_EMER_GPRS_EPS. 
	

	67
	400048
	Stage 2 for LCS_CPS_EPS
	LCS_CPS_EPS
	3
	Rel-9
	S2
	05/06/2008
	11/06/2009
	60%
	SP-080445
	
	Polaris Wireless
	SA#43 TR 23.891 for Information and Approval
	23.891, 23.271, 23.401, 23.402

	68
	420006
	Positioning Support for LTE
	LCS_LTE
	2
	Rel-9
	R2,R4
	05/12/2008
	10/12/2009
	20%
	RP-080995
	RP-090053
	Qualcomm
	UID_400038 (LCS Control Plane Solution for EPS) depends on this WI 
	36.300, 36.331, 36.413, 36.133 (Add performance requirements for downlink terrestrial positioning), 36.214, possibly 3 new TS 36.xxx (UE positioning in E-UTRAN/ LTE Positioning Protocol/ RAN4 Requirements for Support of A-GNSS)

	69
	430007
	Network-Based Positioning Support for LTE
	TBD
	2
	Rel-9
	R2
	06/03/2009
	10/12/2009
	0%
	RP-090354
	
	TruePosition
	
	Possible new TS on Performance Requirements for LMU, 36.300, 36.331, 36.413, 36.995

	70
	380071
	Deleted - Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	14/01/2008
	12/03/2009
	100%
	SP-070822
	
	Alcatel-Lucent
	SA#43 stopped
	23.822, 23.203

	71
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2,S3
	05/06/2008
	10/12/2009
	18%
	SP-080737
	
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)
	

	72
	400040
	Stage 2 for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S2
	05/06/2008
	11/06/2009
	35%
	SP-080737
	
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)
	23.246

	73
	420023
	Security for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S3
	11/12/2008
	11/06/2009
	10%
	SP-080737
	
	China Mobile
	SA#42 WID updated SP-080442=>SP-080737 (add SA3 task)
	33.246

	74
	430000
	MBMS Charging in EPS 
	MBMS_EPS
	2
	Rel-9
	S5
	06/03/2009
	10/12/2009
	0%
	SP-090052
	
	ZTE
	
	32.273, 32.251, 32.298, 32.299

	75
	420024
	Access Network Discovery and Selection Enhancements
	eANDSF
	1
	Rel-9
	S2,S1,S3
	11/12/2008
	19/06/2009
	65%
	SP-080887
	
	Motorola
	No new Rel-9 use cases defined. Expected to implement service requirements not covered in Rel-8
	

	76
	420040
	Stage 2 for eANDSF
	eANDSF
	2
	Rel-9
	S2
	11/12/2008
	19/06/2009
	65%
	SP-080887
	
	Motorola
	
	23.402, 23.002

	77
	420025
	GTP-based S8 chaining
	GTPchaining
	1
	Rel-9
	S2,S1
	11/12/2008
	19/06/2009
	35%
	SP-080798
	
	Huawei
	Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246
	

	78
	420026
	Stage 2 for GTPchaining
	GTPchaining
	2
	Rel-9
	S2
	11/12/2008
	19/06/2009
	35%
	SP-080798
	
	Huawei
	
	23.402 (Chaining GTP-S8 based architecture and procedures)

	79
	430000
	Multiple PDN to the Same APN for PMIP-based Interfaces (Stage 2)
	MUPSAP
	1
	Rel-9
	S2
	12/03/2009
	04/06/2009
	0%
	SP-090098
	
	Samsung
	Continue Rel-8 SAES Stage 2 UID_320005. In Rel-8, PMIP-based interfaces (i.e. PMIP-based S5/S8, S2a and S2b) do not support a feature using other equivalent interfaces (e.g. GTP-based S5/S8) available in Rel-8. Stage 1 in 22.278 (EPS Service requirements)
	23.060, 23.203, 23.401, 23.402

	80
	430000
	Multi Access PDN Connectivity (Stage 2)
	MAPCON
	1
	Rel-9
	S2
	12/03/2009
	04/06/2009
	0%
	SP-090100
	
	Telecom Italia
	Spin-off UID_410043 Study on Multi Access PDN connectivity and IP flow mobility. TR 23.861 proposes changes in 23.401/2 UE simultaneously connect to different PDNs through different access systems. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	23.401, 23.402

	81
	33025
	Access Security Enhancements
	ACCSEC2
	1
	Rel-9
	S3
	02/07/2007
	11/06/2009
	60%
	SP-040865
	
	Ericsson
	SA#42 moved to Rel-9. SA#26 approved WID (about improved GERAN security). 
	33.102, 43.020

	82
	430000
	IMS Media Plane Security (Stage 2)
	MEDIASEC
	1
	Rel-9
	S3
	12/03/2009
	10/12/2009
	0%
	SP-090128
	
	Vodafone
	
	33.828, 33.xxx (Solutions for IMS media plane security)

	83
	420027
	Timed Graphics
	TG
	1
	Rel-9
	S4
	11/12/2008
	10/12/2009
	10%
	SP-080683
	
	Ericsson
	Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)
	

	84
	420028
	SA4 part of Timed Graphics
	TG
	2
	Rel-9
	S4
	11/12/2008
	10/12/2009
	10%
	SP-080683
	
	Ericsson
	26.xyz (Timed Graphics), 26.234, 26.140, 26.346, 26.244, 26.114, 26.245
	

	85
	430000
	Managing MTSI Media Adaptation
	M3A
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	0%
	SP-090021
	
	Samsung
	Work to extend Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.
	26.114 (IMS; Multimedia telephony; Media handling and interaction)

	86
	430000
	IMS based PSS and MBMS User Service extensions
	IMS_PSS_MBMS_US_EXT
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	0%
	SP-090024
	
	Ericsson
	Work to extend Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 
	26.237 (IMS based PSS and MBMS User Service; Protocols)

	87
	430000
	PSS and MBMS extensions
	MBS_Ext
	1
	Rel-9
	S4
	12/03/2009
	10/12/2009
	0%
	
	
	Ericsson, Nokia
	
	

	88
	430000
	Other PSS and MBMS extensions
	MBS_Ext-Others
	2
	Rel-9
	S4
	12/03/2009
	10/12/2009
	0%
	SP-090022
	
	Ericsson, Nokia
	Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV (Extending PSS and MBMS User Services for optimized Mobile TV) & ensure compatibility with UID_34046 (IMS_PSS_MBMS_US)
	26.234 (Transparent end-to-end PSS; Protocols and codecs), 26.346 (MBMS; Protocols and codecs)

	89
	430000
	Mobile Optimized Really Simple Syndication
	MBS_Ext-MO_RSS
	2
	Rel-9
	S4
	12/03/2009
	10/12/2009
	0%
	SP-090020
	
	Ericsson
	Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV (Extending PSS and MBMS User Services for optimized Mobile TV)
	TS 26.yyy (Mobile Optimized Really Simple Syndication; Protocols and codecs)

	90
	430000
	Improved Video Support for PSS and MBMS
	MBS_Ext-IVS
	2
	Rel-9
	S4
	12/03/2009
	10/12/2009
	0%
	SP-090023
	
	Nokia
	Add support for more advanced H.264 profiles and levels to match PSS and MBMS capabilities and larger screen sizes (e.g. H.264 Scalable Baseline Profile)
	TR 26.9xx (Study on improved video for PSS and MBMS), 26.346 (MBMS; Protocols and Codecs, 26.234 (Transparent End-to-End  PSS;  Protocols and Codecs), 26.244 (Transparent End-to-End PSS; 3GPP File Format

	91
	420029
	OAM&P 9
	OAM9
	1
	Rel-9
	S5
	03/01/2000
	10/12/2009
	0%
	not applicable
	
	
	SA#42 umbrella Feature created to host OAM WIs
	

	92
	420030
	Network Infrastructure Management
	OAM9-NIM
	2
	Rel-9
	S5
	11/12/2008
	11/09/2009
	0%
	not applicable
	
	
	SA#42 umbrella BB created to host OAM WIs
	

	93
	420031
	Software Management for Network Elements
	OAM9-NE_SWM
	3
	Rel-9
	S5
	11/12/2008
	11/09/2009
	0%
	SP-080756
	
	Huawei, Nokia Siemens Networks
	02/09: WI Title changed on SA5 request from "Management of software entities residing in Network Elements" to "Software Management for Network Elements". The WI states: Telecommunication Management; Software Management (SWM)
	32.531, 32.532, 32.533, 32.537

	94
	420032
	Performance Management
	OAM9-PM
	2
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	not applicable
	
	
	SA#42 umbrella BB created to host OAM WIs
	

	95
	430000
	Enhancement of performance measurements for E-UTRAN
	OAM9-PM
	3
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	S5-091735
	
	Motorola,Huawei
	
	32.425

	96
	430000
	Enhancement of performance measurements for EPC
	OAM9-PM
	3
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	S5-091463
	
	China Mobile
	
	32.426

	97
	420033
	Trace
	OAM9-Trace
	2
	Rel-9
	S5
	03/01/2000
	03/01/2000
	0%
	not applicable
	
	
	SA#42 umbrella BB created to host OAM WIs
	

	98
	420011
	Self-Organizing Networks (SON)
	SON
	1
	Rel-9
	R3,S5
	22/02/2008
	10/12/2009
	7%
	RP-090162
	
	Nokia Siemens Networks
	Umbrella Feature for SON Wis
	

	99
	430008
	SON
	SON
	2
	
	R3
	06/03/2009
	10/12/2009
	0%
	RP-090162
	
	Nokia Siemens Networks
	
	New TS Self-Organized Networks (SON) – E-UTRAN aspects, 36.902, 36.300, 36.423

	100
	390007
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	2
	Rel-9
	S5
	22/02/2008
	10/12/2009
	10%
	SP-080067
	
	Huawei
	SA#42 moved to Rel-9 (target completion 12/08=>12/09)
	32.521, 32.522, 32.523 (SON Self-Optimization OAM), 32.5x1, 32.5x2, 32.5x3 (SON Self-Healing OAM)

	101
	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-9
	C6
	10/12/2007
	10/12/2009
	15%
	CP-070837
	
	Gemalto
	CT#42 moved to Rel-9
	31.xyz

	102
	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	1
	Rel-9
	RP,GP
	07/05/2008
	12/03/2010
	32%
	not applicable
	
	
	RP#41 umbrella Feature created to host Rel-9 WIs
	

	103
	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	2
	Rel-9
	R4
	12/09/2008
	11/09/2009
	60%
	RP-080744
	RP-090046
	RITT
	RP#43 Completion target 03/09=>09/09
	25.8xy (LCR TDD UE OTA performance requiremen)

	104
	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	2
	Rel-9
	R4
	12/09/2008
	29/05/2009
	98%
	RP-080757
	RP-090044
	CATT
	RP#43 completion target 03/09=>05/09
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307

	105
	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	2
	Rel-9
	R4,G1
	12/09/2008
	12/03/2010
	15%
	RP-081098
	RP-090045
	Ericsson
	RP#42 WID updated RP-080758=>RP-081098
	

	106
	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti
	3
	Rel-9
	R4
	12/09/2008
	12/03/2010
	15%
	RP-081098
	RP-090045
	Ericsson
	RP#42 WID updated RP-080758=>RP-081098
	25.104, 25.105, 36.104, 45.005, XX.YYa (E-UA, UA and GSM/EDGE; Multi-Standard Radio (MSR) BS radio transmission and reception), XX.Yybb (BS conformance testing), XX.Yyc (RF requirements for Multicarrier and Multi-RAT BS)

	107
	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-Rfmulti-GERAN
	3
	Rel-9
	G1
	21/11/2008
	20/11/2009
	15%
	GP-081945
	
	Ericsson
	GP#40 WID approved
	45.005, 51.021

	108
	420010
	Extended UMTS/LTE 800 MHz
	RInImp9-UMTSLTE800
	2
	Rel-9
	R4
	07/05/2008
	29/05/2009
	60%
	RP-080884
	RP-090047
	NTT DoCoMo
	RP#43 completion target 05/09 (R5 target 09/09)
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.306, 25.307, 25.331, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331

	109
	430009
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	2
	Rel-9
	R4,R2,R3,R5
	06/03/2009
	10/12/2009
	0%
	RP-090156
	
	Ericsson
	
	TR xx.yyy (800MHz in the EU Work Item Technical report), 25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.306, 25.307, 25.331, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331

	110
	430010
	Performance requirement for LCR TDD with UE speeds up to 350 kph
	RInImp9- LCRTDD???
	2
	Rel-9
	R4
	06/03/2009
	10/12/2009
	0%
	RP-090258
	
	CATT
	
	25.102, 25.105, 25.142

	111
	430011
	Rel-9 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-9
	R5
	06/03/2009
	12/03/2010
	0%
	not applicable
	
	
	
	

	112
	430012
	Conformance Test Aspects – UMTS/LTE 800 MHz for Europe
	RInImp-UEConTest_UMTSLTE800EU
	2
	Rel-9
	R5
	06/03/2009
	12/03/2010
	0%
	RP-090157
	
	Ericsson
	
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3

	113
	430013
	Rel-9 Improvements
	RANimp
	1
	Rel-9
	RP
	06/03/2009
	10/12/2009
	0%
	Not applicable
	
	
	
	

	114
	430014
	Dual Cell HSUPA
	RANimp
	2
	Rel-9
	R1
	06/03/2009
	10/12/2009
	0%
	GP-081949
	
	Nokia Siemens Networks
	
	25.211, 25.212, 25.213, 25.214, 25.215, 25.319, 25.306, 25.321, 25.331, 25.423, 25.433, 25.101, 25.104, 25.133

	115
	430015
	Support for different bands for Dual-Cell HSDPA
	RANimp
	2
	Rel-9
	R4
	06/03/2009
	10/12/2009
	0%
	
	
	Nokia Siemens Networks
	
	25.101, 25.104, 25.133, 25.306, 25.308, 25.331, 25.423, 25.433

	116
	430016
	Combination of DC-HSDPA with MIMO
	RANimp
	2
	Rel-9
	R1
	06/03/2009
	10/12/2009
	0%
	
	
	Ericsson 
	
	25.211, 25.212, 25.213, 25.214, 25.215, 26.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.104, 25.133

	117
	430017
	UTRAN 2 ms TTI uplink range improvement:
	RANimp
	2
	Rel-9
	R1
	06/03/2009
	10/12/2009
	0%
	
	
	Nokia Siemens Networks
	
	25.212, 25.214, 25.321, 25.331, 25.133

	118
	430018
	TxAA extension for non-MIMO UEs
	RANimp
	2
	Rel-9
	R1
	06/03/2009
	10/12/2009
	0%
	
	
	Nokia
	
	25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.306, 25.321, 25.331, 25.423, 25.433, 25.101, 25.104

	119
	420007
	LTE improvements
	LTEimp
	1
	Rel-9
	RP
	06/03/2009
	05/03/2010
	0%
	not applicable
	
	
	
	

	120
	430019
	LTE Pico NodeB RF Requirements
	LTEimpPeNB-RF
	2
	Rel-9
	R4
	06/03/2009
	05/03/2010
	0%
	RP-090096
	
	Huawei
	
	36.8xy (RF requirements for LTE Pico NodeB), 36.104, 36.141

	121
	420002
	Voice services over Adaptive Multi-user channels on One Slot 
	VAMOS
	1
	Rel-9
	GP
	21/11/2008
	20/11/2009
	18%
	GP-081949
	
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	

	122
	420003
	VAMOS Stage 2
	VAMOS
	2
	Rel-9
	GP
	21/11/2008
	15/05/2009
	50%
	GP-081964
	
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	45.001 (Overview of VAMOS solution)

	123
	420004
	VAMOS Stage 3
	VAMOS
	2
	Rel-9
	GP
	21/11/2008
	25/09/2009
	20%
	GP-081965
	
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	24.008, 44.018, 45.002, 45.003, 45.004, 45.008, 48.008, 48.058

	124
	420005
	VAMOS Radio Performance Requirements
	VAMOS
	2
	Rel-9
	GP
	21/11/2008
	20/11/2009
	0%
	GP-081966
	
	Nokia Siemens Networks, China Mobile
	GP#40 WID approved
	45.005 (Test Scenarios for VAMOS Performance requiremen)

	125
	430001
	Local Call Local Switch
	LCLS
	1
	Rel-9
	GP
	20/02/2009
	20/11/2009
	0%
	GP-090457
	
	Huawei
	GP#41 WID approved
	48.008 (MSC-BSS interface; Layer 3 specification)

	126
	420099
	(Small) Technical Enhancements and Improvements for Rel-9
	TEI9
	1
	Rel-9
	All
	12/09/2008
	12/03/2010
	0%
	not applicable
	
	ALL
	
	

	127
	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	1
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	
	
	Nokia Siemens Networks
	SA#39 created to host Rel-9 Wis. BUT no agreed WID
	

	128
	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8
	

	129
	390041
	Deleted - CS over EPS 
	SAES_Ph2
	2
	Rel-9
	S2
	12/03/2008
	08/12/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID
	

	130
	390042
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID
	

	131
	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	3
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID
	

	132
	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	
	Samsung
	RP#39: No agreed WID
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304

	133
	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	
	Intel
	RP#39: No agreed WID
	25.306, 25.331, 25.413

	134
	0
	Release 9 Feasibility Studies
	
	1
	Rel-9
	CP,GP,RP,SP
	20/03/2008
	20/03/2008
	0%
	
	
	
	
	

	135
	370045
	Study on enhanced voice service requirements for the EPS
	FS_EV_EPS
	1
	Rel-9
	S1,S4
	03/09/2007
	04/06/2009
	57%
	SP-070698
	
	Orange
	SA#42 SA1 part completed
	

	136
	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	2
	Rel-9
	S1
	03/09/2007
	11/12/2008
	100%
	SP-070698
	
	Orange
	SA#42 completed
	22.813

	137
	370048
	Codec specific part of FSEV_EPS
	FS_EV_EPS-S4
	2
	Rel-9
	S4
	03/09/2007
	04/06/2009
	25%
	SP-070698
	
	Orange
	
	

	138
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-9
	S1
	04/12/2007
	10/12/2009
	50%
	SP-070878
	
	Telefonica O2
	Completion target 03/09=>12/09
	22.893

	139
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	1
	Rel-9
	S1
	05/06/2008
	11/12/2008
	100%
	SP-080319
	
	NTT DoCoMo
	SA#42 completed. Spinn-off Feature UID_420020 (SSAC)
	22.986

	140
	400037
	Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-9
	S1
	05/06/2008
	10/12/2009
	20%
	SP-080320
	
	Nokia Siemens Networks
	Completion target 03/09=>12/09
	22.984

	141
	410039
	Study on Personal Broadcast Service
	FS_PBS
	1
	Rel-9
	S1
	18/09/2008
	10/12/2009
	60%
	SP-080504
	
	ETRI
	Completion target 03/09=>12/09
	22.947

	142
	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	1
	Rel-9
	S1
	18/09/2008
	10/12/2009
	35%
	SP-080648
	
	SK Telecom
	Completion target 03/09=>12/09
	22.913

	143
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	25/04/2007
	12/03/2009
	100%
	SP-080800
	
	T-Mobile
	SA#43 completed
	23.879

	144
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	24/09/2007
	11/12/2008
	100%
	SP-070547
	
	Qualcomm
	SA#42 completed
	23.868

	145
	370050
	Study on System enhancements for the use of IMS services in local breakout and optimal routing of media
	FS_IMS_LBO_ORM
	1
	Rel-9
	S2
	01/10/2007
	15/09/2009
	60%
	SP-080556
	
	Telecom Italia, BT
	SA#43 TR 23.894 for Information
	23.894

	146
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-9
	S2
	12/03/2008
	15/06/2009
	50%
	SP-080094
	
	China Mobile
	Linked to 23.236
	23.823

	147
	410041
	Study on IMS Evolution
	FS_eIMS
	1
	Rel-9
	S2
	18/09/2008
	17/09/2009
	15%
	SP-080558
	
	China Mobile
	
	23.812

	148
	410042
	Study on enhancements to IMS border functions for IMS Interconnection of services
	FS_eIMS_IBCF
	1
	Rel-9
	S2
	18/09/2008
	18/06/2009
	15%
	SP-080559
	
	Starent Networks
	01/09: TR# allocated. Changed Rapporteur
	23.848

	149
	410043
	Study on Multi Access PDN connectivity and IP flow Mobility
	FS_MAPIM
	1
	Rel-9
	S2,S1
	18/09/2008
	18/06/2009
	60%
	SP-080560
	
	Qualcomm
	SA#43 TR 23.861 for Information
	23.861

	150
	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	1
	Rel-9
	S2
	08/06/2006
	12/03/2009
	100%
	SP-080555
	
	Nortel
	SA#43 completed
	23.826

	151
	320026
	Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-9
	S3
	08/06/2006
	10/12/2009
	30%
	SP-060446
	
	Orange
	SA#42 moved to Rel-9. 01/09 MCC shifted target completion 12/08 => 12/09. 
	33.9xx

	152
	370053
	Study on Remote management of USIM application on M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3
	20/07/2005
	11/09/2009
	0%
	SP-070702
	
	Ericsson
	SA#43: target 03/09=>09/09. Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868. 
	33.812

	153
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-9
	S3
	20/12/2007
	04/06/2009
	20%
	SP-070782
	
	Ericsson
	SA#43: target 03/09=>06/09. 
	33.8xy

	154
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-9
	S3
	20/12/2007
	04/06/2009
	90%
	SP-070783
	
	Huawei
	SA#43: target 03/09=>06/09. 
	33.820

	155
	430000
	Study on Surround Sound codec extension for PSS and MBMS
	FS_SS_PSS_MBMS
	1
	Rel-9
	S4
	12/03/2009
	24/09/2009
	0%
	SP-090019
	
	Fraunhofer Gesellschaft
	Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV (Extending PSS and MBMS User Services for optimized Mobile TV)
	26.9xx (Study on Surround Sound for PSS and MBMS)

	156
	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-9
	S5
	07/06/2007
	10/12/2009
	75%
	SP-070306
	
	ZTE
	SA#42 target completion 12/08=>12/09
	32.822

	157
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-9
	S5
	07/06/2007
	10/12/2009
	70%
	SP-080461
	
	Huawei
	SA#42 target completion 03/09=>12/09. SA#41 SID updated SP-070308=>SP-080461. 
	32.821

	158
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-9
	S5
	22/02/2008
	10/12/2009
	45%
	SP-080076
	
	ZTE
	SA#42 target completion 03/09=>12/09
	32.823

	159
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	05/06/2008
	10/12/2009
	85%
	SP-080281
	
	Ericsson
	SA#42 target completion 03/09=>12/09
	32.824

	160
	410044
	Study on Rc Reference Point Functionalities and Message Flows
	FS_OAM_Rc
	1
	Rel-9
	S5
	18/09/2008
	10/12/2009
	30%
	SP-080464
	
	Huawei
	SA#42 target completion 03/09=>12/09
	32.825

	161
	430000
	Study on Telecommunication Management; Energy Savings Management (ESM)
	FS_OAM_ESM
	1
	Rel-9
	S5
	12/03/2009
	10/12/2009
	0%
	S5-091460
	
	Orange, Vodafone
	Study result might impact Feature UID_420011 Self Organising Networks (SON)
	32.8xy (Study on Energy Savings  Management - Concepts and Requirements)

	162
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-9
	R4
	17/12/2007
	29/05/2009
	75%
	RP-071050
	RP-090164
	Polaris Wireless
	RP#43 completion target 03/09=>05/09
	25.9xx

	163
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1
	13/06/2008
	11/09/2009
	40%
	RP-080599
	RP-090067
	NTT DoCoMo
	RP#43 TR 36.814 for Information. RP#40 TR 36.913 completed
	36.913, 36.814

	164
	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-9
	R1
	15/08/2007
	06/03/2009
	100%
	RP-080228
	RP-090066
	Qualcomm
	RP#43 completed. RP#42 New WID RP-080490 (RANimp-DCHSDPA)  UID_400052 aproved.
	25.825

	165
	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	1
	Rel-9
	R4
	20/02/2008
	29/05/2009
	40%
	RP-080767
	RP-090068
	TD Tech
	
	25.866

	166
	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	1
	Rel-9
	R1
	05/12/2008
	29/05/2009
	30%
	RP-081137
	RP-090069
	Qualcomm
	
	TR (E-UTRAN handover procedure and performance)

	167
	430020
	Study on Measurement of radiated performance for MIMO and multi-antenna reception for HSPA and LTE terminals
	FS_
	1
	Rel-9
	R4
	06/03/2009
	10/12/2009
	0%
	RP-090352
	
	Vodafone
	
	New TR (25/36) on Measurements of radiated performance for MIMO and multi-antenna reception for HSPA and LTE terminals

	168
	430021
	Study on Minimization of drive-tests in Next Generation Networks
	FS_
	1
	Rel-9
	R2
	06/03/2009
	10/12/2009
	0%
	RP-090341
	
	Qualcomm
	
	TR on UE measurements for minimizing drive-tests in NGNs

	169
	0
	Release 8 Features
	
	1
	Rel-8
	CP,GP,RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	170
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6
	12/04/2006
	18/09/2009
	99%
	SP-080132
	
	T-Mobile
	SA#39 WID updated SP-070933=>SP-080132. 
	

	171
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	08/06/2006
	12/12/2007
	100%
	SP-080132
	
	T-Mobile
	SA#38 completed
	22.278, 22.011, 22.246

	172
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	02/01/2007
	06/03/2009
	99%
	SP-080132
	
	Nokia Siemens Networks
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 
	

	173
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	02/01/2007
	02/06/2008
	100%
	SP-080132
	
	Motorola
	SA#40 completed
	23.402

	174
	390044
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#42 completed. SA#39 WID updated SP-070933=>SP-080132
	33.401, 33.210, 33.310

	175
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229, 24.305, 27.007

	176
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080772
	
	Huawei
	CT#42 completed. WID updated CP-080056=>CP-080772
	29.061

	177
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. Network sharing, etc, MBMS removed
	29.274, 29.275

	178
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#42 completed. CT#41 WID updated CP-080075=>CP-080493. 
	23.122, 24.302

	179
	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	05/02/2007
	06/03/2009
	98%
	CP-080772
	
	Huawei
	WID updated CP-080056=>CP-080772
	29.061

	180
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	05/02/2007
	06/03/2009
	94%
	CP-080576
	
	Ericsson 
	CT#42 Rel-8 extension to 03/09. CT#43 Controversial issue on UE initiated resource modification still open. Extension 03/09=>05/09 (no extension sheet needed)
	29.212, 29.213, 29.214, 29.215

	181
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09
	23.003

	182
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	21/09/2007
	05/12/2008
	100%
	CP-080055
	
	Huawei
	CT#42 completed
	29.909

	183
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Motorola
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	184
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. PMIP and GTP based S8 interface (EPC-EPC). 
	29.274, 29.275

	185
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Nokia Siemens Networks
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 
	

	186
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#40 completed
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	187
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09
	29.274

	188
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Nokia Siemens Networks
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 
	

	189
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#40 completed. Multiple PDN related alignments, 23.060-derived changes. 
	

	190
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. PMIP based S5 interface. 
	29.275, 29.282

	191
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	
	Motorola
	CT#42 completd. CT#43  WID updated CP-080724=>CP-090018. 
	29.279

	192
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.007, 24.301

	193
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.007, 24.301

	194
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	195
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080576
	
	Ericsson 
	CT#42 completed. CT#41 updated WID CP-080057=>CP-080576.
	29.213

	196
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S6a, S6d, S13, S13' interface
	29.272

	197
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	05/02/2007
	06/03/2009
	100%
	SP-080132
	
	Motorola
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 
	

	198
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	05/02/2007
	18/09/2008
	100%
	SP-080132
	
	Motorola
	SA#41 completed. SA#40 extension to Sep 2008 (default bearer issue). 
	23.401, 23.402

	199
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	200
	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	3
	Rel-8
	S2
	04/09/2007
	18/09/2008
	100%
	SP-080132
	
	Vodafone
	SA#41 completed. 25/03/08 claimed as SA#34 stopped. Resurrected. WID updated SP-060926 => SP-080132
	23.401

	201
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#41 completed. SA#40 extension to Sep 2008 (QoS mapping related changes, Interoperation between Gn/Gp and S4 SGSN). 
	23.060

	202
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	 CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09.S3, S4 Interface
	29.274, 29.275, 29.281

	203
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09
	29.274, 29.275, 29.281

	204
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S101, S103 Interface MME - HRPD access S102, Interface to CDMA2000 1x RTT
	29.277, 29.276

	205
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	18/06/2007
	18/09/2008
	100%
	SP-080132
	
	Motorola, Vodafone
	SA#40 extension to Sep 2008 (Handover of multiple PDNs, Handling of multiple BBERFs). SA#41 completed (except: Handover of multiple PDNs=>Rel-9)
	23.401, 23.402

	206
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.301, 24.302

	207
	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09
	29.272, 29.274

	208
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Motorola
	CT#43 completed. SA#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	

	209
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Motorola
	SA#40 completed
	23.402

	210
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-080132
	
	Motorola
	SA#40 extension to Sep 2008 (Multiple PDN connections to the same APN using PMIP). SA#41 completed
	23.402

	211
	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.303

	212
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.304

	213
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	214
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	
	Motorola
	SA#40 completed
	23.402

	215
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#42 completed. SA#39 WID updated SP-070933=>SP-080132. WP record created. SA#41 extension granted to Stage 2 UE-ANDSF security (Access Network Discovery and Selection Function)
	33.402, 33.210, 33.310

	216
	370010
	Stage 3 security aspects for DSMIP v6 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#42 completed. post-CT#39: split into DSMIP v6 and MIPv4 Access. CT#41 WID updated CP-080075=>CP-080493. 
	24.303

	217
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#42 completed. post-CT#39: split into DSMIP v6 and MIPv4 Access. UID_390072->390172. CT#41 WID updated CP-080075=>CP-080493. 
	24.304

	218
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.302, 24.312

	219
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	19/09/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S10, S11. GTP based S5 Interface
	29.274, 29.281

	220
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	
	Huawei
	CT#43 completed. WID updated CP-080724=>CP-090018. CT#42 Rel-8 extension to 03/09. S2a, S2b, SWa, STa, SWn (Untrusted IP access - ePDG) interface
	29.273, 29.275

	221
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	
	Huawei
	CT#42 completd. CT#43 WID updated CP-080724=>CP-090018. 
	29.273

	222
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	
	Huawei
	CT#42 completd. CT#43 WID updated CP-080724=>CP-090018. 
	29.273

	223
	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	3
	Rel-8
	S2
	25/06/2007
	25/06/2007
	100%
	
	
	Nokia Siemens Networks
	SA#37 stopped
	

	224
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-070949
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#41 Stage 2 completed. SA#38 WID approved (extract from SAE WID SP-070817).
	

	225
	350130
	Stage 2 for 2G/3G SRVCC
	SAES-SRVCC
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	100%
	SP-070949
	
	Nokia Siemens Networks
	SA#41 completed. SA#38 WID approved. SA#40 extension to Sep 2008 for Single Radio VCC: incorporating of results of the RAN HSPA VoIP to CS alignment work. 
	23.216

	226
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080793
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.009, 24.008, 24.301

	227
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080793
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.274, 29.277, 23.003, 23.008, 29.280

	228
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#40 completed
	

	229
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	SP-080132
	
	Nokia Siemens Networks
	SA#40 completed
	

	230
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080097
	
	T-Mobile, Vodafone
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#40 Stage 2 completed. 
	

	231
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080097
	
	T-Mobile, Vodafone
	SA#40 completed
	23.272, 23.401

	232
	400102
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080791
	
	NEC
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.301, 24.801, 24.007, 24.008, 24.011, 29.018, 29.118 [Mobility Management Entity (MME) – Visitor Location Register (VLR) SGs interface specification]

	233
	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080791
	
	NEC
	CT#42 completed. WID updated CP-080321=>CP-080495=>CP-080791
	23.007, 23.008, 29.274, 29.277

	234
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080090
	
	Telecom Italia
	SA#40 completed
	23.228, 23.221, 23.203

	235
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	not applicable
	
	
	SA#43 completed
	

	236
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070737
	
	Huawei
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.751, 32.752, 32.753, 32.755

	237
	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080061
	
	China Mobile
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.426

	238
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070736
	
	Nokia Siemens Networks
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.240/296/251/252/298/299

	239
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	04/01/2007
	05/12/2008
	100%
	CP-080068
	
	Nokia Siemens Networks
	CT#43 completed
	24.801

	240
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	05/02/2007
	12/09/2008
	100%
	CP-080068
	
	Ericsson 
	CT#41 completed
	29.804

	241
	390020
	Deleted - Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	04/01/2007
	12/09/2008
	100%
	CP-080068
	
	Huawei
	CT#41 Work stopped and continued in Normative specifications
	29.803

	242
	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080280
	
	TeliaSonera
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.003, 29.303

	243
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080644
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by UID_ 380023 (FS_MAP2Diam)
	29.305

	244
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	07/03/2008
	18/09/2009
	43%
	CP-080164
	
	Nokia
	CT#42 Rel-8 extension to 03/09. 
	

	245
	390121
	CT6 aspects of SAE
	SAES
	3
	Rel-8
	C6
	07/03/2008
	29/05/2009
	85%
	CP-080164
	CP-090186
	Nokia
	CT#43 Rel-8 further extension 03/09=>05/09 (CP-090186)
	31.102, 31.111

	246
	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	3
	Rel-8
	C6
	05/12/2008
	18/09/2009
	0%
	CP-080899
	
	Comprion
	Testing for UID_390021 (BB: Rel-8 CT6 aspects of SAE)
	31.xyz (USIM application interworking with E-UTRA/EPC test specification)

	247
	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	
	
	Nokia Siemens Networks
	SA#37 stopped
	

	248
	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	
	
	Nokia Siemens Networks
	SA#37 stopped
	

	249
	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	04/09/2007
	27/09/2007
	100%
	CP-060674
	
	
	SA#37 stopped
	

	250
	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	04/09/2007
	04/09/2007
	100%
	CP-060674
	
	
	SA#37 stopped
	

	251
	340052
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	
	
	SA#37 stopped
	

	252
	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	04/09/2007
	04/09/2007
	100%
	CP-060675
	
	
	SA#37 stopped
	

	253
	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	04/09/2007
	04/09/2007
	100%
	CP-060676
	
	
	SA#37 stopped
	29.803

	254
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	
	
	SA#37 stopped
	

	255
	340027
	Deleted -User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	CP-060676
	
	
	SA#37 stopped
	

	256
	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	2
	Rel-8
	S2
	04/09/2007
	04/09/2007
	100%
	SP-060926
	
	Motorola
	SA#34 stopped. Replaced by UID_350027 and its children
	23.402

	257
	320030
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	2
	Rel-8
	S2
	02/10/2007
	02/10/2007
	100%
	SP-060926
	
	Vodafone
	SA#34 stopped. Replaced by UIDs 340018 and 340037. (SA#34 report discussion of SP-060917.)
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279

	258
	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	2
	Rel-8
	S2
	12/04/2006
	02/10/2007
	100%
	
	
	
	SA#34 stopped
	

	259
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070924
	
	AT&T
	CT#43 completed. SA#40 SA1/2 completed. CT#40 WID approved. 
	

	260
	380039
	Stage 1 for ICSRA
	ICSRA
	2
	Rel-8
	S1
	03/09/2007
	12/03/2008
	100%
	SP-070924
	
	AT&T
	SA#38 WID approved. SA#39 completed
	22.101

	261
	380040
	Stage 2 for ICSRA
	ICSRA-St2
	2
	Rel-8
	S2
	14/12/2007
	05/06/2008
	100%
	SP-070924
	
	Alcatel-Lucent
	SA#38 WID approved. SA#40 completed
	23.292, 23.206

	262
	400005
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080492
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.292, 24.229

	263
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	2
	Rel-8
	C1
	30/05/2008
	12/09/2008
	100%
	CP-080492
	
	Huawei
	23/07/08 Line created at CT1 Zagreb request. CT#41 WID updated CP-080319=>CP-080492. CT#41 work stopped
	24.293

	264
	400006
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080492
	
	Mavenir
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.292

	265
	400007
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080492
	
	Ericsson
	CT#42 completed. CT#41 WID updated CP-080319=>CP-080492. 
	23.003, 29.232, 23.018, 29.002

	266
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4
	02/05/2007
	12/03/2009
	100%
	not applicable
	
	
	SA#43 completed
	

	267
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070691
	
	Ericsson
	CT#43 completed
	

	268
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070691
	
	Ericsson
	SA#39 completed
	22.228, 22.115, 22.101

	269
	380001
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	CP-080213
	
	Nokia Siemens Networks
	CT#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654

	270
	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	28/11/2007
	06/03/2009
	100%
	CP-080213
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.162, 29.163, 29.658

	271
	380003
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	CP-080213
	
	Nokia Siemens Networks
	CT#41 completed
	29.228, 29.229

	272
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/09/2007
	12/03/2009
	100%
	not applicable
	
	
	SA#43 completed
	

	273
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	10/09/2007
	07/12/2007
	100%
	SP-070569
	
	Nokia Siemens Networks
	SA#38 completed
	22.173

	274
	380041
	Multimedia Telephony Service and Supplementary Services (MMTel) offline Charging
	MMTel-CH
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-080848
	
	Alcatel-Lucent
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.275, 32.298/299

	275
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3
	02/05/2007
	06/03/2009
	100%
	CP-080215
	
	Deutsche Telekom
	CT#43 completed
	

	276
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	02/05/2007
	06/03/2009
	100%
	CP-080215
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.642, 24.229, 24.173

	277
	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	02/05/2007
	05/12/2008
	100%
	CP-080215
	
	Deutsche Telekom
	CT#42 completed
	29.163

	278
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	
	Nortel
	CT#43 completed
	

	279
	390059
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	30/01/2008
	05/06/2008
	100%
	
	
	Telecom Italia
	SA#40 completed 
	22.173

	280
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	
	Nortel
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.239, 24.173

	281
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3
	30/11/2007
	06/03/2009
	100%
	CP-080214
	
	Deutsche Telekom
	CT#43 completed
	

	282
	380010
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-080214
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.615, 24.229, 24.173

	283
	380011
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	30/11/2007
	05/12/2008
	100%
	CP-080214
	
	Deutsche Telekom
	CT#42 completed
	29.163

	284
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070739
	
	Nokia Siemens Networks
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.280, 32.240/260/296/298/299

	285
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	17/09/2007
	12/03/2008
	100%
	SP-070621
	
	Alcatel-Lucent
	SA#39 completed
	32.260, 32.298

	286
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	100%
	SP-080220
	
	Nortel
	TSG#42 completed
	

	287
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080220
	
	Nortel
	SA#40 completed
	22.228, 22.173, 22.101, 22.153

	288
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080220
	
	Nortel
	SA#40 completed
	23.002, 23.141, 23.203, 23.167, 23.228

	289
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	12/03/2008
	11/12/2008
	100%
	SP-080220
	
	Nortel
	SA#42 completed [issues addressed under UID_370078 (IMS-Sec)]
	33.141, 33.203, 33.210

	290
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080795
	
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930

	291
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080494
	
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.163, 29.212, 29.213, 29.214

	292
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	07/03/2008
	11/12/2008
	100%
	CP-080494
	
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.228, 29.229, 29.328, 29.329

	293
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	not applicable
	
	Cablelabs
	CT#40 completed
	

	294
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	05/02/2007
	30/05/2008
	100%
	SP-070105
	
	Cablelabs
	CT#40 completed
	

	295
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	05/02/2007
	06/12/2007
	100%
	SP-070105
	
	Cablelabs
	SA#38 completed
	23.228

	296
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070122
	
	Cablelabs
	CT#40 completed
	

	297
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	05/02/2007
	15/03/2008
	100%
	SP-070107
	
	Cablelabs
	CT#39 completed
	

	298
	350012
	Architecture PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	05/02/2007
	14/09/2007
	100%
	SP-070107
	
	Cablelabs
	SA#37 completed
	23.228

	299
	350013
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	26/03/2007
	15/03/2008
	100%
	CP-070575
	
	Cablelabs
	CT#39 completed
	24.229

	300
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	SP-060933
	
	Cablelabs
	CT#40 completed
	

	301
	350033
	SA3 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	06/12/2006
	12/03/2008
	100%
	SP-060933
	
	Cablelabs
	SA#39 completed
	33.203, 33.210, 33.220

	302
	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070124
	
	Cablelabs
	CT#40 completed
	24.229

	303
	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	26/03/2007
	30/11/2007
	100%
	CP-070124
	
	Cablelabs
	CT#38 completed
	29.163

	304
	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	26/03/2007
	14/03/2008
	100%
	CP-070124
	
	Cablelabs
	CT#39 completed
	29.228, 29.229, 23.008

	305
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	22/06/2007
	29/05/2009
	93%
	SP-080095
	
	Orange
	SA#40 Rel-8 extension to Sep 2008 (await output of Workshop). SA#41 work completed (No Stage 2 impacts identified by Joint Workshop) 
	

	306
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080095
	
	Telecom Italia
	SA#40 completed
	

	307
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	22/06/2007
	18/09/2008
	100%
	SP-080095
	
	Orange
	SA#41 completed
	23.228

	308
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	07/03/2008
	29/05/2009
	80%
	CP-080220
	
	Alcatel-Lucent
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)
	24.229, 24.503

	309
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	26/02/2008
	05/12/2008
	100%
	CP-080220
	
	Alcatel-Lucent
	CT#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	310
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	
	S2,C1,C3,C4
	02/07/2007
	05/06/2008
	100%
	not applicable
	
	
	SA#40 completed
	

	311
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080211
	
	Alcatel-Lucent
	CT#39 completed
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412

	312
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080229
	
	Alcatel-Lucent
	CT#39 completed
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527

	313
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	14/01/2008
	05/06/2008
	100%
	SP-070823
	
	Nokia Siemens Networks
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2. SA#40 completed
	23.228, 23.204, 23.167

	314
	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	02/07/2007
	06/12/2007
	100%
	SP-080501
	
	BT, Ericsson
	SA#38 WID and TSs approved. SA#40 WID updated SP-070915=>SP-080315. SA#41 WID updated SP-080315=>SP-080501
	22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173

	315
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	02/07/2007
	06/12/2007
	100%
	SP-070916
	
	Telecom Italia
	SA#38 approved WID and TSs
	23.506, 23.507,23.517, 23.521

	316
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	12/03/2008
	06/03/2009
	99%
	SP-080092
	
	LG Electronics
	CT#43 completed. SA#40 Stage 1/2 completed
	

	317
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	SP-080092
	
	LG Electronics
	SA#40 completed
	

	318
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	SP-080092
	
	LG Electronics
	SA#40 completed
	23.237, 23.292

	319
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	98%
	CP-080491
	
	Huawei
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)
	24.237, 24.229, 24.216

	320
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	19/09/2006
	06/03/2009
	100%
	SP-070496
	
	Ericsson
	CT#43 completed. SA#36 WID approved
	

	321
	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	S3
	01/03/2007
	11/12/2008
	100%
	SP-070496
	
	Ericsson
	SA#42 completed. SA#39 SA3 to remove Stage 3 from 33.178-100 for CTx work. SA#40 withdrawn 33.178-100. 
	33.203, 33.141, 33.978, 33.828, 33.803

	322
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	19/09/2006
	05/12/2008
	100%
	
	
	Ericsson
	CT#42 completed. SA#39 SA3 to remove Stage 3 from 33.178-100 for CT1 work
	

	323
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	07/06/2007
	06/03/2009
	100%
	
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	

	324
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	2
	Rel-8
	C1
	14/11/2007
	06/03/2009
	100%
	CP-070781
	
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229

	325
	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	14/11/2007
	30/05/2008
	100%
	CP-070781
	
	Alcatel-Lucent
	CT#40 completed
	29.229, 29.228, 23.008

	326
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4,S3
	12/03/2008
	12/03/2009
	100%
	SP-080201
	
	FT, Ericsson
	SA#43 completed. SA#42 Rel-8 extension to 03/09. SA#39 WID approved. 
	26.237, 26.234, 26.346, 33.246

	327
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	23/09/2005
	05/12/2008
	100%
	CP-070729
	
	Vodafone
	CT#42 completed
	

	328
	7013
	Note: Stages 1 and 2 defined in earlier Release
	MIW-IMS
	2
	Rel-8
	S2
	23/09/2005
	30/11/2005
	100%
	
	
	Vodafone
	SA#31 Moved from FS section Feb 2006
	

	329
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	23/09/2005
	30/11/2007
	100%
	CP-070096
	
	Vodafone
	Moved from R7 WP because it is part of Feature UID_713024. This feature was extended to R8 by the inclusion (at Nov 2007 CT3 meeting) of Stage 3 extension covering MONA (WI 380021)
	29.863, 29.163

	330
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	05/11/2007
	05/12/2008
	100%
	CP-070729
	
	Vodafone
	CT#42 completed
	29.863, 29.163

	331
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	21/11/2007
	05/12/2008
	100%
	CP-070729
	
	Vodafone
	CT#42 completed
	29.332

	332
	360029
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	1
	Rel-8
	C1
	22/06/2007
	06/03/2009
	100%
	CP-080794
	
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.218, 24.229, 24.930

	333
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	
	Huawei
	
	

	334
	380015
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	100%
	CP-070782
	
	Huawei
	CT#42 completed
	24.279, 24.229

	335
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	
	Huawei
	Depending on IETF draft. CT#43 completed
	29.163

	336
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	30/11/2007
	06/03/2009
	100%
	CP-070731
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	

	337
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-070731
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229

	338
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	30/11/2007
	06/03/2009
	100%
	CP-070731
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.163

	339
	380120
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070731
	
	Deutsche Telekom
	CT#42 completed
	29.228, 29.229

	340
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	
	HP
	CT#42 completed. Triggered by Study UID_7048 (MRFC)
	23.218, 24.229, 24.147, 24.247

	341
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	

	342
	400026
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080447
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.380, 29.228, 29.229, 29.230, 23.008

	343
	400027
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229

	344
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080451
	
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	345
	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	1
	Rel-9
	C4,C3
	12/09/2008
	11/12/2009
	35%
	CP-090019
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080746=>CP-090019
	

	346
	410108
	CT4 part of IMS_IBCF
	IMS_IBCF
	2
	Rel-9
	C4
	12/09/2008
	11/12/2009
	25%
	CP-090019
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080746=>CP-090019
	29.238

	347
	410208
	CT3 part of IMS_IBCF
	IMS_IBCF
	2
	Rel-9
	C3
	12/09/2008
	11/09/2009
	50%
	CP-090019
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080746=>CP-090019
	29.162, 29.235

	348
	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	1
	Rel-9
	C4
	12/09/2008
	11/12/2009
	15%
	CP-090020
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. WID updated CP-080723=>CP-090020 
	23.334, 29.334

	349
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	14/06/2007
	06/02/2009
	100%
	SP-060932
	
	Telefonica O2
	CT#43 completed. SA#36 Stage 1 completed
	

	350
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	14/06/2007
	14/06/2007
	100%
	SP-060932
	
	Telefonica O2
	SA#36 completed
	22.234

	351
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	07/03/2008
	06/02/2009
	100%
	CP-080217
	
	RIM
	CT#43 completed
	24.234

	352
	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	07/03/2008
	11/12/2008
	100%
	CP-080217
	
	RIM
	CT#42 completed
	31.102, 31.111

	353
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	14/09/2007
	06/03/2009
	100%
	SP-070701
	
	Orange
	CT#43 completed. SA#40 Stage 2 completed
	

	354
	380045
	Stage 2: I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	S2
	14/09/2007
	05/06/2008
	100%
	SP-070701
	
	Orange
	SA#40 completed
	23.327

	355
	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080320
	
	Orange
	CT#43 completed
	24.327, 24.303

	356
	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	05/12/2008
	98%
	SP-070904
	
	Nortel
	Stage 1/2 completed
	

	357
	320021
	SA1 aspects of EVA
	EVA-s1
	2
	Rel-8
	S1
	15/03/2006
	06/12/2006
	100%
	SP-070904
	
	Nortel
	SA#38 completed
	42.068

	358
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	03/09/2007
	21/03/2008
	100%
	SP-070653
	
	Huawei
	SA#39 completed
	42.068, 42.069

	359
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	02/06/2006
	05/12/2008
	95%
	CP-060260
	
	Nortel
	CT#43 Rel-8 extension 05/09 (no written extension was requested at CT#42/43)
	43.068, 44.068

	360
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	CP-060260
	
	Nortel
	CT#38 completed
	29.002

	361
	52148
	GERAN2 aspects of EVA
	EVA-EVGCSA
	2
	Rel-8
	G2
	30/06/2006
	22/02/2008
	100%
	GP-071855
	
	Nortel
	GP#37 completed
	44.018, 48.008

	362
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,C4,S3
	11/07/2005
	06/03/2009
	100%
	SP-080327
	
	Vodafone
	CT#43 completed. Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327
	

	363
	7012
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	11/07/2005
	31/07/2006
	100%
	SP-080327
	
	Vodafone
	SA#31 completed. SA#40 WID updated SP-060574=>SP-080327
	22.259

	364
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	05/12/2008
	100%
	CP-080065
	
	Vodafone
	CT#42 completed
	23.259

	365
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	26/03/2007
	06/03/2009
	100%
	CP-080065
	
	Vodafone
	CT#43 completed. Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.
	

	366
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	26/03/2007
	06/03/2009
	100%
	CP-080065
	
	Vodafone
	CT#43 completed
	24.259, 24.229

	367
	350002
	CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	26/03/2007
	05/12/2008
	100%
	CP-080065
	
	Vodafone
	CT#42 No impact to CT4 specifications
	23.008, 23.018, 29.002, 29.328, 29.329

	368
	340010
	Key establishment between a UICC hosting device and a remote device
	PNM
	2
	Rel-7
	S3
	06/12/2006
	30/10/2007
	100%
	SP-060839
	
	Ericsson
	07/08: Moved from Rel-7 to Rel-8 WP; Feature=>BB as per SA3/SA WID in SP-060839, keeping the same UID
	33.259

	369
	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	26/03/2007
	100%
	
	
	Ericsson
	SA#37 stopped
	

	370
	330005
	eCall Data Transfer
	Edata
	1
	Rel-8
	S1,C1
	28/09/2006
	06/03/2009
	100%
	SP-060678
	
	Airbiquity
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.
	

	371
	370081
	eData Requirements
	EData
	2
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060678
	
	Airbiquity
	SA4 to select a suitable in-band modem. SA#39 completed
	22.101, 22.105

	372
	400014
	Transfer of data during an emergency call
	Edata
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080316
	
	T-Mobile
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008

	373
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	06/12/2007
	11/06/2009
	90%
	SP-070756
	
	Airbiquity
	SA#43 Rel-8 extension to 06/09 (exception sheet in SP-090011/S4-090152). SA#42 Rel-8 extension to 03/09. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData). 
	26.967, 26.267, 26.268, 26.269

	374
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3,C4
	16/08/2006
	11/12/2009
	70%
	SP-080565
	
	Telefonica O2
	SA#43 completed. CT#42 Rel-8 extension to 03/09. Covers Stage 1 for IMS_NNI (UID_360024),SIP_Nc (UID_360026),CS-IBCF (UID_400008). SA#41 WID updated SP-070871=>SP-080565 [Moved under it as BBs 3 existing Features:  CS-IBCF, IMS_NNI, SIP_Nc]
	

	375
	380061
	Stage 1 for IPinterc
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080565
	
	Telefonica O2
	SA#39 completed. 
	22.101, 22.228

	376
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080554
	
	Telecom Italia
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). CT#41 updated WID CP-080054=>CP-080578 (Feature IMS_NNI=>BB under Ipinterc)
	

	377
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	3
	Rel-8
	S2
	22/06/2007
	06/12/2007
	100%
	SP-080554
	
	Telecom Italia
	SA#38 completed. SA#41 WID updated SP-070490=>SP-080554
	23.002, 23.228

	378
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	01/06/2007
	06/03/2009
	100%
	CP-080578
	
	Telecom Italia
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.865, 29.165

	379
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	3
	Rel-8
	S5
	28/09/2006
	07/12/2006
	100%
	SP-060545
	
	Amdocs
	SA#34 completed
	32.297

	380
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	3
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	
	
	Ericsson
	SA#38 stopped
	

	381
	7006
	Deleted (never approved)  - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	3
	Rel-8
	S2
	30/11/2007
	30/11/2007
	100%
	
	
	Nokia Siemens Networks
	SA#36 stopped
	

	382
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C3,C4
	30/05/2008
	11/12/2009
	36%
	CP-090073
	
	Telecom Italia
	CT#43 moved to Rel-9. WID updated CP-080577=>CP-090073. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228. CT#42 Rel-8 extension to 03/09 
	

	383
	400109
	CT3 aspects CS-IBCF
	CS-IBCF
	3
	Rel-9
	C3
	30/05/2008
	11/09/2009
	60%
	CP-090073
	
	Telecom Italia
	CT#43 moved to Rel-9. WID updated CP-080577=>CP-090073. CT#42 Rel-8 extension to 03/09
	29.235

	384
	400010
	CT4 aspects CS-IBCF
	CS-IBCF
	3
	Rel-9
	C4
	30/05/2008
	11/12/2009
	15%
	CP-090073
	
	Telecom Italia
	CT#43 moved to Rel-9. WID updated CP-080577=>CP-090073. CT#42 Rel-8 extension to 03/09
	29.238, 23.231, 29.232

	385
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	
	Vodafone
	CT#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282
	

	386
	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070871
	
	Telefonica O2
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)
	22.101, 22.228

	387
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	
	Vodafone
	CT#42 completed
	23.231, 23.153, 23.205

	388
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	
	Vodafone
	CT#42 completed
	29.231, 29.232, 29.332

	389
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	390
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1
	10/09/2007
	05/12/2008
	100%
	SP-070815
	
	NTT DoCoMo
	CT#42 completed. SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. No SA2 impact. 
	

	391
	370052
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070815
	
	NTT DoCoMo
	SA#39 completed
	22.168

	392
	380056
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	14/01/2008
	18/09/2008
	100%
	SP-070815
	
	NTT DoCoMo
	SA#41 completed . SA#40 extension to Sep 2008 on impacts of adding the CBC to MME interface.
	23.828, 23.401

	393
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080951
	
	NTT DoCoMo
	CT#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	23.041

	394
	410021
	CT4 aspects of ETWS
	ETWS
	2
	Rel-8
	C4
	26/09/2008
	05/12/2008
	100%
	CP-080951
	
	NTT DoCoMo
	CT#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	29.168

	395
	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	1
	Rel-8
	S1,C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	
	Vodafone
	CT#43 completed (ICE Graphics not included in Rel-8)
	

	396
	380159
	Stage 1 for ICE
	ICE
	2
	Rel-8
	S1
	13/03/2007
	12/03/2008
	100%
	SP-070944
	
	Vodafone
	SA#39 Stage 1 completed
	22.030, 22.101

	397
	380259
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	
	Vodafone
	CT#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either). CT#42 Rel-8 extension to 03/09 (add ICE Graphics as per SA1 request)
	31.102

	398
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	SP-060482
	
	China Mobile
	SA#39 Stage 1 completed
	22.115

	399
	340029
	Customized Alerting Tone (CAT) Service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	06/03/2009
	79%
	SP-070122
	
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 extension to Sep 2008 for SA2 (Forking, Early session model)
	

	400
	370028
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	06/12/2006
	20/09/2007
	100%
	SP-070122
	
	China Mobile
	
	22.182

	401
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	03/09/2007
	10/12/2007
	100%
	SP-070880
	
	China Mobile
	SA#38 completed
	22.182

	402
	390014
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1
	21/04/2008
	05/12/2008
	100%
	CP-080496
	
	Nortel
	CT#42 completed. CT#41 WID updated CP-080074=>CP-080496. 
	24.182

	403
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	12/03/2008
	05/12/2008
	10%
	CP-080496
	
	Nortel
	CT#41 WID updated CP-080074=>CP-080496. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	29.163

	404
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080445
	
	China Mobile
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	23.205, 23.231, 29.002

	405
	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C1
	12/09/2008
	05/12/2008
	100%
	CP-080445
	
	China Mobile
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CT#42 completed
	24.008, 23.014

	406
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	06/03/2009
	100%
	SP-070816
	
	Huawei
	CT#43 completed. SA#39 Stage 2 completed
	

	407
	350047
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	26/03/2007
	26/03/2007
	100%
	SP-070816
	
	Huawei
	SA#35 completed
	22.105, 22.340

	408
	350048
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	26/04/2007
	07/03/2008
	100%
	SP-070816
	
	Huawei
	SA#39 completed
	23.811, 23.204

	409
	400016
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080773
	
	Huawei
	CT#43 completed
	29.311

	410
	400017
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080773
	
	Huawei
	CT#42 completed. WID updated CP-080391=>CP-080575=>CP-080773
	24.229

	411
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	29/05/2009
	59%
	SP-060780
	
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified
	

	412
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	08/06/2006
	06/12/2007
	100%
	SP-060780
	
	Telcordia
	SA#38 completed
	22.153

	413
	340012
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C1
	01/12/2006
	29/05/2009
	50%
	CP-070576
	
	Alcatel-Lucent
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)
	24.229

	414
	370020
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C3
	21/09/2007
	29/05/2009
	0%
	CP-070576
	
	Alcatel-Lucent
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)
	29.212, 29.213, 29.214, 29.163

	415
	370021
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C4
	21/09/2007
	06/03/2009
	100%
	CP-070576
	
	Alcatel-Lucent
	CT#43 completed
	23.008, 29.228, 29.229

	416
	360010
	OSA Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	SP-070692
	
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.
	

	417
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	23/08/2007
	12/03/2008
	100%
	
	
	Orange, AePONA
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	22.127

	418
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-070692
	
	Orange
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.
	22.127

	419
	360005
	OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127
	23.198, 29.198, 29.199

	420
	370012
	Delete - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Ericsson, FT/Orange, Sprint, Telecom Italia
	CT#40: Work moved to OMA
	existing 29.199-xy

	421
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-21

	422
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-22

	423
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-08

	424
	370016
	Delete - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Ericsson
	CT#40: Work moved to OMA
	existing 29.199-xy

	425
	380047
	Delete - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	426
	380048
	Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	427
	380049
	Delete - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	428
	380050
	Delete - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	429
	380051
	Delete - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	430
	380052
	Delete - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	431
	380053
	Delete - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	432
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-14/13

	433
	380055
	Delete - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Ericsson
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	existing 29.199-xy

	434
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-03

	435
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-06

	436
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-10

	437
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-14

	438
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	100%
	SP-070501
	
	NTT DoCoMo
	CT#42 completed. Triggered by Study UID_330016 (PPAC).
	

	439
	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	12/06/2007
	14/09/2007
	100%
	SP-070501
	
	NTT DoCoMo
	SA#37 completed
	22.011

	440
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070783
	
	NTT DoCoMo
	CT#42 completed
	24.008, 23.122, 24.301

	441
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-9
	S1,C4,C1
	10/09/2007
	11/12/2009
	21%
	SP-070572
	
	China Mobile
	SA#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.
	

	442
	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	2
	Rel-9
	S1
	10/09/2007
	12/03/2008
	100%
	SP-070572
	
	China Mobile
	SA#39 completed. SA#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.
	22.142

	443
	410011
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C4
	12/09/2008
	11/12/2009
	10%
	CP-090021
	
	China Mobile
	CT#43 moved to Rel-9. WID updated CP-080721=>CP-090021. CT#42 Rel-8 extension to 03/09 
	23.142, 29.002

	444
	410014
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C1
	08/09/2008
	11/12/2009
	0%
	CP-090021
	
	China Mobile
	CT#43 moved to Rel-9. WID updated CP-080721=>CP-090021. CT#42 Rel-8 extension to 03/09 
	23.040

	445
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	
	Telecom Italia
	SA#39 Stage 1 completed
	22.115

	446
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-080053
	
	Telecom Italia
	SA#39 completed
	22.115

	447
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1,C4
	06/12/2007
	06/03/2009
	100%
	SP-070952
	
	Vodafone
	SA#39 Stage 1 completed
	

	448
	380066
	Stage 1 for HNB_eHNB
	HomeNB-S1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	SP-070952
	
	Vodafone
	SA#39 completed
	22.011, 22.115

	449
	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080498
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.122 24.301, 24.801, 24.285

	450
	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080792
	
	Qualcomm
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.122, 24.008, 24.285 [Allowed Closed Subscriber Group (CSG) List]

	451
	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	2
	Rel-8
	C4
	05/12/2008
	06/03/2009
	100%
	
	
	CT#42
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	29.002, 29.272, 23.008, 23.003

	452
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	RP,S5
	07/03/2008
	04/06/2009
	98%
	not applicable
	
	
	RP#43 completed. SA#43 Rel-8 further extension SA5 to 06/09.
	

	453
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	30/05/2008
	06/03/2009
	100%
	RP-080752
	RP-090040
	Huawei
	RP#43 completed. RP#42 Rel-8 extension to 03/09. RP#41 WID updated RP-080483=>RP-080752. 
	25.304, 25.306, 25.331, 25.367

	454
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	07/03/2008
	06/03/2009
	100%
	RP-080971
	RP-090041
	Motorola
	RP#43 completed. RP#42 Rel-8 extension to 03/09
	25.104, 25.141, 25.967

	455
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	30/05/2008
	05/12/2008
	100%
	RP-080487
	RP-090042
	Alcatel-Lucent
	RP#42 completed
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, 25.467, 25.468, 25.469 

	456
	420037
	3G Home NodeB OAM&P (Interface Type 1 Management) 
	HNB-3G_OAM
	2
	Rel-8
	S5
	11/12/2008
	04/06/2009
	90%
	SP-080708
	
	Huawei
	SA#43 Rel-8 further extension to 06/09. SA#42 Rel-8 extension to 03/09. Complements work in the Broadband Forum.
	32.581, 32.582, 32.583, 32.584

	457
	430022
	UTRA HNB –  UE Conformance Testing
	HNB-UEConTest
	1
	Rel-8
	R5
	06/03/2009
	11/12/2009
	0%
	not applicable
	
	
	testing for Feature UID_390033 UTRA HNB
	

	458
	430023
	UE Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	2
	Rel-8
	R5
	06/03/2009
	11/12/2009
	0%
	RP-090023
	
	Huawei
	
	34.108, 34.123-1, 34.123-2, 34.123-3

	459
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	12/03/2007
	12/03/2009
	100%
	SP-070238
	
	BMWi, Verizon
	SA#42 extension 12/08=>03/09. SA#40/41 each 3-months extensions granted 
	33.106, 33.107, 33.108

	460
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080133
	
	Ericsson
	CT#43 completed
	

	461
	390146
	SA3 part of GBAPush
	GBAPush
	2
	Rel-8
	S3
	12/03/2008
	05/12/2008
	100%
	SP-080133
	
	Ericsson
	SA#42 completed 33.223 as Rel-8. 33.224 moved to Rel-9
	33.223

	462
	390246
	CT1 part of GBAPush 
	GBAPush
	2
	Rel-8
	C1
	12/03/2008
	06/03/2009
	100%
	CP-090112
	
	Ericsson
	CT#43 completed. WID updated SP-080133=>CP-090112. CT#42 Rel-8 extension to 03/09
	24.109

	463
	390346
	CT4 part of GBAPush 
	GBAPush
	2
	Rel-8
	C4
	12/03/2008
	06/03/2009
	100%
	CP-090112
	
	Ericsson
	CT#43 completed. WID updated SP-080133=>CP-090112. CT#42 Rel-8 extension to 03/09
	29.109

	464
	430000
	GBAPush enhancements
	eGBAPush
	1
	Rel-9
	S3
	12/03/2008
	29/05/2009
	60%
	SP-080133
	
	Ericsson
	SA#43 Umbrella Feature created to host 33.224
	

	465
	420039
	SA3 part of eGBAPush
	eGBAPush
	2
	Rel-9
	S3
	12/03/2008
	29/05/2009
	60%
	SP-080133
	
	Ericsson
	SA#42 33.224 moved to Rel-9 (33.223 completed as Rel-8)
	33.224

	466
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	12/03/2008
	11/12/2008
	100%
	SP-080004
	
	FT, Ericsson
	SA#42 completed. SA#39 WID approved. 
	26.131, 26.132

	467
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	06/12/2007
	11/12/2008
	100%
	SP-070757
	
	Ericsson
	SA#42 completed. SA#38 WID approved. 
	26.234, 26.346, 26.946

	468
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C1,C4
	06/12/2007
	12/03/2009
	100%
	SP-080443
	
	Ericsson, Qualcomm
	TSG#43 completed. TSG#42 Rel-8 extension to 03/09
	

	469
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	06/12/2007
	12/03/2009
	100%
	SP-080246
	
	Qualcomm, Samsung
	SA#43 completed. SA#42 Rel-8 extension to 03/09. SA#40 WID updated SP-070755=>SP-080246. [Feature=>BB under new Feature UID_400028 (MTSI)]
	26.114

	470
	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080774
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.163

	471
	400019
	CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	100%
	CP-080774
	
	Huawei
	CT#42 completed (No CT1-impact). WID updated CP-080422=>CP-080774
	

	472
	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080774
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.332

	473
	340063
	OAM&P 8
	OAM8
	1
	Rel-8
	S5,C1
	07/06/2007
	12/03/2009
	100%
	not applicable
	
	
	
	

	474
	340064
	Network Infrastructure Management
	OAM8-NIM
	2
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	not applicable
	
	
	
	

	475
	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070296
	
	Ericsson 
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.155, 32.153

	476
	35053
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070492
	
	Nokia Siemens Networks
	SA#40 completed
	32.121, 32.122, 32.123

	477
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070300
	
	China Mobile
	SA#40 completed
	32.632/3/5

	478
	370002
	Deleted - End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	17/09/2007
	11/12/2008
	100%
	SP-070618
	
	Motorola
	SA#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP
	32.152, 32.62/3/4x, 32.73x

	479
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080068
	
	TeliaSonera
	SA#42 completed
	32.101/2, 32-series

	480
	400030
	IRP SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	05/06/2008
	12/03/2009
	100%
	SP-080276
	
	Ericsson
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.111-7, 32.617, 32.417, 32.367, 32.627, 32.327, 32.337, 32.347, 32.357, 32.387, 32.397, 32.447, 32.637, 32.647, 32.657, 32.677, 32.697, 32.717, 32.727, 32.737, 32.747

	481
	340065
	Performance Management
	OAM8-PM
	2
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	not applicable
	
	
	
	

	482
	35061
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070301
	
	China Mobile
	SA#42 completed. SA#36 WID updated SP-050319=>SP-070301
	32.321/2/3/5

	483
	360001
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	SP-070835
	
	China Mobile
	SA#42 completed
	32.405

	484
	360002
	Key Performance Indicators (KPIs) for UMTS and GSM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/03/2009
	100%
	SP-070299
	
	China Mobile
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.410

	485
	340066
	Trace Management
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4
	07/03/2008
	05/12/2008
	100%
	not applicable
	
	
	
	

	486
	11067
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080315
	
	Vodafone
	CT#42 completed. CT#40 WID updated CP-060521=>CP-080315. 
	24.323, 24.229

	487
	400021
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080315
	
	Vodafone
	CT#42 completed (No CT3-impact). CT#40 WID updated CP-060521=>CP-080315
	

	488
	400022
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	07/03/2008
	05/12/2008
	100%
	CP-080315
	
	Vodafone
	CT#42 completed. CT#40 WID updated CP-060521=>CP-080315. 
	29.228, 29.229

	489
	350016
	Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	16/03/2006
	11/12/2008
	100%
	not applicable
	
	
	SA#42 completed.
	

	490
	350038
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	16/03/2006
	14/12/2007
	100%
	SP-070077
	
	Orange
	SA#38 completed
	32.296

	491
	360003
	SMS online charging
	CH8
	2
	Rel-8
	S5
	07/06/2007
	14/12/2007
	100%
	SP-070293
	
	Vodafone
	SA#38 completed
	32.274, 32.240/299

	492
	410045
	Introduce Online Charging from SMS-SC into the SMS Charging Specifications
	CH8
	2
	Rel-8
	S5
	18/09/2008
	11/12/2008
	100%
	SP-080463
	
	Acision
	SA#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).
	32.274, 32.299

	493
	380046
	Deleted - WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	07/01/2008
	11/12/2008
	100%
	SP-070750
	
	Alcatel-Lucent
	SA#42 stopped
	32.252, 32.298, 32.299

	494
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	

	495
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	23.333

	496
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	29.333

	497
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	22/06/2006
	05/12/2008
	100%
	CP-080382
	
	Gemalto
	CT#42 completed. CT#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook
	

	498
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	22/06/2006
	21/12/2007
	100%
	CP-080382
	
	Gemalto
	CT#38 completed
	21.111

	499
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/05/2007
	07/03/2008
	100%
	CP-080382
	
	Gemalto
	CT#39 completed
	31.220

	500
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	07/05/2007
	05/12/2008
	100%
	CP-080382
	
	Gemalto
	CT#42 completed
	31.221

	501
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	CP-060355
	
	Giesecke & Devrient
	SA#33 stopped
	31.102

	502
	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	30/05/2008
	11/12/2009
	0%
	CP-080430
	
	Comprion, Gemalto
	CT#42 work not started
	

	503
	400123
	Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	2
	Rel-8
	C6
	30/05/2008
	11/12/2009
	0%
	CP-080430
	
	Comprion
	CT#42 work not started
	31.320 (external interface for communication with the ME)

	504
	400223
	Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	2
	Rel-8
	C6
	30/05/2008
	11/12/2009
	0%
	CP-080430
	
	Gemalto
	CT#42 work not started
	31.321 (internal interface (API))

	505
	20068
	Rel-8 LTE –  3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	25/09/2006
	12/03/2009
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	RP#43 completed. RP#42 Rel-8 extension for UID_370046 (LTE – FDD repeaters) to 03/09. 
	36.300, 36.938

	506
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	25/09/2006
	07/03/2008
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	RP#39 completed. 
	36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225

	507
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	RP#42 completed. ASN.1 freezing target 03/09
	36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331

	508
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Ericsson
	RP#42 completed
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 36.902, 25.413

	509
	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	RP#42 completed (closed at 95%)
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133

	510
	370046
	LTE – FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	14/09/2007
	06/03/2009
	100%
	RP-070749
	RP-090037
	Powerwave Technologies, Andrew Wireless
	RP#43 completed. RP#42 Rel-8 extension to 03/09
	36.106, 36.143, 25.113

	511
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	not applicable
	
	
	SA#43 completed
	

	512
	370001
	Subscriber and Equipment Trace for E-UTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	17/09/2007
	12/03/2009
	100%
	SP-070617
	
	Ericsson
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.42x, 32.44x

	513
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	100%
	SP-070738
	
	Ericsson 
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.761/2/3/5

	514
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080062
	
	Motorola, Huawei
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.425

	515
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	100%
	SP-080063
	
	Ericsson 
	SA#43 completed. SA#42 Rel-8 extension to 03/09
	32.450, 32.451

	516
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	
	Vodafone
	SA#42 completed (WT UID_390007 moved to Rel-9). SA#40 updated WID SP-080064=>SP-080275. 
	

	517
	390104
	SON Concepts and requirements
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080275
	
	Vodafone
	SA#42 completed. SA#40 updated WID SP-080064=>SP-080275. SA#41 UID_390004 split to monitor 32.500 progress. 
	32.500

	518
	390005
	Self-Establishment of eNBs, including automated Software Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080849
	
	Nokia Siemens Networks
	SA#42 completed. WID updated SP-080065=>SP-080849
	32.501, 32.502, 32.531, 32.532, 32.533, 32.537

	519
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	100%
	SP-080066
	
	Ericsson 
	SA#42 completed
	32.511, 32.761/2/3/5

	520
	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	10/12/2009
	55%
	not applicable
	
	
	Testing for Feature UID_20068 (LTE)
	

	521
	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	01/06/2007
	11/09/2009
	55%
	RP-080647
	RP-090038
	NEC, Motorola
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2

	522
	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (FDD)
	LTE-UEConTest_RF_FDD
	2
	Rel-8
	R5
	01/06/2007
	11/09/2009
	70%
	RP-080601
	RP-090039
	Agilent
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	523
	410022
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (TDD)
	LTE-UEConTest_RF_TDD
	2
	Rel-8
	R5
	01/06/2007
	11/09/2009
	65%
	RP-080601
	RP-090039
	Agilent
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	524
	420013
	LTE 3500 – Conformance Test Aspects
	LTE-UEConTest_LTE3500
	2
	Rel-8
	R5
	05/12/2008
	10/12/2009
	0%
	RP-080859
	RP-090063
	Ericsson
	RP#42 WID approved. Testing for UID_380073
	36.508, 36.521-1, 36.521-2, 36.521-3

	525
	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	05/03/2007
	29/05/2009
	88%
	not applicable
	
	
	
	

	526
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	05/03/2007
	14/09/2007
	100%
	RP-070078
	RP-070526
	NTT DoCoMo
	SR in RP-070526
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	527
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070127
	RP-080260
	Nokia
	SR in RP-080260
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	528
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	17/12/2007
	12/09/2008
	100%
	RP-071016
	RP-080517
	CATT
	SR in RP-080517. RP#41 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122

	529
	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-8
	R4
	17/12/2007
	29/05/2009
	35%
	RP-081096
	RP-090043
	Ericsson
	RP#42 WID updated  RP-071012=>RP-081096. Testing in UID_420013 & UID_420014
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.307, 25.331, 25.461, 25.463, 36.101, 36.104, 36.141, 25.307, 36.331

	530
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	05/03/2007
	07/03/2008
	100%
	RP-070254
	RP-080041
	AT&T
	SR in RP-080041.
	

	531
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	19/07/2007
	07/03/2008
	100%
	RP-070823
	RP-080042
	Nokia Siemens Networks
	SR in RP-080042.
	25.323, 25.331, 25.322

	532
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	11/06/2007
	07/03/2008
	100%
	RP-070824
	RP-080043
	Vodafone
	SR in RP-080043.
	25.101

	533
	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	05/03/2007
	12/09/2008
	100%
	RP-070128
	RP-080515
	AT&T
	SR in RP-080515. RP#41 stopped
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	534
	25125
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	10/12/2009
	67%
	not applicable
	
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	

	535
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080160
	RP-080542
	Huawei
	SR in RP-080542. RP#41 completed.
	34.108, 34.123-1, 34.123-2, 34.123-3

	536
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	07/03/2008
	05/12/2008
	100%
	RP-080311
	RP-080818
	Ericsson
	RP#42 completed. SR in RP-080818. Linked to UID_370033. 
	34.121-1, 34.121-2

	537
	420014
	UMTS 3500 – Conformance Test Aspects
	RInImp-UEConTest_UMTS3500
	2
	Rel-8
	R5
	05/12/2008
	10/12/2009
	0%
	RP-080870
	RP-090064
	Nokia
	Testing for UID_380073
	34.108, 34.121-1, 34.121-2

	538
	370035
	Rel-8 RAN improvements
	RANimp
	1
	Rel-8
	RP
	04/06/2007
	11/12/2009
	92%
	not applicable
	
	
	
	

	539
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	04/06/2007
	12/09/2008
	100%
	RP-070500
	RP-080518
	Ericsson
	SR in RP-080518. RP#41 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	540
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	14/09/2007
	30/05/2008
	100%
	RP-070717
	RP-080265
	Ericsson
	SR in RP-080265. RP#40 completed
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427

	541
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	14/09/2007
	05/12/2008
	100%
	RP-070677
	RP-080804
	Nokia Siemens Networks
	SR in RP-080804. RP#42 completed
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433

	542
	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	14/09/2007
	12/09/2008
	100%
	RP-070679
	RP-080520
	Nokia
	SR in RP-080520. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423

	543
	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	14/09/2007
	12/09/2008
	100%
	RP-070759
	RP-080521
	Nokia Siemens Networks
	SR in RP-080521. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133

	544
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3,R2
	14/09/2007
	05/12/2008
	100%
	RP-080830
	RP-080805
	Nokia Siemens Networks
	SR in RP-080805. RP#42 completed. WID updated RP-070760=>RP-080830 
	25.401, 25.413, 25.420, 25.423, 25.427, 25.433, 25.446, 25.301, 25.346

	545
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	04/12/2007
	05/12/2008
	100%
	RP-070924
	RP-080806
	ZTE
	SR in RP-080806. RP#42 completed
	25.102, 25.105, 25.123, 25.142, 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	546
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	04/12/2007
	05/12/2008
	100%
	RP-071038
	RP-080807
	ZTE
	SR in RP-080807. RP#42 completed
	25.123, 25.221, 25.222, 25.224, 25.301, 25.302, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.401, 25.423, 25.425, 25.433, 25.435

	547
	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	2
	Rel-8
	R4
	04/12/2007
	11/12/2009
	40%
	RP-071003
	RP-090048
	RITT
	RP#43 Completion target 09/09=>12/09
	25.113

	548
	390028
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	07/03/2008
	06/03/2009
	100%
	RP-080085
	RP-090262
	TD Tech
	RP#43 R1/2/3 completed. R4 extension sheet in RP-090336 and report to SA#43 that it will be included in Rel-8. RP#42 Rel-8 extension to 03/09 (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9) 
	25.929, 25.308, 25.319

	549
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	07/03/2008
	06/03/2009
	100%
	RP-080749
	RP-090050
	Nokia
	RP#43 completed. RP#42 Rel-8 extension to 03/09.  (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9)
	25.331, 25.413

	550
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	07/03/2008
	05/12/2008
	100%
	RP-080227
	RP-080811
	Ericsson
	SR in RP-080811. RP#42 completed
	25.101, 25.104, 25.133, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433

	551
	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	2
	Rel-8
	R1,R4
	01/11/2007
	06/03/2009
	100%
	RP-080485
	RP-090051
	CATT
	RP#43 completed (R1 part). RP#42 Rel-8 extension to 05/09 (R4 part) 
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142

	552
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1,R4
	30/05/2008
	29/05/2009
	100%
	RP-080490
	RP-090011
	Ericsson
	RP#42 completed except R4 performance part 05/09
	25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	553
	25126
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-8
	R5
	30/05/2008
	11/09/2009
	46%
	not applicable
	
	
	05/08: Linked to Feature UID_20029 (RANimp) 
	

	554
	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	2
	Rel-8
	R5
	12/09/2008
	11/09/2009
	50%
	RP-080759
	RP-090059
	Ericsson
	Completion target 03/09=>09/09
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	555
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	30/05/2008
	11/09/2009
	50%
	RP-080606
	RP-090057
	Ericsson
	Completion target 03/09=>09/09. Linked UID_370036
	34.108, 34.123-1, 34.123-2, 34.123-3

	556
	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	30/05/2008
	29/05/2009
	70%
	RP-080334
	RP-090060
	ZTE
	Completion target 12/08=>05/09. Linked UID_380075
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	557
	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	2
	Rel-8
	R5
	05/12/2008
	11/09/2009
	5%
	RP-080996
	RP-090062
	Qualcomm
	Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	558
	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	2
	Rel-8
	R5
	06/03/2009
	06/03/2009
	0%
	RP-090152
	
	Nokia
	Testing for UID_370037
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	559
	360008
	3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN-DOB
	1
	Rel-8
	R1
	04/06/2007
	05/12/2008
	100%
	RP-081124
	RP-080218
	Ericsson
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). RP#39 SR in RP-080218. 
	25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433

	560
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	Rel-8
	R5
	01/06/2007
	11/09/2009
	57%
	not applicable
	
	
	Linked to Feature UID_31084 (MBMSE)
	

	561
	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080155
	RP-080541
	IPWireless
	SR in RP-080541. RP#41 completed. Linked to Feature UID_31084 (MBMSE), BB UID_340043 (MBMSE-RANPhysTDD)
	34.108, 34.122, 34.123-1/2/3

	562
	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-8
	R5
	30/05/2008
	11/09/2009
	60%
	RP-080318
	RP-090061
	CATT
	
	34.108, 34.123-1

	563
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-8
	R5
	30/05/2008
	11/09/2009
	10%
	RP-080336
	RP-090058
	Huawei
	Completion target 03=>09/09
	

	564
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP
	08/09/2006
	20/02/2009
	100%
	GP-061757
	
	Nokia, Nokia Siemens Networks
	GP#41 completed (MS conformance testing open). GP#40 Rel-8 extension to 02/09
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010

	565
	50586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	18/05/2007
	18/05/2007
	100%
	GP-070865
	
	TruePosition
	GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 
	43.059, 45.008, 48.071

	566
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	15/05/2007
	22/05/2009
	84%
	GP-071484
	
	T-Mobile
	GP#37 completed. Testing open
	

	567
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071560
	
	T-Mobile
	GP#37 completed
	43.318, 44.318

	568
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	G3new
	15/05/2007
	22/05/2009
	80%
	GP-071563
	
	T-Mobile
	GP#41 completion 02/09=>05/09. GP#39 completion 08/08=>11/08=>02/09
	51.010

	569
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	100%
	GP-081361
	
	China Mobile, Ericsson
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 
	

	570
	400041
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	03/01/2000
	21/11/2008
	100%
	GP-081362
	
	China Mobile, Ericsson
	GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103

	571
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	05/12/2007
	11/12/2008
	100%
	SP-080444
	
	China Mobile, Ericsson
	SA#42 completed
	26.102, 26.103, 26.202

	572
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080722
	
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	23.205, 23.153, 23.231, 29.232

	573
	400124
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080722
	
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	23.009

	574
	400224
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	29.007

	575
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	31/08/2007
	29/08/2008
	100%
	GP-071542
	
	Alcatel-Lucent
	GP#39 completed
	45.005, 45.050, 51.021

	576
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	G2
	16/05/2008
	11/12/2008
	100%
	GP-081784
	RP-080813
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	

	577
	420038
	Stage 1 for ANSS for LCS
	ANSS
	2
	Rel-8
	S1
	11/12/2008
	11/12/2008
	100%
	not applicable
	
	
	SA#42 completed by 22.071 CR0077
	22.071

	578
	38101
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	2
	Rel-8
	G2
	16/05/2008
	21/11/2008
	100%
	GP-081784
	
	Qualcomm
	GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010

	579
	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	30/05/2008
	05/12/2008
	100%
	RP-080346
	RP-080813
	Qualcomm
	SR in RP-080813. RP#42 WI closed at 95%. GERAN leading the work / considers performance requirements for Rel-9
	25.305, 25.306, 25.331, 25.413, 25.423, 25.433, 25.453

	580
	38002
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	1
	Rel-8
	GP
	16/05/2008
	04/09/2009
	15%
	GP-081785
	
	Thales
	GP#40 Completion target 08/09=>09/09. WID updated GP-080790=>GP-081785. 
	

	581
	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	2
	Rel-8
	G1
	16/05/2008
	15/05/2009
	35%
	GP-081786
	
	Thales
	GP#40 WID updated GP-080791=>GP-081786
	45.005

	582
	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	2
	Rel-8
	G3new
	16/05/2008
	04/09/2009
	0%
	GP-081787
	
	Thales
	GP#41 stagnates at 0%. GP#40 WID updated GP-080792=>GP-081787. 
	51.010-1

	583
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	22/02/2008
	20/11/2009
	75%
	GP-080367
	
	Ericsson
	GP#41 completion 09/09=>11/09
	

	584
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	22/02/2008
	20/11/2009
	60%
	GP-080368
	
	Ericsson
	GP#41 completion 09/09=>11/09. GP#40 completion 11/08=>09/09
	51.010

	585
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	22/02/2008
	20/02/2009
	100%
	GP-080369
	
	Ericsson
	GP#41 completed
	51.021

	586
	53091
	MS conformance testing of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb mode”
	PSHCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	100%
	GP-080411
	
	Rohde & Schwarz
	GP#40 completed
	51.010

	587
	53092
	MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	15/05/2009
	0%
	GP-080330
	
	Nokia
	GP#41 stagnates at 0%
	51.010

	588
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	01/01/2007
	11/12/2008
	100%
	not applicable
	
	ALL
	
	

	589
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	1
	Rel-8
	R5
	30/05/2008
	26/06/2009
	80%
	not applicable
	
	ALL
	
	

	590
	31067
	Deleted - All-IP Network
	AIPN
	1
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	
	NTT DoCoMo
	SA#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 
	

	591
	31068
	Deleted - Stage 1
	AIPN
	2
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	SP-050181
	
	NTT DoCoMo
	22.258 withdrawn, superseded by 22.278 (UID 320022). SA#38 stopped
	22.258

	592
	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	SP-060818
	
	LG Electronics
	SP-35 stopped
	23.234, 23.271, 23.167

	593
	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	
	
	Nokia Siemens Networks
	SA#38 stopped
	

	594
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	15/03/2007
	15/03/2007
	100%
	SP-060484
	
	3
	SA#38 stopped (no support)
	22.002, 22.004, 22.101, 22.105, 24.008

	595
	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	
	
	Telecom Italia
	SA#38 stopped
	

	596
	0
	Release 8 Feasibility Studies
	
	1
	Rel-8
	CP,GP,RP,SP
	20/03/2008
	20/03/2008
	0%
	
	
	
	
	

	597
	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	1
	Rel-8
	S1
	07/10/2005
	14/09/2006
	100%
	SP-060474
	
	China Mobile
	Spin-off WID UID_370028 under Feature CAT UID_340029
	22.982

	598
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	1
	Rel-8
	S1
	04/11/2005
	08/03/2007
	100%
	SP-050527
	
	Siemens
	SA#35 completed. Spin-off SA3 SID UID_370053. SA#40 Spin-off new Feature UID_400033 (NIMTC)
	22.868

	599
	31089
	Study on Network Composition
	FS_NetComp
	1
	Rel-8
	S1
	07/12/2005
	12/12/2007
	100%
	SP-060478
	
	Nokia Siemens Networks
	SA#38 completed
	22.980

	600
	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	1
	Rel-8
	S1
	08/06/2006
	12/09/2007
	100%
	SP-060479
	
	China Mobile
	SA#37 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.948

	601
	320025
	Study on support of a Public Warning System
	FS_PWS
	1
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	SP-080054
	
	T-Mobile
	SA#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
	22.968

	602
	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	1
	Rel-8
	S1
	28/09/2006
	20/09/2007
	100%
	SP-060785
	
	NTT DoCoMo
	SA#37 completed. Spin-off new Feature UID_370084 (PPACR)
	22.908

	603
	340033
	Study on Non 3GPP access NSP
	FS_N3GtoNSP
	1
	Rel-8
	S1
	06/12/2006
	05/06/2008
	100%
	SP-080318
	
	Telefonica O2
	SA#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SA#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912
	22.912

	604
	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	1
	Rel-8
	S1
	06/12/2006
	07/12/2007
	100%
	SP-060786
	
	China Mobile
	SA#38 completed. Spin-off New Feature UID_370026 (VAS4SM)
	22.942

	605
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-8
	S1
	06/12/2006
	06/12/2007
	100%
	SP-060936
	
	BT
	SA#38 completed
	22.937

	606
	370086
	Study on Services Alignment and Migration
	FS_ServAl
	1
	Rel-8
	S1
	06/12/2006
	12/03/2008
	100%
	SP-070126
	
	China Mobile
	SA#39 completed. Spin-off Feature UID_330017 (ServAl)
	22.983

	607
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	03/12/2004
	12/03/2009
	100%
	SP-070163
	
	Vodafone
	SA#43 completed
	

	608
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	03/12/2004
	18/09/2008
	100%
	SP-070163
	
	Vodafone
	SA#41 completed
	23.882

	609
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	09/01/2006
	18/09/2008
	100%
	SP-070163
	
	Vodafone
	SA#41 completed
	23.882

	610
	7024
	Security study for Inter-access mobility between non 3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	03/09/2007
	12/03/2009
	100%
	SP-070163
	
	Nokia
	SA#43 completed
	33.821, 33.822

	611
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	1
	Rel-8
	S2
	19/06/2006
	18/09/2008
	100%
	SP-060443
	
	Telcordia
	SA#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]
	23.810

	612
	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	1
	Rel-8
	S2
	22/03/2006
	06/12/2007
	100%
	SP-060148
	
	Nokia Siemens Networks
	SA#38 completed
	23.847

	613
	350017
	Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	1
	Rel-8
	S2
	20/03/2007
	18/09/2008
	100%
	SP-070106
	
	Orange
	08/08/08 TR 23.827 v 0.4.0 no progress for 1 year. MCC recommended FS be completed and 23.827 brought under CR. SA#41 completed (draft TR 23.827 not SA approved/published; TR content implemented in TSs)
	23.827 withdrawn

	614
	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	1
	Rel-8
	S2
	26/04/2007
	05/06/2008
	100%
	SP-070818
	
	LG Electronics
	SA#40 completed
	23.893

	615
	380034
	Study on centralized IMS service control
	FS_ICS
	1
	Rel-8
	S2,S1
	23/10/2006
	12/03/2008
	100%
	SP-070494
	
	Ericsson
	SA#39 completed
	

	616
	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	2
	Rel-8
	S1
	05/03/2007
	12/03/2008
	100%
	SP-070494
	
	Ericsson
	SA#39 completed
	22.892

	617
	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	2
	Rel-8
	S2
	23/10/2006
	12/03/2008
	100%
	SP-070494
	
	Alcatel-Lucent
	SA#39 completed
	23.892

	618
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-8
	S2
	04/12/2007
	18/09/2008
	100%
	SP-070905
	
	China Mobile
	SA#41 completed as Rel-8
	23.872

	619
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	07/12/2006
	12/12/2007
	100%
	SP-060935
	
	Airbiquity
	SA#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
	26.967

	620
	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	SP-070307
	
	China Mobile
	SA#40 completed. SID updated SP-050608=>SP-070307
	32.819

	621
	35074
	Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML 
	1
	Rel-8
	S5
	10/05/2006
	12/09/2007
	100%
	SP-070305
	
	Nortel
	SA#37 completed. SID updated SP-050295=>SP-070305
	32.818

	622
	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	03/07/2006
	07/06/2007
	100%
	SP-060263
	
	T-Mobile
	SA#36 completed. Spin-off New Feature UID_400034 (UDC)
	32.808

	623
	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	1
	Rel-8
	S5
	07/12/2006
	11/12/2008
	100%
	SP-060753
	
	Ericsson
	SA#42 completed
	32.816

	624
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	1
	Rel-8
	S5
	02/04/2007
	06/12/2007
	100%
	SP-070174
	
	Nokia Siemens Networks
	SA#38 completed
	32.820

	625
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	22/03/2006
	13/06/2008
	100%
	CP-060180
	
	HP
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	626
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	26/03/2007
	30/05/2008
	100%
	CP-070031
	
	Ericsson
	CT#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	627
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070685
	
	Alcatel-Lucent
	CT#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	628
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070518
	
	China Mobile
	CT#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	629
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070760
	
	Huawei
	CT#41 Spin-off WID UID_410007 (MAP2Diam). CP#42 completed
	29.805

	630
	370041
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	14/09/2007
	30/05/2008
	100%
	RP-070748
	RP-080290
	RITT
	SID in RP-070748. RP#40 completed. SR in RP-080290
	25.824

	631
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	14/09/2007
	07/03/2008
	100%
	RP-070678
	RP-080068
	Nokia Siemens Networks
	SID in RP-070678. RP#39 completed. SR in RP-080068
	25.823

	632
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	04/06/2007
	03/12/2007
	100%
	RP-070511
	RP-070827
	Motorola
	SR in RP-070827. RP#38 completed
	36.938

	633
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070257
	RP-080289
	Motorola
	SID in RP-070257. RP#40 completed. SR in RP-080289
	25.820

	634
	380080
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	17/12/2007
	07/03/2008
	100%
	RP-071044
	RP-080070
	Qualcomm
	SID in RP-071044. SR in RP-080070. The study produced no TR. RP#39 completed. Spin-off New implementation WID in RP-080227
	none

	635
	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	GP-071562
	
	China Mobile, Ericsson
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591

	43.903

	636
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	16/11/2007
	22/05/2009
	95%
	GP-072033
	
	Nokia Siemens Networks
	GP#41 completion 02/09=>05/09. GP#40 completion 11/08=>02/09
	45.914

	637
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	16/11/2007
	22/05/2009
	90%
	GP-072026
	
	RIM, Nokia Siemens Networks
	GP#41 completion 02/09=>05/09. GP#40 completion 11/08=>02/09
	45.913

	638
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	SP-070557
	
	BT
	SA#39 stopped
	22.937

	639
	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	14/01/2008
	30/05/2008
	100%
	SP-070819
	
	SiRF
	SA#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SA#40 FS stopped
	23.891

	640
	0
	Release 7 Features
	
	1
	Rel-7
	CP,GP, RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	641
	732097
	Identification of Communication Services in IMS
	ServID
	1
	Rel-7
	S2,S1,C1,S5
	02/05/2005
	14/09/2007
	100%
	SP-060293
	
	Ericsson
	WID approved SA#28. WID updated SA#32
	

	642
	32106
	TR on ServID
	ServID
	2
	Rel-7
	S2
	02/05/2005
	21/03/2006
	100%
	SP-060293
	
	Ericsson
	
	23.816

	643
	32107
	Stage 1,2 of ServID
	ServID
	2
	Rel-7
	S1,S2
	11/11/2005
	31/05/2006
	100%
	SP-060293
	
	Ericsson
	
	22.228, 23.228, 23.203

	644
	320010
	Stage 3 of ServID
	ServID
	2
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	CP-060259
	
	Ericsson
	CT#32 approved WID
	23.218, 24.229

	645
	7035
	Charging of ServID
	ServID
	2
	Rel-7
	S5
	31/03/2006
	14/09/2007
	100%
	SP-060293
	
	Orange
	
	32.260, 32.298, 32.299

	646
	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	1
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	SP-050633
	
	RIM
	SA#29 approved WID
	

	647
	7009
	Deleted - TR on GRUU
	GRUU
	2
	Rel-7
	S2
	14/11/2005
	14/09/2006
	100%
	SP-050633
	
	RIM
	Abandoned
	

	648
	7010
	Stage 1,2 of GRUU
	GRUU
	2
	Rel-7
	S1,S2
	03/07/2006
	29/09/2006
	100%
	SP-050633
	
	RIM
	SA#29 approved WID
	22.228, 23.228, 23.218, 24.229

	649
	320011
	Stage 3 of GRUU
	GRUU
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060358
	
	CableLabs
	CT#32 approved WID
	24.229

	650
	7038
	Multimedia Telephony Service for IMS
	MTSI
	1
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	SP-060224
	
	Ericsson
	
	

	651
	7039
	Stage 1 of MTSI
	MTSI-REQ
	2
	Rel-7
	S1
	01/02/2006
	29/09/2006
	100%
	SP-060224
	
	Ericsson
	
	22.173

	652
	7037
	Stage 3 of MTSI
	MTSI
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-060257
	
	Ericsson
	
	24.173

	653
	7040
	Media handling and interaction in MTSI
	MTSI-MHI
	2
	Rel-7
	S4
	15/03/2006
	15/03/2007
	100%
	SP-060225
	
	Ericsson
	
	26.114

	654
	7023
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	2
	Rel-7
	S1
	15/06/2007
	15/06/2007
	100%
	SP-050387
	
	Ericsson
	
	22.173

	655
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConfTest
	1
	Rel-7
	R5
	19/09/2007
	12/03/2009
	100%
	RP-080605
	RP-090056
	Ericsson, Motorola
	RP#43 completed. Linked UID_7038 (MTSI)
	34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2

	656
	377001
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	1
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070568
	
	
	
	22.273 (EI 181 002 maintenance)

	657
	387001
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	1
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	
	Ericsson
	
	http://www.3gpp.org/specs/TISPAN-IMS-ansfer.htm

	658
	387002
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	2
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	SP-070915
	
	Telecom Italia
	
	22.173, 22.273

	659
	387003
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	2
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	SP-070915
	
	Ericsson
	
	23.406, 23.417, 23.508,23.509, 23.511

	660
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	1
	Rel-7
	S2,S1
	18/09/2000
	15/06/2007
	100%
	SP-050604 
	
	Siemens
	
	

	661
	1314
	Service Requirements for IP-based emergency calls
	EMC1
	2
	Rel-7
	S1
	18/09/2000
	25/06/2004
	100%
	SP-050604 
	
	Siemens
	
	22.976 (DB shows 04/2003 withdrawn Study on PS domain services and capabilities (az: belongs this really here ?!)

	662
	32046
	Study on Stage 2 for IMS-level solution
	EMC1
	2
	Rel-7
	S2
	26/02/2003
	16/09/2005
	100%
	SP-050604
	
	Siemens
	
	23.867

	663
	32080
	Study on Stage 2 for GPRS-level solution
	EMC1
	2
	Rel-7
	S2
	14/10/2004
	08/12/2005
	100%
	SP-050604 
	
	Siemens
	
	23.867

	664
	32100
	Stage 2 Specification Phase - IMS-level
	EMC1
	2
	Rel-7
	S2
	05/09/2005
	09/06/2006
	100%
	SP-050604 
	
	Siemens
	
	23.167, 23.228, 23.060, 23.002, 23.271

	665
	32101
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	2
	Rel-7
	S2
	02/03/2007
	02/03/2007
	100%
	SP-050604 
	
	Siemens
	
	

	666
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	2
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	

	667
	1315
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	24.229

	668
	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.163

	669
	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.061

	670
	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	24.008, 24.234

	671
	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	3
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	29.060

	672
	11065
	IMS Support of Conferencing
	IMSconf
	1
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	CP-070120
	
	Alcatel-Lucent
	CT#35 revised WID
	24.147, 24.229

	673
	34033
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	1
	Rel-7
	S4
	15/03/2005
	06/12/2007
	100%
	SP-050089
	
	Alcatel-Lucent
	
	26.935

	674
	31062
	WLAN-UMTS Interworking Phase 2
	WLAN2
	1
	Rel-7
	S1
	05/01/2004
	07/06/2005
	100%
	SP-030712
	
	Telenor
	Created at TSG#27 by A. Sultan because of WLAN items belonging to Rel-7. az: This WI is an extension of the WLAN-UMTS Interworking Rel-6 (No new WID)
	33.234 (SP-36 SA3 CRs approved)

	675
	31057
	Stage 1 on Session Continuity
	WLAN-SC
	2
	Rel-7
	S1
	05/01/2004
	11/06/2004
	100%
	
	
	
	
	22.234

	676
	32096
	Stage 2 on Session Continuity: covered by SAE
	WLAN-SC
	2
	Rel-7
	S2
	07/06/2005
	07/06/2005
	100%
	
	
	
	
	

	677
	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	1
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	26/09/2006
	100%
	SP-050489
	
	NEC
	
	

	678
	32111
	WLAN-PNA - Stage 2
	WLANPNA-st2
	2
	Rel-7
	S2
	10/10/2005
	23/06/2006
	100%
	SP-050489
	
	NEC
	Approved at SA#29
	23.234, 33.234

	679
	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	2
	Rel-7
	C1,C3,C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CT#29
	

	680
	11064
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C1
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CT#29
	24.234

	681
	13027
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C3
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CT#29
	29.161

	682
	14024
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	29.234

	683
	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	1
	Rel-7
	S2,C4,C1
	14/03/2005
	09/03/2007
	100%
	SP-050682
	
	Samsung
	Moved from FS section Feb 06. SP-30 updated WID
	

	684
	7015
	Deleted - TR on support of QoS on WLAN
	WLANQOS
	2
	Rel-7
	S2
	14/03/2005
	31/01/2006
	100%
	SP-050682
	
	Samsung
	SP-32 stopped
	23.836

	685
	7016
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	2
	Rel-7
	S2
	01/02/2006
	30/06/2006
	100%
	SP-050682
	
	Samsung
	SP-30 updated WID
	23.234

	686
	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C4
	22/09/2006
	09/03/2007
	100%
	CP-060418
	
	Huawei
	CP-32 approved WID
	29.234, 23.008

	687
	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C1
	04/09/2006
	30/11/2006
	100%
	CP-060418
	
	Huawei
	CP-32 approved WID
	24.234

	688
	32079
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	SP-040682
	
	
	
	

	689
	32093
	Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	2
	Rel-7
	S2
	31/12/2004
	15/09/2006
	100%
	SP-050119
	
	SiRF
	SA#27 approved WID.
	23.271

	690
	50558
	LCS Enhancements related to Location-Based Services
	LCS3-LBS
	2
	Rel-7
	GP
	03/01/2005
	31/08/2007
	100%
	GP-050265
	
	SiRF
	
	43.059, 44.031, 48.008, 49.031

	691
	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	CP-050240
	
	SiRF
	
	24.030, 24.080, 29.002

	692
	20042
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050300
	RP-060459
	SiRF
	Completed Sept 2006; SR in RP-060459
	25.305, 25.331, 25.410, 25.413, 25.453

	693
	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	2
	Rel-7
	R2
	15/09/2004
	17/12/2007
	100%
	RP-040387
	RP-070797
	TruePosition
	Completed Nov 2007; SR in RP-070797
	25.305, 25.453

	694
	31052
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	2
	Rel-7
	S1
	28/06/2004
	02/03/2007
	100%
	SP-060291
	
	Telcordia
	
	22.935

	695
	32077
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1 
	3
	Rel-7
	S1
	28/06/2004
	30/06/2006
	100%
	SP-060291
	
	Telcordia
	
	22.935

	696
	32108
	Delete - Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2 
	3
	Rel-7
	S2
	26/06/2006
	02/03/2007
	100%
	SP-060291
	
	LG Electronics
	Updated WID at SA#32 to change "stage 2" to "study" , duplicated UID 320017 deleted. SA#33 TR for Information. extension Granted for Rel-7 until 03/07. Last mention SP-35 Mar 2007 (abandoned ?)
	23.837

	697
	340007
	Stage 2 for LCS architecture for I-WLAN
	LCS3-IWLAN
	3
	Rel-7
	S2
	23/10/2006
	02/03/2007
	100%
	SP-060818
	
	LG Electronics
	WID at SA#55
	23.234, 23.271, 23.167

	698
	20030
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	2
	Rel-7
	RP
	15/09/2004
	17/12/2007
	100%
	
	
	
	
	

	699
	20054
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	R2
	15/06/2005
	15/06/2005
	100%
	
	
	SiRF
	
	25.305, 25.331, 25.410, 25.413, 25.453

	700
	31084
	MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	11/07/2005
	30/11/2007
	100%
	SP-050389
	
	China Mobile
	
	

	701
	340041
	Stage 1 of MBMSE
	MBMSE
	2
	Rel-7
	S1,R1,C3
	11/07/2005
	08/12/2005
	100%
	SP-050389
	
	China Mobile
	Structure created by MCC to include RAN aspects under SA1 Feature
	22.146, 22.246, 22.228

	702
	340042
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070226
	RP-070290
	Ericsson
	Completed May 2007; SR in RP-070290
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306

	703
	340043
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070241
	RP-070291
	IPWireless
	Completed May 2007; SR in RP-070291
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	704
	350022
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	2
	Rel-7
	R1
	16/03/2007
	10/09/2007
	100%
	RP-070253
	RP-070292
	RITT
	Completed May 2007; SR in RP-070292
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	705
	340046
	MBMS Mz interface
	MBMSMz
	2
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	CP-070109
	
	Huawei
	
	29.061

	706
	34038
	MBMS User Service Extensions
	MBMSUSE
	1
	Rel-7
	S4
	07/12/2005
	07/06/2007
	100%
	SP-050838
	
	Ericsson
	
	26.346, 26.946

	707
	31051
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	1
	Rel-7
	S1,GP,R2
	28/06/2004
	31/08/2007
	100%
	SP-040681
	
	Alcatel
	
	

	708
	50548
	Towards A-GNSS Concept
	AGNSS-GP
	2
	Rel-7
	GP
	28/06/2004
	31/08/2007
	100%
	GP 042677
	
	Alcatel
	GP#36 completed
	

	709
	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	2
	Rel-7
	R2
	15/12/2005
	04/06/2007
	100%
	RP-060211
	RP-070482
	France Telecom
	Completed Sept 2006; SR in RP-070482
	25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452

	710
	50551
	Deleted - Towards A-GNSS Concept
	GNSS
	2
	Rel-7
	S1
	16/02/2007
	16/02/2007
	100%
	GP-042677
	
	Alcatel
	
	

	711
	50581
	A-GPS Minimum Performance
	GAGR
	1
	Rel-7
	GP
	28/04/2006
	31/08/2007
	100%
	GP-060834
	
	Spirent
	
	45.005, 51.010

	712
	31048
	USSD message delivery and transfer to USIM
	USSD-USIM
	1
	Rel-7
	S1,C6
	05/03/2004
	12/08/2005
	100%
	SP-040104
	
	Axalto
	
	

	713
	31060
	Stage 1
	USSD-USIM
	2
	Rel-7
	S1
	18/03/2004
	15/10/2004
	100%
	SP-040104 
	
	Axalto
	
	22.090

	714
	43008
	Alignment with requirements regarding USSD usage
	USSD-USIM
	2
	Rel-7
	C6
	05/03/2004
	12/08/2005
	100%
	TP-040069
	
	Axalto
	
	

	715
	31063
	Combinational Services 
	CSICS
	1
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	06/03/2006
	100%
	SP-050228
	
	TeliaSonera
	
	

	716
	31064
	Stage 1 for CSICS
	CSICS
	2
	Rel-7
	S1
	17/01/2005
	09/06/2005
	100%
	SP-050228
	
	TeliaSonera
	
	22.279

	717
	32084
	Stage 2 for CSICS
	CSICS
	2
	Rel-7
	S2
	17/01/2005
	15/07/2005
	100%
	SP-050228
	
	TeliaSonera
	
	23.279

	718
	11054
	Stage 3 for CSICS CN aspects
	CSICS
	2
	Rel-7
	C1
	02/05/2005
	06/03/2006
	100%
	CP-060105
	
	Vodafone
	
	24.879, 24.279, 24.229, 24.008

	719
	34031
	Stage 3 for codec aspects
	CSICS-Codec
	2
	Rel-7
	S4
	15/03/2005
	07/12/2005
	100%
	SP-050091
	
	Ericsson
	
	26.141, 26.235

	720
	31065
	CAMEL Trunk Triggers
	TTCAMEL
	1
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	SP-040743
	
	Nortel
	
	

	721
	31066
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	2
	Rel-7
	S1
	17/12/2004
	05/12/2005
	100%
	SP-040743
	
	Nortel
	
	22.078

	722
	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	2
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	NP-040550
	
	Nortel
	
	

	723
	31088
	IMS Service Brokering enhancements
	ISB
	1
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	
	Telcordia
	No CR submitted in rel-8 (according to CR database). 
	22.228

	724
	320027
	Stage 1 for ISB
	ISB-s1
	2
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	SP-050830
	
	Telcordia
	No Rel-8 changes
	22.228

	725
	11045
	Enhancements of VGCS for public authority officials
	EVGCS
	1
	Rel-7
	S1
	27/08/2004
	15/06/2007
	100%
	
	
	
	
	43.068, 44.068, 24.008, 29.002

	726
	31061
	Stage 1
	EVGCS
	2
	Rel-7
	S1
	27/08/2004
	27/08/2004
	100%
	SP-040304
	
	Siemens
	
	42.068, 43.068

	727
	11056
	Architecture and protocol aspects 
	EVGCS
	2
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	CP-050528
	
	Siemens
	
	43.068, 44.068

	728
	11062
	CT1 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	
	
	Siemens
	
	43.068, 44.068, 24.008

	729
	14022
	CT4 aspects of EVGCS
	EVGCS-St23-c4
	3
	Rel-7
	C4
	27/08/2004
	10/03/2006
	100%
	CP-050528
	
	Siemens
	
	29.002

	730
	752076
	GERAN2 aspects
	EVGCS
	2
	Rel-7
	G2
	27/08/2004
	16/02/2007
	100%
	GP-071855
	
	Siemens
	
	

	731
	11055
	Improvements of VGCS for parallel use of services
	IVGCS
	1
	Rel-7
	S1
	15/03/2005
	15/03/2007
	100%
	SP-070167
	
	
	
	

	732
	31070
	Service Requirements for VGCS improvements
	IVGCS
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-070167
	
	T-Mobile
	"completeed" as from Chris S' e-mail
	42.068

	733
	32090
	Stage 2 modifications for VGCS improvements
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	NP-050141
	
	T-Mobile
	Updated by CT1 chair
	43.068

	734
	11057
	Protocol aspects 
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	NP-050141
	
	T-Mobile
	Previous name (before CT32) was Architecture and protocol aspects
	44.068

	735
	11063
	CT1 aspects of IVGCS
	IVGCS
	3
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	CP-070118
	
	T-Mobile
	end date updated by CT1-chairman after CT#33
	43.068, 44.068

	736
	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	3
	Rel-7
	C4
	09/03/2007
	09/03/2007
	100%
	NP-050141
	
	T-mobile
	CT4#33 stage 2 solution is still open. ...
	29.002

	737
	31071
	OSA Rel-7 
	OSA7
	1
	Rel-7
	S1,C5
	15/03/2005
	08/06/2007
	100%
	SP-050183
	
	AePONA
	
	

	738
	31072
	Service Requirements for OSA Service Broker
	OSA7-SB
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	SP-050183
	
	AePONA
	az: WID URL corrected
	22.127

	739
	43011
	Stage 2 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-060607
	
	AePONA
	
	23.198

	740
	7017
	Stage 3 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	
	AePONA
	
	29.198-16

	741
	15039
	OSA Stage 2/3 enhancements
	OSA7
	2
	Rel-7
	C5
	28/04/2006
	08/06/2007
	100%
	CP-070200
	
	AePONA
	CT#34: WID updated. Completion 12/06 =>03/07
	29.198/9, 23.198

	742
	7018
	Parlay X Message Broadcast Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	
	ETRI
	
	29.199-15, 23.198

	743
	7019
	Parlay X Geocoding Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	
	ETRI
	
	29.199-16, 23.198

	744
	7020
	Parlay X Application driven QoS Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	09/03/2007
	100%
	
	
	BT
	
	29.199-17, 23.198

	745
	340001
	Parlay-X Device Capabilities and Configuration
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	08/06/2007
	100%
	
	
	Telenor
	
	29.199-18, 23.198

	746
	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	
	Telenor
	
	29.199-19, 23.198

	747
	340003
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	
	ETRI
	
	29.199-20, 23.198

	748
	340004
	OSA API Conference Call Control SCF
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	
	Ericsson
	
	29.198-04-5, 23.198

	749
	31053
	Selective Disabling of UE Capabilities
	SDoUE
	1
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	SP-050182
	
	Motorola
	Moved from FS section Feb 06
	

	750
	32088
	Stage 1 of SDoUE
	SDoUE-CR
	2
	Rel-7
	S1
	24/01/2005
	08/12/2006
	100%
	SP-050182
	
	Motorola
	Moved from FS section Feb 06
	22.011

	751
	32089
	Deleted - TR on different possible architectures
	SDoUE-FS
	2
	Rel-7
	S2
	21/03/2005
	16/12/2005
	100%
	SP-050182
	
	Vodafone
	Moved from FS section Feb 06. Abandoned at SP-30
	23.805 abandonned at SP-30; descendant C1 24.305

	752
	7036
	Stage 3 of SDoUE
	SDoUE
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-070121
	
	Ericsson
	
	24.305

	753
	7041
	Network selection enhancements (NSP)
	NSP-CR
	1
	Rel-7
	S1
	15/03/2006
	15/06/2007
	100%
	SP-060220
	
	O2
	
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	754
	320012
	Stage 1 of NSP
	NSP-TS
	2
	Rel-7
	S1
	15/03/2006
	06/12/2006
	100%
	SP-060220
	
	O2
	
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008

	755
	320013
	Procedural aspects of NSP
	NSP-CR
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060357
	
	Motorola
	
	23.122, 24.008, 31.102

	756
	25048
	Network Selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	05/12/2008
	100%
	RP-080135
	RP-080819
	Nokia
	RP#42 completed. SR in RP-080819. Linked to UID_7041 (NSP-CR).
	34.108, 34.123-1, 34.123-2, 34.123-3

	757
	32064
	Access Class Barring and Overload Protection
	ACBOP
	1
	Rel-7
	S2,C1
	15/03/2004
	08/09/2006
	100%
	SP-040338
	
	Vodafone
	
	23.898

	758
	32065
	TR on Stage 2
	ACBOP
	2
	Rel-7
	S2
	15/03/2004
	31/03/2005
	100%
	SP-040338
	
	NTT DoCoMo
	
	23.898

	759
	11048
	Stage 3 CN aspects of ACBOP
	ACBOP
	2
	Rel-7
	C1
	06/06/2005
	31/01/2006
	100%
	
	
	
	NEW - inserted on 2/9/2004
	24.008

	760
	20010
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	
	
	
	
	25.413

	761
	20009
	Deleted - Extra ACBOP information in RAN
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	
	
	
	
	25.331

	762
	50117
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	2
	Rel-7
	GP
	08/09/2006
	08/09/2006
	100%
	
	
	
	
	44.018

	763
	32074
	System enhancements for fixed broadband access to IMS
	FBI
	1
	Rel-7
	S2,S3,S5,C1,C3,C4
	05/11/2003
	15/03/2007
	100%
	
	
	
	
	

	764
	7001
	TISPAN Rel 1 related aspects
	FBI-TIS1
	2
	Rel-7
	S2
	05/11/2003
	09/03/2007
	100%
	
	
	
	
	

	765
	32075
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S2
	14/10/2004
	08/03/2006
	100%
	
	
	
	
	

	766
	11050
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	C1
	05/11/2003
	09/03/2007
	100%
	NP-040618
	
	Siemens
	
	

	767
	11060
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	NP-040618
	
	Siemens
	end date updated by CT1-chairman after CT#33
	24.819, 24.229

	768
	13025
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	NP-040618
	
	Siemens
	
	29.163, 29.209

	769
	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	4
	Rel-7
	C4
	13/01/2006
	09/03/2007
	100%
	NP-040618
	
	Siemens
	CT4#32: a set of CRs on FBI for cable labs
	29.229

	770
	33027
	Security Enhancements for FBI
	FBI-ISE
	3
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050395
	
	Ericsson
	Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan
	33.203

	771
	7002
	PacketCable Related aspects
	FBI-PCBL
	2
	Rel-7
	S2,S5,C1
	01/02/2006
	15/03/2007
	100%
	SP-060145
	
	CableLabs
	
	

	772
	7003
	Stage 1,2 of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	S2
	01/02/2006
	15/12/2006
	100%
	SP-060145
	
	CableLabs
	
	22.228, 23.228

	773
	7004
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	C1
	01/05/2006
	15/03/2007
	100%
	
	
	
	
	

	774
	7032
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	3
	Rel-7
	S5
	31/03/2006
	07/12/2006
	100%
	SP-060145
	
	CableLabs
	03/2006 SA#31 WID approved
	32.240, 32.260, 32.298, 32.299

	775
	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	1
	Rel-7
	S2,C4,C1
	14/10/2004
	15/06/2007
	100%
	SP-060658
	
	Huawei
	SA#33 updated WID (removed MMS)
	

	776
	32094
	FS on SMSIP
	SMSIP
	2
	Rel-7
	S2
	14/10/2004
	13/06/2005
	100%
	SP-060658
	
	Huawei
	SA#33 updated WID
	23.804

	777
	32095
	Stage 2 for SMSIP
	SMSIP
	2
	Rel-7
	S2
	08/06/2005
	15/09/2006
	100%
	SP-060658
	
	Huawei
	SA#33 updated WID
	23.204

	778
	310001
	Stage 3 for SMSIP
	SMSIP-St3
	2
	Rel-7
	C4,C1
	08/06/2005
	15/06/2007
	100%
	CP-060697
	
	Nokia
	CT#34 updated WID
	

	779
	310002
	CT1 aspects for SMSIP
	SMSIP
	3
	Rel-7
	C1
	08/06/2005
	15/06/2007
	100%
	CP-060697
	
	Nokia
	CT#34 updated WID
	23.040, 24.229

	780
	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	3
	Rel-7
	C4
	08/06/2005
	01/06/2007
	100%
	CP-060697
	
	Nokia
	CT#34 updated WID
	23.008, 29.002

	781
	32082
	Evolution of Policy Control and Charging
	PCC
	1
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	SP-060217
	
	Nokia
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	

	782
	32102
	Deleted - TR for PCC
	PCC
	2
	Rel-7
	S2
	14/10/2004
	29/12/2005
	100%
	SP-060217
	
	Nokia
	SP-30: S2 has no intention for TR completion
	23.803

	783
	32103
	Stage 2 for PCC
	PCC
	2
	Rel-7
	S2
	04/07/2005
	15/09/2006
	100%
	SP-060217
	
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.203

	784
	32109
	Evolution of policy control and flow based bearer level charging
	PCC
	2
	Rel-7
	S2
	01/08/2006
	29/12/2006
	100%
	SP-060217
	
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.
	23.207, 23.002, 23.228

	785
	7033
	SA5 Charging aspects of PCC
	PCC-CH
	2
	Rel-7
	S5
	31/03/2006
	15/06/2007
	100%
	SP-060217
	
	Orange
	SP-31 updated WID with SA5 charging. 
	32.250, 32.251, 32.298, 32.299

	786
	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	2
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060434
	
	Siemens
	
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)

	787
	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	2
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	CP-060435
	
	Ericsson
	WID approved at CT#30, Revised at CT#31, Revised at CT#33
	

	788
	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060435
	
	Ericsson
	
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)

	789
	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	3
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	CP-060435
	
	Ericsson
	
	24.229

	790
	32091
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	1
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	SP-060292
	
	Alcatel-Lucent
	WID approved SA#27; updated SA#28; updated SA#32
	

	791
	32104
	TR for VCC
	VCC
	2
	Rel-7
	S2
	31/12/2004
	08/12/2005
	100%
	SP-060292
	
	Alcatel-Lucent
	
	23.806

	792
	31085
	Stage 1 for VCC
	VCC
	2
	Rel-7
	S1
	17/03/2005
	28/09/2005
	100%
	SP-060292
	
	Alcatel-Lucent
	
	22.101

	793
	32105
	Stage 2 for VCC
	VCC
	2
	Rel-7
	S2
	06/09/2005
	08/09/2006
	100%
	SP-060292
	
	Alcatel-Lucent
	
	23.206

	794
	35079
	SA5 Charging aspects of VCC
	VCC-CH
	2
	Rel-7
	S5
	17/03/2006
	14/06/2007
	100%
	SP-060292
	
	Orange
	03/2006 SA#31 WID approved
	32.250, 32.260

	795
	11058
	Stage 3 for VCC
	VCC
	2
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	
	

	796
	11066
	CT1 aspects of VCC
	VCC
	3
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	
	24.206, 24.216

	797
	14027
	CT4 aspects of VCC
	VCC-St3-c4
	3
	Rel-7
	C4
	09/06/2006
	09/03/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	
	23.003

	798
	13032
	Deleted - CT3 aspects of VCC
	VCC
	3
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	CP-070186
	
	Alcatel-Lucent
	
	29.163

	799
	7046
	One Tunnel solution for Optimisation of Packet Data Traffic
	OPTUNEL
	1
	Rel-7
	S2
	27/03/2006
	31/10/2007
	100%
	SP-060819
	
	Nokia
	
	

	800
	320002
	Deleted - Study on Stage 2 for One Tunnel solution
	OPTUNEL-Study
	2
	Rel-7
	S2
	27/03/2006
	15/09/2006
	100%
	SP-060819
	
	Nokia
	S2#52 CREATED. TR for Info SP-33. SP-34: S2 Report intention to discontinue TR
	23.809

	801
	340013
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	2
	Rel-7
	S2
	23/10/2006
	31/10/2007
	100%
	SP-060819
	
	Huawei
	S2#55 CREATED: SP-34 Approved and extension request granted until 03/07
	23.919

	802
	320003
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	2
	Rel-7
	S2
	11/09/2006
	15/12/2006
	100%
	SP-060819
	
	Nokia
	S2#52 CREATED
	23.060

	803
	320029
	CSI Terminating Session handling
	CSItermS
	1
	Rel-7
	S2,C1
	08/06/2006
	15/06/2007
	100%
	SP-060437
	
	Samsung
	Triggered by the abandoned Study UID_32117 
	

	804
	340014
	Stage 2 of CStermS
	CSItermS
	2
	Rel-7
	S2
	08/06/2006
	02/03/2007
	100%
	SP-060437
	
	Samsung
	
	23.279

	805
	340015
	Stage 3 of CStermS
	CSItermS
	2
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	CP-070239
	
	Samsung
	CP-34 approved WID. CP-35 updated WID 
	24.229, 24.279

	806
	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	2
	Rel-7
	C1
	09/03/2007
	09/03/2007
	100%
	CP-060647
	
	Samsung
	CP-34 approved WID 
	24.229, 24.179, 24.279

	807
	33022
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	1
	Rel-7
	S3
	10/03/2005
	30/11/2006
	100%
	SP-050145
	
	Nokia
	WID approved SA#27.
	33.980 

	808
	33023
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	1
	Rel-7
	S3
	03/01/2005
	30/11/2006
	100%
	SP-040863
	
	Nokia
	WID approved SA#26. 
	33.905

	809
	33024
	Development of UEA2 and UIA2
	AlgUEA2
	1
	Rel-7
	S3
	01/12/2004
	09/12/2005
	100%
	SP-040864
	
	TeliaSonera
	WID approved SA#26, Dependant on Funding Availability. 
	35.919, 35.215, 35.216, 35.217, 35.218

	810
	33026
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	1
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	SP-050237
	
	BMWI
	
	33.106, 33.107, 33.108

	811
	33028
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	1
	Rel-7
	S3
	07/12/2005
	28/09/2006
	100%
	SP-050780
	
	Gemalto
	
	33.110

	812
	330008
	NDS Authentication Framework Extension for Transport Layer Security
	NDSAFTLS
	1
	Rel-7
	S3
	28/09/2006
	06/12/2006
	100%
	SP-060507
	
	Nokia
	TLS profile is moved to Rel-8
	33.310

	813
	732030
	Security enhancements
	SEC7
	1
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	
	
	
	
	

	814
	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	2
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	SP-050573
	
	Gemalto
	
	33.918, 33.222, 24.109

	815
	732032
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	2
	Rel-7
	S3
	12/09/2005
	05/12/2005
	100%
	SP-050576
	
	Nokia
	
	33.920, 33.220

	816
	732033
	Generic Authentication Architecture usage extensions and optimisations
	SEC7-GAA2
	2
	Rel-7
	S3
	12/09/2005
	30/11/2006
	100%
	SP-060429
	
	Nokia
	33.223 goes to R8
	33.220, 29.109, 24.109, (33.223 goes to R8)

	817
	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	2
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	SP-050579
	
	Siemens
	
	

	818
	310004
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	3
	Rel-7
	S3
	12/09/2005
	10/03/2006
	100%
	SP-050579
	
	Siemens
	
	33.204

	819
	310005
	TCAPsec Gateway
	SEC7-TCAP
	3
	Rel-7
	C4
	03/04/2006
	14/08/2006
	100%
	CP-060170
	
	Siemens
	
	29.204, 29.002

	820
	711052
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	1
	Rel-7
	C1
	10/12/2004
	15/03/2007
	100%
	CP-060101
	
	
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	24.930

	821
	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	1
	Rel-7
	C1,C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	
	Siemens
	
	

	822
	7044
	CT1 aspects of VGCSFlex
	VGCSFlex
	2
	Rel-7
	C1
	22/03/2006
	30/10/2006
	100%
	CP-060102
	
	Siemens
	
	43.068, 43.069

	823
	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	2
	Rel-7
	C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	
	Siemens
	
	29.002

	824
	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060431
	
	Vodafone
	
	29.061

	825
	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060432
	
	Vodafone
	
	29.161

	826
	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	1
	Rel-7
	C3
	22/09/2006
	22/07/2008
	100%
	CP-070101
	
	Siemens
	
	29.164

	827
	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	1
	Rel-7
	C3
	04/12/2006
	22/07/2008
	100%
	CP-070105
	
	Alcatel-Lucent
	08/03/2007 08:00
	29.414

	828
	14012
	Mp (MRFC - MRFP) interface
	Mp
	1
	Rel-7
	C4,C1
	13/02/2006
	08/06/2007
	100%
	CP-070246
	
	Ericsson
	
	

	829
	11061
	CT1 aspects of Mp
	Mp
	2
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	CP-070246
	
	Ericsson
	
	24.229

	830
	13026
	Deleted - CT3 aspects of Mp
	Mp
	2
	Rel-7
	C3
	22/09/2006
	22/09/2006
	100%
	
	
	Ericsson
	CT#34: CT3 not involved in Mp interface definition
	29.162

	831
	320009
	Procedures description
	Mp-PROCc4
	2
	Rel-7
	C4
	02/06/2006
	09/03/2007
	100%
	CP-070246
	
	Huawei
	
	23.333

	832
	14021
	Stage 3
	Mp-St3c4
	2
	Rel-7
	C4
	13/02/2006
	08/06/2007
	100%
	CP-070246
	
	Ericsson
	
	29.333

	833
	340016
	Routeing of MT-SMs via the HPLMN
	SMSviaH
	1
	Rel-7
	C4,C1
	01/12/2006
	09/03/2007
	100%
	CP-070032
	
	Vodafone
	WID approved in CT#34
	23.040, 29.002

	834
	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	1
	Rel-7
	C4
	09/03/2007
	31/05/2007
	100%
	CP-070334
	
	Alcatel-Lucent
	
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002

	835
	743009
	ISIM API for Java Card
	APIJAVA
	1
	Rel-7
	C6
	14/03/2005
	27/07/2007
	100%
	CP-050145
	
	Sun
	reported complete when checked after CT6#44
	31.103, 102 241

	836
	330001
	High speed interface between the UICC and the ME
	HSI
	1
	Rel-7
	C6
	22/09/2006
	30/11/2007
	100%
	CP-070259
	
	Gemalto
	Following ETSI publication of TS 102 600, expected to be completed at CT6#45
	31.101

	837
	34030
	Video Codec Performance Requirements
	VICPer
	1
	Rel-7
	S4
	03/01/2005
	07/06/2007
	100%
	SP-040836
	
	Siemens
	
	26.234, 26.235, 26.346, 26.140, 26.902

	838
	34032
	Dynamic and Interactive Multimedia Scenes
	DIMS
	1
	Rel-7
	S4
	15/03/2005
	07/06/2007
	100%
	SP-050195
	
	Streamezzo
	
	26.140, 26.142, 26.234, 26.244, 23.346

	839
	34034
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	1
	Rel-7
	S4
	08/06/2005
	27/09/2006
	100%
	SP-050404
	
	Vodafone
	
	26.911

	840
	34035
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	1
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-060226
	
	Ericsson
	
	26.235, 26.236

	841
	34037
	Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	2
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	SP-050432
	
	Lucent
	SP-35 stopped
	

	842
	34036
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	1
	Rel-7
	S4
	28/09/2005
	15/03/2007
	100%
	SP-050433
	
	China Mobile
	
	26.944

	843
	34039
	Packet Switched Streaming Enhancements
	PSSe
	1
	Rel-7
	S4
	08/06/2006
	07/06/2007
	100%
	SP-060361
	
	Ericsson
	
	26.234, 26.244

	844
	35041
	OAM&P 
	OAM7
	1
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	TR 30.817
	
	Huawei
	
	

	845
	35042
	Network Infrastructure Management
	OAM7-NIM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	
	
	
	
	

	846
	35044
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050302
	
	Motorola
	
	32.731/2/3/5, 32.631/2/3/5

	847
	35046
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050304
	
	Motorola
	
	32.806, 32.814, 32.101

	848
	35047
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050305
	
	China Mobile
	
	32.811

	849
	35048
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050306
	
	Siemens
	
	32.391/2/3/5 

	850
	35049
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-060739
	
	Ericsson 
	
	32.307/317/607/667/665, 32.101, 32.175

	851
	35050
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050308
	
	Huawei
	
	32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x

	852
	35052
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050310
	
	Siemens
	
	32.381/2/3/5

	853
	35054
	Deleted - Management of Legacy Equipment
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050312
	
	Siemens
	Request to TSG#35 to STOP the WI
	new 32.xxx

	854
	35055
	Deleted - Rules for Vendor Specific Extensions
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050313
	
	Siemens
	Request to TSG#35 to STOP the WI
	32.62n; For n = 1 to 5

	855
	35064
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050630
	
	Ericsson 
	Submit extension Sheet for TSG#35 Approval
	 32.154

	856
	35071
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	07/12/2006
	100%
	SP-050731
	
	China Mobile
	
	32.721/2/3/5

	857
	35072
	UTRAN radio channel power monitoring
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	15/03/2007
	100%
	SP-050733
	
	China Mobile
	
	32.405, 32.64n; For n = 1 to 5

	858
	340009
	Notification XML Schema
	OAM7-NIM
	3
	Rel-7
	S5
	07/12/2006
	15/03/2007
	100%
	SP-060754
	
	Huawei
	12/2006 SA#34 WID approved
	New 32.325/345/365/415, CR to 32.335/615/665

	859
	35043
	Performance Management
	OAM7-PM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	
	
	
	
	

	860
	35057
	Performance measurements definition for CN CS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050315
	
	China Mobile
	
	32.407, 32.408

	861
	35058
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050316
	
	China Mobile
	Submit extension Sheet for TSG#35 Approval
	32.405

	862
	35059
	Add TDD specific counters in Performance measurement
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050317
	
	CATT
	
	32.405

	863
	35060
	ATM bearer network Performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050318
	
	ZTE
	
	No impact on 32.404, 32.405, 32.406, 32.407 

	864
	35069
	Performance measurements definition for IMS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050631
	
	China Mobile
	Submit extension Sheet for TSG#35 Approval
	32.404,32.409,32.437, 32.632/3/4/5 

	865
	35073
	HSDPA performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	13/02/2006
	14/06/2007
	100%
	SP-060379
	
	China Mobile
	Submit extension Sheet for TSG#35 Approval
	32.405

	866
	35039
	Trace Management
	OAM7-Trace
	2
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	SP-050628
	
	Vodafone
	
	

	867
	35040
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	3
	Rel-7
	S5
	11/11/2005
	15/03/2007
	100%
	SP-050627
	
	Vodafone
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	CR 32.101, 32.421/2/3.

	868
	35062
	Trace record content for UTRAN TDD
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050628
	
	Nokia
	
	CR 32.421/2/3.

	869
	35063
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	SP-050629
	
	Nokia
	Submit extension Sheet for TSG#35 Approval
	 32.441/2/3/5, CRs 32.632/3/5 

	870
	11046
	Deleted - SIP enhancements for trace
	OAM7-Trace
	3
	Rel-7
	C1
	15/06/2007
	26/06/2007
	100%
	
	
	
	combined with UID 11067
	

	871
	35070
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	SP-050629
	
	Nokia
	
	32.421,32.422,32.423. 3 new 32.4x1,2,3

	872
	320007
	Charging Management small Enhancements Rel-7
	CH7
	1
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	
	
	Orange
	
	32.2xy

	873
	320008
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	2
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	SP-060442
	
	Lucent
	
	32.240, 32.260, 32.298, 32.299

	874
	330004
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	2
	Rel-7
	S5
	28/09/2006
	14/06/2007
	100%
	SP-060546
	
	Siemens
	09/2006 SA#33 WID approved
	32.240, 32.272, 32.299, 32.298

	875
	2468
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	1
	Rel-7
	R1
	14/03/2003
	17/09/2007
	100%
	RP-030192
	RP-070037, RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037and RP-070531
	25.876, 25.996

	876
	21006
	MIMO - Physical layer
	MIMO-Phys
	2
	Rel-7
	R1
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221

	877
	22003
	MIMO - Layer 2,3 aspects
	MIMO-L23
	2
	Rel-7
	R2
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.876

	878
	23008
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	2
	Rel-7
	R3
	14/03/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	

	879
	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	2
	Rel-7
	R4
	12/12/2003
	17/09/2007
	100%
	RP-030192
	RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070531
	

	880
	20028
	Rel-7 Improvements of the Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	04/06/2007
	100%
	
	
	
	Generic feature
	

	881
	20060
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	2
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060180
	RP-060681
	Ericsson
	Completed Dec 2006; SR in RP-060681
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121

	882
	20067
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	2
	Rel-7
	R4
	15/06/2006
	15/09/2006
	100%
	RP-060349
	RP-060451
	IPWireless
	Completed Sep 2006; SR in RP-060451
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124

	883
	20021
	UMTS 2.6 GHz
	RInImp-UMTS2600
	2
	Rel-7
	R4
	15/09/2004
	14/06/2005
	100%
	RP-040397
	RP-050184
	Nokia
	Completed Jun 2005, SR in RP-050184
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	884
	20025
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040553
	RP-050661
	IPWireless
	Completed Dec 2005, SR in RP-050661
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124

	885
	20027
	UMTS 900 MHz
	RInImp-UMTS900
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040541
	RP-050662
	Nortel
	Completed Dec 2005, SR in RP-050662
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	886
	20043
	UMTS 1700 MHz
	RInImp-UMTS1700
	2
	Rel-7
	R4
	15/03/2005
	14/12/2005
	100%
	RP-050385
	RP-050824
	NTT DoCoMo
	Completed Dec 2005; SR in RP-050824
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121

	887
	20024
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	2
	Rel-7
	R4
	15/12/2004
	04/06/2007
	100%
	RP-050122
	RP-070281
	TeliaSonera
	RP#36 (May 2007) completed. SR in RP-070281
	25.101, 25.963

	888
	20045
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	2
	Rel-7
	R4
	15/03/2005
	15/03/2005
	100%
	RP-050362
	RP-060015
	Cingular
	Completed Mar 2006, SR in RP-060015
	25.101

	889
	20062
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	2
	Rel-7
	R4
	15/09/2005
	15/12/2006
	100%
	
	
	Qualcomm
	
	25.101

	890
	20048
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	3
	Rel-7
	R4
	15/09/2005
	14/06/2006
	100%
	RP-060185
	RP-060235
	Cingular
	Completed Jun 2006, SR in RP-060235
	25.101

	891
	7028
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060183
	RP-060678
	Qualcomm
	Completed Dec 2006, SR in RP-060678
	25.101

	892
	7029
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060184
	RP-060679
	Qualcomm
	Completed Dec 2006, SR in RP-060679
	25.101

	893
	20049
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	2
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RAN_Work_Items
	RP-060680
	Cingular
	RP#34 (Dec 2006) stopped. SR in RP-060680
	

	894
	20047
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	2
	Rel-7
	R4
	15/09/2005
	15/09/2005
	100%
	
	
	T-mobile
	This item was conditionnaly approved pending decision of PCG 16 who decided not to approve it
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	895
	25025
	Rel-7 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-7
	R5
	11/11/2005
	12/09/2008
	100%
	not applicable
	
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	

	896
	25007
	UE conformance testing for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	
	Nokia
	
	34.108, 34.121

	897
	25008
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	
	Qualcomm
	
	34.108, 34.121

	898
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_Work_Items
	
	Motorola
	
	34.121, 34.108

	899
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060486
	RP-080535
	Nokia
	SR in RP-080535. RP#41 completed (GERAN aspects might need to be included later)
	34.114

	900
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	02/06/2006
	01/12/2006
	100%
	RAN5_Work_Items
	
	NEC, Motorola
	
	34.108, 34.123-1, 34.123-2, 34.123-3

	901
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/12/2006
	01/06/2007
	100%
	RP-060676
	
	Motorola
	
	34.108, 34.121-1, 34.121-2

	902
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	01/06/2007
	07/12/2007
	100%
	RP-070414
	
	Motorola
	
	

	903
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	01/06/2007
	07/03/2008
	100%
	RP-070381
	RP-080056
	Ericsson
	SR in RP-080056
	

	904
	20029
	Rel-7 RAN improvements
	RANimp
	1
	Rel-7
	RP
	15/12/2004
	15/06/2007
	100%
	
	
	
	Generic feature
	

	905
	20026
	Optimisation of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	2
	Rel-7
	R1
	15/12/2004
	15/12/2006
	100%
	RP-040552
	RP-060682
	UTStarcom
	Completed Dec 2006; SR in RP-060682
	

	906
	20031
	Delay optimisation for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050386
	RP-060453
	Nokia
	Completed Sep 2006; SR in RP-060453
	25.815, 25.321, 25.322, 25.331

	907
	20132
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	2
	Rel-7
	R2
	15/03/2005
	14/12/2005
	100%
	RP-050160
	RP-050667
	Cingular
	Closed Dec 2005; SR in RP-050667
	

	908
	20033
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	2
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050156
	RP-060477
	IPwireless
	Completed Sep 2006; SR in RP-060477
	25.102, 25.123

	909
	20046
	Continuous connectivity for packet data users
	RANimp-CPC
	2
	Rel-7
	R1
	14/03/2005
	15/03/2007
	100%
	RP-050870
	RP-070033
	Siemens
	Completed at Mar 2007; SR in RP-070033
	25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133

	910
	7030
	Extended WCDMA Cell Range
	RANimp-ExtCell
	2
	Rel-7
	R3
	15/03/2006
	15/12/2006
	100%
	RP-060212
	RP-060685
	Ericsson
	Completed Dec 2006; SR in RP-060685
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331

	911
	7031
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	2
	Rel-7
	R1
	15/03/2006
	15/12/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Completed Dec 2006; SR in RP-060684
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142

	912
	330009
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	2
	Rel-7
	R2
	25/09/2006
	04/06/2007
	100%
	RP-070245
	RP-070286
	Nokia
	Completed May 2007; SR in RP-070286
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,

	913
	340038
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070223
	RP-070287
	Ericsson
	Completed May 2007; SR in RP-070287
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	914
	340039
	Improved L2 support for high data rates
	RANimp-L2DataRates
	2
	Rel-7
	R2
	15/12/2006
	04/06/2007
	100%
	RP-070242
	RP-070289
	Ericsson
	Completed May 2007; SR in RP-070289
	25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999

	915
	340040
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-060844
	RP-070288
	Nokia
	Completed May 2007; SR in RP-070288
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433

	916
	20066
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	2
	Rel-7
	R3
	26/01/2007
	15/06/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	Completed Mar 2007; SR in RP-070140
	

	917
	340045
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	3
	Rel-7
	S5
	26/01/2007
	15/06/2007
	100%
	
	
	Vodafone
	SA#36 Jun 2007 completed
	32.642/3/5 – Align with RAN 25.466 

	918
	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-7
	R5
	20/09/2006
	29/05/2009
	96%
	not applicable
	
	
	05/08: Linked to Feature UID_20029 (RANimp) 
	

	919
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060484
	RP-080536
	IPWireless
	SR in RP-080536. RP#41 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	920
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	09/03/2007
	03/03/2008
	100%
	RP-071319
	RP-080059
	Ericsson
	SR in RP-080059. RP#39 completed.
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	921
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070022
	RP-080281
	Motorola
	SR in RP-080281. RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	922
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070020
	RP-080256
	Ericsson
	SR in RP-080256. RP#40 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	923
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070023
	RP-080282
	Nokia
	SR in RP-080282. RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	924
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	09/03/2007
	29/05/2009
	85%
	RP-080730
	RP-090055
	Nokia
	Target completion 03/09=>05/09
	34.108, 34.123-1, 34.123-2, 34.123-3

	925
	20014
	7.68Mcps TDD option
	VHCRTDD
	1
	Rel-7
	RP
	15/09/2004
	15/06/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Completed Dec 2006, SR in RP-060684
	

	926
	20015
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.202

	927
	20016
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.221, 25.222, 25.223, 25.224,25.225

	928
	20017
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	2
	Rel-7
	R2
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.301, 25.302, 25.305, 25.306, 25.321, 25.331

	929
	20018
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	2
	Rel-7
	R3
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	930
	20019
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	2
	Rel-7
	R4
	15/09/2004
	15/06/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.102, 25.105, 25.123, 25.133, 25.142

	931
	20035
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	1
	Rel-7
	RP
	15/03/2005
	15/09/2006
	100%
	RP-050100
	RP-060684
	IPwireless
	Completed Dec 2006, SR in RP-060684
	

	932
	20036
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	2
	Rel-7
	R2
	15/03/2005
	15/06/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	
	

	933
	20037
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	2
	Rel-7
	R1
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	
	25.201, 25.221,25.222, 25.223, 25.224, 25.225

	934
	20038
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	
	25.301, 25.302, 25.306, 25.321, 25.331

	935
	20039
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	2
	Rel-7
	R3
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	Interdigital
	
	25.401, 25.420, 25.423, 25.427, 25.430, 25.433, 25.435

	936
	20040
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	2
	Rel-7
	R4
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	
	IPwireless
	
	25.102, 25.105, 25.123, 25.142

	937
	20055
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	1
	Rel-7
	RP
	15/03/2006
	15/06/2007
	100%
	RP-060202
	RP-070296
	CATT
	Completed May 2007; SR in RP-070038 and RP-070296
	

	938
	20056
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	2
	Rel-7
	R1
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	
	CATT
	
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225

	939
	20057
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	2
	Rel-7
	R2
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	
	CATT
	
	25.301, 25.302, 25.306, 25.321, 25.331

	940
	20058
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	2
	Rel-7
	R3
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	
	CATT
	
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	941
	20059
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	2
	Rel-7
	R4
	15/03/2006
	15/06/2007
	100%
	RAN_Work_Items
	
	CATT
	
	25.102, 25.105, 25.123, 25.142

	942
	350146
	1.28 Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	1
	Rel-7
	R5
	20/09/2007
	12/09/2008
	100%
	RP-070724
	RP-080539
	CATT
	UID_350046->350146. 05/08: Linked to Feature UID_20055 (LCRTDD-EDCH). SR in RP-080539.  RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	943
	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	1
	Rel-7
	GP
	28/01/2005
	16/11/2007
	100%
	GP-050284
	
	TeliaSonera
	GP#36 completed for R7
	25.914, 25.144, 45.005

	944
	50119
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	1
	Rel-7
	GP
	03/01/2005
	30/06/2006
	100%
	GP 050543
	
	UTC
	
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021

	945
	51138
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	2
	Rel-7
	G1
	03/01/2005
	30/06/2005
	100%
	
	
	
	Completed
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 

	946
	53084
	G1 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G1
	31/08/2005
	30/06/2006
	100%
	
	
	
	
	51.021

	947
	55094
	G3 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G3new
	31/08/2005
	30/06/2006
	100%
	
	
	
	
	51.010

	948
	50564
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	
	Ericsson
	Originally started Nov. 2003 as GP-030443
	

	949
	52143
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	2
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-061501
	
	Ericsson
	
	

	950
	51137
	Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-7
	G1
	08/04/2005
	31/08/2007
	100%
	GP-061502
	
	Ericsson
	
	

	951
	52144
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	2
	Rel-7
	G2
	30/06/2006
	17/11/2006
	100%
	GP-061503
	
	Ericsson
	
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021

	952
	52138
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051166
	
	Ericsson
	
	

	953
	52139
	Deleted- Modifications to FLO
	SCSAGB-FLO
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	GP-051165
	
	Ericsson
	
	

	954
	50565
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	GP-050945
	
	Huawei
	
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021

	955
	50566
	Changes to core specification
	TGSM810-Core
	2
	Rel-7
	GP
	08/04/2005
	02/09/2005
	100%
	GP-050946
	
	Huawei
	
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060

	956
	55092
	Changes to MS testing specification
	TGSM810-MStest
	2
	Rel-7
	G3new
	08/04/2005
	31/08/2007
	100%
	GP-050947
	
	Huawei
	
	51010-1

	957
	53082
	Changes to BTS testing specification
	TGSM810-BTStest
	2
	Rel-7
	G1
	08/04/2005
	11/11/2005
	100%
	GP-050948
	
	Huawei
	
	51021

	958
	50567
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM
	1
	Rel-7
	GP
	08/04/2005
	17/11/2006
	100%
	GP-050979
	
	Nokia
	GP#30 completed. Started at GP#24
	

	959
	55093
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM-G2
	2
	Rel-7
	G2
	08/04/2005
	30/06/2006
	100%
	GP-050979
	
	Nokia
	GP#30 completed
	43.055, 44.018, 44.060

	960
	55095
	Deleted - MS Conformance Testing
	HODSRDTM-Mstest
	2
	Rel-7
	G3new
	08/04/2005
	17/11/2006
	100%
	GP-050979
	
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51-010

	961
	53083
	Deleted - BTS conformance testing
	HODSRDTM-BTStest
	2
	Rel-7
	G1
	08/04/2005
	17/11/2006
	100%
	GP-050979
	
	Nokia
	Stopped, no work done. 12/2008 Marked as stopped ("deleted")
	51.026

	962
	50569
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	1
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-061491
	
	Nokia
	GP#36 completed
	24.008, 45.005, 51.010

	963
	50571
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060115
	
	Nokia
	GP#33 completed
	45.005

	964
	50572
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060116
	
	Nokia
	GP#33 completed
	24.008

	965
	50573
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	GP-060117
	
	Nokia
	GP#33 completed
	45.005

	966
	50570
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	2
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	GP-060114
	
	Nokia
	GP#36 completed
	51.010

	967
	50579
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	20/01/2006
	19/02/2010
	67%
	GP-061331
	
	Nokia Siemens Networks
	GP#30 completed
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008, 51.010

	968
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	30/06/2006
	100%
	GP-060484
	
	Nokia Siemens Networks
	GP#35 completed
	43.055, 43.064

	969
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	31/08/2007
	100%
	GP-060485
	
	Nokia Siemens Networks
	GP#35 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008

	970
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-Stage3
	2
	Rel-7
	G3new
	20/01/2006
	19/02/2010
	35%
	GP-060486
	
	Nokia Siemens Networks
	GP#41 completion 09/09=>02/10. GP#40 completion 11/08=>09/09
	51.010

	971
	50580
	Support of SIGTRAN in GERAN
	GDCDL-MStest
	1
	Rel-7
	G3new
	20/01/2006
	30/06/2006
	100%
	GP-060450
	
	Ericsson
	GP#30 completed
	48.001, 48.006, 43.059, 49.031

	972
	50582
	Latency Reductions
	LATRED
	1
	Rel-7
	GP
	30/06/2006
	31/08/2007
	100%
	GP-061519
	
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	973
	52145
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061520
	
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	974
	52146
	Reduced TTI
	LATRED-REDTTI
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	GP-061521
	
	Ericsson
	GP#35 completed
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021

	975
	52147
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	1
	Rel-7
	G2
	30/06/2006
	16/02/2007
	100%
	GP-061349
	
	Ericsson
	GP#33 completed
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010

	976
	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	1
	Rel-7
	GP
	08/09/2006
	29/08/2008
	100%
	GP-071083
	
	Nokia Siemens Networks, Ericsson
	GP#39 completed. SA#42 split core from testing specification work.
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021

	977
	51140
	Stage 2 of HUGE
	HUGE-Stage2
	2
	Rel-7
	G1
	08/09/2006
	07/09/2007
	100%
	GP-061902
	
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	43.055, 43.064

	978
	51141
	Layer 1 Support of HUGE
	HUGE-Layer1
	2
	Rel-7
	G1
	08/09/2006
	22/02/2008
	100%
	GP-061903
	
	Nokia Siemens Networks, Ericsson
	GP#37 completed
	45.001, 45.002, 45.003, 45.004, 45.008

	979
	52149
	Layer 2/3 Support of HUGE
	HUGE-Layer23
	2
	Rel-7
	G2
	08/09/2006
	31/08/2007
	100%
	GP-061904
	
	Nokia Siemens Networks, Ericsson
	GP#35 completed
	24.008, 44.018, 44.060

	980
	51142
	Performance requirements
	HUGE-Perfreq
	2
	Rel-7
	G1
	08/09/2006
	29/08/2008
	100%
	GP-061905
	
	Nokia Siemens Networks, Ericsson
	GP#39 completed
	45.005

	981
	59584
	HUGE Conformance Testing
	HUGE
	1
	Rel-7
	GP
	08/09/2006
	19/02/2010
	45%
	GP-071083
	
	Nokia Siemens Networks, Ericsson
	GP#40 Target completion 05/08=>11/08=>02/09. SA#42 split core from testing specification work.
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021

	982
	53087
	MS Conformance Test
	HUGE-Mstest
	2
	Rel-7
	G3new
	08/09/2006
	19/02/2010
	5%
	GP-061906
	
	Nokia Siemens Networks, Ericsson
	 GP#40 target 02/09=>02/10. GP#40 target 05/08=>02/09
	51.010

	983
	51143
	BTS Conformance Test
	HUGE-BTStest
	2
	Rel-7
	G1
	08/09/2006
	22/05/2009
	95%
	GP-061907
	
	Nokia Siemens Networks, Ericsson
	GP#41 completion 02/09=>05/09. GP#40 completion 05/08=>11/08=>02/09
	51.021

	984
	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	1
	Rel-7
	GP
	17/11/2006
	16/05/2008
	100%
	GP-071080
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed. SA#42 split core from testing specification work.
	24.008, 43.064, 43.055, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 51.010, 51.021

	985
	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	2
	Rel-7
	G1
	17/11/2006
	31/08/2007
	100%
	GP-062489
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#35 completed
	43.055, 43.064

	986
	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	2
	Rel-7
	G1
	17/11/2006
	16/05/2008
	100%
	GP-062490
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008

	987
	59121
	REDHOT Conformance Testing
	REDHOT
	1
	Rel-7
	GP
	17/11/2006
	19/02/2010
	44%
	GP-071080
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#40 completion target 05/08=>11/08=>02/09. SA#42 split core from testing specification work.
	24.008, 43.064, 43.055, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 51.010, 51.021

	988
	53088
	MS Conformance Tests
	REDHOT-Mstest
	2
	Rel-7
	G3new
	17/11/2006
	19/02/2010
	5%
	GP-062491
	
	Ericsson
	GP#41 completion 02/09=>02/10. GP#40 completion 08/08=>02/09 
	51.010

	989
	51146
	BTS Conformance Tests
	REDHOT-BTStest
	2
	Rel-7
	G1
	17/11/2006
	22/05/2009
	95%
	GP-062492
	
	Ericsson, Nokia Siemens Networks, Marvell
	GP#41 completion 02/09=>05/09. GP#40 completion 05/08=>11/08=>02/09
	51.021

	990
	60110
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	1
	Rel-7
	All
	26/03/2007
	26/03/2007
	100%
	
	
	
	
	CP-070260

	991
	32113
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	1
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	
	Nokia
	Approved at SA#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	992
	32114
	Deleted - IMS aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	
	Nokia
	Approved at SA#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	993
	32115
	Deleted - PS domain aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	SP-050604
	
	Nokia
	Approved at SA#29
	23.867, 23.abc, 23.060, 23.002, 23.271

	994
	31077
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050386
	
	Vodafone
	
	

	995
	31078
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	SP-050387
	
	Ericsson
	
	

	996
	31079
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050388
	
	Motorola
	
	

	997
	31080
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	SP-050389
	
	China Mobile
	
	

	998
	32099
	Deleted - VoIMS bearer related enhancements
	VoIMS
	1
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	
	
	
	Created by MCC to group all VoIMS related items, after consultation of chairs
	

	999
	32098
	Deleted - FS on enhancement of radio performance for VoIMS
	VoIMS
	2
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	SP-050351
	
	Nortel
	WID approved SA#28: SA2#52: CLOSED - To be removed from the work plan
	23.807

	1000
	0
	Release 7 Feasibility Studies
	
	1
	Rel-7
	CP,GP, RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	1001
	31082
	Study on Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	
	Ericsson
	Spin-off Feature UID_7038 (MTSI)
	22.973

	1002
	7022
	Deleted covered by UID_31082 - Study of (MITe) - IMS Multimedia Telephony Communication Enabler and supplementary services 
	MITE
	2
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	SP-050387
	
	Ericsson
	Duplicate entry with 31082
	22.973

	1003
	31050
	Study on Behaviour of Multi system UEs
	BMSU
	1
	Rel-7
	S1
	28/06/2004
	15/12/2005
	100%
	SP-050502
	
	Qualcomm
	
	22.936

	1004
	31055
	Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	1
	Rel-7
	S1
	28/06/2004
	17/03/2005
	100%
	SP-040467
	
	
	
	22.979

	1005
	31059
	Study on All-IP Network
	FS_AIPN
	1
	Rel-7
	S1
	28/06/2004
	16/03/2005
	100%
	SP-040303
	
	NTT DoCoMo
	25/07/08 Moved as FS to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN)
	22.978

	1006
	31075
	Study on Videotelephony teleservice
	VidTel
	1
	Rel-7
	S1
	01/03/2005
	17/01/2006
	100%
	SP-050506
	
	T-Mobile
	
	22.903

	1007
	31073
	Study on Network Selection Principles
	NetSel
	1
	Rel-7
	S1
	15/03/2005
	08/12/2005
	100%
	SP-050227
	
	O2
	Spin-off Feature Network selection enhancements (NSP-CR) UID_7041
	22.811

	1008
	31041
	Study on Multimedia Priority Service
	PRIOR-MM
	1
	Rel-7
	S1
	28/03/2003
	30/06/2006
	100%
	SP-060329
	
	Telcordia
	Spin-off Feature PRIOR UID_340044

	22.953 

	1009
	31083
	Study on Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	11/07/2005
	31/03/2006
	100%
	SP-050388
	
	Motorola
	
	22.967

	1010
	32073
	Study on Enhancement of E2E QoS
	QoS7
	1
	Rel-7
	S2
	28/06/2004
	15/09/2005
	100%
	SP-040326
	
	Huawei
	
	23.802

	1011
	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	1
	Rel-7
	C3
	10/03/2006
	09/03/2007
	100%
	CP-060438
	
	Siemens
	Moved to FS at CT32 (in line with slides)
	29.814

	1012
	14019
	Study on Routeing of MT-SMs via the HPLMN
	SMS7
	1
	Rel-7
	C4
	07/10/2005
	01/12/2006
	100%
	CP-060701
	
	Vodafone
	Previously known as "Study of a SMS Centre for MT SMS"
	23.840

	1013
	7025
	Study on the TCAPsec Gateway concept
	SEC7-TCAP
	1
	Rel-7
	C4
	28/10/2005
	10/03/2006
	100%
	CP-050687
	
	Siemens
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway
	29.800

	1014
	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	1
	Rel-7
	C4
	22/03/2006
	08/06/2007
	100%
	CP-060698
	
	China Mobile
	
	29.801

	1015
	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	1
	Rel-7
	C4
	15/05/2006
	14/09/2007
	100%
	CP-070034
	
	Vodafone
	
	29.802

	1016
	330002
	CT4 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C4
	15/05/2006
	01/06/2007
	100%
	CP-070034
	
	Vodafone
	
	29.802

	1017
	330003
	CT3 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	
	Ericsson
	
	29.802

	1018
	35066
	Study on SOAP/HTTP IRP Solution Sets
	OAM7-NIM-XML
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050610
	
	Nortel
	SA#34 completed
	32.809

	1019
	35067
	Study on Itf-N Implementation Conformance Statement (ICS) template
	OAM7-NIM-ICS 
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050609
	
	China Mobile
	SA#35 completed
	32.812

	1020
	35068
	Study on IRP Information Model
	OAM7-NIM-IM
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	SP-050611
	
	Motorola
	SA#35 completed
	32.810

	1021
	20023
	Study on Evolved UTRA and UTRAN
	RANFS-Evo
	1
	Rel-7
	RP
	15/12/2004
	15/09/2006
	100%
	RP-040461
	RP-060472
	NTT DoCoMo
	RP#33 (Sep 2006) completed. SR in RP-060472
	25.912

	1022
	20034
	Study on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	1
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050146
	RP-060412
	Vodafone
	RP#32 (Jun 2006) completed. SR in RP-060412
	none

	1023
	20041
	Study on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	1
	Rel-7
	R4
	15/06/2005
	14/03/2006
	100%
	RAN_Study_Items_History
	RP-060035
	Ericsson
	RP#31 (Mar 2006) completed. SR in RP-060035
	25.818

	1024
	20044
	Study on Continuous connectivity for packet data users
	RANFS-cont-packet
	1
	Rel-7
	R1
	15/03/2005
	15/09/2005
	100%
	RP-050391
	RP-050427
	Siemens
	RP#29 (Sep 2006) completed. SR in RP-050427
	none

	1025
	20051
	Study on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	1
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RP-050746
	RP-060692
	LG Electronics
	RP#34 (Dec 2006) completed. SR in RP-060692
	25.905

	1026
	20052
	Study on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	1
	Rel-7
	R4
	15/12/2005
	15/06/2006
	100%
	RP-050782
	RP-060263
	Cingular
	RP#32 (Jun 2006) closed (no progress). SR in RP-060263
	none

	1027
	20053
	Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	1
	Rel-7
	R4
	15/12/2005
	04/06/2007
	100%
	RP-050880
	RP-070499
	Cingular
	RP#36 (May 2007) completed. SR in RP-070499
	25.963

	1028
	20065
	Study on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	1
	Rel-7
	RP
	15/03/2006
	17/09/2007
	100%
	RP-060217
	RP-070533
	Cingular
	RP#37 (Sep 2007) completed. SR in RP-070533
	25.999

	1029
	330013
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	1
	Rel-7
	R4
	22/06/2007
	22/06/2007
	100%
	RP-060641
	RP-070534
	Nokia
	RP#37 (Sep 2007) completed. SR in RP-070534
	25.906

	1030
	50568
	Study on Future GERAN Evolution
	FGE
	1
	Rel-7
	GP
	08/04/2005
	16/02/2007
	100%
	GP-051052
	
	Nokia
	GP#33 completed
	45.912

	1031
	50120
	Study on GAN Enhancements
	EGAN
	1
	Rel-7
	GP
	31/08/2007
	31/08/2007
	100%
	GP-062298
	
	T-Mobile
	GP#35 completed
	43.902

	1032
	732028
	Deleted - covered by UID33027 - IMS security extensions
	IMS-SE
	1
	Rel-7
	S3
	08/12/2005
	08/12/2005
	100%
	SP-050395
	
	Ericsson
	
	

	1033
	320017
	Deleted - covered by 32108 - Study of work on an LCS architecture for I-WLAN
	IMS-SE
	1
	Rel-7
	S2
	08/12/2006
	08/12/2006
	100%
	
	
	LG Electronics
	S2#52: Entry created
	

	1034
	32029
	Deleted: Study on applicability of GALILEO for LCS
	Galileo
	1
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	SP-020541
	
	
	
	

	1035
	32058
	Deleted - TR on Stage 2
	Galileo
	2
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	
	
	
	
	

	1036
	50095
	Deleted - GERAN review of the TR
	Galileo
	2
	Rel-7
	GP
	30/06/2005
	30/06/2005
	100%
	
	
	
	
	

	1037
	32005
	Deleted - IMS Local services
	IMSLocal
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	
	
	
	
	23.228

	1038
	32019
	Deleted - Stage 2
	IMSLocal
	2
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	
	
	
	DAB - Not yet required in SA2 as it exists in previous releases
	

	1039
	11035
	Deleted - Stage 3 for IMS Local services
	IMSLocal
	2
	Rel-7
	C1
	06/01/2006
	06/01/2006
	100%
	
	
	Lucent
	
	

	1040
	32078
	Deleted - IMS Phase 3
	
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	
	
	
	
	

	1041
	701216
	Deleted - Improvements of Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	15/09/2004
	100%
	RAN_Work_Items
	
	
	Stage 2 description of Interim conclusion
	

	1042
	14018
	Deleted: Generic User Profile Phase 2
	
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	
	
	
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 
	

	1043
	42003
	Deleted - Stage 3 - Common objects
	
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	TP-020275
	
	
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	24.241

	1044
	31087
	Delete was duplicated- Study of Customised Alerting Tone (CAT) Requirements
	CAT
	1
	Rel-7
	S1
	30/06/2006
	30/06/2006
	100%
	SP-050607 
	
	
	Awaiting MCC SA3 input
	

	1045
	50552
	Deleted - FS of enhanced support of Video Telephony
	VIDGER
	1
	Rel-7
	GP
	30/06/2006
	30/06/2006
	100%
	GP-042221
	
	Ericsson
	FS CLOSED at G#28 (no input)
	

	1046
	34040
	Deleted (moved to Rel8) - Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-7
	S4
	22/06/2007
	22/06/2007
	100%
	SP-060935
	
	Airbiquity
	SP-38 stopped
	26.967

	1047
	360009
	Deleted - covered by UID 20053 - Study on Interference Cancellation for UTRA FDD UE
	RANFS-InterfCanc
	1
	Rel-7
	R4
	28/03/2007
	28/03/2007
	100%
	
	
	
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	

	1048
	7011
	Deleted - Study of Personal Network and Personal Area Network
	PNPAN
	1
	Rel-7
	S1
	20/10/2006
	20/10/2006
	100%
	
	
	
	Moved from FS section Feb 06
	

	1049
	31054
	Deleted - Study on IMS with real time services deployment
	IRTSD
	1
	Rel-7
	S1
	28/06/2004
	12/09/2005
	100%
	SP-040465
	
	
	
	

	1050
	32076
	Deleted - Study on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	1
	Rel-7
	S2
	28/06/2004
	12/09/2005
	100%
	SP-040479
	
	Nortel
	SP-30: S2 has no intention for TR completion
	23.899

	1051
	32112
	Deleted - Study on IMS enhancements and optimisations for real time communication.
	IMS-RT
	1
	Rel-7
	S2
	10/10/2005
	01/06/2007
	100%
	SP-050492
	
	Ericsson
	abandoned at 65%
	23.818

	1052
	32117
	Deleted - Study on Terminating Session handling
	CSIterm
	1
	Rel-7
	S2
	09/01/2006
	29/12/2006
	100%
	SP-050811
	
	Samsung
	SA#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029
	23.819

	1053
	35045
	Deleted - Study on IRP usage scenarios
	OAM-Study
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	SP-050303
	
	Lucent
	
	32.8xy

	1054
	0
	Release 6 Features
	
	1
	Rel-6
	CP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	1055
	1216
	Rel-6 Improvements of Radio Interface
	RInImp
	1
	Rel-6
	RP
	14/08/2000
	14/12/2005
	100%
	RAN_Work_Items
	
	
	This is a generic feature without particular end date
	

	1056
	20032
	 Improved support of IMS Realtime Services using HSDPA/EDCH
	RInImp-IMSRealTime
	2
	Rel-6
	R2
	15/03/2005
	14/12/2005
	100%
	
	
	Cingular
	
	

	1057
	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	2
	Rel-6
	R4
	08/03/2002
	19/09/2003
	100%
	RAN_Work_Items_History
	
	Intel
	
	25.101

	1058
	24004
	Base station classification
	RInImp-BSClass
	2
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	
	
	
	
	

	1059
	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	3
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	RAN_Work_Items_History
	
	Nokia
	
	25.104, 25.141

	1060
	24007
	UMTS-850
	RInImp-UMTS850
	2
	Rel-6
	R4
	06/12/2002
	12/12/2003
	100%
	RAN_Work_Items_History
	
	Cingular
	
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331, 25.942

	1061
	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	2
	Rel-6
	R4
	14/03/2003
	12/12/2003
	100%
	RAN_Work_Items_History
	
	NTT DoCoMo
	
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	1062
	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	2
	Rel-6
	R4
	14/03/2003
	12/03/2004
	100%
	RAN_Work_Items_History
	
	Nokia
	
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	1063
	24013
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	2
	Rel-6
	R4
	15/12/2003
	14/06/2005
	100%
	RAN_Work_Items
	
	Nokia
	
	

	1064
	20011
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	3
	Rel-6
	R4
	15/09/2004
	14/06/2005
	100%
	RAN_Work_Items_History
	
	Nokia
	Approved at RP#25 as RP-040375
	25.101

	1065
	24014
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	3
	Rel-6
	R4
	15/12/2003
	14/03/2005
	100%
	RAN_Work_Items_History
	
	NTT DoCoMo
	
	25.101

	1066
	3
	Rel-6 RAN Feasibility Studies
	
	1
	Rel-6
	RP
	14/08/2000
	14/03/2005
	100%
	RAN_Work_Items_History
	
	
	
	

	1067
	23007
	FS  of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	2
	Rel-6
	R3
	06/12/2002
	18/12/2003
	100%
	RAN_Study_Items_History
	
	Interdigital
	
	

	1068
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	2
	Rel-6
	R1
	14/08/2000
	14/09/2004
	100%
	RAN_Study_Items
	
	Nokia
	Study finished at RP#25
	25.899

	1069
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	2
	Rel-6
	R1
	14/12/2001
	19/09/2003
	100%
	RAN_Study_Items_History
	
	Samsung
	
	25.888

	1070
	21003
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	2
	Rel-6
	R1
	10/06/2002
	14/06/2004
	100%
	RAN_Study_Items_History
	
	Nortel
	
	25.892

	1071
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	2
	Rel-6
	R1
	06/09/2002
	12/03/2004
	100%
	RAN_Study_Items_History
	
	Nokia
	
	25.896

	1072
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	2
	Rel-6
	R1
	06/09/2002
	14/09/2004
	100%
	RAN_Study_Items
	
	IPWireless
	Study finished at RP#25
	25.895

	1073
	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	2
	Rel-6
	R3
	13/06/2003
	12/03/2004
	100%
	RAN_Study_Items_History
	
	Telefonica
	
	25.807

	1074
	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	2
	Rel-6
	R1
	06/06/2003
	14/03/2005
	100%
	RAN_Study_Items
	
	Interdigital
	
	25.804

	1075
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	2
	Rel-6
	R4
	08/03/2002
	06/09/2002
	100%
	RAN_Study_Items_History
	
	Allgon
	The RInImp-UEAnTM FS was re-opened at TSG RP#15 upon request from WG4
	

	1076
	23006
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	2
	Rel-6
	R3
	09/09/2002
	15/12/2004
	100%
	RAN_Study_Items
	
	Nokia
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN
	

	1077
	20003
	FDD Enhanced Uplink
	EDCH
	1
	Rel-6
	RP
	15/03/2004
	15/09/2005
	100%
	RAN_Work_Items
	
	Ericsson
	
	

	1078
	20004
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	2
	Rel-6
	R2
	15/03/2004
	14/12/2004
	100%
	RAN_Work_Items
	
	
	
	 25.309

	1079
	20005
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	2
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	
	Nokia
	
	25.211, 25.212, 25.213, 25.214, 25.215

	1080
	20006
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	2
	Rel-6
	R2
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	
	Ericsson
	
	25.301, 25.302, 25.306, 25.321, 25.331

	1081
	20007
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	2
	Rel-6
	R3
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	
	Nortel
	
	25.401, 25.420, 25.423, 25.430, 25.433

	1082
	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	2
	Rel-6
	R4
	15/03/2004
	15/09/2005
	100%
	RAN_Work_Items
	
	Ericsson
	
	25.101, 25.104, 25.133, 25.141

	1083
	9
	Rel-6 RAN improvements
	RANimp
	1
	Rel-6
	RP
	09/09/2002
	14/03/2005
	100%
	RAN_Work_Items
	
	
	Generic feature
	

	1084
	624
	RAB support enhancement
	RANimp-RABSE
	2
	Rel-6
	R2
	14/03/2003
	14/03/2005
	100%
	RAN_Work_Items
	
	Nokia
	building block without particular end date
	 25.862

	1085
	21008
	Optimisation of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	3
	Rel-6
	R1
	12/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	
	Nortel
	
	

	1086
	21009
	Optimisation of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	3
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items_History
	
	IPWireless
	WIDS modified in RP#26, RP-040551
	

	1087
	20013
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	3
	Rel-6
	R1
	15/09/2004
	14/12/2004
	100%
	
	
	Nokia
	Approved at RP#25 as RP-040390
	25.212, 25.214, 24.331, 25.433

	1088
	23009
	Deleted - Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	3
	Rel-6
	R3
	14/03/2003
	03/06/2004
	100%
	RAN_Work_Items_History
	
	Nortel
	Closed RP#24 due to the lack of progress
	

	1089
	23005
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	3
	Rel-6
	R3
	05/12/2003
	05/12/2003
	100%
	RAN_Work_Items
	
	Nokia
	abandoned RP-23
	

	1090
	20999
	Beamforming Enhancements
	RANimp-BFE
	2
	Rel-6
	R1
	19/09/2003
	19/12/2003
	100%
	RAN_Work_Items_History
	
	Nokia
	
	24.215, 25.423, 25.425, 25.433, 25.435

	1091
	23012
	Rel6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items
	
	Ericsson
	
	

	1092
	23014
	Improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-UEMsD
	3
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items_History
	
	Interdigital
	
	25.423

	1093
	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	2
	Rel-6
	R3
	14/03/2003
	16/09/2004
	100%
	RAN_Work_Items
	
	Vodafone
	
	

	1094
	23015
	Tilting Antenna - RAN aspects
	RANimp-TiltAnt
	3
	Rel-6
	R3
	14/03/2003
	14/09/2004
	100%
	RAN_Work_Items
	
	Vodafone
	Finished at RP#25
	25.460, 25.461, 25.462, 25.463

	1095
	35023
	OAM&P impacts
	RANimp-TiltAnt-OAM
	3
	Rel-6
	S5
	27/02/2004
	16/09/2004
	100%
	S5-048270
	
	Vodafone
	SA#25 09/2004 completed
	32.804, 32.64x

	1096
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	2
	Rel-6
	R3
	09/09/2002
	15/06/2004
	100%
	RAN_Work_Items_History
	
	Vodafone
	
	

	1097
	32023
	Location Services enhancements 2
	LCS2
	1
	Rel-6
	S2
	15/01/2001
	16/12/2004
	100%
	SP-030127
	
	
	
	23.271

	1098
	32024
	Improvement on Le interface
	
	2
	Rel-6
	S2
	17/06/2002
	15/12/2004
	100%
	
	
	
	
	

	1099
	32051
	Stage 2
	
	3
	Rel-6
	S2
	17/06/2002
	22/09/2003
	100%
	
	
	
	
	

	1100
	32053
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232
	

	1101
	32001
	Enhanced support for anonymity and user privacy
	
	2
	Rel-6
	S2
	08/07/2002
	15/12/2004
	100%
	
	
	
	
	

	1102
	32047
	Stage 2
	
	3
	Rel-6
	S2
	08/07/2002
	27/06/2003
	100%
	
	
	
	
	

	1103
	32054
	Stage 3 -  impacts MLP and RLP
	
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232
	

	1104
	32025
	Enhanced inter-GMLC interface
	
	2
	Rel-6
	S2
	24/06/2002
	15/12/2004
	100%
	
	
	
	
	

	1105
	32048
	Stage 2
	
	3
	Rel-6
	S2
	24/06/2002
	05/09/2003
	100%
	
	
	
	
	

	1106
	32055
	Stage 3  - definition of RLP and PCP
	
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232
	

	1107
	32012
	Location Services support for IMS public identities
	
	2
	Rel-6
	S2
	24/02/2003
	15/12/2004
	100%
	
	
	
	
	

	1108
	32049
	Stage 2
	
	3
	Rel-6
	S2
	24/02/2003
	23/01/2004
	100%
	
	
	
	
	

	1109
	32056
	Stage 3  - impacts MLP, RLP and PCP
	
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232
	

	1110
	32026
	New area event for location service triggering reports
	
	2
	Rel-6
	S2
	03/06/2002
	15/12/2004
	100%
	
	
	
	
	

	1111
	32050
	Stage 2
	
	3
	Rel-6
	S2
	03/06/2002
	27/06/2003
	100%
	
	
	
	
	

	1112
	14015
	Stage 3 for UE-CN signalling
	
	3
	Rel-6
	N4
	09/10/2003
	31/08/2004
	100%
	
	
	
	31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. ......
	

	1113
	32057
	Stage 3  - impacts MLP, RLP and PCP
	
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232
	

	1114
	20001
	UE positioning
	LCS2-UEpos
	2
	Rel-6
	RP
	15/01/2001
	14/09/2004
	100%
	
	
	
	
	

	1115
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	LCS-Rel4Pos
	3
	Rel-6
	R2
	15/01/2001
	19/09/2003
	100%
	RAN_Work_Items_History
	
	Siemens
	
	25.305, 25.401, 25.450, 25.452, 25.453

	1116
	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	3
	Rel-6
	R4
	06/06/2003
	14/09/2004
	100%
	RAN_Work_Items
	
	AT&T Wireless
	Finished at RP#25
	25.171

	1117
	22002
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	3
	Rel-6
	R2
	01/07/2002
	19/09/2003
	100%
	RAN_Study_Items_History
	
	Cambridge Positioning Systems
	
	

	1118
	2457
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	3
	Rel-6
	R2
	26/09/2003
	26/09/2003
	100%
	RAN_Work_Items
	
	Siemens
	building block without particular end date
	

	1119
	35035
	LCS charging
	LCS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-040778
	
	France Telecom
	SA#26 12/2004 completed
	32.271

	1120
	1571
	Rel-6 Security enhancements
	SEC1
	1
	Rel-6
	S3
	03/01/2001
	26/11/2004
	100%
	SP-000421
	
	Vodafone
	Added BB UE authentication and rapporteur added.
	

	1121
	2026
	Enhanced HE control of security (including positive authentication reporting)
	
	2
	Rel-6
	S3
	03/01/2001
	25/09/2003
	100%
	SP-000421
	
	Vodafone
	Added by SP-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01. New end date and correct Release to be decided S3#18
	

	1122
	2027
	Deleted - Stage 2
	
	3
	Rel-6
	S3
	03/01/2001
	14/06/2002
	100%
	
	
	
	New end date and correct Release to be decided S3#18. Marked as stopped 12/2008
	

	1123
	33006
	Network domain security
	SEC1-NDS
	3
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	SP-000513
	
	Telenor
	WID approved for Rel-6 at SA#17. Completed 2004-12
	

	1124
	33007
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	4
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	
	
	
	Should be complete after SA3#27. Completed 2004-12
	 33.210

	1125
	33017
	Network Domain Security; Authentication Framework (NDS/AF)
	SEC1-NDS-AF
	2
	Rel-6
	S3
	15/02/2002
	13/02/2004
	100%
	SP-030108
	
	Nokia
	WID approved SA#19. Work started after FS approved SA#18
	

	1126
	33019
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	2
	Rel-6
	S3
	26/09/2003
	26/11/2004
	100%
	SP-030491
	
	Vodafone
	Approved TSG#21. Completed 2004-12
	42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020

	1127
	32021
	IMS Phase 2
	IMS2
	1
	Rel-6
	S1
	28/08/2000
	30/12/2005
	100%
	
	
	
	Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent
	23.228

	1128
	14014
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	2
	Rel-6
	N4
	06/06/2003
	31/08/2004
	100%
	NP-030229
	
	
	Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....
	

	1129
	31025
	IMS Group Management
	IMSGM
	2
	Rel-6
	S1
	14/03/2002
	08/12/2004
	100%
	SP-020065
	
	Nokia
	
	

	1130
	31026
	Stage 1 - TS on IMS group management
	
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	
	
	Nokia
	
	

	1131
	32036
	Stage 2
	
	3
	Rel-6
	S2
	26/05/2003
	31/12/2003
	100%
	
	
	
	
	

	1132
	11036
	Stage 3 for IMS Group management (e.g. chat)
	
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	
	Lucent
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)
	

	1133
	11037
	IMS Conferencing
	
	2
	Rel-6
	N1
	04/11/2002
	08/12/2004
	100%
	
	
	
	
	

	1134
	32037
	Stage 2
	
	3
	Rel-6
	S2
	04/11/2002
	31/12/2003
	100%
	
	
	
	
	

	1135
	32038
	Stage 3
	
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	
	Lucent
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)
	

	1136
	31022
	IMS Messaging
	IMSM
	2
	Rel-6
	S1
	14/03/2002
	30/12/2005
	100%
	SP-020065
	
	Nokia
	
	

	1137
	31023
	TR on support of messaging in the IMS
	IMSM-TR
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	
	
	Nokia
	
	

	1138
	31034
	Stage 1 22.340
	IMSM-TS
	3
	Rel-6
	S1
	11/11/2002
	11/12/2002
	100%
	
	
	Nokia
	
	22.340

	1139
	31033
	CRs to 22.140 & 22.228
	IMSM-CR
	3
	Rel-6
	S1
	14/03/2002
	17/03/2003
	100%
	
	
	Nokia
	
	22.140,22.228

	1140
	32700
	Stage 2
	
	3
	Rel-6
	S2
	04/11/2002
	31/08/2004
	100%
	
	
	
	
	

	1141
	11039
	Stage 3 for IMS Messaging
	
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	NP-040494
	
	Lucent
	
	

	1142
	60001
	SIP/SIMPLE Instant messaging
	
	3
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	
	
	
	Updated according to SP-040232
	

	1143
	11040
	Additional SIP Capabilities support not covered by Rel-5
	
	2
	Rel-6
	N1
	11/11/2002
	17/06/2005
	100%
	
	
	
	
	

	1144
	32041
	Stage 2 for add SIP cap (e.g. forking)
	
	3
	Rel-6
	S2
	11/11/2002
	20/02/2004
	100%
	
	
	
	
	

	1145
	32042
	Stage 3 for Additional SIP Capabilities
	
	3
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	
	Lucent
	
	

	1146
	11052
	Procedured associated with IMS-ALG
	
	3
	Rel-6
	N1
	06/09/2004
	17/06/2005
	100%
	
	
	
	
	

	1147
	11041
	Review additional SIP Capabilities against IMS
	
	2
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	NP-040494
	
	Lucent
	
	

	1148
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	2
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	NP-020091
	
	BT
	[DAB 14.02.02] - end date pushed back to March 2003
	23.821, 29.061, 29.162

	1149
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	
	3
	Rel-6
	N3
	28/08/2000
	13/06/2003
	100%
	
	
	Siemens
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20
	New 29.962

	1150
	13005
	Interworking for IPv6 to IPv4
	
	3
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	
	
	
	 
	29.163

	1151
	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	
	3
	Rel-6
	N1
	11/05/2004
	08/09/2004
	100%
	
	
	
	
	

	1152
	11017
	stage 3 of interworking with non-IMS IP networks
	
	3
	Rel-6
	N1
	14/03/2001
	08/09/2004
	100%
	
	
	
	
	

	1153
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	2
	Rel-6
	N3
	28/08/2000
	18/03/2004
	100%
	NP-030292
	
	Vodafone
	[DAB - 25.05.04] - CN3 consider this work to be complete
	29.163, 29.061, 24.228, and new CN4 specification

	1154
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	IMS-CCR-Mn
	2
	Rel-6
	N4
	07/08/2001
	01/09/2004
	100%
	
	
	
	TISPAN issue is open
	

	1155
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	
	2
	Rel-6
	S1
	15/11/2002
	12/12/2002
	100%
	
	
	Nokia
	
	

	1156
	33012
	Lawful Interception in the 3GPP Rel-6  architecture
	SEC1-LI
	2
	Rel-6
	S3
	09/12/2002
	18/12/2003
	100%
	SP-030106
	
	Reg TP
	
	33.106, 33.107, 33.108

	1157
	31042
	IMS Subscription and access scenarios
	
	2
	Rel-6
	S1
	16/12/2002
	13/06/2003
	100%
	
	
	
	
	22.800

	1158
	35032
	IMS charging
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	
	
	SA#26 12/2004 completed
	32.260

	1159
	11051
	IMS Management objects
	
	2
	Rel-6
	N1
	03/09/2004
	05/11/2005
	100%
	NP-040494
	
	
	
	 24.167

	1160
	32027
	Deleted - Stage 2 of IMS Phase 2
	
	2
	Rel-6
	S2
	19/09/2003
	19/09/2003
	100%
	SP-020544
	
	
	
	

	1161
	32063
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	1
	Rel-6
	S2
	08/09/2003
	09/06/2005
	100%
	SP-030384
	
	Ericsson
	
	23.979

	1162
	32068
	Feasibility Study
	PoC
	2
	Rel-6
	S2
	08/09/2003
	30/11/2004
	100%
	SP-030384
	
	Ericsson
	
	23.979

	1163
	60002
	Dependencies on OMA PoC
	PoC
	2
	Rel-6
	OMA
	01/01/2004
	28/02/2005
	100%
	
	
	
	Updated according to SP-040232
	

	1164
	34029
	Selection of one or more PoC codec(s) for PoC
	PoC
	2
	Rel-6
	S4
	13/09/2004
	16/12/2004
	100%
	
	
	
	Completed
	26.235, 26.236

	1165
	35036
	PoC charging
	PoC-CH
	2
	Rel-6
	S5
	27/09/2004
	09/06/2005
	100%
	SP-050032
	
	
	SA#28 06/2005 completed
	32.272

	1166
	32062
	Interworking aspects and migration scenarios for IPv4 based IMS Implementations (Study)
	IPv4IMS
	1
	Rel-6
	S2
	08/09/2003
	25/06/2004
	100%
	SP-040327
	
	Siemens
	
	23.881

	1167
	11032
	Interoperability and Commonality between IMS using different "IP-connectivity Networks"
	IMSCOOP
	1
	Rel-6
	S2
	16/09/2002
	12/12/2003
	100%
	
	
	
	
	23.864

	1168
	32028
	Stage 2 for Interoperability
	
	2
	Rel-6
	S2
	16/09/2002
	30/09/2003
	100%
	SP-020543
	
	Nokia
	No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2
	23.864

	1169
	32061
	Stage 2 for commonality
	
	2
	Rel-6
	S2
	16/09/2002
	19/09/2003
	100%
	SP-020543
	
	Nokia
	
	23.864

	1170
	11033
	Stage 3
	
	2
	Rel-6
	N1
	14/10/2002
	12/12/2003
	100%
	NP-020572
	
	Lucent
	
	

	1171
	1365
	Support of Push Services
	PUSH
	1
	Rel-6
	S1
	03/01/2001
	27/02/2004
	100%
	SP-000669
	
	NTT Comware
	AS: Changed from FS to actual support of Push
	23.976

	1172
	31004
	Stage 1
	
	2
	Rel-6
	S1
	03/01/2001
	14/06/2002
	100%
	
	
	
	
	

	1173
	32701
	TR 23.976 on Push Architecture
	
	2
	Rel-6
	S2
	11/11/2002
	27/02/2004
	100%
	SP-030126
	
	RIM
	
	23.976

	1174
	42009
	Multimedia Messaging (MMS) enhancements
	MMS6
	1
	Rel-6
	T2
	15/08/2002
	07/12/2005
	100%
	TP-030175
	
	Siemens
	
	

	1175
	42010
	Definition of service requirements
	MMS6-SR
	2
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	
	
	
	
	22.140

	1176
	31031
	Definition of service requirements charging
	
	3
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	
	
	Siemens
	
	22.140

	1177
	42011
	Technical realization
	
	2
	Rel-6
	T2
	06/09/2002
	10/12/2004
	100%
	
	
	Siemens
	
	23.140

	1178
	42012
	OMA dependencies
	
	2
	Rel-6
	OMA
	15/08/2003
	29/04/2005
	100%
	
	
	
	
	OMA specs

	1179
	42013
	MMS formats and codecs
	MMS6-Codec
	2
	Rel-6
	S4
	15/08/2002
	07/12/2005
	100%
	
	
	Nokia
	
	26.140, 26.936

	1180
	42014
	Handling of private addressing schemes in MMS
	
	2
	Rel-6
	T2
	10/12/2003
	10/12/2004
	100%
	TP-030299
	
	T-Mobile
	
	23.140

	1181
	35034
	MMS charging
	MMS6-CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-040778
	
	
	SA#25 09/2004 completed
	32.270

	1182
	42015
	Deleted - FS Multiple MMS Relay/Server Architecture
	
	2
	Rel-6
	T2
	10/12/2004
	10/12/2004
	100%
	TP-030301
	
	Telefónica Móviles
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140
	probably Annex to 23.140

	1183
	42005
	Rel-6 MExE enhancements
	MEXE6
	1
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	
	
	
	
	

	1184
	42006
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	2
	Rel-6
	T2
	08/03/2002
	12/03/2003
	100%
	T
	
	TTPCom
	
	22.057, 23.057

	1185
	42007
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	2
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	T
	
	Intel
	
	22.857

	1186
	2062
	Subscription Management
	SuM
	1
	Rel-6
	S5
	20/09/2002
	17/03/2005
	100%
	SP-040763
	
	T-Mobile
	SA#27 03/2005 completed
	32.140/1, 32.171/2/5, 32.803

	1187
	2499
	Presence Capability
	PRESNC
	1
	Rel-6
	S1
	19/03/2001
	07/12/2005
	100%
	SP-010064
	
	Motorola
	A Sultan merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date
	

	1188
	2501
	Stage 1
	
	2
	Rel-6
	S1
	19/03/2001
	18/07/2003
	100%
	
	
	
	
	22.141

	1189
	2502
	Stage 2
	
	2
	Rel-6
	S2
	12/09/2001
	20/09/2002
	100%
	SP-010517
	
	Nokia
	
	

	1190
	2503
	Stage 3
	
	2
	Rel-6
	N1
	01/04/2002
	08/12/2004
	100%
	NP-040492
	
	Lucent
	Dependency to 2 IETF drafts, no known work at the moment
	

	1191
	13018
	Stage 3 (CN3 Part Pk interface)
	
	2
	Rel-6
	N3
	01/04/2002
	11/03/2005
	100%
	
	
	
	No Contributions so far - only requires a little work
	

	1192
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	PRESNC-COFIMP
	2
	Rel-6
	S4
	12/06/2003
	07/12/2005
	100%
	SP-030212
	
	Nokia
	
	 26.141, 26.936

	1193
	2504
	Security issues
	
	2
	Rel-6
	S3
	26/08/2002
	12/12/2002
	100%
	SP-020514
	
	
	LSs handled in SA3. WID approved SA#17 Contribution at S3#25 & following e-mail discussion. Marked as closed 12/2008 (was marked 90% complete)
	

	1194
	60003
	SIMPLE Presence
	
	2
	Rel-6
	OMA
	01/01/2004
	31/03/2005
	100%
	
	
	
	Updated according to SP-040232
	

	1195
	50056
	Enhanced A/Gb feasibility study
	AGbEnFS
	1
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	GP-022565
	
	Vodafone
	Closed
	

	1196
	50057
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	2
	Rel-6
	G2
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	

	1197
	50080
	Requirements for the support of conversational services
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	

	1198
	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	

	1199
	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	

	1200
	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	

	1201
	50082
	Standardisation effort
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	

	1202
	50083
	Dependency to other features
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	
	

	1203
	50063
	Flexible Layer One for GERAN
	FLOGER
	1
	Rel-6
	GP
	03/01/2000
	25/06/2004
	100%
	GP-021018
	
	Nokia
	Nokia, Ericsson, Siemens, Telia
	

	1204
	50064
	Realisation of a Flexible Layer One
	FLOGER-Real
	2
	Rel-6
	GP
	03/01/2000
	23/04/2004
	100%
	GP-021019
	
	Nokia
	
	

	1205
	50065
	Technical Report
	
	3
	Rel-6
	GP
	19/04/2002
	06/02/2004
	100%
	
	
	
	
	

	1206
	51002
	Architecture in 45.001 and 43.051
	
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	

	1207
	51003
	Multiplexing in 45.002
	
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	

	1208
	51004
	Channel Coding in 45.003
	
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	

	1209
	51005
	Performance Requirements in 45.005
	
	3
	Rel-6
	G1
	03/01/2000
	23/04/2004
	100%
	
	
	
	
	

	1210
	51006
	Radio subsystem link control in 45.008
	
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	

	1211
	52071
	Requirements in 44.004
	
	3
	Rel-6
	G2
	19/04/2002
	23/04/2004
	100%
	
	
	
	
	

	1212
	52072
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	2
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	GP-021020
	
	Nokia
	
	

	1213
	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	
	
	
	
	

	1214
	52074
	Modifications to RRC in 44.118 and 44.018
	
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	
	
	
	
	

	1215
	52075
	Security for a Flexible Layer One
	FLOGER-SecFLO
	2
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	GP-021021
	
	Nokia
	
	

	1216
	52076
	Ciphering in 44.160,44.118, 44.060 and 44.018
	
	3
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	
	
	
	
	

	1217
	55077
	Deleted at TSG#27 - GERAN MS Conformance test for the Flexible Layer One - DELETE
	FLOGER-Msconf
	2
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	GP-021022
	
	Nokia
	DELETE
	

	1218
	55078
	Deleted at TSG #27 - MS Test in 51.010
	
	3
	Rel-6
	G4,G5
	06/02/2004
	06/02/2004
	100%
	
	
	
	DELETE
	

	1219
	55079
	Deleted at TSG#27 - GERAN BTS Conformance test for the Flexible Layer One - DELETE
	FLOGER-BTSconf
	2
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	GP-021023
	
	Nokia
	DELETE
	

	1220
	53080
	Deleted at TGS #27 - BTS Test in 51.021 - DELETE
	
	3
	Rel-6
	G3new
	06/02/2004
	06/02/2004
	100%
	
	
	
	DELETE
	

	1221
	50041
	Uplink TDOA feasibility study
	TDOAF
	1
	Rel-6
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012794
	
	TruePosition
	
	45.811

	1222
	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	1
	Rel-6
	S1,S2,S4,S5,RP,GP
	11/05/2001
	07/03/2008
	100%
	
	
	
	Title renamed at SA#13
	

	1223
	2545
	Stage 1
	MBMS
	2
	Rel-6
	S1
	11/05/2001
	01/04/2002
	100%
	
	
	
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101
	22.146, 22.101

	1224
	32002
	Stage 2
	MBMS
	2
	Rel-6
	S2
	24/09/2001
	17/03/2004
	100%
	SP-010516
	
	
	
	

	1225
	32702
	TR on Architectural Study
	MBMS
	3
	Rel-6
	S2
	24/09/2001
	23/08/2002
	100%
	
	
	
	
	23.846

	1226
	32703
	Stage 2 Specification Work
	MBMS
	3
	Rel-6
	S2
	19/08/2002
	17/03/2004
	100%
	
	
	
	
	23.246

	1227
	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	2
	Rel-6
	R2
	01/01/2002
	15/09/2005
	100%
	RAN_Work_Items
	
	Nokia
	
	 25.346, 25.304, 25.321, 25.322, 25.323, 25.331

	1228
	20022
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	3
	Rel-6
	R2
	01/01/2002
	14/12/2004
	100%
	
	
	Nokia
	Was  "Introduction of MBMS in RAN" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BB
	 25.346, 25.304, 25.321, 25.322, 25.323

	1229
	20020
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	3
	Rel-6
	R4
	15/09/2004
	15/09/2005
	100%
	RAN_Work_Items
	
	Ericsson
	Approved at RP#25 as RP-040370
	25.101, 25.133

	1230
	11030
	Support of the MBMS in CN protocols
	MBMS
	2
	Rel-6
	N1
	18/06/2002
	08/12/2004
	100%
	NP-040493
	
	
	
	

	1231
	13015
	Gmb interface for MBMS (CN3 part)
	MBMS
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	
	
	
	
	29.061

	1232
	33008
	Security Aspects of MBMS
	MBMS
	2
	Rel-6
	S3
	01/07/2002
	18/03/2005
	100%
	SP-020514
	
	3
	WID approved SA#17. 2004-12: Expected completion March 2005
	

	1233
	50085
	Support of MBMS in GERAN
	MBMS-GERAN
	2
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	GP-022566
	
	
	Completed
	

	1234
	50086
	Impact on the logical and physical channels
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	1235
	52085
	Re-synchronisation at cell change
	MBMS-GERAN
	3
	Rel-6
	G2
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	1236
	50098
	Simultaneous support of MBMS services
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	1237
	50099
	Simultaneous support of MBMS and non-MBMS services
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	
	
	
	
	

	1238
	50100
	Resynchronisation at cell change
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	
	
	
	
	

	1239
	50087
	Decision making process between point-to-point or pont-to-multipoint configurations
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	1240
	50088
	MBMS channel allocations procedures to multiple MSs
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	1241
	50089
	Changes to the Gb interface
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	1242
	50090
	GERAN specific changes to the Iu-ps interface
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	1243
	50091
	Interaction between MBMS and Iu-flex
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	1244
	50092
	Security aspects
	MBMS-GERAN
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	
	

	1245
	53081
	MS conformance tests- G3
	MBMS-GERAN
	3
	Rel-6
	G3new
	25/01/2002
	28/01/2005
	100%
	
	
	
	Under evaluation
	

	1246
	55091
	Deleted - MS conformance tests - G5
	MBMS-GERAN
	3
	Rel-6
	G5
	27/06/2003
	27/06/2003
	100%
	
	
	
	
	

	1247
	31045
	MBMS User Services
	MBMS
	2
	Rel-6
	S1
	13/05/2003
	16/03/2006
	100%
	
	
	
	
	22.246

	1248
	31044
	MBMS User Services Stage 1
	MBMS
	3
	Rel-6
	S1
	13/05/2003
	01/04/2004
	100%
	
	
	
	
	22.246

	1249
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	3
	Rel-6
	S4
	12/06/2003
	16/03/2006
	100%
	SP-030674
	
	Nokia
	TR26.946 tbc by March 06
	26.346, 26.936, 26.946

	1250
	35038
	MBMS charging
	MBMS-CH
	2
	Rel-6
	S5
	11/01/2005
	09/06/2005
	100%
	SP-040779
	
	
	SA#28 06/2005 completed
	32.273

	1251
	25024
	MBMS UE Conformance Testing
	MBMS-UEConTest
	2
	Rel-6
	R5
	10/03/2006
	07/03/2008
	100%
	RAN5_Work_Items
	
	
	BB place holder for a number of RAN5 Tasks. Moved in from the Stoyan/Testing WP
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3

	1252
	25014
	RF/RRM Conformance Test Aspects – MBMS (FDD)
	MBMS-RAN-RF_Test
	3
	Rel-6
	R5
	02/06/2006
	07/03/2008
	100%
	RAN5_Work_Items
	
	Ericsson
	TS 34.109 is under RAN2; RAN5 need to identify possible new requirements on UE test loop functionality to enable testing
	 34.108, 34.109, 34.121-1, 34.121-2

	1253
	25022
	Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD
	MBMS-UEConTest_TDH
	3
	Rel-6
	R5
	20/09/2006
	07/12/2007
	100%
	RAN5_Work_Items
	
	IPWireless
	
	 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1254
	25023
	Signalling Conformance Test Aspects – MBMS for LCR TDD
	MBMS-UEConTest_SIGTDL
	3
	Rel-6
	R5
	20/09/2006
	07/12/2007
	100%
	RAN5_Work_Items
	
	DATANG
	
	 34.108, 34.123-1, 34.123-2, 34.123-3

	1255
	25011
	Conformance Test Aspects – MBMS
	MBMS_Test
	3
	Rel-6
	R5
	10/03/2006
	14/09/2007
	100%
	RAN5_Work_Items
	
	Qualcomm
	
	34.108, 34.123-1, 34.123-2, 34.123-3

	1256
	25038
	Conformance Test Aspects - 1.28Mcps TDD MBMS RF/RRM
	MBMS-UEConTest_RFTDL
	3
	Rel-6
	R5
	01/06/2007
	07/12/2007
	100%
	RAN5_Work_Items
	
	Datang Mobile
	
	 34.108, 34.109, 34.122

	1257
	31006
	Speech Recognition and Speech Enabled Services
	SRSES
	1
	Rel-6
	S1
	08/10/2001
	30/12/2005
	100%
	SP-010572
	
	
	
	

	1258
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	2
	Rel-6
	S1
	08/10/2001
	15/03/2002
	100%
	SP-010581
	
	Qualcomm
	
	22.941, 23.207, 22.243

	1259
	32999
	TR on Architectural impacts
	
	2
	Rel-6
	S2
	12/05/2003
	02/03/2004
	100%
	
	
	
	
	23.877

	1260
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	2
	Rel-6
	S4
	15/10/2002
	16/12/2004
	100%
	SP-020687
	
	Motorola
	Completed
	 26.235, 26.236, 26.243, 26.177, 26.943

	1261
	60004
	Multimodal support
	
	2
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	
	
	
	
	

	1262
	11021
	Deleted - SES codec negotiation at SDP
	
	2
	Rel-6
	N1
	04/06/2003
	04/06/2003
	100%
	
	
	
	Abandoned NP-23
	

	1263
	31008
	Generic User Profile Rel-6
	GUP
	1
	Rel-6
	S1
	08/10/2001
	03/03/2005
	100%
	SP-040515
	
	
	
	

	1264
	31009
	Stage 1 - Requirements
	
	2
	Rel-6
	S1
	08/10/2001
	30/05/2003
	100%
	
	
	T-Mobile
	
	22.240, 22.228

	1265
	32008
	Stage 2 - Architecture
	
	2
	Rel-6
	S2
	28/01/2002
	06/06/2003
	100%
	SP-020539
	
	Nokia
	
	23.240

	1266
	42002
	Stage 2 - Data Description Method
	
	2
	Rel-6
	N4
	05/12/2002
	03/03/2005
	100%
	TP-020275
	
	T-Mobile
	TR approved in CN#26
	23.241

	1267
	14008
	Stage 3 - Network
	
	2
	Rel-6
	N4
	19/05/2003
	03/03/2005
	100%
	
	
	
	17 May no activity in CN4............
	29.240

	1268
	33009
	Security Aspects
	
	2
	Rel-6
	S3
	16/07/2002
	18/09/2003
	100%
	SP-030109
	
	Lucent
	WID approved SA#17. SA WG3 progress slow, depends on progress in other groups.
	33.102, 33.203, 33.210

	1269
	31010
	Digital Rights Management
	DRM
	1
	Rel-6
	S1
	08/10/2001
	28/05/2004
	100%
	SP-010577
	
	
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	

	1270
	31011
	Requirements
	
	2
	Rel-6
	S1
	08/10/2001
	13/06/2002
	100%
	
	
	Openwave
	
	

	1271
	60005
	Stage 2
	
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	
	
	
	
	

	1272
	60006
	Stage 3
	
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	
	
	
	
	

	1273
	33001
	Security
	
	2
	Rel-6
	OMA
	17/06/2002
	03/03/2003
	100%
	
	
	
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SA#17
	

	1274
	31037
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	
	2
	Rel-6
	S1
	21/03/2003
	21/03/2003
	100%
	
	
	
	Replaced by UID 60005 and 60006
	

	1275
	31012
	WLAN-UMTS Interworking Rel-6
	WLAN
	1
	Rel-6
	S1
	03/01/2000
	22/09/2005
	100%
	SP-030712
	
	Telenor
	
	

	1276
	31020
	Technical Report
	WLAN-TR
	2
	Rel-6
	S1
	03/01/2000
	13/06/2003
	100%
	SP-030712
	
	Telenor
	
	22.934, 22.101, 22.105

	1277
	31035
	Stage 1
	WLAN-TS
	2
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	SP-030712
	
	Telenor
	
	22.234

	1278
	31058
	Global stage 1
	WLAN-TS
	3
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	SP-030712
	
	Telenor
	
	22.234

	1279
	32018
	Architecture Definition for scenarii 2 and 3
	
	2
	Rel-6
	S2
	25/03/2002
	31/05/2004
	100%
	SP-020542
	
	
	
	23.234

	1280
	32704
	Security
	
	2
	Rel-6
	S3
	30/09/2002
	21/03/2003
	100%
	SP-020514
	
	Ericsson
	Active contribution S3#24, S3#25. WID approved SA#17
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210

	1281
	14013
	Stage 3 - CN4 aspects
	WLAN-IW
	2
	Rel-6
	N4
	23/05/2003
	01/09/2004
	100%
	NP-030490
	
	Nokia
	WID approved at CN#19...............
	29.234, 29.061

	1282
	13019
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	WLAN
	2
	Rel-6
	N3
	23/05/2003
	30/09/2004
	100%
	
	
	
	 
	29.161

	1283
	11042
	Stage 3 for scenario 2
	
	2
	Rel-6
	N1
	23/05/2003
	08/09/2004
	100%
	NP-030490
	
	
	
	

	1284
	11047
	Stage 3 for scenario 3
	
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	
	
	
	
	

	1285
	35033
	WLAN charging
	WLAN-CH
	2
	Rel-6
	S5
	21/03/2003
	22/09/2005
	100%
	SP-030048
	
	Nokia
	SA#28: delayed 09/2005. WT also under SA5 BB 35017 Charging Management for Bearer level
	32.252

	1286
	43010
	USIM enhancements for WLAN Interworking
	
	2
	Rel-6
	T3
	05/09/2003
	04/03/2005
	100%
	TP-030185
	
	Axalto
	
	

	1287
	31015
	Priority Service
	NTShar
	1
	Rel-6
	S1
	30/05/2002
	26/09/2003
	100%
	SP 010739
	
	
	
	

	1288
	31016
	Feasibility Study
	PRIOR-FS
	2
	Rel-6
	S1
	14/06/2002
	14/06/2002
	100%
	SP-010523
	
	Telcordia
	
	22.950

	1289
	31017
	Stage 1 - Requirements
	PRIOR-SR
	2
	Rel-6
	S1
	30/05/2002
	17/09/2003
	100%
	
	
	Telcordia
	
	

	1290
	31043
	Priority service implementation guide
	
	2
	Rel-6
	S1
	28/03/2003
	26/09/2003
	100%
	
	
	Telcordia
	
	22.952

	1291
	31018
	Network Sharing 
	NTShar
	1
	Rel-6
	S1
	20/01/2003
	15/12/2004
	100%
	SP 010739
	
	
	
	

	1292
	31019
	Technical Report
	NTShar-TR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	
	
	
	
	22.951

	1293
	31038
	Stage 1 - CRs to implement Network Sharing
	NTShar-CR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	
	
	
	
	22.011, 22.101, 22.115, 22.129

	1294
	32044
	Stage 2
	
	2
	Rel-6
	S2
	27/02/2003
	30/07/2004
	100%
	SP-030123
	
	
	
	23.251

	1295
	11043
	Network sharing - stage 3
	
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	NP-040429
	
	
	
	

	1296
	22004
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	2
	Rel-6
	R2
	19/09/2003
	15/12/2004
	100%
	RAN_Work_Items
	
	TeliaSonera
	
	25.401, 25.413, 25.331, 25.304

	1297
	32016
	QoS Improvements
	QoS1
	1
	Rel-6
	S2
	15/07/2002
	08/12/2004
	100%
	SP-010719
	
	Nokia
	
	

	1298
	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	2
	Rel-6
	S2
	15/07/2002
	23/04/2004
	100%
	SP-020540
	
	Norte
	
	23.917

	1299
	32059
	Definition of the Gq interface
	
	2
	Rel-6
	S2
	01/07/2003
	23/04/2004
	100%
	SP-030306
	
	
	
	23.221

	1300
	13016
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	NP-030198
	
	Nokia
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004
	24,228, 29.207, 29.208

	1301
	33002
	Subscriber certificates
	SEC1-SC
	1
	Rel-6
	S3
	25/02/2002
	08/12/2004
	100%
	SP-010622
	
	Nokia
	Approved at SA#14. This may require BBs from CN1, CN4, SA5 and T3
	33.102

	1302
	32705
	Stage 1
	
	2
	Rel-6
	S3
	25/02/2002
	12/09/2002
	100%
	
	
	
	Contribution received S3#24, S3#25
	

	1303
	32706
	Architecture review
	
	2
	Rel-6
	S2
	14/10/2002
	14/11/2002
	100%
	
	
	
	
	

	1304
	14504
	Stage 3
	SEC1-SC
	2
	Rel-6
	N4
	19/09/2003
	30/11/2004
	100%
	NP-030399
	
	Nokia
	Finished in CN4#26
	

	1305
	11049
	Stage 3 Ua & Ub interfaces
	
	2
	Rel-6
	N1
	03/11/2003
	08/12/2004
	100%
	
	
	
	
	

	1306
	60007
	OMA dependencies on Subscriber certificates
	
	2
	Rel-6
	OMA
	01/01/2004
	08/06/2004
	100%
	
	
	
	Updated according to SP-040420
	

	1307
	15010
	Rel-6 OSA enhancements
	OSA3
	1
	Rel-6
	N5
	31/10/2002
	10/03/2005
	100%
	NP-040351
	
	Alcatel
	CN#25: Updated WID NP-040351 replaces NP-040144.
	22.127, 23.198, 29.198, 29.199, 29.998

	1308
	31040
	Scope of the Open Service Access Release 6
	
	2
	Rel-6
	S1
	28/03/2003
	27/06/2003
	100%
	SP-030038
	
	
	
	

	1309
	15038
	OSA Stage 2
	
	2
	Rel-6
	N5
	13/08/2004
	10/03/2005
	100%
	
	
	
	Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).
	23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards

	1310
	15026
	Multi Media Messaging function
	
	2
	Rel-6
	N5
	31/10/2002
	10/09/2004
	100%
	
	
	
	
	29.198-15

	1311
	15028
	Policy management extensions
	
	2
	Rel-6
	N5
	31/10/2002
	12/12/2003
	100%
	
	
	
	
	29.198, 29.998

	1312
	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	
	2
	Rel-6
	N5
	31/10/2002
	26/03/2004
	100%
	
	
	
	N5#26: Split WI into TS & TR.
	29.198-14

	1313
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	
	2
	Rel-6
	N5
	14/07/2003
	10/09/2004
	100%
	
	
	
	
	29.199

	1314
	15033
	Introduction of migration support mechanism
	
	2
	Rel-6
	N5
	31/10/2002
	10/12/2003
	100%
	
	
	
	
	29.198, 29.998

	1315
	15036
	Framework Function for Federation
	
	2
	Rel-6
	N5
	03/02/2003
	12/12/2003
	100%
	
	
	
	
	29.198, 29.998

	1316
	60008
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	
	2
	Rel-6
	OMA
	18/12/2003
	16/09/2004
	100%
	
	
	
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).
	

	1317
	15037
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	
	2
	Rel-6
	N5
	17/09/2004
	17/09/2004
	100%
	
	
	
	N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.
	

	1318
	50401
	Addition of frequency bands to GSM (TAPS)
	TAPS
	1
	Rel-6
	GP
	28/06/2002
	28/01/2005
	100%
	GP-022072
	
	Nokia
	
	

	1319
	50094
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	2
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	GP-022073
	
	Nokia
	Ready
	

	1320
	51102
	Changes to core specs
	
	3
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	
	
	
	
	

	1321
	54102
	Deleted at TSG #27 - Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	2
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	GP-022074
	
	Nokia
	DELETE
	

	1322
	54103
	Deleted at TSG #27 - 51.010-1 Add testing
	
	3
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	
	
	
	DELETE
	

	1323
	50130
	Seamless support of streaming services in A/Gb mode
	SSStrea
	1
	Rel-6
	GP
	03/01/2000
	17/06/2005
	100%
	GP-022561
	
	Vodafone
	
	

	1324
	51131
	Identification of requirements for streaming
	
	2
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	GP-022564
	
	
	Started
	

	1325
	51133
	Requirements
	
	3
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	
	
	
	
	

	1326
	51132
	Performance study of cell change mechanisms
	
	2
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	GP-022562
	
	
	Started
	

	1327
	51134
	Performance of NACC
	
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	
	
	
	
	

	1328
	51135
	Performance of cell change in DTM for the PS domain
	
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	
	
	
	
	

	1329
	51136
	Handover
	
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	
	
	
	
	

	1330
	52131
	Reduction of service interruption times and packet loss during mobility procedures
	
	2
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	GP-022563
	
	
	Completed at GERP#17
	

	1331
	52133
	Optimisations of existing mechanisms/procedures
	
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	
	
	
	
	

	1332
	52134
	Inter-system NACC
	
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	
	
	
	
	

	1333
	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	
	3
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	
	
	
	
	

	1334
	52136
	Dependency to other features
	
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	
	
	
	
	

	1335
	54131
	MS conformance testing
	
	2
	Rel-6
	G3new
	19/12/2003
	30/01/2004
	100%
	GP-023424
	
	
	Closed, no work needed
	

	1336
	54132
	MS  conformance tests
	
	3
	Rel-6
	G4,G5
	19/12/2003
	30/01/2004
	100%
	
	
	
	Closed, no work needed
	

	1337
	33013
	GERAN A/Gb mode security enhancements
	
	2
	Rel-6
	S3
	26/09/2002
	28/01/2005
	100%
	SP-030107
	
	Vodafone
	Possible changes to 33.102 or new specification needed. 
	33.102

	1338
	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	1
	Rel-6
	S4
	13/09/2002
	10/06/2004
	100%
	SP-020433
	
	Nokia
	
	 26.935

	1339
	31030
	Study on Privacy Capability
	PrivCap
	1
	Rel-6
	S1
	10/11/2003
	03/03/2004
	100%
	SP-020579
	
	Lucent
	
	 21.949

	1340
	35010
	OAM&P Rel-6
	OAM
	1
	Rel-6
	S5
	12/09/2002
	11/03/2005
	100%
	SP-040766
	
	Motorola
	SA#26: Updated WID SP-040766 was SP-020445. Completion delayed 12/04->03/05 due to OAM-Trace in CN1/4.
	32-series

	1341
	35011
	Principles, high level Requirements and Architecture
	OAM-AR
	2
	Rel-6
	S5
	12/09/2002
	16/09/2004
	100%
	SP-040767
	
	Motorola
	SA#25 09/2004 completed
	32.101, 32.102

	1342
	35012
	Performance Management
	OAM-PM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040782
	
	Nortel
	SA#26 12/2004 completed
	32.401/3, 52.402, 32.411/2/3, 32.432/5/6

	1343
	35014
	Network Infrastructure Management 
	OAM-NIM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	SP-040789
	
	Ericsson
	SA#26 12/2004 completed
	32.15x, 32.3/6/7xy

	1344
	35015
	Trace Management Rel-6
	OAM-Trace
	2
	Rel-6
	S5
	20/09/2002
	11/03/2005
	100%
	SP-040782
	
	Nokia
	SA#26 12/2004 SA5 completed 12/04. Signalling Based Trace Activation for IMS (SIP) moved to Rel-7. Reason: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.
	32.42x, 52.008

	1345
	35022
	Subscriber and UE trace management
	OAM-Trace
	3
	Rel-6
	S5
	20/09/2002
	16/12/2004
	100%
	
	
	Nokia
	SA#26 12/2004 completed
	32.421/2/3, 52.008

	1346
	23013
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	3
	Rel-6
	R3
	06/06/2003
	15/06/2004
	100%
	RAN_Work_Items_History
	
	Nortel
	
	25.413, 25.420, 25.423

	1347
	14016
	Trace Management, Stage3
	OAM-Trace
	3
	Rel-6
	N4
	09/06/2004
	11/03/2005
	100%
	NP-040411
	
	Nokia
	
	 23.205, 29.232, 29.060, 29.002, 29.228

	1348
	35016
	Charging Management
	CH
	1
	Rel-6
	S5
	21/11/2002
	09/06/2005
	100%
	SP-040773
	
	T-Mobile
	SA#28 Target 09/2005 for WLAN Charging 32.252
	32.2xy

	1349
	35037
	Charging architecture and principles
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	
	
	
	SA#25 09/2004 completed
	32.240

	1350
	35024
	Charging Data Record (CDR) file format and transfer
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	
	
	
	SA#23 03/2004 completed
	32.297

	1351
	35025
	CDR parameter description
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	
	
	
	SA#28 06/2005 completed
	32.298

	1352
	35026
	Diameter charging applications
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	
	
	
	SA#25 09/2004 completed
	32.299

	1353
	35027
	Online Charging System (OCS) architecture study
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/09/2003
	100%
	
	
	
	SA#21 09/2003 completed
	32.815

	1354
	35028
	OCS: Applications and interfaces
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	
	
	
	SA#26 12/2004 completed
	32.296

	1355
	35017
	Charging Management for Bearer level
	CH-BC
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	SP-030048
	
	Nokia
	SA#28 Target 09/2005 for WLAN Charging 32.252
	

	1356
	35029
	CS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	
	
	
	SA#23 03/2004 completed
	32.250

	1357
	35030
	PS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	
	
	
	SA#25 09/2004 completed
	32.251

	1358
	35031
	CDR transfer
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	
	
	
	SA#25 09/2004 completed
	32.295

	1359
	35018
	Charging Management for the IMS
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	SP-030049
	
	Ericsson
	SA#26 12/2004 completed
	32.260

	1360
	35019
	Charging Management for the Service domain
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	SP-040778
	
	Siemens
	SA#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH
	32.252, 32.270/1/2

	1361
	32030
	Overall architectural aspects of IP flow based bearer level charging
	CH-FBC
	2
	Rel-6
	S2
	21/11/2002
	11/03/2005
	100%
	SP-040041
	
	
	
	23.125

	1362
	32069
	Overall definition of FBC architecture
	
	3
	Rel-6
	S2
	21/11/2002
	02/03/2004
	100%
	
	
	
	
	

	1363
	32070
	Study on providing policy control with FBC
	
	3
	Rel-6
	S2
	02/02/2004
	30/07/2004
	100%
	
	
	
	
	

	1364
	13020
	Gx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	08/12/2004
	100%
	NP-040245
	
	Nokia
	
	29.210

	1365
	13021
	Rx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	11/03/2005
	100%
	NP-040339
	
	Nortel
	
	29.209

	1366
	1800
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	1
	Rel-6
	T3
	25/09/2000
	10/03/2005
	100%
	not needed
	
	
	
	

	1367
	1802
	UICC API
	USAT1-API
	2
	Rel-6
	T3
	20/03/2002
	10/03/2005
	100%
	
	
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	

	1368
	43001
	Java API Test specification
	
	3
	Rel-6
	T3
	20/03/2002
	10/06/2002
	100%
	TP-020029
	
	Microelectrónica Española
	
	

	1369
	43006
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	3
	Rel-6
	T3
	17/03/2003
	05/03/2004
	100%
	TP-030031
	
	Oberthur Card Systems
	
	

	1370
	43007
	(U)SIM API for Java Card Testing Work Item
	
	3
	Rel-6
	T3
	17/03/2003
	10/03/2005
	100%
	TP-040186
	
	Axalto
	
	31.213

	1371
	43003
	Deleted - Java API Test specification (TS 43.019 Rel-5)
	
	3
	Rel-6
	T3
	30/05/2002
	09/06/2003
	100%
	TP-020122
	
	Microelectrónica Española
	MOVED to Rel-5 WP
	

	1372
	43004
	Rel-6 USIM toolkit enhancements
	
	2
	Rel-6
	T3
	25/09/2000
	04/03/2005
	100%
	
	
	
	
	

	1373
	502031
	C SIM API
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	
	
	
	

	1374
	502032
	Specification
	
	4
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	TP-000155
	
	Aspects Software
	
	

	1375
	502033
	Test specification
	
	4
	Rel-6
	T3
	01/01/2001
	28/09/2001
	100%
	TP-000155
	
	Aspects Software
	
	

	1376
	43009
	USIM application toolkit Conformance Test Specification for Mobile Equipments 
	
	3
	Rel-6
	T3
	05/12/2003
	04/03/2005
	100%
	TP-030259
	
	Gemplus
	
	31.124 

	1377
	34022
	Packet Switched Streaming Services Rel-6
	PSSrel6
	1
	Rel-6
	S4
	18/11/2002
	07/12/2005
	100%
	SP-020685
	
	Ericsson
	
	 

	1378
	31039
	Stage 1
	
	2
	Rel-6
	S1
	18/11/2002
	17/03/2003
	100%
	
	
	
	2nd resp SA4
	22.233

	1379
	34024
	Stage 3
	PSSrel6-Stage3
	2
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	
	
	Ericsson
	TR tbc by Sept. 05
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.406, 26.410, 26.411, 26.412, 26.273, 26.290, 26.304, 26.412, 26.274, 26.936

	1380
	34023
	AMR-WB extension for high audio quality
	AMRWB+
	1
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	SP-030083
	
	Nokia
	TR tbc by Sept. 05
	26.290, 26.304, 26.273, 26.274, 26.412, 26.936

	1381
	34027
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	CEPSCM
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP 040066
	
	Nokia
	Completed
	 26.235, 26.236

	1382
	34028
	3G-324M Improvements
	3G-324MI
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	SP-040067
	
	Ericsson
	Completed
	26.111, 26.911

	1383
	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	1
	Rel-6
	GP,G1
	15/11/2002
	27/08/2004
	100%
	GP-023400
	
	Cingular
	
	

	1384
	12006
	Enhancement of dialled service for CAMEL
	EDCAMEL
	1
	Rel-6
	S1
	28/03/2003
	31/12/2003
	100%
	SP-020818
	
	Samsung
	
	

	1385
	12007
	Stages 2 and 3
	
	2
	Rel-6
	N4
	28/03/2003
	31/12/2003
	100%
	NP-030153
	
	
	
	

	1386
	32060
	Bandwidth and resource savings in CS networks
	BARS
	1
	Rel-6
	S2
	01/06/2003
	16/06/2004
	100%
	SP-030308
	
	
	
	23.977

	1387
	33018
	FS on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	
	1
	Rel-6
	S3
	03/07/2003
	26/12/2003
	100%
	SP-030341
	
	Toshiba
	Approved TSG#20
	

	1388
	50600
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-6
	GP,G2
	05/04/2002
	28/01/2005
	100%
	GP-021263
	
	Ericsson
	
	

	1389
	50601
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	2
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	GP-021263
	
	Ericsson
	
	

	1390
	50602
	Multiple TBF Concept paper
	
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	
	
	
	
	

	1391
	50603
	Multiple TBF Stage 2 (43.064) CRs
	
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	
	
	
	
	

	1392
	50604
	Multiple TBF Stage 3 (44.060) CRs
	
	3
	Rel-6
	GP,G2
	05/04/2002
	29/08/2003
	100%
	
	
	
	
	

	1393
	50605
	Deleted at TGS # 27 - Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	2
	Rel-6
	G3new
	28/01/2005
	28/01/2005
	100%
	GP-022098
	
	Ericsson
	DELETE
	

	1394
	50096
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	1
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	GP-032236
	
	Ericsson
	
	

	1395
	50097
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	2
	Rel-6
	G3new
	29/08/2003
	02/09/2005
	100%
	
	
	
	Completed
	

	1396
	50444
	Addition of U-TDOA in the CS domain 
	UTDOACS
	1
	Rel-6
	GP
	21/11/2003
	23/04/2004
	100%
	GP-032773
	
	TruePosition
	Completed, except for potential LMU performance specs
	

	1397
	50445
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	1
	Rel-6
	GP
	27/06/2003
	12/11/2004
	100%
	GP-032774
	
	TruePosition
	
	

	1398
	50101
	Downlink Advanced Receiver Performance
	DARP
	1
	Rel-6
	GP
	21/11/2003
	02/09/2005
	100%
	GP-041966
	
	Nokia
	
	

	1399
	50102
	DARP test scenarios
	DARP-TS
	2
	Rel-6
	GP
	21/11/2003
	27/08/2004
	100%
	GP-041967
	
	Nokia
	
	

	1400
	50103
	DARP for GMSK modulated voice services
	DARP-GMSK
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041968
	
	Nokia
	
	

	1401
	50104
	Performance requirements in 45.005
	DARP-GMSK-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	
	

	1402
	50105
	Radio subsystem link control in 45.008
	DARP-GMSK-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	
	

	1403
	50106
	DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	GP-041969
	
	Nokia
	
	

	1404
	50107
	Performance requirements in 45.005
	DARP-GPRSE-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	
	

	1405
	50108
	Radio subsystem link control in 45.008
	DARP-GPRSE-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	
	

	1406
	50115
	DARP Capability signalling
	DARP-CAPSIG
	2
	Rel-6
	GP
	21/11/2003
	12/11/2004
	100%
	GP-041970
	
	Nokia
	
	

	1407
	50116
	GERAN MS Conformance test for DARP
	ARP-ConfTest
	2
	Rel-6
	G3new
	27/08/2004
	02/09/2005
	100%
	GP-041971
	
	Nokia
	Started
	

	1408
	50109
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	1
	Rel-6
	G2
	21/11/2003
	24/06/2005
	100%
	GP-032548
	
	Siemens
	
	

	1409
	50110
	Use case and requirement definition
	PSintDTM-Req
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032549
	
	Siemens
	
	

	1410
	50111
	Performance Study of Current Procedures
	PSintDTM-Perf
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	GP-032550
	
	Siemens
	
	

	1411
	50112
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	2
	Rel-6
	G2
	23/04/2004
	12/11/2004
	100%
	GP-032551
	
	Siemens
	
	

	1412
	50113
	Deleted - MS Conformance testing
	PSintDTM-ConfMS
	2
	Rel-6
	G3new
	25/06/2004
	24/06/2005
	100%
	
	
	
	Marked as stopped 12/2008
	

	1413
	50114
	Deleted - BTS Conformance testing
	PSintDTM-ConfBTS
	2
	Rel-6
	G3new
	24/06/2005
	24/06/2005
	100%
	
	
	
	
	

	1414
	12008
	CAMEL prepay interworking with SCUDIF
	SCCAMEL
	1
	Rel-6
	N4
	08/12/2003
	05/10/2004
	100%
	NP-030584
	
	
	
	

	1415
	31046
	Circuit Switched Video and Voice Service Improvements
	CS_VSS 
	1
	Rel-6
	S1
	12/01/2004
	02/09/2005
	100%
	SP-040331
	
	Vodafone
	
	23.801

	1416
	31047
	Stage 1 - Requirements
	CS_VSS 
	2
	Rel-6
	S1
	12/01/2004
	14/10/2004
	100%
	
	
	Vodafone
	
	

	1417
	32071
	Stage 2 Study on architecture alternatives
	CS_VSS 
	2
	Rel-6
	S2
	12/01/2004
	13/08/2004
	100%
	
	
	
	
	

	1418
	32072
	Stage 2 description on Redial
	CS_VSS 
	2
	Rel-6
	S2
	03/05/2004
	16/12/2004
	100%
	
	
	
	
	23.903

	1419
	11053
	Switching between voice and video call - Redial solution
	CS_VSS 
	2
	Rel-6
	C1
	03/01/2005
	17/06/2005
	100%
	
	
	
	
	

	1420
	52137
	Deleted - GERAN2 Part
	CS_VSS 
	2
	Rel-6
	G2
	02/09/2005
	02/09/2005
	100%
	
	
	
	
	

	1421
	13017
	Deleted - CN3 Part
	CS_VSS 
	2
	Rel-6
	N3
	14/10/2004
	14/10/2004
	100%
	
	
	
	
	

	1422
	33020
	Network Domain Security; MAP application layer security (NDS/MAPsec)
	MAPSEC
	1
	Rel-6
	S3
	06/07/2004
	29/12/2004
	100%
	SP-040280
	
	Vodafone
	Approved TSG#24. Marked as closed 12/2008 (was marked 20% complete)
	

	1423
	33021
	FS on Security for early IMS
	SEC-IMS
	1
	Rel-6
	S3
	01/10/2004
	28/03/2005
	100%
	SP-040691
	
	Vodafone
	Approved TSG#24. TR 33.978 Approved at TSG SA #27
	

	1424
	13024
	Reorganisation of CS Data Specifications
	CS Data
	1
	Rel-6
	N3
	19/11/2004
	08/12/2004
	100%
	NP_040563
	
	Siemens
	Created at TSG#27 as 100 % complete
	

	1425
	50553
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	1
	Rel-6
	GP
	25/06/2004
	20/01/2006
	100%
	GP-042247
	
	Motorola
	
	

	1426
	50544
	FS on GAAI
	GAAG
	2
	Rel-6
	GP
	25/06/2004
	27/08/2004
	100%
	GP-041592
	
	Motorola
	Feasibility Study
	 43.901

	1427
	50554
	GAAI – Stage 2
	GAAI-Stage2
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	
	
	Ericsson
	Completed
	 43.318

	1428
	50555
	GAAI – Stage 3
	GAAI-Stage3
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	
	
	
	Completed
	 44.318

	1429
	50556
	MS Conformance Test for GAAI
	GAAI-CT
	2
	Rel-6
	GP
	27/08/2004
	20/01/2006
	100%
	
	
	
	Marked as closed 12/2008 (was marked 90% complete)
	

	1430
	50559
	Support of PS Handover for GERAN A/Gb mode
	SPSHAGB
	1
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051160
	
	Ericsson
	Replaces SCSAGB- Originally Started Nov 2003 as GP-030443
	

	1431
	50560
	Stage 2 
	SPSHAGB-Stage2
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051161
	
	Ericsson
	Replaces SCSAGB-Stage2
	43.129

	1432
	50561
	PS handover
	SPSHAGB-PSHO
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051162
	
	Ericsson
	Replaces SCSAGB-PSH
	

	1433
	50562
	Definition of radio resource management functionality
	SPSHAGB-RRM
	2
	Rel-6
	GP,G2
	03/11/2003
	24/08/2005
	100%
	GP-051163
	
	Ericsson
	Replaces SCSAGB-RRM
	

	1434
	60111
	small Technical Enhancements and Improvements for Rel-6
	TEI6
	1
	Rel-6
	All
	02/06/2006
	06/05/2008
	100%
	
	
	
	"Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WP
	

	1435
	25019
	Small Technical Enhancements and Improvements for Rel-6 Conformance Testing
	TEI6_Test
	2
	Rel-6
	R5
	02/06/2006
	06/05/2008
	100%
	RAN5_Work_Items
	
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing
	34.108,34.121-1/2,34.122,34.123-1/2/3

	1436
	31029
	Deleted - Study of Feature Interactions Requirements
	FINTER
	1
	Rel-6
	S1
	01/10/2004
	01/10/2004
	100%
	SP-020578
	
	
	SP-23 - To be abandoned?
	

	1437
	50563
	Deleted (moved to Rel7) - Enhancements of VGCS in public networks for communication of public authority officials
	EVGCS
	1
	Rel-6
	GP,G2
	24/08/2005
	02/09/2005
	100%
	GP-041837
	
	Siemens
	Started
	44.018, 44.068, 48.008

	1438
	50500
	Deleted - Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-6
	GP
	21/11/2003
	19/02/2004
	100%
	GP-030443
	
	Ericsson
	
	

	1439
	50501
	Delete - Creation of a TR
	SCSAGB-TR
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030444
	
	Ericsson
	
	

	1440
	50502
	Delete - Stage 2
	SCSAGB-Stage2
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030445
	
	Ericsson
	Started
	

	1441
	50503
	Delete - Radio Channel Support
	SCSAGB-RCS
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	GP-030446
	
	Ericsson
	Not started
	

	1442
	50504
	Delete - Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-6
	GP,G2
	21/11/2003
	21/11/2003
	100%
	GP-030447
	
	Ericsson
	Not started
	

	1443
	50505
	Delete, replaced by 50561 - PS Handover
	SCSAGB-PSH
	2
	Rel-6
	GP,GP, N1
	21/11/2003
	19/02/2004
	100%
	GP-030448
	
	Ericsson
	Started
	

	1444
	50506
	Delete - Modifications to FLO
	SCSAGB-FLO
	2
	Rel-6
	GP,G2
	21/11/2003
	21/11/2003
	100%
	GP-030449
	
	Ericsson
	Not started
	

	1445
	2
	Deleted - Rel-6 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-6
	RP
	31/12/2003
	31/12/2003
	100%
	RAN_Work_Items
	
	Alcatel
	Generic feature
	

	1446
	0
	Release 5 Features
	
	1
	Rel-5
	CP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	1447
	625
	IP transport in the UTRAN
	ETRAN-IPtrans
	1
	Rel-5
	R3
	17/07/2000
	29/03/2002
	100%
	RAN Wis
	
	Alcatel
	
	

	1448
	2455
	FS on Usage of SUA
	SS7IP
	1
	Rel-5
	N4
	12/03/2001
	21/12/2001
	100%
	NP-010460
	
	
	update WID...
	

	1449
	2476
	High Speed Downlink Packet Access
	HSDPA
	1
	Rel-5
	R2
	02/04/2001
	06/06/2003
	100%
	RAN_Wis
	
	Motorola
	
	

	1450
	2477
	Physical Layer
	HSDPA-Phys
	2
	
	R1
	05/04/2001
	29/03/2002
	100%
	RP-010262
	
	Motorola
	
	

	1451
	2478
	Layer 2 and 3 aspects
	HSDPA-L23
	2
	
	R2
	05/04/2001
	29/03/2002
	100%
	RAN_Wis
	
	Motorola
	30 November: Completion date shifted to March 2002
	

	1452
	2479
	Iub/Iur protocol aspects
	HSDPA-IubIur
	2
	
	R3
	02/04/2001
	29/03/2002
	100%
	RP-010262
	
	Motorola
	
	

	1453
	2480
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	2
	
	R4
	09/04/2001
	06/06/2003
	100%
	RP-010262
	
	Motorola
	
	

	1454
	501216
	Rel-5 Improvements of Radio Interface
	RInImp
	1
	NA
	RP
	14/08/2000
	30/08/2002
	100%
	RAN Wis
	
	
	
	

	1455
	1471
	Base station classification
	RInImp-BSClass
	2
	Rel-5
	R4
	14/08/2000
	14/06/2002
	100%
	RAN_Wis
	
	Nokia
	
	

	1456
	1477
	TDD Base station classification
	RInImp-BSClass-TDD
	3
	
	R4
	14/08/2000
	08/03/2002
	100%
	RAN_Wis
	
	Nokia
	
	

	1457
	24002
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	3
	
	R4
	15/06/2001
	14/06/2002
	100%
	
	
	Siemens
	
	

	1458
	2469
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	
	
	Samsung
	
	

	1459
	1217
	Hybrid ARQ II/III
	RInImp-HARQ
	2
	Rel-5
	R2
	21/08/2000
	28/12/2001
	100%
	RAN_Wis
	
	Siemens
	Stopped at RP#14; work on this task was performed as part of High Speed Downlink Packet Access feature
	

	1460
	1221
	FS on USTS
	RInImp-USTS
	2
	Rel-5
	R1
	14/08/2000
	21/12/2001
	100%
	RAN_Sis
	
	SK Telecom
	
	

	1461
	1997
	FS on UE antenna efficency test method performance requirements
	RInImp-UEAnTM
	2
	Rel-5
	R4
	25/09/2000
	14/09/2001
	100%
	RAN_Sis
	
	Allgon
	
	

	1462
	2494
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	2
	Rel-5
	R4
	12/03/2001
	14/12/2001
	100%
	
	
	Ericsson
	
	

	1463
	2493
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	2
	Rel-5
	R4
	19/03/2001
	08/03/2002
	100%
	
	
	Intel
	
	

	1464
	1839
	Deleted - Conformance Test Spec. improvements in Radio Interface
	
	2
	
	T1
	18/02/2002
	30/08/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1465
	2210
	Deleted - Testing improvement of inter-frequency and inter-system measurement
	
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	
	
	
	start/finish dates set...Marked as stopped 12/2008
	

	1466
	2211
	Deleted - Testing Hybrid ARQ II/III
	
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	100%
	
	
	
	start/finish dates set...Marked as stopped 12/2008
	

	1467
	500009
	Rel-5 RAN improvements
	RANimp
	1
	NA
	RP
	16/03/2001
	01/03/2004
	100%
	RAN Wis
	
	
	
	

	1468
	656
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-5
	R3
	16/03/2001
	04/06/2002
	100%
	RAN_Wis
	
	Ericsson
	
	

	1469
	23000
	Iur common transport channel efficiency optimisation
	RANimp-RRMopt-ctc
	3
	
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Ericsson
	
	

	1470
	23001
	Iur neighbouring cell reporting efficiency optimisation
	RANimp-RRMopt-ncr
	3
	
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Ericsson
	
	

	1471
	23002
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	3
	
	R3
	15/06/2001
	04/06/2002
	100%
	
	
	Ericsson
	FS was closed and introduction of WI not agreed at RAN #16 
	

	1472
	2488
	RL Timing Adjustment
	RANimp-RLTA
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Ericsson
	
	

	1473
	2489
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Ericsson
	
	

	1474
	23003
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	2
	Rel-5
	R3
	15/06/2001
	03/09/2002
	100%
	
	
	Nokia
	
	

	1475
	2490
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	2
	Rel-5
	R3
	16/03/2001
	21/12/2001
	100%
	
	
	Nokia
	FS was closed and WI was introduced at RAN #14 
	

	1476
	2491
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Nokia
	
	

	1477
	22000
	RAB support enhancement for Rel-5 
	RANimp-RABSE5
	2
	Rel-5
	R2
	02/04/2001
	28/06/2002
	100%
	RAN Wis
	
	Nokia
	RFC 3095 context relocation
	

	1478
	21001
	Beamforming requirements for UE
	RANimp-BFR-UE
	2
	Rel-5
	R1
	21/09/2001
	14/12/2001
	100%
	
	
	Nokia
	
	

	1479
	21002
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	2
	Rel-5
	R1
	14/12/2001
	04/06/2002
	100%
	
	
	NEC
	RP-020356
	

	1480
	2472
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	
	
	CATT
	
	

	1481
	2102
	Deleted - Conformance Test Aspects - RAN Improvements
	
	2
	Rel-5
	T1
	01/01/2002
	01/03/2004
	100%
	
	
	
	Marked as stopped 12/2008
	0%

	1482
	2222
	Deleted - Testing Radio access bearer support enhancments
	
	3
	
	T1
	01/01/2002
	02/09/2002
	100%
	
	
	
	duration set to 6 months (was 0)...Marked as stopped 12/2008
	

	1483
	41010
	Deleted - General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	3
	Rel-5
	T1
	03/03/2003
	01/03/2004
	100%
	
	
	
	Marked as stopped 12/2008
	34.108, 34.121, 34.122

	1484
	23004
	UTRAN Sharing in Connected Mode
	NETSHARE
	1
	Rel-5
	R3
	03/12/2001
	03/09/2002
	100%
	
	
	Ericsson 
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.
	

	1485
	1273
	Provisioning of IP-based multimedia services
	IMS
	1
	Rel-5
	S1,S2,S5
	03/01/2000
	03/03/2004
	100%
	SP-000216
	
	Openwave
	S1 WI proposed S1-000290...
	

	1486
	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	2
	Rel-5
	S2
	03/01/2000
	14/06/2002
	100%
	SP-010339
	
	Lucent
	
	

	1487
	1633
	Stage 1
	
	3
	
	S1
	21/02/2000
	15/12/2000
	100%
	
	
	Motorola
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements
	22.228

	1488
	1514
	Stage 2 (Architecture and Main flows)
	
	3
	
	S2
	14/04/2000
	23/03/2001
	100%
	SP-000289
	
	Lucent
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol
	23.228

	1489
	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	3
	
	N1
	28/08/2000
	08/03/2002
	100%
	NP-010434
	
	Lucent
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.
	

	1490
	2233
	SIP Call Control protocol for the IMS
	
	3
	
	N1
	03/01/2000
	14/06/2002
	100%
	NP-010643
	
	Lucent
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol...
	 24.228, 24.229, 23.218

	1491
	1998
	IMS signalling flows
	
	4
	
	N1
	02/10/2000
	22/03/2002
	100%
	
	
	
	TS 24.228...
	 24.228

	1492
	1278
	IMS stage 3
	
	4
	
	N1
	02/10/2000
	22/03/2002
	100%
	
	
	
	TS 24.229...
	 24.229

	1493
	2255
	IMS Session Handling; stage 2
	
	4
	
	N1
	02/10/2000
	22/03/2002
	100%
	
	
	
	TS 23.218...
	 23.218

	1494
	10004
	Main IETF dependencies
	
	4
	
	NP
	03/01/2000
	07/06/2002
	100%
	
	
	
	
	

	1495
	2521
	IETF: RFC 3261 (Session Initiation Protocol)
	
	5
	
	N1
	24/11/2000
	22/03/2002
	100%
	
	
	
	
	

	1496
	2523
	IETF: RFC 3262 (Reliability of provisional responses)
	
	5
	
	N1
	24/11/2000
	22/03/2002
	100%
	
	
	
	
	

	1497
	2522
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	
	5
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	1498
	2524
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	
	5
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	1499
	2525
	IETF: RFC 3313 (SIP extensions for media authorization)
	
	5
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	1500
	11000
	IETF: RFC 3265 (specific event notification)
	
	5
	
	N1
	24/11/2000
	22/03/2002
	100%
	
	
	
	
	

	1501
	11001
	IETF: RFC editor Queue (refer method)
	
	5
	
	N1
	24/11/2000
	07/06/2002
	100%
	
	
	
	
	

	1502
	11002
	IETF: RFC editor Queue (DHCP options for SIP servers)
	
	5
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	1503
	11004
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	
	5
	
	N1
	24/11/2000
	22/03/2002
	100%
	
	
	
	
	

	1504
	11005
	IETF: RFC 3266 (IPv6 support within SDP)
	
	5
	
	N1
	03/01/2000
	22/03/2002
	100%
	
	
	
	
	

	1505
	11022
	IETF: RFC 3311 (The Update method)
	
	5
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	1506
	11023
	IETF: RFC 3324 (Network Asserted Identity)
	
	5
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	1507
	11024
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	
	5
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	1508
	1290
	Addressing
	
	4
	
	S2
	09/10/2000
	22/03/2002
	100%
	
	
	
	
	

	1509
	1291
	Architectural issues
	
	5
	
	S2
	09/10/2000
	31/08/2001
	100%
	
	
	
	
	

	1510
	1292
	Impact on HSS 
	
	5
	
	N4
	15/11/2000
	22/03/2002
	100%
	
	
	
	17th May, KK: This is cover by 29.228 & 29228. Work complete.
	

	1511
	2530
	Service Examples (Work stopped)
	IMS-Sex
	4
	
	S1
	17/04/2001
	14/06/2002
	100%
	
	
	Motorola
	
	22.928

	1512
	2531
	IMS Framework Report (work stopped)
	IMS-FrWk
	5
	
	S1
	17/04/2001
	14/06/2002
	100%
	
	
	SBC
	
	22.941

	1513
	1298
	Access Security for IMS
	IMS-ASEC
	2
	Rel-5
	S3
	08/10/2001
	28/06/2002
	100%
	SP-010323
	
	Ericsson
	TS33.203 will be presented for info at SA#14 and is scheduled for approval at SA#15. Dependencies on IETF exist. Approved SA#15
	

	1514
	43000
	IMS impacts on UICC (ISIM application)
	
	3
	
	T3
	08/10/2001
	21/06/2002
	100%
	TP-010251
	
	Vodafone
	
	

	1515
	11014
	SIP extensions for Integrity protection
	
	3
	
	N1
	17/12/2001
	28/06/2002
	100%
	
	
	
	Per 26/2-02: CN1 is not aware of any requirements and is not doing anything on this task.
	

	1516
	2574
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	2
	Rel-5
	S3
	02/07/2001
	28/12/2001
	100%
	SP-010324
	
	AT&T Wireless
	Incorporated into IMS access security TS (33.203) which will be presented for info at SA#14 and is scheduled for approval at SA#15.Editors notes removed SA#16&17
	

	1517
	1299
	Lawful interception
	IMS-LI
	2
	Rel-5
	S3
	04/09/2000
	29/03/2002
	100%
	SP-010621
	
	Reg TP
	Rel-5 33.106 and 33.107 approved at SA#12.Revised WID including new Rel-5 specification (33.108) scheduled for approval at SA#14. 33.108 approved SA#16. CR at SA#17
	

	1518
	35007
	Charging and OAM&P for IMS
	IMS-OAM
	2
	Rel-5
	S5
	25/12/2000
	12/06/2002
	100%
	SP-010461
	
	VoiceStream, Motorola
	
	32-series

	1519
	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	2
	Rel-5
	S4
	26/07/2000
	27/09/2002
	100%
	SP-000398
	
	Toshiba, Nokia
	
	26.235, 26.236

	1520
	2039
	Codecs
	
	3
	
	S4
	26/07/2000
	14/03/2002
	100%
	SP-000398
	
	
	
	26.235, 26.236

	1521
	34020
	Transport protocols
	IMS-CODEC
	3
	Rel-5
	S4
	12/03/2002
	12/03/2002
	100%
	
	
	Nokia
	
	26.236

	1522
	34006
	recommendation for QoS parameter values for various media types
	
	3
	
	S4
	31/12/2001
	27/09/2002
	100%
	
	
	
	
	

	1523
	11025
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	
	3
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	1524
	11026
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	
	3
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	
	

	1525
	32003
	SIP message compression
	
	2
	Rel-5
	S2
	24/09/2001
	07/06/2002
	100%
	
	
	
	
	

	1526
	32004
	Stage 2
	
	3
	
	S2
	24/09/2001
	26/10/2001
	100%
	
	
	
	
	

	1527
	11015
	Compression signalling
	
	3
	
	N1
	28/09/2001
	07/06/2002
	100%
	
	
	
	
	

	1528
	10001
	Stage 3 description of IMS interfaces
	
	2
	Rel-5
	NP
	14/03/2001
	30/08/2002
	100%
	
	
	
	
	

	1529
	1286
	Cx interface (HSS to CSCF)
	
	3
	
	N4
	14/03/2001
	07/06/2002
	100%
	NP-010626
	
	
	DAB 12/12/01 to 75%...
	

	1530
	14997
	Mp interface (MRFC - MRFP) enhancements
	
	3
	
	N4
	14/03/2001
	08/03/2002
	100%
	
	
	
	[DAB 08-03-02] - No work required in CN4
	

	1531
	11016
	Mw interface (CSCF to P-CSCF)
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	

	1532
	11018
	Mr interface (CSCF to MRF)
	
	3
	
	N1
	14/03/2001
	29/03/2002
	100%
	
	
	
	
	

	1533
	14003
	Dx interface (I-CSCF to SLF)
	
	3
	
	N4
	14/03/2001
	07/06/2002
	100%
	
	
	
	CN4#11 30/11/01: No inputs received in CN4...
	

	1534
	13001
	Go interface (GGSN to PCF)
	
	3
	
	N3
	14/03/2001
	07/06/2002
	100%
	
	
	
	[DAB - 23/05/03] - 100 % complete
	

	1535
	11019
	ISC (IMS Service Control) Interface
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	

	1536
	14006
	Sh interface (HSS to AS)
	
	3
	
	N4
	14/02/2002
	07/06/2002
	100%
	
	
	
	CN4#11 30/11/01: No inputs received in CN4...
	

	1537
	14998
	Si interface (HSS to IM-SSF)
	
	3
	
	N4
	16/01/2002
	30/08/2002
	100%
	
	
	
	SA16: Part of Rel5 only if completed in September 02. Marked as closed 12/2008 (was marked 72% complete)
	

	1538
	11020
	Gm interface (UE to CSCF)
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	

	1539
	11027
	Mi interface (CSCF to BGCF)
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	

	1540
	11028
	Mj interface (BGCF to MGCF)
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	

	1541
	11029
	Mk interface (BGCF to BGCF)
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	
	

	1542
	1310
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	2
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	
	Ericsson
	
	29.198, 29.998

	1543
	12000
	CAMEL control of IMS services
	IMS-CAMEL
	2
	Rel-5
	N2
	16/04/2001
	06/09/2002
	100%
	NP-020305
	
	Lucent
	SA16: Part of Rel5 only if Si completed in September 02
	 

	1544
	12001
	Stage2 work 'general'
	
	3
	
	N2
	16/04/2001
	06/09/2002
	100%
	
	
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	1545
	12002
	Stage3 work 'CAP'
	
	3
	
	N2
	07/01/2002
	06/09/2002
	100%
	
	
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	1546
	12003
	Stage2 work 'Si interface'
	
	3
	
	N2
	07/01/2002
	06/09/2002
	100%
	
	
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	1547
	12004
	Stage3 work 'Si interface'
	
	3
	
	N4
	14/02/2002
	07/06/2002
	100%
	
	
	
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...
	

	1548
	14004
	Deleted - SDM issues for CAMEL control of IMS
	
	3
	
	N4
	14/02/2002
	07/06/2002
	100%
	
	
	
	[DAB 08-03-02] - No activity on this in CN4. Marked as stopped 12/2008
	

	1549
	31002
	Pre-pay/real-time charging in IMS
	
	2
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 60% complete)
	

	1550
	35005
	Charging
	OAM-CH
	2
	Rel-5
	S2,S5
	06/08/2001
	12/09/2002
	100%
	SP-010631
	
	T-Mobile
	Changed Rapp email
	32.2xy

	1551
	32006
	Charging Implications of IMS architecture
	
	3
	Rel-5
	S2
	06/08/2001
	16/11/2001
	100%
	SP-010519
	
	
	
	

	1552
	35006
	Charging management for IMS (off-line & on-line)
	OAM-CH
	3
	Rel-5
	S5
	19/11/2001
	12/09/2002
	100%
	
	
	
	
	

	1553
	34012
	Billing, accounting and call detail record aspects
	
	3
	Rel-5
	S5
	27/09/2001
	12/09/2002
	100%
	SP-010631
	
	T-Mobile
	
	32.2xy

	1554
	10002
	Other IETF depencies
	
	2
	Rel-5
	NP
	24/11/2000
	07/06/2002
	100%
	
	
	
	Was introduced at SA#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)
	

	1555
	11011
	IETF: draft-ietf-aaa-diameter  - should be CN4
	
	3
	
	NP
	24/11/2000
	07/06/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 90% complete)
	

	1556
	11999
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	
	3
	
	NP
	24/11/2000
	07/06/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 50% complete)
	

	1557
	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	2
	
	T1
	18/03/2002
	27/12/2002
	100%
	
	
	
	The task is a building block, individual work items are being considered but are constrained by lack of supporting companies. Marked as stopped 12/2008
	

	1558
	41004
	Testing of support for IMS - prose
	
	2
	Rel-5
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	
	Anritsu
	Marked as stopped 12/2008
	34.108, 34.123

	1559
	41005
	Testing of support for IMS - TTCN
	
	2
	Rel-5
	T1
	18/09/2002
	03/03/2004
	100%
	TP-030052
	
	Anritsu
	Marked as stopped 12/2008
	34.108, 34.123

	1560
	34001
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	1
	Rel-5
	S4
	03/01/2002
	17/03/2003
	100%
	SP-010392
	
	Ericsson
	
	26.233, 26.234

	1561
	34002
	Stage 1
	
	2
	
	S1
	18/11/2002
	17/03/2003
	100%
	SP-010392
	
	Vodafone
	2nd resp SA4
	22.233

	1562
	31032
	Interaction with other services
	
	3
	
	S1
	18/11/2002
	17/03/2003
	100%
	
	
	Vodafone
	2nd resp SA4. Marked as closed 12/2008 (was marked 65% complete)
	22.233

	1563
	34003
	Stage 2 (version Rel5 of TS 26.234)
	
	2
	
	S4
	03/01/2002
	14/03/2002
	100%
	SP-010392
	
	
	2nd resp SA2
	26.234

	1564
	34019
	RTP usage model
	
	2
	
	S4
	03/01/2002
	06/12/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 90% complete)
	26.937

	1565
	501637
	Rel-5 OSA enhancements
	OSA1
	1
	Rel-5
	S1
	27/04/1999
	20/12/2002
	100%
	SP-000216
	
	Siemens
	
	22.127, 23.127, 29.198-x, 29.998-x

	1566
	32010
	General Stage 2 for Rel5
	
	2
	Rel-5
	S2
	11/09/2001
	07/06/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 47% complete)
	

	1567
	1429
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	2
	Rel-5
	S2
	11/07/2000
	07/06/2002
	100%
	
	
	
	For Rel5 even if completed by March
	

	1568
	1430
	Stage 1
	
	3
	
	S1
	11/07/2000
	14/03/2002
	100%
	
	
	Siemens
	
	22.127

	1569
	15002
	(Multimedia) Call Control - Stages 2 and 3
	
	3
	
	N5
	11/09/2001
	07/06/2002
	100%
	
	
	
	
	29.198-04

	1570
	15003
	Generic user interaction - Stage 3
	
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	
	
	
	
	29.198-05

	1571
	15004
	Charging - Stage 3
	
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	
	
	
	
	29.198-12

	1572
	15007
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	
	
	
	
	29.998-04-4

	1573
	15999
	WSDL APIs for SOAP/HTTP - Stage 3
	
	2
	Rel-5
	N5
	11/09/2000
	07/06/2002
	100%
	
	
	
	
	29.198, 29.998

	1574
	1419
	OSA security
	OSA1-SEC
	2
	Rel-5
	S3
	11/07/2000
	20/12/2002
	100%
	SP-000302
	
	BT
	CR to correct security specifications in 29.198 scheduled for approval at CN#15
	

	1575
	2121
	Stage 1
	
	3
	
	S1
	11/07/2000
	09/11/2001
	100%
	
	
	Siemens
	
	22.127

	1576
	1421
	Stage 3
	
	3
	
	S3
	23/10/2000
	14/06/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 80% complete)
	???

	1577
	1422
	security related SCF(s) definition
	
	3
	
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	
	Ericsson
	
	29.198, 29.998

	1578
	1423
	(possibly) changes required from supporting platforms, e.g. gsmSCF, HLR 
	
	3
	
	S3
	11/09/2000
	14/12/2000
	100%
	
	
	
	
	???

	1579
	15017
	Security (moved from Rel-6)
	
	3
	
	S3
	14/03/2002
	20/12/2002
	100%
	
	
	
	Contribution at S3#25
	

	1580
	401424
	Interactions OSA - e-commerce
	OSA1-ECOM
	2
	Rel-5
	S2
	27/04/1999
	07/06/2002
	100%
	
	
	
	
	

	1581
	1425
	Stage 1
	
	3
	
	S1
	27/04/1999
	28/12/2000
	100%
	
	
	Siemens
	Marked as closed 12/2008 (was marked 95% complete)
	22.127

	1582
	1529
	Stages 2 and 3
	
	3
	
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	
	Ericsson
	
	29.198, 29.998

	1583
	15005
	Policy Management - Stage 3
	
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	
	
	
	
	29.198-13

	1584
	15006
	Presence and Availability Management (PAM) - Stage 3
	
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	
	
	
	
	29.198-14

	1585
	1786
	CHECK STATUS - LCS - OSA interfaces
	OSA1-LCSI
	2
	Rel-5
	S1
	11/09/2000
	07/06/2002
	100%
	
	
	Siemens
	az: CN#13 - changed to Rel5
	

	1586
	1787
	Stage 1
	
	3
	
	S1
	11/09/2000
	08/12/2000
	100%
	
	
	Siemens
	
	22.127

	1587
	2124
	Stage 2
	
	3
	
	S2
	11/12/2000
	11/12/2000
	100%
	
	
	Ericsson
	az 24/05/01: Rel4 completion 90->100%.
	23.127

	1588
	1788
	Stage 3
	
	3
	
	N5
	21/09/2001
	07/06/2002
	100%
	NP-010692
	
	Ericsson
	
	29.198, 29.998

	1589
	2540
	Access to User Profile
	OSA2-UP
	2
	Rel-5
	S1
	01/06/2001
	20/12/2001
	100%
	
	
	
	
	

	1590
	1433
	Retrieval of Terminal capabilities
	OSA2-TC
	2
	Rel-5
	S2
	11/07/2000
	13/12/2002
	100%
	
	
	
	
	

	1591
	1434
	Stage 1
	
	3
	Rel-5
	S1
	11/07/2000
	10/01/2001
	100%
	
	
	Siemens
	
	22.127

	1592
	1436
	Stages 2 and 3
	
	3
	Rel-5
	N5
	21/09/2001
	13/12/2002
	100%
	NP-010692
	
	Ericsson
	
	29.198, 29.998

	1593
	2122
	Provisionning of the terminal capabilities
	
	3
	Rel-5
	T2
	02/04/2001
	13/12/2002
	100%
	
	
	
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete
	23.057

	1594
	1638
	CAMEL phase 4
	CAMEL4
	1
	Rel-5
	S1
	17/04/2000
	06/09/2002
	100%
	NP-020486
	
	Nokia
	
	

	1595
	1461
	Service requirements
	
	2
	
	S1
	17/04/2000
	14/06/2002
	100%
	
	
	
	
	

	1596
	2012
	Call Party Handling
	CAMEL4-CPH
	2
	
	N2
	10/07/2000
	07/06/2002
	100%
	
	
	
	
	

	1597
	2013
	Mid call procedure for MO and MT calls 
	CAMEL4-MCP
	2
	
	N2
	17/07/2000
	07/06/2002
	100%
	
	
	
	
	

	1598
	2014
	Interactions with Optimal Routing
	CAMEL4-IOR
	2
	
	N2
	17/07/2000
	08/03/2002
	100%
	
	
	
	
	

	1599
	2015
	Inclusion of flexible tone injection 
	CAMEL4-IFTI
	2
	
	N2
	17/07/2000
	08/03/2002
	100%
	
	
	
	
	

	1600
	2016
	CSE control over MT SMS
	CAMEL4-CCSMS
	2
	
	N2
	17/07/2000
	08/03/2002
	100%
	
	
	
	
	

	1601
	2460
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	2
	
	N2
	02/03/2001
	07/06/2002
	100%
	
	
	
	
	

	1602
	2458
	Provision of location information of called subscriber
	CAMEL4-LOCB
	2
	
	N2
	02/03/2001
	08/03/2002
	100%
	
	
	
	
	 

	1603
	2514
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	2
	
	N2
	09/07/2001
	08/03/2002
	100%
	
	
	
	Added on May 29, 2001
	

	1604
	2515
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	2
	
	N2
	14/05/2001
	07/06/2002
	100%
	
	
	
	
	

	1605
	2516
	GPRS Any Time Interrogation
	CAMEL4-ATI
	2
	
	N2
	09/07/2001
	07/06/2002
	100%
	
	
	
	
	

	1606
	2599
	Transfer of IMEI (with SW version) to CSE
	CAMEL4-ATI
	2
	
	N2
	09/07/2001
	07/06/2002
	100%
	
	
	
	
	

	1607
	12005
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	2
	
	N2
	08/03/2002
	06/09/2002
	100%
	
	
	
	stage2 and stage3 CRs for approval at CN#17
	

	1608
	2464
	Rel-5 MExE enhancements
	MEXE5
	1
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	
	
	
	
	

	1609
	2466
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	2
	
	T2
	26/03/2001
	08/03/2002
	100%
	TP-010071
	
	Motorola
	
	22.057, 23.057

	1610
	1625
	Wideband Telephony Service - AMR
	AMRWB
	1
	Rel-5
	S4
	01/01/2000
	19/12/2003
	100%
	SP-99354
	
	Siemens
	
	

	1611
	62
	Specification 
	
	2
	Rel-5
	S4
	01/01/2000
	07/06/2002
	100%
	
	
	
	
	

	1612
	31005
	Stage 1
	
	3
	Rel-5
	S1
	01/10/2001
	22/03/2002
	100%
	
	
	
	
	

	1613
	32007
	Stage 2
	
	3
	Rel-5
	S4
	03/01/2000
	17/04/2000
	100%
	
	
	
	
	

	1614
	1459
	Design Constraints
	
	4
	Rel-5
	S4
	03/01/2000
	07/02/2000
	100%
	
	
	
	
	

	1615
	1460
	General Description 
	
	4
	Rel-5
	S4
	07/02/2000
	17/04/2000
	100%
	
	
	
	
	

	1616
	1626
	Feasibility Study
	
	3
	Rel-5
	S4
	28/04/2000
	02/06/2000
	100%
	SP-000024
	
	
	S4,TD  SP-000024: TR 26.901 v.4.0.0
	 26.901

	1617
	1656
	N1 Aspects
	
	3
	Rel-5
	N1
	21/09/2001
	21/12/2001
	100%
	
	
	
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......
	

	1618
	14005
	N4 work
	
	3
	Rel-5
	N4
	13/02/2002
	07/06/2002
	100%
	N4-010538
	
	
	CN4#11 30/11/01: No inputs to CN4 at this meeting...
	

	1619
	67
	Codec issues
	
	3
	Rel-5
	S4
	03/01/2000
	07/06/2002
	100%
	
	
	
	
	

	1620
	1627
	Codec qualification
	
	4
	Rel-5
	S4
	02/02/2000
	31/05/2000
	100%
	
	
	
	
	

	1621
	74
	Codec selection tests
	
	4
	Rel-5
	S4
	01/06/2000
	20/10/2000
	100%
	
	
	
	
	

	1622
	891
	Codec selection
	
	4
	Rel-5
	S4
	23/10/2000
	27/10/2000
	100%
	
	
	
	
	

	1623
	34007
	TFO AMR-WB
	AMRWB-TFO
	4
	Rel-5
	S4
	18/12/2001
	14/03/2002
	100%
	
	
	
	
	

	1624
	890
	Other codec issues (verif., caracterisation)
	
	4
	Rel-5
	S4
	29/09/2000
	07/06/2002
	100%
	
	
	
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 
	 26.976

	1625
	34008
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	
	
	
	
	

	1626
	34009
	Interworking with fixed broadband networks
	
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	
	
	
	
	

	1627
	34010
	Tones and announcements
	
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	
	
	
	
	

	1628
	34011
	Deleted - WB Conferencing and WB Voice Group calls
	
	4
	Rel-5
	S1
	03/01/2000
	03/01/2000
	100%
	
	
	
	
	

	1629
	1855
	Conformance tests (CRs to 34 series) 
	
	3
	Rel-5
	T1
	01/01/2000
	12/04/2000
	100%
	
	
	
	
	

	1630
	76
	Terminal Acoustic Characteristics 
	
	4
	Rel-5
	S4
	01/01/2000
	12/04/2000
	100%
	
	
	
	
	

	1631
	1628
	Definition
	
	5
	Rel-5
	S4
	01/01/2000
	31/01/2000
	100%
	
	
	
	
	26.131

	1632
	1629
	Test specification
	
	5
	Rel-5
	S4
	01/02/2000
	12/04/2000
	100%
	
	
	
	
	26.132

	1633
	34004
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	2
	Rel-5
	S4
	25/09/2001
	14/03/2002
	100%
	SP-010459
	
	Nokia
	
	 26.204

	1634
	80
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	2
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	GP-000453
	
	
	
	

	1635
	50298
	Channel coding in 45.003
	
	3
	Rel-5
	GP
	03/01/2000
	05/04/2002
	100%
	
	
	
	50098 -> 50298
	

	1636
	2266
	Signalling for the A interface
	
	3
	Rel-5
	GP
	03/01/2000
	29/06/2001
	100%
	
	
	
	
	

	1637
	2267
	Signalling for Iu
	
	3
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	
	
	
	
	

	1638
	2268
	Receiver performance in TS 45.005
	
	3
	Rel-5
	GP
	02/04/2001
	28/06/2002
	100%
	
	
	
	
	

	1639
	50000
	Link Adaptation in 45.009
	
	3
	Rel-5
	GP
	26/03/2001
	28/06/2002
	100%
	
	
	
	
	

	1640
	2269
	GERAN MS conformance test for AMR-WB
	
	2
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	GP-000454
	
	
	Not started 02/2003. Marked as stopped 12/2008
	

	1641
	2270
	Deleted - MS test
	
	3
	Rel-5
	GP
	03/01/2000
	19/12/2003
	100%
	
	
	
	Marked as stopped 12/2008
	

	1642
	2271
	GERAN BTS conformance test for AMR-WB
	
	2
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	GP-000455
	
	
	
	

	1643
	2272
	BTS test
	
	3
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	
	
	
	
	

	1644
	1826
	Terminal interfaces
	TI
	1
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	not needed
	
	
	
	

	1645
	2573
	Terminal local model enhancements
	TLM5
	2
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	TP-010224
	
	
	
	23.227

	1646
	1536
	Rel-5 Location Services enhancements
	LCS1
	1
	Rel-5
	S2,S5
	03/04/2000
	27/06/2003
	100%
	SP-010518
	
	Nokia
	
	

	1647
	1600
	UE positioning
	LCS1-UEpos
	2
	NA
	RP
	15/01/2001
	29/03/2002
	100%
	RAN_Wis
	
	
	
	

	1648
	2474
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	3
	Rel-5
	R2
	09/04/2001
	29/03/2002
	100%
	RAN_Wis
	
	CATT
	
	

	1649
	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	3
	Rel-5
	R2
	15/01/2001
	12/10/2001
	100%
	RAN_Wis
	
	Qualcomm
	Finished at RP#13
	

	1650
	1171
	Event based and Periodic LCS
	LCS1-EBP
	2
	Rel-5
	S1
	22/05/2000
	07/06/2002
	100%
	
	
	
	
	

	1651
	1641
	Stage 1
	
	3
	
	S1
	22/05/2000
	17/11/2000
	100%
	
	
	Pacific Bell Wireless
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description
	22.071

	1652
	1538
	Stage 2 specification
	
	3
	
	S2
	06/11/2000
	26/01/2001
	100%
	
	
	
	Marked as closed 12/2008 (was marked 51% complete)
	

	1653
	1179
	Impact on MAP
	
	3
	
	N4
	15/03/2002
	07/06/2002
	100%
	
	
	
	Possible impact on UTRAN of LCS quality level request...
	

	1654
	2436
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	2
	Rel-5
	GP
	03/04/2000
	08/02/2002
	100%
	GP-011925
	
	
	
	

	1655
	2437
	GERAN LCS Stage 2 (first release)
	
	3
	
	GP,S2,G1,G2
	03/04/2000
	08/02/2002
	100%
	
	
	
	
	

	1656
	2438
	Gb interface support for LCS
	
	3
	
	GP
	03/04/2000
	31/08/2001
	100%
	
	
	
	
	

	1657
	2440
	L3 protocol support for LCS
	
	3
	
	GP
	03/04/2000
	01/06/2001
	100%
	
	
	
	
	

	1658
	2441
	Stage 3 specifications
	
	3
	
	GP
	03/04/2000
	01/06/2001
	100%
	
	
	
	
	

	1659
	2442
	Location Services for GERAN in Iu Mode
	
	2
	Rel-5
	GP
	03/04/2000
	28/06/2002
	100%
	GP-011926
	
	
	
	

	1660
	2443
	GERAN LCS Stage 2
	
	3
	
	GP,R2,R3,S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	
	
	
	
	

	1661
	2444
	Iu-ps interface support for LCS
	
	3
	
	GP,R2,R3,S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	
	
	
	
	

	1662
	2445
	Iu-cs interface support for LCS
	
	3
	
	GP,R2,R3,S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	
	
	
	
	

	1663
	2446
	Iur-g interface support for LCS
	
	3
	
	GP,R2,R3,S2,G1,G2
	23/01/2002
	19/04/2002
	100%
	
	
	
	FFS
	

	1664
	2447
	RRC protocol support for LCS
	
	3
	
	GP,R2,R3,S2,G1,G2
	20/08/2001
	30/11/2001
	100%
	
	
	
	
	

	1665
	2448
	Additional impacts on Broadcast of LCS data on packet channels
	
	3
	
	GP,R2,R3,S2,G1,G2
	20/08/2001
	05/12/2001
	100%
	
	
	
	
	

	1666
	2449
	Stage 3 specifications
	
	3
	
	GP,R2,R3,S2,G1,G2
	25/03/2002
	28/06/2002
	100%
	
	
	
	
	

	1667
	50068
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	2
	
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000458
	
	
	On-going
	

	1668
	55069
	Develop LCS MS test case work plan (Release 98/99/4)
	
	3
	
	G4,G5
	03/06/2002
	27/06/2003
	100%
	
	
	
	Marked as closed 12/2008 (was marked 60% complete)
	

	1669
	55070
	Develop LCS MS test cases
	
	3
	
	G4,G5
	03/06/2002
	27/06/2003
	100%
	
	
	
	Marked as closed 12/2008 (was marked 60% complete)
	

	1670
	50069
	Deleted - GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	2
	
	GP
	03/06/2002
	27/06/2003
	100%
	GP-000459
	
	
	Not started 02/3003. Marked as stopped 12/2008
	

	1671
	55071
	Deleted - Develop LCS BTS test case work plan (Release 98/99/4)
	
	3
	
	G4,G5
	03/06/2002
	27/06/2003
	100%
	
	
	
	Marked as stopped 12/2008
	

	1672
	55072
	Deleted - Develop LCS BTS test cases
	
	3
	
	G4,G5
	03/06/2002
	27/06/2003
	100%
	
	
	
	Marked as stopped 12/2008
	

	1673
	544
	LCS interoperation stage 2 aspects
	
	2
	
	S2
	28/08/2000
	28/06/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 17% complete)
	

	1674
	2434
	LCS interoperability aspects to GERAN
	LCS-GERAN
	2
	Rel-5
	GP,S5
	28/08/2000
	28/06/2002
	100%
	GP-000456
	
	
	
	

	1675
	2435
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	3
	Rel-5
	GP,S2,S5,R2,R3,G2,G1
	28/08/2000
	28/06/2002
	100%
	
	
	
	
	

	1676
	1183
	FS on LCS support in the IMS
	
	2
	
	S1
	12/02/2001
	18/01/2002
	100%
	
	
	
	Marked as closed 12/2008 (was marked 75% complete)
	

	1677
	35008
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	
	VoiceStream, Motorola
	
	32-series

	1678
	521
	New security aspects of LCS (not identified)
	LCS1-SEC
	2
	Rel-5
	S3
	14/04/2000
	28/12/2001
	100%
	SP-000421
	
	Nokia
	14/09/00: WI may need to be split to improve on this date. S3#17 15% complete. No progress since S3#17
	

	1679
	32011
	Specification for the Le Interface
	LCS1-Le
	2
	Rel-5
	S2
	14/01/2002
	15/03/2002
	100%
	SP-020180
	
	
	
	

	1680
	32022
	Deleted - CHECK STATUS - Inter-GMLC interface
	
	2
	
	S2
	30/05/2002
	30/12/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1681
	501571
	Rel-5 Security enhancements
	SEC1
	1
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000421
	
	Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED
	

	1682
	1576
	Network domain security
	SEC1-NDS
	2
	Rel-5
	S3
	21/02/2000
	28/06/2002
	100%
	SP-000420
	
	Telenor
	S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE
	

	1683
	1577
	Deleted -Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	
	3
	
	S3
	12/05/2000
	07/06/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1684
	1578
	Deleted - Main aspects
	
	4
	
	S3
	12/05/2000
	21/06/2001
	100%
	
	
	
	TO BE DELETED. Marked as stopped 12/2008
	

	1685
	1579
	Deleted -Integration of GTP signalling security architecture 
	
	4
	
	N4
	14/09/2001
	07/06/2002
	100%
	
	
	
	Waiting for input from SA3!.... Marked as stopped 12/2008
	

	1686
	1580
	Deleted -User plane protection in core network (e.g., provided by IPsec)
	
	3
	
	S3
	21/02/2000
	28/06/2002
	100%
	
	
	
	TO BE DELETED. Marked as stopped 12/2008
	

	1687
	1581
	Deleted -Main aspects
	
	4
	
	S3
	21/02/2000
	21/06/2001
	100%
	
	
	
	??
	

	1688
	1582
	Deleted -Integration of GTP signalling security architecture 
	
	4
	
	N4
	14/09/2001
	28/06/2002
	100%
	
	
	
	14/02/2002 requirements are not clear/not received...Marked as closed 12/2008 (was marked 95 complete)
	

	1689
	2576
	 IP network layer security (NDS/IP)
	SEC1-NDS-IP
	3
	
	S3
	15/06/2000
	15/03/2002
	100%
	SP-010326
	
	Telenor
	2002/12: All IPsec RFCs are stable STD Track RFCs. WID updated SA#17
	 33.210

	1690
	2243
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	1
	Rel-5
	S2
	02/10/2000
	28/06/2002
	100%
	SP-000619
	
	Ericsson
	No clear indication on the end date. Put to Rel5 by AS.
	23.236

	1691
	2244
	Overall System Architecture
	
	2
	
	S2
	03/01/2001
	21/09/2001
	100%
	
	
	
	
	

	1692
	20000
	Stage 3: RAN node selecting CN node
	
	2
	
	R3
	24/09/2001
	22/03/2002
	100%
	
	
	Vodafone
	Not identified
	

	1693
	2248
	N1 work
	
	2
	
	N1
	17/09/2001
	28/06/2002
	100%
	NP-010693
	
	
	
	24.008 and check 29.018

	1694
	2249
	N4 work
	
	2
	
	N4
	02/10/2000
	08/03/2002
	100%
	NP-000737
	
	
	DAB 12.12.01 - % complete to 66%...
	

	1695
	50067
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	2
	Rel-5
	GP
	08/02/2002
	28/06/2002
	100%
	GP-020492
	
	Ericsson
	Accept changes Gb over IP
	

	1696
	51068
	Stage 2 (changes to )
	
	3
	
	G1
	08/02/2002
	28/06/2002
	100%
	
	
	
	
	

	1697
	51069
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	
	3
	
	G1
	08/02/2002
	28/06/2002
	100%
	
	
	
	
	

	1698
	52070
	Stage 3 (changes to )
	
	3
	
	G2
	08/02/2002
	28/06/2002
	100%
	
	
	
	
	

	1699
	52077
	48.016 Use of Gb interface concepts when a network applies IDNNS
	
	3
	
	G2
	08/02/2002
	28/06/2002
	100%
	
	
	
	Closed, accept  changes for Gb over IP
	

	1700
	52078
	48.018 Include MSC/VLR identity in CS IMSI paging
	
	3
	
	G2
	08/02/2002
	28/06/2002
	100%
	
	
	
	
	

	1701
	2320
	Deleted - GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	1
	Rel-5
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010909
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1702
	2321
	Deleted - Evolution of the transport for A
	GEIMP3-EtA
	2
	
	GP
	06/04/2001
	20/12/2002
	100%
	GP-010910
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1703
	2322
	Deleted - Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	
	3
	
	GP
	06/04/2001
	20/12/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1704
	2323
	Deleted - Adaptation of the Layer 3 BSSMAP procedures as required
	
	3
	
	GP
	06/04/2001
	20/12/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1705
	501142
	Rel-5 Charging and OAM&P 
	OAM
	1
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010461
	
	VoiceStream, Motorola
	
	32-series

	1706
	35002
	Rel5 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-5
	S5
	17/09/2001
	28/06/2002
	100%
	SP-010461
	
	Motorola
	
	32.101, 32.102

	1707
	35003
	Rel5 Performance Management
	OAM-PM
	2
	Rel-5
	S5
	17/09/2001
	12/09/2002
	100%
	SP-010631
	
	Nortel
	
	32.4xy, 52.402

	1708
	35004
	Rel5 Charging Management
	OAM-CH
	2
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	SP-010631
	
	T-Mobile
	
	32.2xy

	1709
	35001
	Rel5 Network Infrastructure Management 
	OAM-NIM
	2
	Rel-5
	S5
	21/09/2001
	12/09/2002
	100%
	SP-010461
	
	Ericsson
	
	32.6xy, 32.3xy

	1710
	2392
	GERAN enhancements for streaming services 1 (RLC enhancements)
	
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP--010429
	
	
	
	

	1711
	2394
	Concept
	
	2
	
	GP
	06/11/2000
	31/10/2001
	100%
	
	
	
	
	

	1712
	2395
	RLC protocol enhancement (SDU Discard)
	
	2
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1713
	2396
	GERAN enhancements for streaming services 2 (usage of ECSD)
	
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	GP-010430
	
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone
	

	1714
	2398
	Usage of ECSD Concept
	
	2
	
	GP
	06/11/2000
	19/04/2002
	100%
	
	
	
	
	

	1715
	2399
	 Stage 2
	
	2
	
	GP
	06/11/2000
	19/04/2002
	100%
	
	
	
	
	

	1716
	2400
	Stage 3
	
	2
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1717
	2401
	 RLC PDU formats
	
	2
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1718
	2402
	MAC header
	
	2
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1719
	2412
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010481
	
	SBC
	SBC, Motorola, Nokia, Ericsson, Nortel
	

	1720
	2413
	Evolution of Iu ps
	GERUEV1-IuPS
	2
	
	GP,R3
	01/09/2000
	28/06/2002
	100%
	
	
	
	
	

	1721
	2414
	Identification of GERAN requirements on Iu ps
	
	3
	
	GP,R3
	01/09/2000
	30/11/2001
	100%
	
	
	
	
	

	1722
	2415
	Update of specifications
	
	3
	
	GP,R3
	03/12/2001
	28/06/2002
	100%
	
	
	
	
	

	1723
	2416
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010417
	
	
	
	

	1724
	2417
	Evolution of Iu cs
	GERUEV2-IuCS
	2
	
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-000430
	
	Lucent
	Lucent, Ericsson, AWS, Nortel
	

	1725
	2418
	Identification of GERAN requirements on Iu cs
	
	3
	
	GP,R3
	01/09/2000
	24/06/2002
	100%
	
	
	
	
	

	1726
	2419
	Update of specifications
	
	3
	
	GP,R3
	01/09/2000
	28/06/2002
	100%
	
	
	
	
	

	1727
	2556
	End to End QoS for PS Domain including IMS
	E2EQoS
	1
	Rel-5
	S2
	28/08/2000
	28/06/2002
	100%
	SP-010343
	
	Ericsson
	
	

	1728
	2557
	E2E QoSConcept and Architecture
	
	2
	
	S2
	03/01/2001
	07/09/2001
	100%
	
	
	
	
	23.207

	1729
	2558
	E2E QoS interworking
	E2EQoS-IW
	2
	
	N3
	28/08/2000
	07/06/2002
	100%
	NP-010528
	
	Lucent
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv). Marked as closed 12/2008 (was marked 95% complete)
	29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163

	1730
	2559
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	
	VoiceStream, Motorola
	
	32-series

	1731
	2569
	Messaging enhancements Rel-5
	MESS5
	1
	Rel-5
	T2
	15/06/2001
	31/03/2003
	100%
	
	
	
	support of UAProf, so this in my opinion is 100% complete
	

	1732
	2571
	Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	2
	
	T2
	15/06/2001
	31/03/2003
	100%
	TP-010130
	
	Siemens
	
	

	1733
	31000
	Definition of service requirements
	MESS5-SR
	3
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	
	
	Siemens
	
	22.140

	1734
	42000
	Technical realization
	
	3
	
	T2
	15/06/2001
	07/06/2002
	100%
	
	
	Siemens
	stage 3 MM7 is missing
	23.140

	1735
	42008
	WAP Forum dependency: MM1 stage 3
	
	3
	
	T2
	15/06/2001
	31/03/2003
	100%
	
	
	
	Marked as closed 12/2008 (was marked 80% complete)
	

	1736
	34018
	MMS formats and codecs
	
	3
	
	S4
	03/12/2001
	15/03/2002
	100%
	
	
	
	
	26.140

	1737
	2572
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	2
	
	T2
	15/06/2001
	08/03/2002
	100%
	TP-010153
	
	Ericsson
	
	23.040

	1738
	31001
	Definition of service requirements
	
	3
	
	S1
	15/06/2001
	14/09/2001
	100%
	
	
	Ericsson
	
	

	1739
	42001
	Technical realization
	
	3
	
	T2
	15/06/2001
	08/03/2002
	100%
	
	
	Ericsson
	
	23.040

	1740
	50001
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	1
	Rel-5
	GP
	03/09/2001
	28/06/2002
	100%
	GP-012313
	
	
	
	

	1741
	14501
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	2
	
	N4,S2
	03/09/2001
	19/04/2002
	100%
	GP-011877
	
	
	
	

	1742
	32502
	Stage 2 - Concept
	
	3
	
	N4,S2
	03/09/2001
	31/10/2001
	100%
	
	
	
	
	

	1743
	14502
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	
	3
	
	N4,S2
	03/09/2001
	19/04/2002
	100%
	
	
	
	
	

	1744
	14503
	Stage 3 (changes to TS 29.060)
	
	3
	
	N4
	03/09/2001
	08/03/2002
	100%
	
	
	
	IP 30/11/01: Input awaited from GERAN2 to CN4...
	

	1745
	50002
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	2
	
	GP
	30/11/2001
	28/06/2002
	100%
	GP-012314
	
	
	
	

	1746
	50003
	Stage 3 (changes to TS 48.018)
	
	3
	
	GP
	30/11/2001
	28/06/2002
	100%
	
	
	
	
	

	1747
	50033
	Enhanced Power Control
	EPC
	1
	Rel-5
	GP
	26/11/2001
	19/12/2003
	100%
	GP-012748
	
	
	
	

	1748
	50034
	Realization of Enhanced power control and signaling support
	
	2
	
	GP
	26/11/2001
	30/11/2001
	100%
	GP-012749
	
	
	Completed 11/2001
	

	1749
	50035
	Deleted - GERAN MS Conformance test for Enhanced Power Control
	
	2
	
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012750
	
	
	Not started. Marked as stopped 12/2008
	

	1750
	50036
	Deleted - GERAN BTS Conformance test for Enhanced Power Control
	
	2
	
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012751
	
	
	Not started. Marked as stopped 12/2008
	

	1751
	50037
	8PSK AMR HR
	8PSK-AH
	1
	Rel-5
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012752
	
	
	Completed for Rel-5
	

	1752
	50038
	Definition of channel coding, performance requirements and signaling support
	
	2
	
	GP
	10/12/2001
	28/06/2002
	100%
	GP-012753
	
	
	
	

	1753
	50061
	Concept
	
	3
	
	GP
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	1754
	52004
	Changes to 44.018
	
	3
	
	G2
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	1755
	51025
	Changes to 45.001
	
	3
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	1756
	51026
	Changes to 45.002
	
	3
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	1757
	51027
	Changes to 45.003
	
	3
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	1758
	51028
	Changes to 45.005
	
	3
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	1759
	52005
	Changes to 24.008
	
	3
	
	G2
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	1760
	52006
	Changes to 48.058
	
	3
	
	G2
	10/12/2001
	28/06/2002
	100%
	
	
	
	
	

	1761
	50039
	GERAN MS Conformance test for 8PSK HR
	
	2
	
	GP
	10/12/2001
	19/12/2003
	100%
	GP-012754
	
	
	Marked as stopped 12/2008
	

	1762
	50040
	GERAN BTS Conformance test for 8PSK HR
	
	2
	
	GP
	10/12/2001
	20/12/2002
	100%
	GP-012755
	
	
	
	

	1763
	13000
	Service Change and UDI Fallback
	SCUDIF
	1
	Rel-5
	N3
	08/10/2001
	07/06/2002
	100%
	NP-020164
	
	Ericsson
	[DAB - 23/05/03] - 100 % complete some issues with CAMEL
	29.007, 27.001, 24.008

	1764
	501800
	Rel-5 USIM toolkit enhancements
	USAT1
	1
	Rel-5
	T3
	05/06/2000
	26/09/2003
	100%
	not needed
	
	
	
	

	1765
	43002
	Deleted - Test specification for USIM toolkit security mechanims
	
	2
	Rel-5
	T3
	28/05/2002
	26/09/2003
	100%
	TP-020028
	
	Gemplus
	Marked as stopped 12/2008
	

	1766
	1801
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	2
	Rel-5
	T3
	05/06/2000
	22/01/2003
	100%
	TP-000116
	
	G & D
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	27.103

	1767
	2497
	Stage 1
	
	3
	
	T3
	05/06/2000
	16/03/2001
	100%
	
	
	
	5/10/2001: Stage one comepeted at TP-12.
	

	1768
	2496
	Stage 2 and 3
	
	3
	
	T3
	03/01/2001
	08/03/2002
	100%
	
	
	
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.
	

	1769
	2518
	Test specification
	
	3
	
	T3
	03/09/2001
	22/01/2003
	100%
	TP-010111
	
	Gemplus
	5/10/2001: Work started on test specification. Marked as closed 12/2008 (was marked 12% complete)
	

	1770
	501802
	(U)SIM API
	USAT1-API
	2
	NA
	T3
	20/03/2002
	20/09/2002
	100%
	
	
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	

	1771
	5043001
	Java API Test specification
	
	3
	
	T3
	20/03/2002
	20/09/2002
	100%
	TP-020029
	
	Microelectrónica Española
	
	

	1772
	30001
	small Technical Enhancements and Improvements for Rel5
	TEI5
	1
	Rel-5
	All
	03/01/2000
	31/12/2008
	100%
	
	
	
	"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system
	

	1773
	25018
	Small Technical Enhancements and Improvements for Rel-5 Conformance Testing
	TEI5_Test
	2
	Rel-5
	R5
	03/01/2000
	31/12/2008
	100%
	RAN5_Work_Items
	
	
	"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3, 34.171, 34.229-1, 34.229-2, 34.229-3

	1774
	31013
	Deleted - Technical Report on UE Functionality Split
	UESPLIT
	1
	Rel-5
	S1
	03/01/2000
	01/05/2000
	100%
	SP-010484
	
	Motorola
	
	

	1775
	2520
	User Equipment Management
	UEM
	1
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	
	Vodafone
	
	

	1776
	35000
	FS on User Equipment (UE) Management 
	OAM-UEM
	2
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	SP-010286
	
	Vodafone
	
	32.802

	1777
	50201
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	1
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	GP-021767
	
	Ericsson
	50101 -> 50201
	

	1778
	50202
	Update of stage 2 specifications
	
	2
	
	GP
	24/06/2002
	30/08/2002
	100%
	
	
	
	50102 -> 50202
	

	1779
	32097
	Concept document 23.060 (changes to)
	
	3
	
	S2
	28/06/2002
	30/08/2002
	100%
	
	
	
	
	

	1780
	50203
	Flow Control
	
	3
	
	GP
	24/06/2002
	28/06/2002
	100%
	
	
	
	50103 -> 50203
	

	1781
	50104
	Modification of BSSGP protocol
	
	2
	
	GP
	24/06/2002
	28/06/2002
	100%
	GP-021508
	
	Ericsson
	
	

	1782
	52095
	Stage 3 (changes to 48.018)
	
	3
	
	G2
	24/06/2002
	28/06/2002
	100%
	
	
	
	
	

	1783
	50058
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-5
	GP
	19/04/2002
	28/11/2003
	100%
	GP-021263
	
	Ericsson
	
	

	1784
	50059
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	2
	
	GP
	19/04/2002
	22/08/2003
	100%
	GP-021263
	
	
	Marked as closed 12/2008 (was marked 26% complete)
	

	1785
	50060
	Multiple TBF Concept paper
	
	3
	
	GP
	19/04/2002
	22/08/2003
	100%
	
	
	
	Marked as closed 12/2008 (was marked 50% complete)
	

	1786
	51001
	Deleted - Multiple TBF Stage 2 (43.064) CRs
	
	3
	
	G1
	19/04/2002
	22/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1787
	50062
	Deleted - Multiple TBF Stage 3 (44.060) CRs
	
	3
	
	G2
	19/04/2002
	22/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1788
	50206
	Deleted - Multiple TBF in A/Gb mode – MS testing
	
	2
	
	GP
	24/06/2002
	28/11/2003
	100%
	GP-022098
	
	Ericsson
	08/08: duplicate UID_50106=-> 50206. Marked as stopped 12/2008
	

	1789
	54101
	Deleted - MS conformance tests
	
	3
	
	G4
	24/06/2002
	28/11/2003
	100%
	
	
	
	Not started. Marked as stopped 12/2008
	

	1790
	2345
	Alignment of 3G functional split and Iu
	GER3GAL
	1
	Rel-5
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021256
	
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	

	1791
	2346
	GERAN user / control plane
	GER3GAL-GUCOPL
	2
	
	GP
	07/08/2000
	30/08/2002
	100%
	GP-021255
	
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	

	1792
	2347
	Alignment with UMTS bearer concept
	
	3
	
	GP
	07/08/2000
	30/08/2002
	100%
	
	
	
	
	

	1793
	50300
	Enhanced power control
	
	4
	
	GP
	31/08/2001
	31/08/2001
	100%
	
	
	
	
	

	1794
	2423
	Stage 2
	
	4
	
	GP
	07/08/2000
	29/06/2001
	100%
	
	
	
	
	

	1795
	2348
	Adoption of the UTRAN PDCP
	
	4
	
	GP
	06/11/2000
	21/12/2001
	100%
	
	
	
	Responsible is GERAN; RAN WG2 help may be needed.
	

	1796
	50043
	Development of RLC / MAC
	
	4
	
	GP
	31/08/2001
	30/08/2002
	100%
	
	
	
	
	

	1797
	50044
	Development of GERAN RRC
	
	4
	
	GP
	22/06/2001
	28/06/2002
	100%
	
	
	
	
	

	1798
	50045
	Ciphering and integrity protection concept paper
	
	4
	
	GP
	31/08/2001
	19/04/2002
	100%
	
	
	
	
	

	1799
	50046
	Multiple TBF or equivalent Concept paper
	
	4
	
	GP
	31/08/2001
	08/02/2002
	100%
	
	
	
	
	

	1800
	50047
	Paging concept
	
	4
	
	GP
	31/08/2001
	19/04/2002
	100%
	
	
	
	
	

	1801
	50048
	Dedicated Physical subchannels, includes traffic and control channels
	
	4
	
	GP
	31/08/2001
	30/11/2001
	100%
	
	
	
	
	

	1802
	50049
	Iu support and broadcast concept
	
	4
	
	GP
	31/08/2001
	19/04/2002
	100%
	
	
	
	
	

	1803
	50050
	Impact of using RLC instead of LAPDm concept
	
	4
	
	GP
	31/08/2001
	08/02/2002
	100%
	
	
	
	
	

	1804
	50051
	Contention resolution, mobile station identity, and access concept
	
	4
	
	GP
	31/08/2001
	30/11/2001
	100%
	
	
	
	
	

	1805
	50052
	PDCP concept
	
	4
	
	GP
	31/08/2001
	19/04/2002
	100%
	
	
	
	
	

	1806
	50053
	Downlink delayed TBF release
	
	4
	
	GP
	31/08/2001
	30/08/2002
	100%
	
	
	
	
	

	1807
	50054
	Add transparent RLC  Concept
	
	4
	
	GP
	31/08/2001
	08/02/2002
	100%
	
	
	
	
	

	1808
	50055
	Handover concept
	
	4
	
	GP
	31/08/2001
	08/02/2002
	100%
	
	
	
	
	

	1809
	2424
	Physical layer alignment with UMTS bearer concept
	
	3
	
	GP
	06/11/2000
	30/11/2001
	100%
	
	
	
	
	

	1810
	2356
	PDTCH/TCH in 45.003
	
	4
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	
	

	1811
	2357
	Control channels in 45.003
	
	4
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	
	

	1812
	2358
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	
	4
	
	GP
	06/11/2000
	30/11/2001
	100%
	
	
	
	
	

	1813
	2359
	Iu rg interface
	GER3GAL-Iurg
	2
	
	GP,RP
	06/11/2000
	28/06/2002
	100%
	GP-010428
	
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	

	1814
	2425
	Inter BSS interface
	
	3
	
	GP,RP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1815
	2360
	Identification of requirements
	
	4
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1816
	2361
	Stage 2
	
	4
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1817
	2362
	Adoption of relevant parts from Iur
	
	4
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1818
	2363
	Complementation with GERAN specifics
	
	4
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1819
	2364
	Stage 3
	
	4
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1820
	2426
	Inter BSS-RNS interface
	
	3
	
	GP,RP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1821
	2365
	Identification of requirements
	
	4
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1822
	2366
	Stage 2
	
	4
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1823
	2367
	 Adoption of relevant parts from Iur
	
	4
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1824
	2368
	Complementation with GERAN specifics
	
	4
	
	GP,R3
	30/01/2002
	28/06/2002
	100%
	
	
	
	
	

	1825
	2369
	Stage 3
	
	4
	
	GP,R3
	30/01/2002
	28/06/2002
	100%
	
	
	
	
	

	1826
	2370
	Voice over GERAN PS and CS concept
	
	2
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	GP-011252
	
	
	
	

	1827
	2371
	Architecture for A,  Iu cs and Iu ps
	
	3
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1828
	2372
	Transcoder position/operation
	
	3
	
	GP
	06/11/2000
	13/04/2001
	100%
	
	
	
	
	

	1829
	2373
	Handover
	
	3
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1830
	2374
	RTP payload
	
	3
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1831
	2375
	Codec renegotiation concept
	
	3
	
	GP,R3
	06/11/2000
	29/03/2002
	100%
	
	
	
	
	

	1832
	2376
	LA
	
	3
	
	GP
	06/11/2000
	13/04/2001
	100%
	
	
	
	
	

	1833
	2388
	Deleted - GERAN MS Conformance test for GERAN interface evolution
	
	2
	
	GP
	11/06/2001
	19/12/2003
	100%
	GP-021253
	
	
	Not started. Marked as stopped 12/2008
	

	1834
	2389
	Deleted - MS test
	
	3
	
	GP
	11/06/2001
	19/12/2003
	100%
	
	
	
	Not started. Marked as stopped 12/2008
	

	1835
	2390
	GERAN BSS Conformance test for GERAN interface evolution
	
	2
	
	GP
	08/06/2000
	19/12/2003
	100%
	GP-021254
	
	
	Not started. Marked as stopped 12/2008
	

	1836
	2391
	Deleted - BSS test
	
	3
	
	GP
	08/06/2000
	19/12/2003
	100%
	
	
	
	Not started. Marked as stopped 12/2008
	

	1837
	2330
	GERAN support for IMS
	GERIMS
	1
	Rel-5
	GP
	01/05/2000
	20/12/2002
	100%
	GP-010420
	
	Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	

	1838
	2331
	GERAN Header adaptation
	GERIMS-HEADAPT
	2
	
	GP,S2,RP
	01/05/2000
	20/12/2002
	100%
	GP-010421
	
	Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	

	1839
	2332
	Definition of compression and removal modes for PDCP protocol
	
	3
	
	GP,S2,RP
	01/05/2000
	10/11/2000
	100%
	
	
	
	
	

	1840
	2333
	Conceptual description in stage 2
	
	3
	
	GP,S2,RP
	01/05/2000
	31/10/2001
	100%
	
	
	
	
	

	1841
	2334
	Necessary changes on stage 3 regarding header removal
	
	3
	
	GP,S2,RP
	06/11/2000
	20/12/2002
	100%
	
	
	
	
	

	1842
	2335
	Deleted - GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	2
	
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	GP-010422
	
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1843
	2422
	Deleted - MuM control signalling for conversational multimedia services
	
	3
	
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1844
	2431
	Deleted - Identification of requirements
	
	4
	
	GP,S2,RP
	06/11/2000
	08/02/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED
	

	1845
	2337
	Deleted - Necessary modifications due to SIP
	
	4
	
	GP,S2,RP
	06/05/2002
	28/06/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED
	

	1846
	2341
	Deleted - GERAN MS Conformance test for support of IMS
	GERIMS-MSconf
	2
	
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010424
	
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1847
	2342
	Deleted - MS test
	
	3
	
	G4
	11/06/2001
	20/12/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1848
	2343
	Deleted - GERAN BTS Conformance test for support of IMS
	GERIMS-BTSconf
	2
	
	GP
	11/06/2001
	20/12/2002
	100%
	GP-010425
	
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1849
	2344
	Deleted - BTS test
	
	3
	
	G3new
	11/06/2001
	20/12/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
	

	1850
	54001
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	1
	NA
	G4,G5
	11/11/2002
	07/02/2003
	100%
	GP-023236
	
	Vodafone
	Needed to complete DTM (R99)
	

	1851
	32033
	Handling of early UEs
	LATE_UE
	1
	Rel-5
	S2
	03/01/2000
	27/06/2003
	100%
	SP-030125
	
	
	
	

	1852
	32031
	Feasibility Study
	
	2
	
	S2
	07/10/2002
	13/12/2002
	100%
	
	
	
	
	

	1853
	32032
	Stage 2
	
	2
	
	S2
	06/01/2003
	27/06/2003
	100%
	
	
	
	
	

	1854
	22001
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	2
	Rel-5
	R2
	09/09/2002
	06/06/2003
	100%
	RAN_SIs
	
	Vodafone
	
	

	1855
	96
	Note: Stage 3 RAN part not shown
	
	2
	
	
	03/01/2000
	03/01/2000
	100%
	
	
	
	
	

	1856
	0
	Release 4 Features
	
	1
	Rel-4
	CP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	1857
	1861
	Miscelleneous UE Conformance Testing Activities
	MISTST1
	1
	NA
	T1
	02/04/2001
	01/12/2004
	100%
	not needed
	
	
	
	

	1858
	1862
	Optimisation of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	2
	Rel Indep
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	
	
	It is believed that the current R99 test spec. can be optimised for faster overall test times. Marked as stopped 12/2008 (was 70% complete)
	34.121

	1859
	1863
	Optimisation of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	2
	Rel Indep
	T1
	24/09/2001
	03/09/2003
	100%
	TP-030052
	
	
	It is believed that the current R99 test spec. can be optimised for faster overall test times
	34.122

	1860
	1907
	Extensions to R99 Test cases
	MISTST1-Ext
	2
	
	T1
	02/04/2001
	02/12/2003
	100%
	TP-030052
	
	
	Further test coverage of the R99 specification to cover supplementry services. Marked as stopped 12/2008 (was 70% complete)
	34.123 p 1,2

	1861
	2564
	Extension to R99 Test cases - TTCN
	
	2
	
	T1
	28/06/2002
	03/03/2004
	100%
	TP-030052
	
	
	Marked as closed 12/2008 (was marked 50% complete)
	

	1862
	2565
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	2
	
	T1
	01/10/2001
	01/07/2004
	100%
	TP-030052
	
	
	Marked as closed 12/2008 (was marked 50% complete)
	34.123-1

	1863
	2566
	Deleted - Creation of R99 TCs for TDD - TTCN
	
	2
	
	T1
	03/09/2002
	01/12/2004
	100%
	TP-030052
	
	
	Marked as stopped 12/2008
	

	1864
	1908
	Deleted - Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	2
	
	T1
	02/07/2002
	27/12/2002
	100%
	
	
	
	Marked as stopped 12/2008
	34.121,122,123,125

	1865
	1340
	Facsimile
	FAX
	1
	Rel-4
	S1
	22/02/2000
	23/06/2000
	100%
	SP-000169
	
	
	
	

	1866
	1341
	Real Time Fax 
	FAX-RT
	2
	
	S2
	22/02/2000
	23/06/2000
	100%
	
	
	
	postponed from R99 to R00, SP-000169
	

	1867
	1808
	Terminal capabilities, AT commands
	
	3
	
	T2
	22/02/2000
	23/06/2000
	100%
	
	
	
	
	21.904, 27.007

	1868
	1343
	Signalling aspects (e.g. ICM)
	
	3
	
	N1
	22/02/2000
	23/06/2000
	100%
	
	
	
	
	

	1869
	1648
	Service provision
	
	3
	
	N3
	22/02/2000
	23/06/2000
	100%
	
	
	
	
	23.146

	1870
	1345
	Review whether service/stage 1 aspects need to be aligned
	
	3
	
	S1
	14/04/2000
	23/06/2000
	100%
	
	
	
	
	

	1871
	1346
	Review whether architecture/stage 2 aspects need to be aligned
	
	3
	
	S2
	14/04/2000
	23/06/2000
	100%
	
	
	
	
	

	1872
	1539
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	1
	Rel-4
	S4
	03/04/2000
	21/03/2001
	100%
	SP-000345
	
	
	
	26.233, 26.234

	1873
	1818
	Multimedia Messaging
	MMS
	1
	Rel-4
	T2
	22/02/2000
	14/03/2001
	100%
	TP-000078
	
	Siemens
	
	22.140, 23.140

	1874
	136
	Definition of service requirements
	MMS
	2
	
	S1
	22/02/2000
	31/05/2000
	100%
	
	
	
	
	

	1875
	1819
	Review of definition of service requirements
	
	2
	
	T2
	01/06/2000
	14/03/2001
	100%
	TP-000078
	
	Siemens
	
	22.140, 23.140

	1876
	1820
	Technical Realisation 
	
	2
	
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	
	Siemens
	
	22.140, 23.140

	1877
	1821
	Review of definition of reference Achitecture model
	
	3
	
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	
	Siemens
	
	22.140, 23.140

	1878
	1822
	"Fulfill Requirements of Stage 1"
	
	3
	
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	
	Siemens
	e.g. minimum set of media formats, media format conversion, personalization of MMS. 
	22.140, 23.140

	1879
	1823
	Definition of MMS primitives in Stage 2
	
	3
	
	T2
	10/04/2000
	14/03/2001
	100%
	TP-000078
	
	Siemens
	
	22.140, 23.140

	1880
	1541
	Transcoder-Free Operation
	TrFO
	1
	Rel-4
	N4
	03/01/2000
	30/03/2001
	100%
	
	
	
	Lead given to CN4 from CN...
	

	1881
	112
	OoBTC solution
	TRFO-OOBTC
	2
	
	N4
	03/01/2000
	30/03/2001
	100%
	N4-000531 
	
	NEC
	
	

	1882
	1512
	implementation in UTRAN
	TRFO-OOBTC-UTRAN
	3
	
	R3
	11/09/2000
	30/03/2001
	100%
	RAN_Wis
	
	Siemens
	moved according to NP-000575
	25.401, 25.410, 25.413, 25.415, 23.153

	1883
	896
	Impact on architecture, Principles and Terminology
	
	3
	
	S2
	03/01/2000
	20/10/2000
	100%
	
	
	
	e.g. study cascading TrFO/TFO/TrFO
	

	1884
	1657
	Codec Negotiation between UE and MSC
	
	3
	
	N1
	14/08/2000
	02/02/2001
	100%
	
	
	Motorola
	the link to NP-000085has been deleted because refering to a R99 status sheet...
	24.008, 23.009, 23.108, (29.002)

	1885
	115
	Codec Negotiation inter MSC
	
	3
	
	N4
	03/07/2000
	22/12/2000
	100%
	
	
	
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues
	

	1886
	894
	Bearer establishment inter MSC
	
	3
	
	N4
	03/07/2000
	22/12/2000
	100%
	NP-000127
	
	
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....
	23.153

	1887
	905
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TRFO-STLC
	2
	
	S2
	10/04/2000
	29/09/2000
	100%
	S2-99352
	
	
	WI description and Tdoc S2-99352...
	

	1888
	124
	Transcoder at Edge 
	
	3
	
	NP
	10/04/2000
	29/09/2000
	100%
	
	
	
	WI description and Tdoc S2-99352...
	

	1889
	2310
	GERAN improvements 1 (Gb over IP)
	GEIMP1
	1
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000433
	
	
	
	

	1890
	2311
	Gb over IP (Ip-fication of Gb)
	GbIP
	2
	
	GP
	09/05/2000
	19/03/2001
	100%
	GP-000434
	
	
	
	

	1891
	2312
	 Concept
	
	3
	
	GP
	09/05/2000
	10/11/2000
	100%
	
	
	
	
	

	1892
	2313
	Changes to 08.16, 08.18
	
	3
	
	GP
	09/05/2000
	19/03/2001
	100%
	
	
	
	
	

	1893
	2314
	GERAN improvements 2 (NACC)
	GEIMP2
	1
	Rel-4
	GP
	06/11/2000
	19/12/2003
	100%
	GP-012812
	
	
	
	

	1894
	2315
	Gb enhancements
	Gben
	2
	
	GP
	06/11/2000
	08/06/2001
	100%
	GP-000436
	
	
	
	

	1895
	2316
	Intra BSC NACC (Network Assisted Cell Change)
	
	3
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	
	

	1896
	2420
	Concept
	
	4
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	
	

	1897
	2317
	Changes in 03.64
	
	4
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	
	

	1898
	2318
	Changes in 04.60
	
	4
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	
	

	1899
	2319
	Changes in 44.008
	
	4
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	
	

	1900
	50030
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	2
	
	GP
	30/11/2001
	19/12/2003
	100%
	GP-012811
	
	
	Started
	

	1901
	50299
	Changes in 51.010
	
	3
	
	G5,G4
	30/11/2001
	19/12/2003
	100%
	
	
	
	az 05/08: duplicated UID_50099 => 50299. Marked as closed 12/2008 (was marked 50% complete)
	

	1902
	2324
	GERAN improvements 4 (Delayed TBF)
	GEIMP4
	1
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	
	
	
	

	1903
	2325
	Gb enhancements 2
	GEIMP4-Gben2
	2
	
	GP
	15/01/2001
	08/06/2001
	100%
	GP-010363
	
	
	
	

	1904
	2429
	stage 2
	
	3
	
	GP
	15/01/2001
	08/06/2001
	100%
	
	
	
	
	

	1905
	2421
	Stage 3 (changes in 44.060)
	
	3
	
	G2
	15/01/2001
	06/04/2001
	100%
	
	
	
	
	

	1906
	2327
	Definition of enhanced countdown procedure
	
	4
	
	G2
	15/01/2001
	06/04/2001
	100%
	
	
	
	
	

	1907
	2328
	Definition of enhanced TBF release procedure
	
	4
	
	G2
	15/01/2001
	06/04/2001
	100%
	
	
	
	
	

	1908
	2329
	Definition of USF=FREE type polling mechanism on PDCH
	
	4
	
	G2
	15/01/2001
	06/04/2001
	100%
	
	
	
	
	

	1909
	1222
	Low Chip Rate TDD option
	LCRTDD
	1
	Rel-4
	R1
	19/07/2000
	02/12/2003
	100%
	RAN_Wis
	
	CWTS
	
	

	1910
	1223
	Physical layer
	LCRTDD-Phys
	2
	
	R1
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	
	CWTS
	
	

	1911
	1224
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	2
	
	R2
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	
	CWTS
	
	

	1912
	1225
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	2
	
	R4
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	CWTS
	
	

	1913
	1227
	UE radio access capability
	LCRTDD-UErac
	2
	
	R2
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	CWTS
	
	

	1914
	1228
	Iub/Iur protocol aspects
	LCRTDD-IubIur
	2
	
	R3
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	CWTS
	
	

	1915
	2262
	Low chiprate TDD interworking with GERAN
	
	2
	
	
	01/09/2000
	19/01/2001
	100%
	GP-000432
	
	
	
	

	1916
	2263
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	
	3
	
	
	01/09/2000
	19/01/2001
	100%
	
	
	
	
	

	1917
	2103
	Conformance Test Aspects - Low Chip Rate TDD
	
	2
	
	T1
	17/09/2001
	02/12/2003
	100%
	
	
	
	
	0%

	1918
	2217
	Testing Layer 2 and layer 3 protocol aspects
	
	3
	
	T1
	17/09/2001
	02/07/2003
	100%
	TP-030052
	
	
	Marked as closed 12/2008 (was marked 60% complete)
	34.123-1, 34.123-2

	1919
	2562
	Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN
	
	3
	
	T1
	03/12/2002
	02/12/2003
	100%
	TP-030052
	
	
	Marked as stopped 12/2008
	34.123-3

	1920
	2218
	Testing RF Radio Transmission and Reception
	
	3
	
	T1
	17/09/2001
	28/06/2002
	100%
	TP-030052
	
	
	duration set to 6 months (was 0), finish date set
	

	1921
	1322
	Enable bearer independent CS architecture
	CSSPLIT
	1
	Rel-4
	S2
	03/01/2000
	01/03/2002
	100%
	SP-000288
	
	Siemens
	
	

	1922
	1323
	Enable bearer-independent call control
	
	2
	
	N4
	03/01/2000
	16/08/2001
	100%
	N4-000512 
	
	Ericsson
	DAB 12.12.01 should be 100% hence closed
	

	1923
	1516
	Architecture and Stage 2 description
	
	3
	
	S2
	03/01/2000
	08/09/2000
	100%
	
	
	
	R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000 ...
	23.002

	1924
	1325
	Standardisation of protocols (control & user planes) over Nb interface
	
	3
	
	N3
	02/01/2001
	30/03/2001
	100%
	N4-000512 
	
	
	
	

	1925
	1326
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	
	3
	
	N4
	25/09/2000
	23/03/2001
	100%
	N4-000512 
	
	
	
	

	1926
	1616
	Standardisation of detailed stage 2 description
	
	3
	
	N4
	17/07/2000
	23/03/2001
	100%
	N4-000512 
	
	
	
	

	1927
	1327
	Bearer control between MSC server and MGW
	
	3
	
	N4
	01/09/2000
	16/08/2001
	100%
	N4-000512 
	
	
	
	

	1928
	1328
	stage 3 - protocol issues
	
	4
	
	N4
	01/09/2000
	16/08/2001
	100%
	
	
	
	
	

	1929
	1329
	stage 3 - parameter value issues
	
	4
	
	N3
	02/01/2001
	30/03/2001
	100%
	
	
	
	
	

	1930
	1331
	Lawful interception
	
	2
	
	S3
	21/08/2000
	23/03/2001
	100%
	
	
	
	Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.
	

	1931
	2052
	Deleted - Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	2
	
	T1
	05/03/2001
	01/03/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1932
	1445
	MExE enhancements Rel-4
	MEXE
	1
	Rel-4
	T2
	03/01/2000
	14/12/2001
	100%
	TP-030052
	
	
	
	

	1933
	1447
	MExE Security Analysis Activity
	MEXE-SEC
	2
	
	S3
	22/02/2000
	14/12/2001
	100%
	SP-010327
	
	BT
	Presentation to S3 of threats and countermeasures analysis: S3#15, Feature specification: S3#16. S3#18: WID updated
	

	1934
	2045
	Stage 3
	MEXE1-SEC
	3
	
	S3
	17/07/2000
	14/12/2001
	100%
	
	
	
	Analysis undertaken by T2. No additional analysis needed for Rel-4
	

	1935
	1448
	Terminal aspects
	
	3
	
	T2
	22/02/2000
	15/12/2000
	100%
	
	
	
	
	

	1936
	1810
	MExE Rel4 Improvements and Investigations
	MEXE-ENHANC
	2
	
	T2
	03/01/2000
	15/12/2000
	100%
	
	
	Motorola
	
	22.057, 23.057

	1937
	1812
	3rd MExE classmark
	
	3
	
	T2
	03/01/2000
	15/12/2000
	100%
	
	
	Motorola
	Additional features for MExE R2000
	22.057, 23.057

	1938
	1814
	FS on Secure download mechanism and capabilities to support SDR concepts
	
	3
	
	T2
	07/02/2000
	15/12/2000
	100%
	
	
	Motorola
	
	22.057, 23.057

	1939
	1815
	FS on Support of MP3/MPEG4 content
	
	3
	
	T2
	07/02/2000
	15/12/2000
	100%
	
	
	Motorola
	
	22.057, 23.057

	1940
	1631
	Tandem Free aspects for 3G and between 2G and 3G systems 
	TFO
	1
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	
	
	
	RAN and CN to verify no problems for GSM terminals roaming in 3G R99
	

	1941
	1632
	Tandem Free AMR
	TFO-AMR
	2
	
	S4
	22/02/2000
	15/06/2001
	100%
	
	
	
	RAN and CN to verify UMTS_AMR_2 support
	

	1942
	130
	Specification
	
	3
	
	S4
	22/02/2000
	23/03/2001
	100%
	
	
	
	
	28.062

	1943
	907
	Impact on:
	
	3
	
	NP
	08/01/2001
	15/06/2001
	100%
	
	
	
	"Implementation" changed to "Impact on:" by A. Sultan (for better wording)
	

	1944
	131
	CN
	
	4
	
	NP
	26/03/2001
	15/06/2001
	100%
	
	
	
	RAN and CN to verify UMTS_AMR_2 support
	

	1945
	132
	GERAN
	
	4
	
	GP
	08/01/2001
	06/04/2001
	100%
	
	
	
	End date Modified from June to March to have it in Rel4
	

	1946
	2230
	Advanced Speech Call Items enhancements_REL-4
	ASCI
	1
	Rel-4
	N1
	03/12/2000
	14/03/2002
	100%
	NP-000730
	
	Nortel
	Approved in TSGN_10...
	

	1947
	2232
	Stage 2 
	
	2
	
	N4
	03/12/2000
	14/03/2002
	100%
	
	
	Sagem
	CN4#11 30/11/02: no inputs received in CN4
	23.067, 24.067

	1948
	2231
	Stages 2 and 3 on A interface
	
	2
	
	N1
	03/12/2000
	23/03/2001
	100%
	
	
	Nortel
	
	44.068, 44.069, 24.008

	1949
	2403
	700 MHz spectrum support
	700SS
	1
	Rel-4
	GP
	03/01/2000
	20/12/2002
	100%
	GP-000449
	
	
	
	

	1950
	2404
	GERAN support for the 700 MHz band
	
	2
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	
	

	1951
	2405
	Signalling support
	
	3
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	
	

	1952
	2406
	Physical layer definitions
	
	3
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	
	

	1953
	2407
	Receiver performance and RF budget
	
	3
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	
	

	1954
	2408
	GERAN MS Conformance test for 700 MHz band
	
	2
	
	GP
	02/04/2001
	30/11/2001
	100%
	GP-000451
	
	
	
	

	1955
	2409
	MS test
	
	3
	
	GP
	02/04/2001
	30/11/2001
	100%
	
	
	
	
	

	1956
	2410
	GERAN BTS Conformance test for 700 MHz band
	
	2
	
	GP
	02/04/2001
	20/12/2002
	100%
	GP-000452
	
	
	
	

	1957
	2411
	BTS test
	
	3
	
	GP
	02/04/2001
	20/12/2002
	100%
	
	
	
	
	

	1958
	2463
	Operator Determined Barring for Packet Oriented Services
	ODB
	1
	Rel-4
	NP
	01/06/2000
	19/03/2001
	100%
	NP-010089
	
	NEC
	Completed WI missing from the P-plan Added for tracking
	

	1959
	2546
	UMTS QoS Architecture for PS Domain
	QoSPS
	1
	Rel-4
	S2
	03/01/2000
	27/11/2002
	100%
	SP-010342
	
	Ericsson
	
	

	1960
	2548
	Architecture
	
	2
	
	S2
	05/06/2000
	03/01/2001
	100%
	
	
	
	
	23.107

	1961
	2550
	Charging and OAM&P for QoS Management
	QoSPS-OAM
	2
	Rel-4
	S5
	21/09/2001
	28/06/2002
	100%
	SP-010461
	
	VoiceStream, Motorola
	
	32-series

	1962
	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	2
	
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_Wis
	
	Ericsson
	
	25.413

	1963
	1991
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	3
	
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_Wis
	
	Ericsson
	
	

	1964
	2456
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	3
	
	R3
	02/03/2001
	23/03/2001
	100%
	
	
	
	
	

	1965
	1992
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	3
	
	R3
	25/09/2000
	23/03/2001
	100%
	RAN_Wis
	
	Motorola
	
	

	1966
	1553
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	2
	
	GP
	03/01/2000
	30/11/2001
	100%
	GP-010431
	
	
	
	

	1967
	2306
	Handover Concept for the PS domain
	
	3
	
	GP
	03/01/2000
	30/11/2001
	100%
	
	
	
	
	

	1968
	2309
	Stable RT handover report 25.936 including header removal
	
	4
	
	GP
	03/01/2000
	19/01/2000
	100%
	
	
	
	
	

	1969
	2307
	Update of stage 2
	
	4
	
	GP
	03/01/2000
	13/02/2001
	100%
	
	
	
	
	

	1970
	2308
	Update of relevant stage 3 specs -> RRC
	
	4
	
	G2
	03/01/2000
	30/11/2001
	100%
	
	
	
	
	

	1971
	50010
	Deleted - GERAN MS Conformance test for inter-system and intra-system  Packet data real-time Handover
	GERQoS-Mstest
	2
	
	G4,R3
	31/08/2001
	27/11/2002
	100%
	GP-012287
	
	
	Still exist? To be clarified by GERAN4/5. Marked as stopped 12/2008
	

	1972
	50011
	Deleted - Handover for the PS domain
	
	3
	
	G4,R3
	31/08/2001
	27/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1973
	50012
	Deleted - Stable RT handover report 25.936 including header removal
	
	4
	
	G4,R3
	31/08/2001
	27/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1974
	50013
	Deleted - Update of stage 2
	
	4
	
	G4,R3
	31/08/2001
	27/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1975
	50014
	Deleted - Update of relevant stage 3 specs
	
	4
	
	G4,R3
	31/08/2001
	27/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1976
	1685
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	2
	
	R3
	28/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	Nokia
	
	

	1977
	2554
	Deleted - RAB QoS Renegotiation at Relocation
	
	2
	
	R3
	03/01/2001
	23/03/2001
	100%
	
	
	
	Marked as stopped 12/2008
	25.851, 25.946

	1978
	1993
	small Technical Enhancements and Improvements for Rel4
	TEI4
	1
	Rel-4
	All
	03/01/2000
	06/05/2008
	100%
	
	
	
	"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system
	

	1979
	25017
	Small Technical Enhancements and Improvements for Rel-4 Conformance Testing
	TEI4_Test
	2
	Rel-4
	R5
	03/01/2000
	06/05/2008
	100%
	RAN5_Work_Items
	
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP
	

	1980
	400002
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	1
	NA
	RP
	21/08/2000
	23/08/2002
	100%
	RAN Wis
	
	Alcatel
	
	

	1981
	12
	QoS optimisation for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	2
	Rel-4
	R3
	21/08/2000
	30/03/2001
	100%
	RAN Wis
	
	Japan Telecom
	
	

	1982
	1995
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	2
	Rel-4
	R3
	02/10/2000
	30/03/2001
	100%
	RAN Wis
	
	Japan Telecom
	
	

	1983
	401834
	Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	
	2
	
	T1
	25/02/2002
	23/08/2002
	100%
	
	
	
	
	

	1984
	2208
	Testing RAB support enhancements
	CT-RABS?
	3
	
	T1
	25/02/2002
	23/08/2002
	100%
	
	
	
	Marked as stopped 12/2008
	34.108, 34. 121, 34.122, 34.123 p 1,2, 34.123 pt 3

	1985
	400004
	Rel-4 Evolutions of the transport in the CN
	CNTRSP
	1
	NA
	N4
	29/05/2000
	23/03/2001
	100%
	not needed
	
	
	WI formulation assigned to N4
	

	1986
	859
	IP Transport of CN protocols (e.g., CAP, MAP)
	SS7IP
	2
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	
	
	
	AS: corrected to Rel4 as stated at SA#10
	

	1987
	1679
	Stage 3
	
	3
	
	N4
	07/12/2000
	23/03/2001
	100%
	
	
	
	
	

	1988
	2018
	CAP
	
	4
	
	N2
	07/12/2000
	23/03/2001
	100%
	
	
	
	
	

	1989
	2019
	MAP
	
	4
	
	N4
	07/12/2000
	23/03/2001
	100%
	
	
	
	
	

	1990
	2253
	BSSAP+
	SS7IP-BSSAP+
	4
	
	N1
	15/01/2001
	14/03/2001
	100%
	
	
	
	
	

	1991
	1513
	FS on Transport and control separation in the PS CN domain
	
	2
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	SP-000293
	
	Ericsson
	Rel4 added
	

	1992
	1615
	Architectural impacts
	
	3
	
	S2
	29/05/2000
	23/03/2001
	100%
	
	
	
	
	

	1993
	401216
	Rel-4 Improvements of Radio Interface
	RInImp
	1
	NA
	RP
	10/07/2000
	14/03/2003
	100%
	RAN Wis
	
	
	
	

	1994
	1509
	UTRA repeater specification (master)
	RInImp-REP
	2
	Rel-4
	R4
	10/07/2000
	21/03/2001
	100%
	RAN_Wis
	
	Mikom, Allgon
	
	

	1995
	1994
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	2
	Rel-4
	R1
	11/09/2000
	23/03/2001
	100%
	RAN_Wis
	
	Nokia
	
	

	1996
	1996
	UMTS 1800
	RInImp-UMTS18
	2
	Rel indep
	R4
	25/09/2000
	14/12/2001
	100%
	RAN_Wis
	
	Motorola
	
	

	1997
	2467
	UMTS 1900
	RInImp-UMTS19
	2
	Rel indep
	R4
	19/03/2001
	14/12/2001
	100%
	
	
	Motorola
	
	

	1998
	1219
	FS on High Speed  downlink packet access
	RInImp-HSDPA
	2
	
	R2
	21/08/2000
	23/03/2001
	100%
	RAN_Sis
	
	Motorola
	
	

	1999
	1510
	FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	2
	
	R2
	11/09/2000
	28/12/2001
	100%
	RAN_Sis
	
	GBT
	Stopped at RP#14
	

	2000
	401839
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	
	2
	
	T1
	08/10/2001
	14/03/2003
	100%
	
	
	 
	
	

	2001
	2212
	Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	
	3
	
	T1
	18/02/2002
	30/08/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	2002
	2213
	Deleted - Testing Terminal Power saving features
	
	3
	
	T1
	18/02/2002
	30/08/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	2003
	2214
	Deleted - Testing DSCH power control improvement in soft handover
	
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	2004
	2215
	Testing UMTS 1800
	
	3
	Rel indep
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	
	
	finish date set
	34.108, 34,121, 34.122, 34.123-1

	2005
	41000
	Testing UMTS 1900
	
	3
	Rel indep
	T1
	08/10/2001
	14/06/2002
	100%
	TP-030052
	
	
	finish date set
	34.108, 34,121, 34.122, 34.123-1

	2006
	2561
	Testing UMTS 1800 - TTCN
	
	3
	Rel indep
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	
	
	finish date set
	34.123-3

	2007
	41001
	Testing UMTS 1900 - TTCN
	
	3
	Rel indep
	T1
	17/06/2002
	14/03/2003
	100%
	TP-030052
	
	
	finish date set
	34.123-3

	2008
	400009
	Rel-4 RAN improvements
	RANimp
	1
	NA
	RP
	14/08/2000
	17/03/2004
	100%
	RAN Wis
	
	
	
	

	2009
	655
	Node B synchronisation for TDD
	RANimp-NBsync
	2
	Rel-4
	R1
	14/08/2000
	23/03/2001
	100%
	RAN_Wis
	
	Siemens
	
	

	2010
	2206
	RAB support enhancement for Rel-4
	RANimp-RABSE
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN Wis
	
	Ericsson
	29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2
	

	2011
	402102
	Deleted - Conformance Test Aspects - Rel-4 RAN Improvements
	
	2
	
	T1
	01/01/2002
	17/03/2004
	100%
	
	
	 
	Marked as stopped 12/2008
	0%

	2012
	402222
	Deleted - Testing Radio access bearer support enhancments
	
	3
	
	T1
	01/01/2002
	02/09/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	2013
	402461
	Deleted - Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	3
	Rel-4
	T1
	28/05/2002
	03/09/2003
	100%
	TP-030052
	
	
	UID changed. Marked as stopped 12/2008
	34.123-1, -2

	2014
	41006
	Deleted - Testing RAB support enhancements-Robust Header Compression - TTCN
	
	3
	Rel-4
	T1
	28/05/2002
	17/03/2004
	100%
	TP-030052
	
	
	UID changed. Marked as stopped 12/2008
	34.123-3

	2015
	41007
	Testing of Extended Robut Header Compression
	Ext-RoHC
	3
	Rel-4
	T1
	18/09/2002
	30/09/2003
	100%
	TP-030052
	
	
	Marked as closed 12/2008 (was marked 15% complete)
	34.123-1, -2

	2016
	41008
	Deleted - Testing of Extended Robut Header Compression - TTCN
	
	3
	Rel-4
	T1
	18/09/2002
	16/12/2003
	100%
	TP-030052
	
	
	Marked as stopped 12/2008
	34.123-3

	2017
	41009
	Deleted - General changes to TS34.121 corresponding to release 4
	RANimp-test
	3
	Rel-4
	T1
	03/03/2003
	03/03/2004
	100%
	
	
	
	Marked as stopped 12/2008
	34.108, 34.121

	2018
	401652
	Rel-4 Emergency call enhancements
	EMC1
	1
	NA
	N1
	03/01/2000
	28/05/2002
	100%
	
	
	Ericsson
	
	

	2019
	1654
	For CS based calls
	EMC1-CS
	2
	Rel-4
	N1
	03/01/2000
	28/05/2002
	100%
	NP-010136
	
	Ericsson
	WI approved in TSG_10...
	

	2020
	1320
	Distinction in CS domain of emergency call types to different emergency services
	
	3
	Rel-4
	S1
	01/05/2000
	23/06/2000
	100%
	
	
	
	
	

	2021
	1999
	Distinction in CS domain of emergency calls to different emergency types
	
	3
	Rel-4
	N1
	24/08/2000
	22/09/2000
	100%
	
	
	
	Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....
	

	2022
	402224
	Deleted - Conformance Test Aspects - Emergency call enhancements
	
	3
	
	T1
	03/01/2000
	28/07/2000
	100%
	
	
	
	UID changed. Marked as stopped 12/2008
	

	2023
	2226
	Testing CS based emergency calls
	
	3
	
	T1
	25/02/2002
	28/05/2002
	100%
	TP-030052
	
	
	
	34.123-1

	2024
	2563
	Testing CS based emergency calls - TTCN
	
	3
	
	T1
	22/11/2001
	28/05/2002
	100%
	TP-030052
	
	
	
	34.123-3

	2025
	401826
	Rel-4 Terminal interfaces
	TI
	1
	NA
	T2
	03/01/2000
	15/03/2001
	100%
	not needed
	
	
	
	

	2026
	1827
	AT commands enhancements
	TI-ATC
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	
	
	
	
	27.007

	2027
	1828
	Specification of AT commands for new services
	
	3
	
	T2
	03/01/2000
	14/03/2001
	100%
	
	
	
	goal not completely achieved because of missing input
	27.007

	2028
	1829
	Wide Area Data Synchronisation
	TI-WADS
	2
	NA
	T2
	03/01/2000
	14/03/2001
	100%
	
	
	
	AS: Rel5 changed to Rel4 according to SA#10 decision, milestone on testing added
	

	2029
	1830
	Continues evolution of Synchronisation protocol
	TI-SYNC-EVOL
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	
	
	
	
	27.903, 27.103

	2030
	1832
	Terminal local model
	TLM
	2
	Rel-4
	T2
	16/05/2000
	15/03/2001
	100%
	TP-000080
	
	Ericsson
	
	23.227

	2031
	401536
	Rel-4 Location Services enhancements
	LCS1
	1
	NA
	S2
	03/04/2000
	28/12/2001
	100%
	SP-010518
	
	Nokia
	
	

	2032
	2229
	CBS interactions
	LCS1-CBS
	2
	Rel-4
	T2
	03/04/2000
	28/12/2001
	100%
	
	
	
	
	23.041

	2033
	523
	LCS support in the CS domain
	LCS1-CS
	2
	Rel-4
	S2
	15/05/2000
	19/01/2001
	100%
	
	
	
	Only MAP impact foreseen so far. To be further split if needed.
	

	2034
	525
	LCS support in the PS domain
	LCS1-PS
	2
	Rel-4
	S2
	01/05/2000
	28/12/2001
	100%
	
	
	
	
	

	2035
	1642
	Stage 1
	
	3
	
	S1
	03/07/2000
	25/08/2000
	100%
	
	
	Pacific Bell Wireless
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established
	22.071

	2036
	1181
	Stage 2
	
	3
	
	S2
	01/05/2000
	19/01/2001
	100%
	
	
	
	AS: 23.271 completed at SA#10
	23.271

	2037
	1180
	Stage 3
	
	3
	
	N1
	21/08/2000
	28/12/2001
	100%
	
	
	
	
	

	2038
	526
	Layer 3 LCS signaling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
	
	4
	
	N1
	21/08/2000
	28/12/2001
	100%
	
	
	Nokia
	
	

	2039
	2462
	MAP impacts of LCS
	
	4
	
	N4
	21/08/2000
	30/03/2001
	100%
	
	
	
	Missing work task
	

	2040
	527
	GTP signaling for LCS
	
	4
	
	N4
	21/08/2000
	30/03/2001
	100%
	
	
	
	
	

	2041
	401600
	UE positioning Rel-4
	LCS1-UEpos
	2
	NA
	RP
	03/04/2000
	30/03/2001
	100%
	RAN_Wis
	
	
	UID changed
	

	2042
	1601
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	3
	Rel-4
	R3
	03/04/2000
	30/03/2001
	100%
	RAN_Wis
	
	Ericsson
	27/11: WG corrected; rapporteur corrected
	

	2043
	1602
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	3
	Rel-4
	R2
	28/08/2000
	23/03/2001
	100%
	RAN_Wis
	
	Siemens
	5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed by R2
	

	2044
	401560
	Rel-4 UICC/(U)SIM enhancements and interworking
	UICC1
	1
	NA
	T3
	24/07/2000
	23/03/2001
	100%
	not needed
	
	
	
	

	2045
	1799
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	2
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	TP-000116
	
	One2One
	28/5/2001: CRs approved at TP-11. WI complete.
	27.103

	2046
	401800
	Rel-4 (U)SIM toolkit enhancements
	USAT1
	1
	NA
	T3
	05/06/2000
	23/03/2001
	100%
	not needed
	
	
	
	

	2047
	2034
	USAT local link
	USAT1-LocLnk
	2
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	TP-000155
	
	Gemplus
	25/5/2001:CR was approved at TP-11. WI is complete
	

	2048
	401571
	Rel-4 Security enhancements
	SEC1
	1
	NA
	S3
	03/01/2000
	15/03/2002
	100%
	SP-000421
	
	Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED
	

	2049
	1587
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	2
	Rel-4
	S3
	03/01/2000
	15/01/2001
	100%
	SP-000306
	
	
	Algorithm development go-ahead at SA3#21. Scheduled for completion in August 2002?. Approved SA#17. DELETE ENTRY FROM REL-4?
	

	2050
	1588
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	2
	Rel-4
	S3
	22/02/2000
	22/12/2000
	100%
	SP-000307
	
	
	A5/3 development will consider new GEA algorithm based on Kasumi.
	

	2051
	1589
	Main aspects
	
	3
	
	S3
	22/02/2000
	24/11/2000
	100%
	
	
	
	Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED
	

	2052
	1618
	Impact on GTP
	
	3
	
	N4
	20/03/2000
	22/12/2000
	100%
	
	
	
	
	

	2053
	1661
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	3
	
	N1
	19/06/2000
	22/12/2000
	100%
	
	
	Vodafone Airtouch
	
	

	2054
	401583
	Deleted - MAP application layer security
	SEC1-MAPAL
	2
	Rel-4
	S3
	03/01/2000
	15/03/2002
	100%
	
	
	
	TO DELETE: REPLACED BY NDS-MAP and NDS-IP. TO BE DELETED,  but replacement NDS-MAP was missing. Completed Auto Key Management -> Rel-6. Marked as stopped 12/2008
	

	2055
	401584
	Deleted - Main aspects
	
	3
	
	S3
	21/02/2000
	29/03/2001
	100%
	
	
	
	UID changed. Marked as stopped 12/2008
	

	2056
	402025
	Deleted - Other stage 3 aspects
	
	3
	
	N4
	22/02/2000
	24/11/2000
	100%
	
	
	
	UID changed. Marked as stopped 12/2008
	

	2057
	401594
	Deleted - CHECK STATUS - Visibility and Configurability of security
	SEC1-VCS
	3
	Rel-5
	S3
	03/01/2000
	15/03/2002
	100%
	SP-000305
	
	France Telecom
	CR approved at SA3#21 awaiting comments from CN1. Marked as stopped 12/2008
	

	2058
	401142
	Rel-4 Charging and OAM&P
	OAM
	1
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-010461
	
	VoiceStream, Motorola
	az: WID appr.SA#13. 
	32-series

	2059
	2089
	Rel4 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-010461
	
	Motorola, Telia
	
	32.101, 32.102

	2060
	2088
	Rel4 Performance Management
	
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-010238
	
	T-Mobile
	Changed Rapp email
	32.4xy, 52.402

	2061
	2081
	Fault Management
	
	2
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	SP-000524
	
	Lucent
	
	32.111-1/4

	2062
	2082
	Configuration Management
	OAM-CM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	
	Ericsson
	
	32.106-1/8

	2063
	2083
	Rel4 Charging Management
	OAM-CH
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	SP-000524
	
	T-Mobile
	Changed Rapp email
	32.2xy (Charging)

	2064
	2071
	UTRAN Operations and Maintenance procedures
	UOAM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	SP-000524
	
	Mannesmann Mobilfunk
	
	32.800

	2065
	1517
	Global Text Telephony
	GTT
	1
	Rel Indep
	S2
	01/01/2000
	31/12/2008
	100%
	SP-010340
	
	Ericsson 
	SP-000162 agreed WI. Rapporteur...
	

	2066
	1634
	Stage 1
	GTT
	2
	
	S1
	05/04/2000
	22/12/2000
	100%
	
	
	
	
	22.976, 22.226

	2067
	1519
	Stage 2
	GTT
	2
	
	S2
	03/01/2000
	13/10/2000
	100%
	
	
	
	
	23.226

	2068
	2234
	Specification of Cellular Text telephone Modem
	GTT-CTM
	2
	
	S4
	11/09/2000
	19/03/2001
	100%
	
	
	
	
	

	2069
	2238
	General description and C-code
	GTT-CTM
	3
	
	S4
	11/09/2000
	11/12/2000
	100%
	
	
	
	
	26.226, 26.230

	2070
	2237
	Minimum Performance requirements
	GTT-CTM
	3
	
	S4
	11/09/2000
	19/03/2001
	100%
	
	
	
	
	26.231

	2071
	1852
	Conformance Test Aspects - Global Text telephony
	GTT_Test
	2
	
	R5
	01/01/2000
	31/12/2008
	100%
	
	
	
	
	34.125


