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Abstract of document:
3GPP TS 24.501 is a new TS created by CT1 to describe the stage 3 of the non-access-stratum (NAS) protocol for 5G System (5GS).
3GPP TS 24.501 specifies the non-access stratum (NAS) procedures used by the protocol for 5GS mobility management (5GMM) between the user equipment (UE) and the access and mobility management function (AMF) for both 3GPP access and non-3GPP access. Furthermore, 3GPP TS 24.501 specifies the non-access stratum (NAS) procedures used by the protocol for 5GS session management (5GSM) between the user equipment (UE) and the session management function (SMF) for both 3GPP access and non-3GPP access.
The 5GMM protocol provides procedures for the control of mobility when the user equipment (UE) is using the NG radio access network (NG-RAN) and/or non-3GPP access network. The 5GMM protocol also provides control of security for the NAS protocols.
The 5GSM protocol provides procedures for the handling of 5GS PDU sessions. Together with the bearer control provided by the access stratum, this protocol is used for the control of user-plane bearers.
3GPP TS 24.501 also specifies procedures for the support of inter-system mobility between N1 mode and S1 mode and vice versa as well as between the NG-RAN and the non-3GPP access network.
Changes since last presentation to TSG CT Meeting #78:
N/A as this is the first presentation to TSG CT.
Outstanding Issues:
3GPP TS 24.501 is estimated 70% complete, and therefore work is still ongoing. The main outstanding issues, which work is still necessary to be completed, are the following:
1)	several aspects of unified access control (UAC);
2)	several aspects regarding interworking with E-UTRA connected to EPC;
3)	several aspects of NAS over non-3GPP access;
4) 	several aspects regarding UE policy; and
5)	several aspects of NAS security due to normative stage 2 requirements.
Other minor outstanding issues exist but there are expected to be handled as business as usual, i.e., defined by CT1 during the stage 3 normative work which needs to be completed by June 2018.
Contentious Issues:
The following aspect is contentious due to CT1 discussion:
a)	Two alternatives are being discussed with regards to the handling of the service request procedure.
1)	Alternative 1: the UE can only initiate a service request procedure if a previous service request procedure is fully completed.
2) 	Alternative 2: the UE can initiate new service request procedure even if a previous service request procedure is not fully completed.
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