D Jnique_IC Name Release| Early |Resource | Modific |Acronym Start Finish
o Names
55 32045 i i | Rel-7 No 2 EMC1 Mon 18/09/00 Thu 15/03/07
PS domain and IMS impacts for supporti S I 09/ 103/
61 | 1653 Emergency Call for IP& P¢ Rel-7 No C1 No EMC1 Mon 09/01/06 Thu 15/03/07
63 E 13028 CT3 IMS aspects to support IMS Emergency sessi Rel-7 No C3 No EMC1-IMSc3 Mon 08/05/06 Fri 15/09/06
64 E 13031 CT3 PS domain aspects to support IMS Emergenc Rel-7 No C3 No EMC1-GPRSc3 Mon 08/05/06 Fri 15/09/06
9% 32074 System enhancements for fixed broadbz Rel7  No S2 No FBI Wed 05/11/03  Thu 2012107
99 7001 TISPAN Rel 1 related aspects Rel-7 No $2 No FBITIST Wed 05/11/03 Fri 09/03/07
101 ‘ 11050 Protocol impact of FBI for TISPAN R1 Rel-7 No C1 No FBI-TIS1-st3 Wed 05/11/03 Fri 09/03/07
103 13025 CT3 aspects of FBI for TISPAN R1 Rel-7 No C3 No FBI-TIS1-st3-c3 Wed 05/11/03 Fri 08/12/06
12 14012 - i Rel-7 No C4 No Mp Mon 13/02/06 Fri 08/06/07
Mp (MRFC - MRFP) interface
114 EV 13026 Deleted - CT3 aspects of Mp Rel-7 No C3 No Fri 22/09/06 Fri 22/09/06
124 32082 i i ini  Rel7 No 82 No PCC Thu 14/10/04 Thu 15/03/07
Evolution of Policy Control and Chargin:
129 13029 Gx reference point for Policy and Chargin ~ Rel-7 No C3 No PCC-Gx Fri 02/12/05 Fri 09/03/07
130 V‘ 13030 Rx reference point for PCC CT3 aspects Rel-7 No C3 No PCC-Rx Fri 02/12/05 Thu 15/03/07
131 E V 310006 PCC-Rx CT3 aspects Rel-7 No C3 No PCC-Rx-c3 Fri 02/12/05 Fri 09/03/07
T34 | 13023 DJAMETER on the GGSN Gi interface Rel-7  No C3 No DIAMGI Fri 10/09/04 Fri 08/12/06
35 | 13022 DJAMETER on the PDG Wi inteface Rel-7  No C3 No DIAMWi Fri 10/09/04 Fri 08/12/06
173 & 32110 i - il Rel-7 No S2 No WLANPNA Mon 10/10/05 Tue 26/09/06
v WLAN Interworking — Private Network ac
175 11059 WLAN-PNA - Stage 3 Rel-7 No C1 No WLANPNA-st3 Wed 01/02/06 Tue 26/09/06
177 13027 CT3 aspets for WLAN-PNA Rel-7 No C3  No WLANPNA-st3 Wed 01/02/06 Tue 26/09/06
184 32091 Voice call continuity between CS and IM  Rel-7  No s2| No vCC Fri3112/04  Thu 14/06/07
188 11058 Stage 3 for VCC Rel-7 No C1 No VCC-st3 Wed 01/02/06  Thu 15/03/07
190 E ‘ 13032 CT3 aspects of VCC Rel-7 No C3 No VCC-St3-c1 Wed 01/02/06 Wed 01/11/06
294 3 713024 i iai i Rel-7 No C3 No MIWIMS Fri 23/09/05 Fri 09/03/07
R Multimedia interworking between IMS ar
296 | 7014 Stage 3 of MW-IMS Rel-7 No C3 No MWIMS-St3 Fri 23/09/05 Fri 09/03/07
325 I 13033 i Rel-7 No C3  No ExtSIPI Fri 22/09/06 Fri 30/03/07
Interworking between the 3GPP CS dom
383 | M 7034 FS WID on Bandwidth Saving at Nb Inter  Rel7  No C3 No BSNbIP Fri 10/03/06 Fri 09/03/07
389 3 320018 -S - Rel-7 No C4 No NcSIP Mon 15/05/06 Fri 09/03/07
[ FS WID on Support of (G)MSC-S - (G)MS
391 | 330003 CT3 aspects of NcSIP Rel-7 No C3  No Mon 15/05/06 Fri 15/12/06
409 |5 340017 Unified Network over IP Rel8  No ,RAN,SA No UNIP Thu 08/06/06 Fri 14/03/08
420 |4, 340019 CT asp of Sy Archi wreE Rel8  No CP No SAES-St3 Mon 05/02/07 Fri 14/03/08
423 E‘ 340022 PCC aspects of SAE Rel-8 No C3 No SAES-St3-PCC Mon 05/02/07 Fri 14/03/08
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o Names Comolete | TRs Jan Mar Ma I Jul Sep Nov | Jan Mar
224 | 340023 Interworking between LTE/SAE and Pl Rel8 _ No C3 No  SAES-SE-ntwk Mon 05/02/07 Fri 14103008 0% CP-060675 ; H
g H
225 | 340025 Upgrades to QoS mechanism for SAE  Re8  No C3 No SAES-St3-QoS Mon 05/02/07 Fri 1410308 0% CP-060675 :
Pg
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