ID |Jnique_l[‘ Name ‘Release‘ Early ‘Resource‘Modifie‘Acronym Start Finish %
a Names Comblete

56 % 32045 PS domain and IMS |mpacts for Supportlng IMS Emergency Ci Rel-7 No S2 No EMC1 Mon 18/09/00 Fri 29/06/07 79%
62 |y 1653 Emergency Call Enhancements for IP& PS Based Calls — stage : Rel-7  No C1 No EMC1 Mon 09/01/06 Fri 15/06/07  60%
64 E 13028 CT3 IMS aspects to support IMS Emergency sessions Rel-7 No C3 No EMC1 Mon 08/05/06 Fri 15/09/06  40%
65 E 13031 CT3 PS domain aspects to support IMS Emergency sessions Rel-7 No C3 No EMC1 Mon 08/05/06 Fri 15/09/06  40%
99 32074 system enhancements for fixed broadband access to IMS Rel-7|  No S2| No FBI Wed 05/11/03 Thu 15/03/07|  98%
100 7001 TISPAN Rel 1 related aspects Rel-7  No S2 No FBI Wed 05/11/03 Fri 09/03/07  97%
102 % 11050 Protocol impact of FBI for TISPAN R1 Rel-7 No C1 No FBI Wed 05/11/03 Fri 09/03/07 99%
104 E% 13025 CT3 aspects of FBI for TISPAN R1 Rel-7 No C3 No FBI Wed 05/11/03 Fri 08/12/06 98%
12| @, 14012 Mp (MRFC - MRFP) interface Rel-7  No C4 No Mp Mon 13/02/06 Fri 08/06/07  66%
4| 13026 Deleted - CT3 aspects of Mp Rel-7  No C3 No Mp Fri 22/09/06 Fri 22/09/06  100%
124 % 32082 Evolution of Policy Control and charglng Rel-7 No S2 No PCC Thu 14/10/04 Fri 15/06/07 84%
129 E@r‘ 13029 Gx reference point for Policy and Charging Control Rel-7 No C3 No PCC-Gx Fri 02/12/05 Fri 11/05/07  85%
130 @% b 13030 Rx reference point for PCC CT3 aspects Rel-7 No C3 No PCC-Rx Fri 02/12/05 Fri 15/06/07  68%
131 E 310006 PCC-Rx CT3 aspects Rel-7 No C3 No PCC-Rx-c3 Fri 02/12/05 Fri 11/05/07 85%
34 | @i 1302 DJAMETER on the GGSN Gi interface Rel-7  No C3 No DIAMGI Fri 10/09/04 Fri 08/12/06  100%
35 | @i 1302 DJAMETER on the PDG Wi inteface Rel-7  No C3 No DIAMWi Fri 10/09/04 Fri 08/12/06  100%
73 | @ 32110 WLAN Interworking — Private Network access from WLAN 3Gl Rel7  No $2 No  WLANPNA Mon 10/10/05 Tue 26/09/06  100%
75 | @™ 11059 WLAN-PNA - Stage 3 Rel-7  No C1 No WLANPNA-st3 Wed 01/02/06 Tue 26/09/06  100%
177 ‘/@f_‘ 13027 CT3 aspets for WLAN-PNA Rel-7 No C3 No  WLANPNA-st3 Wed 01/02/06 Tue 26/09/06  100%
84 |, 32091 Voice call continuity between CS and IMS (incl. I-WLAN) Rel-7  No 2 No vcC Fri 31/12/04 Fri 15/06/07  95%
188 |, 11058 Stage 3 for VCC Rel-7  No c1 No vceC Wed 01/02/06 Fri 15/06/07  97%
191 ‘/% 13032 Deleted - CT3 aspects of VCC Rel-7 No C3 No vce Thu 02/11/06 Thu 02/11/06  100%
271 |, 31084 MIBMS Enhancements Rel-7  No S1 No MBMSE Mon 11/07/05  Mon 10/09/07  60%
276 |[Edgud 340046 MBMS Mz interface Rel-7  No C3 No MBMSMz Mon 04/12/06 Fri 11/05/07  85%
289 @% - 713024 Multlmedia |nterwork|ng between IMS and cs networks Rel-7 No C3 No MIWIMS Fri 23/09/05 Fri 11/05/07 87%
291 |EAd 7014 Stage 3 of MW-IMS Rel-7  No C3 No MWIMS-St3 Fri 23/09/05 Fri 11/05/07  85%
320 |E@gM” 13033 |nterworking between the 3GPP CS domain with BICC or ISUF  Rel-7  No C3| No |ESIPI Fri 22/09/06 Fri11/0507| 70%
329 V'/@r; 340047 PDU multlplex|ng at Nb Interface with IP transport Rel-7 No C3 No NbIPMux Mon 04/12/06 Fri 09/03/07 100%
81 | @4 7034 FS WID on Bandwidth Saving at Nb Interface with IP transpori Re-7  No C3| No |BSNbIP Fri 10/03/06 Fri 09/03/07 | 100%
387 |4, 320018 FS WID on Support of (G)MSC-S - (G)MSC-S Nc Interface base Rel7  No C4 No NcSIP Mon 15/05/06 Fri 01/06/07  52%
389 |[H 330003 CT3 aspects of NcSIP Rel-7  No Cc3 No Mon 15/05/06 Fri 15/12/06  60%
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