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	Completed 100%
	Still open items from Rel-8 and older
	
	Stopped WI 


	Unique_ID
	Name
	Acronym
	Release
	Resource_Names
	Finish_Date
	Percent_Complete
	Hyperlink
	WI_rapporteur_name
	Notes
	Impacted_TSs_and_TRs

	0
	Version 2009 May 18
	
	
	
	
	
	
	
	
	

	0
	SA3/4/5, CT1/3/4/6, GP updates
	
	
	
	
	
	
	
	
	

	0
	
	
	
	
	
	
	
	
	
	

	0
	Release 8 Features
	
	Rel-8
	CP,GP,RP,SP
	
	0%
	
	
	
	

	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	Rel-8
	SP,CP
	18/09/2009
	99%
	SP-080132
	T-Mobile
	SA#39 WID updated SP-070933=>SP-080132

	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	Rel-8
	SP,CP
	29/05/2009
	99%
	SP-080132
	Nokia Siemens Networks
	CT#43 extension 03/09=>05/09 (no extension sheet needed). SA#39 WID updated SP-070933=>SP-080132

	390021
	CT6 aspects of SAE
	SAES
	Rel-8
	C6
	18/09/2009
	84%
	CP-080164
	Nokia
	CT#44 completed core specification. Testing 0%

	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	Rel-8
	C6
	18/09/2009
	60%
	CP-080899
	Comprion
	Testing for UID_390021 (BB: Rel-8 CT6 aspects of SAE)
	31.xyz (USIM application interworking with E-UTRA/EPC test specification)

	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	Rel-8
	S2,S1,C1,C4
	11/09/2009
	96%
	SP-080095
	Orange
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed). SA#41 work completed (No Stage 2 impacts identified by Joint Workshop) 

	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	Rel-8
	C1
	11/09/2009
	90%
	CP-080220
	Alcatel-Lucent
	CT#44 Rel-8 further extension 05/09=>09/09 (no extension sheet needed)
	24.229, 24.503


	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	Rel-8
	S1,C1,C4,G2
	29/05/2009
	98%
	SP-070904
	Nortel
	Stage 1/2 completed

	320019
	CT1 aspects of EVA
	EVA
	Rel-8
	C1
	29/05/2009
	95%
	CP-060260
	Nortel
	CT#43 Rel-8 extension 05/09 (no written extension was requested at CT#42/43)
	43.068, 44.068

	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	Rel-8
	S4
	24/09/2009
	95%
	SP-070756
	Airbiquity
	SA#43 Rel-8 extension 03/09=>06/09 (exception sheet in SP-090011). SA#42 Rel-8 extension to 03/09. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData). 
	26.267, 26.268, 26.269, 26.967, 26.969

	370051
	Earthquake and Tsunami Warning System
	ETWS
	Rel-8
	S1,S2,CP,G2
	15/05/2009
	90%
	SP-070815
	NTT DoCoMo
	SA#43 GERAN task included. Larger scope Feature UID_380057 (PWS) moved to Rel-9

	430045
	ETWS primary notification message definition in GERAN
	ETWS
	Rel-8
	G2
	15/05/2009
	0%
	SP-090154
	Ericsson
	SA#43 extension to 05/09 (GERAN2 LS_in SP-090154)
	44.018, 44.060


	340029
	Customized Alerting Tone (CAT) Service
	CAT
	Rel-8
	S1,C1,C3,C4
	29/05/2009
	70%
	SP-070122
	China Mobile
	SA#40 SA2 extension to Sep 2008 (Forking, Early session model)

	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	Rel-8
	C3
	29/05/2009
	10%
	CP-080496
	Nortel
	CT#41 WID updated CP-080074=>CP-080496. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	29.163

	340044
	Multimedia Priority Service
	PRIOR
	Rel-8
	S1,C1,C3,C4
	29/05/2009
	83%
	SP-060780
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified

	340012
	Stage 3 for PRIOR
	PRIOR
	Rel-8
	C1
	29/05/2009
	50%
	CP-070576
	Alcatel-Lucent
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)
	24.229

	430022
	UTRA HNB –  UE Conformance Testing
	HNB-UEConTest
	Rel-8
	R5
	04/12/2009
	0%
	not applicable
	
	testing for Feature UID_390033 UTRA HNB

	430023
	Conformance Test Aspects – UTRA HNB (FDD)
	HNB-UEConTestFDD
	Rel-8
	R5
	04/12/2009
	0%
	RP-090023
	Huawei
	
	34.108, 34.123-1, 34.123-2, 34.123-3

	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	Rel-8
	C6
	04/12/2009
	0%
	CP-080430
	Comprion, Gemalto
	CT#42 work not started

	400123
	Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	Rel-8
	C6
	04/12/2009
	0%
	CP-080430
	Comprion
	CT#42 work not started
	31.320 (external interface for communication with the ME)

	400223
	Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	Rel-8
	C6
	04/12/2009
	0%
	CP-080430
	Gemalto
	CT#42 work not started
	31.321 (internal interface (API))


	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	Rel-8
	R5
	04/12/2009
	55%
	not applicable
	
	Testing for Feature UID_20068 (LTE)

	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	Rel-8
	R5
	18/09/2009
	55%
	RP-080647
	NEC, Motorola
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2

	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (FDD)
	LTE-UEConTest_RF_FDD
	Rel-8
	R5
	18/09/2009
	70%
	RP-080601
	Agilent
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	410022
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (TDD)
	LTE-UEConTest_RF_TDD
	Rel-8
	R5
	18/09/2009
	65%
	RP-080601
	Agilent
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	420013
	LTE 3500 – Conformance Test Aspects
	LTE-UEConTest_LTE3500
	
	R5
	04/12/2009
	0%
	RP-080859
	Ericsson
	RP#42 WID approved. Testing for UID_380073
	36.508, 36.521-1, 36.521-2, 36.521-3

	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	Rel-8
	RP
	29/05/2009
	88%
	not applicable
	
	
	

	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	
	R4
	29/05/2009
	35%
	RP-081096
	Ericsson
	RP#42 WID updated  RP-071012=>RP-081096. Testing in UID_420013 & UID_420014
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.307, 25.331, 25.461, 25.463, 36.101, 36.104, 36.141, 25.307, 36.331

	25125
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	Rel-8
	R5
	04/12/2009
	67%
	not applicable
	
	05/08: Linked to Feature UID_20028 (RInImp) 

	420014
	UMTS 3500 – Conformance Test Aspects
	RInImp-UEConTest_UMTS3500
	
	R5
	04/12/2009
	0%
	RP-080870
	Nokia
	Testing for UID_380073
	34.108, 34.121-1, 34.121-2


	370035
	Rel-8 RAN improvements
	RANimp
	Rel-8
	RP
	04/12/2009
	91%
	not applicable
	
	
	

	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	
	R4
	04/12/2009
	40%
	RP-071003
	RITT
	RP#43 Completion target 09/09=>12/09
	TS 25.xyz LCR TDD Repeater; Radio transmission and reception, TS 25.abc LCR TDD Repeater; Conformance testing, 25.113

	390028
	Continuous Connectivity for packet data users for 1.28 Mcps TDD
	RANimp-LCRCPC
	Rel-8
	R1
	29/05/2009
	95%
	RP-080085
	TD Tech
	RP#43 completed except R4 Rel-8 extension sheet in RP-090336. RP#42 Rel-8 extension to 03/09 (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9) 
	25.929, 25.308, 25.319

	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	Rel-8
	R1,R4
	29/05/2009
	95%
	RP-080485
	CATT
	RP#43 completed (R1 part). RP#42 Rel-8 extension to 05/09 (the only part missing is R4 performance part) 
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142


	25126
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	Rel-8
	R5
	12/03/2010
	32%
	not applicable
	
	05/08: Linked to Feature UID_20029 (RANimp) 

	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	Rel-8
	R5
	18/09/2009
	50%
	RP-080759
	Ericsson
	RP#43 Completion target 03/09=>09/09
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	Rel-8
	R5
	18/09/2009
	50%
	RP-080606
	Ericsson
	RP#43 Completion target 03/09=>09/09. Linked UID_370036
	34.108, 34.123-1, 34.123-2, 34.123-3

	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	Rel-8
	R5
	29/05/2009
	70%
	RP-080334
	ZTE
	RP#43 Completion target 12/08=>05/09. Linked UID_380075
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	Rel-8
	R5
	18/09/2009
	5%
	RP-080996
	Qualcomm
	Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	430024
	Conformance Test Aspects – Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UEConTest_EnhancedRACHCellFACHState
	Rel-8
	R5
	12/03/2010
	0%
	RP-090152
	Nokia
	Testing for UID_370037
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	430028
	Conformance Test Aspects – Receiver Type3i
	RANimp_UEConTest_ReceiverType3i
	Rel-8
	R5
	04/12/2009
	0%
	R5-090010
	Qualcomm
	
	34.108, 34.121-1, 34.121-2


	50587
	GAN Enhancements
	GANENH
	Rel-8
	GP
	04/09/2009
	84%
	GP-071484
	T-Mobile
	GP#37 completed. Testing open

	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	Rel-8
	G3new
	04/09/2009
	80%
	GP-071563
	T-Mobile
	GP#42 completion 05/09=>09/09. GP#39 completion 08/08=>11/08=>02/09=>05/09
	51.010

	38002
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	Rel-8
	GP
	04/09/2009
	38%
	GP-081785
	Thales
	GP#40 Completion target 08/09=>09/09. WID updated GP-080790=>GP-081785. 

	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	Rel-8
	G1
	04/09/2009
	75%
	GP-081786
	Thales
	GP#42 completion 05/09=>09/09
	45.005

	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	Rel-8
	G3new
	04/09/2009
	0%
	GP-081787
	Thales
	GP#42 stagnates at 0%
	51.010-1

	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	Rel-8
	G1, G3new
	20/11/2009
	84%
	GP-080367
	Ericsson
	GP#41 completion 09/09=>11/09

	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	Rel-8
	G3new
	20/11/2009
	75%
	GP-080368
	Ericsson
	GP#41 completion 09/09=>11/09. GP#40 completion 11/08=>09/09
	51.010

	53092
	MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	Rel-8
	G3new
	04/09/2009
	0%
	GP-080330
	Nokia
	GP#42 stagnates at 0%. Decision to continue/stop at GP#43 09/09
	51.010


	0
	Release 8 Feasibility Studies
	
	Rel-8
	CP,GP,RP,SP
	20/03/2008
	0%
	
	
	
	

	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	Rel-8
	GP
	04/09/2009
	98%
	GP-072033
	Nokia Siemens Networks
	GP#42 completion 05/09=>09/09. GP#41 completion 11/08=>02/09=>05/09
	45.914

	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	Rel-8
	G1
	04/09/2009
	95%
	GP-072026
	RIM, Nokia Siemens Networks
	GP#42 completion 05/09=>09/09. GP#41 completion 11/08=>02/09=>05/09
	45.913


	0
	Release 7 Features
	
	Rel-7
	CP,GP, RP,SP
	03/01/2000
	0%
	
	
	
	

	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	Rel-7
	R5
	18/09/2009
	56%
	not applicable
	
	Linked to Feature UID_31084 (MBMSE). 1 Apr 2009 Flagged as Rel-7 i/o Rel-8 to match the Core specs release

	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	Rel-7
	R5
	18/09/2009
	60%
	RP-080318
	CATT
	1 Apr 2009 Flagged as Rel-7 i/o Rel-8 to match the Core specs release
	34.108, 34.123-1

	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	Rel-7
	R5
	18/09/2009
	10%
	RP-080336
	Huawei
	RP#43 Completion target 03/09=>09/09. 1 Apr 2009 Flagged as Rel-7 i/o Rel-8 to match the Core specs release

	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	Rel-7
	R5
	29/05/2009
	96%
	not applicable
	
	05/08: Linked to Feature UID_20029 (RANimp) 

	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	Rel-7
	R5
	29/05/2009
	85%
	RP-080730
	Nokia
	RP#43 Completion target 03/09=>05/09
	34.108, 34.123-1, 34.123-2, 34.123-3


	59579
	Downlink Dual Carrier – MS Conformance Test
	GDCDL-Stage3
	Rel-7
	G3new
	19/02/2010
	50%
	GP-060486
	Nokia Siemens Networks
	51.010

	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-Stage3
	Rel-7
	G3new
	19/02/2010
	50%
	GP-060486
	Nokia Siemens Networks
	GP#41 completion 09/09=>02/10. GP#40 completion 11/08=>09/09
	51.010

	59584
	HUGE Conformance Testing
	HUGE
	Rel-7
	G1,G3new
	19/02/2010
	47%
	not applicable
	Nokia Siemens Networks, Ericsson
	GP#40 Target completion 05/08=>11/08=>02/09. SA#42 split core from testing specification work.

	53087
	MS Conformance Test
	HUGE-Mstest
	Rel-7
	G3new
	19/02/2010
	5%
	GP-061906
	Nokia Siemens Networks, Ericsson
	 GP#40 target 02/09=>02/10. GP#40 target 05/08=>02/09
	51.010

	51143
	BTS Conformance Test
	HUGE-BTStest
	Rel-7
	G1
	04/09/2009
	95%
	GP-061907
	Nokia Siemens Networks, Ericsson
	GP#42 completion=>05/09=>09/09. GP#41 completion 05/08=>11/08=>02/09=>05/09
	51.021

	59121
	REDHOT Conformance Testing
	REDHOT
	Rel-7
	G1,G3new
	19/02/2010
	46%
	not applicable
	Ericsson, Nokia Siemens Networks, Marvell
	GP#40 completion target 05/08=>11/08=>02/09. SA#42 split core from testing specification work.

	53088
	MS Conformance Tests
	REDHOT-Mstest
	Rel-7
	G3new
	19/02/2010
	5%
	GP-062491
	Ericsson
	GP#41 completion 02/09=>02/10. GP#40 completion 08/08=>02/09 
	51.010

	1517
	Global Text Telephony
	GTT
	Rel Indep
	S2
	30/12/2008
	20%
	SP-010340
	Ericsson 
	SP-000162 agreed WI. Rapporteur...

	1852
	Conformance Test Aspects - Global Text telephony
	GTT_Test
	Rel Indep
	R5
	30/12/2008
	0%
	
	
	
	34.125


