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	Title:
	Work Items after the TSG WG Meeting GERAN3#57

	Source:
	ETSI MCC

	Agenda Item:
	7.3.6.2


Work Item Status as of 27.02.2013.
	Unique_ID
	Name
	Acronym (WIC)
	Release
	Finish
Date
	Percent Complete
	WI rapporteur

	480302
	TIGHTER Testing
	TIGHTER
	Rel-10
	01/03/2013
	100%
	Renesas

	570003
	MS Conformance Test Aspects for GERAN - Network Improvements for Machine-Type Communications
	NIMTC_GERAN-MSTest
	Rel-10
	17/05/2013
	10%
	ST-Ericsson

	570302
	Test part: Downlink Multi Carrier GERAN
	DMCG-MStest
	Rel-12
	28/02/2014
	0%
	ST-Ericsson


Work Plans without a Work Item:

	Unique_ID
	Name
	Acronym (WIC)
	Release
	Finish
Date
	Percent Complete
	WI rapporteur

	-
	Immediate Packet Assignment (IPA)
	TEI11_Test
	Rel-11
	29/08/2013
	32%
	Qualcomm


NOTE:
Changes in regard to WI/WP status in comparison to the previous version of this list are indicated in red colour.
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