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Updated Workplan for Cellular IoT (FS_IoT_LC)

1. Introduction

This contribution makes the following proposals to progress the work on Cellular IoT:

1) GERAN WG#1 teleconference on 25th September 2014 (09.00-12.00 CEST).

2) GERAN WG#1 teleconference on  09th October 2014 (09.00-12.00 CEST)
3) GERAN WG#2 teleconference on 23rd October 2014 (09.00-12.00 CEST).
4) GERAN WG#1 teleconference on 10th December 2014(09.00-12.00 CEST).

5) GERAN WG#2 teleconference on 11th December 2014(09.00-12.00 CEST).

6) A joint G1/G2 adhoc meeting dedicated to Cellular IoT from 02-05 February 2015 with decision power. The venue of the meeting will be in Europe e.g. ETSI office in Sophia Antipolis.
7) A joint G1/G2 adhoc meeting dedicated to Cellular IoT from 20-23 April 2015 with decision power. The venue of the meeting is to be identified. 
The following sections outline the work plan for Cellular IoT between GERAN#63 and GERAN#64 and a tentative workplan after GERAN#64.

2. Workplan Proposal from GERAN#63 to GERAN#64
	Meeting
	Plan
	Milestone

	TSG GERAN#63 (25-29 August 2014)


	- Agreement on simulation assumptions.

- GERAN evolution

-‘Clean slate’ proposals

-Architecture aspects
	-Skeleton TR approval

-Capture initial agreements on simulation assumptions

-Capture initial details of ‘clean slate’ solution in TR

-Capture agreements on architecture objectives

	Telco#4: 25th September 2014 09.00-12.00 CEST 2014[GERAN1]
	-Simulation assumptions

-Traffic model

-Evaluation methodology
-Final call for new concepts proposals to be presented in Telco#5.
	-Conclude discussions on simulation assumptions, traffic model and evaluation methodology. 



	Telco#5: 09th October 2014 09.00-12.00 CEST 2014[GERAN1]
	-GERAN Evolution performance

-Clean slate Physical layer design and performance.
-New concepts proposals
	- Agree in principle text proposal to capture agreements on simulation assumptions, traffic model and evaluation methodology.

-Performance evaluation of GERAN evolution option according to evaluation methodology.
-Performance evaluation of clean slate design according to evaluation methodology.
-Key issues on physical layer design for clean slate to be addressed at GERAN#64 identified. 

-Presentation of all new concepts (not already presented) by this meeting.

	Telco#6: 23rd  October 2014 09.00-12.00 CEST [GERAN2]
	-Link layer aspects for proposed solutions.

-Higher layer aspects for proposed solutions.

-Evaluation of architecture options  
	-agree in principle details for link layer and higher layer design of proposed solutions
-agree in principle conclusions on evaluation of architecture options against objectives.

	GERAN#64 (17-21 Nov)
	-Assessment of GERAN evolution options.
-Assessment of ‘clean slate’ design(s)
-Assessment on new concepts (if any)
	- Agree text proposal for simulation assumptions, traffic model and evaluation methodology discussed in Telco#5.
-Agree and capture principles for physical layer/link layer design for ‘clean slate’  solutions in TR

-Agree and capture text proposal on GERAN evolution concept and performance evaluation results. 

-Agree and capture text proposal on ‘clean slate’ solution(s) and performance evaluation results.
-Agreement to capture new proposals  in TR (if any)


3. Future Workplan

	Telco#7: 10th December 2014( 09.00-12.00 CEST) 2014[GERAN1]
	TBD
	TBD

	Telco#8: 11th December 2014 (09.00-12.00 CEST) [GERAN2]
	TBD
	TBD

	Joint G1/G2 adhoc meeting dedicated to Cellular IoT from 02-05 February 2015 with decision power. The venue of the meeting will be in Europe e.g. ETSI office in Sophia Antipolis
	TBD
	TBD

	GERAN#65 (9-13 March 2015)
	TBD
	TBD

	Joint G1/G2 adhoc meeting dedicated to Cellular IoT from 20-23 April 2015 with decision power. The venue of the meeting is to be identified.
	TBD
	TBD

	GERAN#66 [25-29 May]
	TBD
	TBD

	Telco#9 [ GERAN 1] (25th  June 2015) & Telco#10 [GERAN 2] (9 July 2015)

OR

GERAN Adhoc/Joint meeting e.g. end of June 2015 
	TBD
	TBD

	GERAN#67 (10-14 Aug 2015)
	TBD
	TBD


4. Summary

This contribution summarises the work plan for Cellular IoT( FS_IoT_LC) study.  GERAN WG1 and GERAN WG2 are kindly requested to discuss and agree the following proposals:
1) GERAN WG#1 teleconference on 25th September 2014 (09.00-12.00 CEST).

2) GERAN WG#1 teleconference on  09th October 2014 (09.00-12.00 CEST)

3) GERAN WG#2 teleconference on 23rd October 2014 (09.00-12.00 CEST).

4) GERAN WG#1 teleconference on 10th December 2014(09.00-12.00 CEST).

5) GERAN WG#2 teleconference on 11th December 2014(09.00-12.00 CEST).

6) A joint G1/G2 adhoc meeting dedicated to Cellular IoT from 02-05 February 2015 with decision power. The venue of the meeting will be in Europe e.g. ETSI office in Sophia Antipolis.

7) A joint G1/G2 adhoc meeting dedicated to Cellular IoT from 20-23 April 2015 with decision power. The venue of the meeting is to be identified. 
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