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Progress Report since the last TSG (for all involved WGs):

The WI " Enhancement of Broadcast and Introduction of Multicast Capabilities in RAN " was conditionally approved during RAN #12 meeting, but is still on hold awaiting for input from SA1 ( MBMS service requirements-TS 22.146 has been produced and sent to RAN2) and SA2 (MBMS architecture-discussions started during SA2 #20.). 

Following discussions during RAN WG2 #24 meeting, it was decided to update the RAN WI, which currently aims for completion within Rel-5, and aligned with the corresponding SA WG2 WI and therefore shift it to Rel-6.

The updated WI presented for approval to the RAN plenary is in tdoc RP-010xxx.

List of Completed elements (for complex work items):

Work has not started yet.

List of open issues:

Work has not started yet.

Estimates of the level of completion (when possible):

Work has not started yet.

WI completion date review resulting from the discussion at the working group:

Alignment with the equivalent TSG SA WG2 WI on MBMS architecture i.e. Rel-6

References to WG's internal documentation and/or TRs:

No documents have been generated yet
