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Status Report for WI to TSG

Work Item Name:  “Feasibility Study considering the viable deployment of UTRA in additional and diverse spectrum arrangements”
SOURCE: Rapporteur
TSG: RAN
WG:  4

E-mail address rapporteur: Thomas.Unshelm@era.ericsson.se
Ref. to WI sheet:  RAN_Study_Items.doc, Study Item 13 (RInImp-UMTSBands)
Progress Report since the last TSG (for all involved WGs):

One input document on the Conclusion Chapter was agreed to the report. 


List of Completed elements (for complex work items):
-

List of open issues:

-

Estimates of the level of completion (when possible):  100%
WI completion date review resulting from the discussion at the working group: June 2003
References to WG's internal documentation and/or TRs:

[1] TR 25.889 v2.0.0 (draft), “Feasibility Study considering the viable deployment of UTRA in additional and diverse spectrum arrangements”. 
