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E-mail address rapporteur: Antti.Toskala@nokia.com
Ref. to WI sheet: RAN_Work_Items.doc
Progress Report since the last TSG (for all involved WGs):

RAN WG1 meeting #35

No discussions took place

RAN WG3 meeting #38:

One document was submitted and some technical concerns were raised up during the meeting. It was decided to have E-mail discussion to collect all technical concerns on this feature. 

RAN WG3 meeting #39

It was concluded that the feature was feasible with limitations (RNC Complexity, Availability for UEs etc). And RAN3 sent LS with the technical concerns to RAN1.

List of Completed elements (for complex work items):

List of open issues:

·  -Analysis of the benefit of the feature by taking into account the identified limitations
Estimates of the level of completion (when possible):

WI completion date review resulting from the discussion at the working group:

March 2004

References to WG's internal documentation and/or TRs:

