TSG-RAN Plenary meeting #28                                                                       RP-050196
Quebec City, 1 – 3 June 2005
Status Report for WI 
Work Item Name: Improved support of IMS Realtime Services using HSDPA/EDCH 
SOURCE: Rapporteur
TSG: RAN


WG: 2
E-mail address rapporteur: don.zelmer@cingular.com
Ref. to WI sheet: ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/Work_Item_sheets/
Progress Report since RAN #27:
· R2-051032 – Skeleton TR approved in RAN2 #46 BIS 

· R2-051411 CR 2577 to 25.331 Rel6 (Ericsson) was approved in RAN2 #47
· R2-051451 CR 0278 to 25.322 Rel6 (Qualcomm) was approved in RAN2 #47
List of Completed elements (for complex work items):


List of open issues:

· Continue progressing the WI


Estimates of the level of completion (when possible):

15% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #30, December 2005


References to WG's internal documentation and/or TRs:

