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Progress Report since the last TSG (for all involved WGs):

Two phone conferences and one regular RAN4 working group meeting was held since RAN#28.

The summary of the conclusions and agreements of the 6th phone conferences on 11th June 2005 and the 7th phone conference on the 16th August 2005 can be found in R4-050657. 50 contributions on E-DPDCH and E-DPCCH, RTWP range and accuracy, and draft CRs for TS 25.101, TS 25.104, 25.133, and TS 25.141 were discussed and presented during those two phone conferences.

During RAN4#36, in total 90 documents on simulation results for E-DPCCH, E-DPDCH, E-HICH, E-RGCH, E-AGCH, E-TFC MPR, UE Power Headroom, RTWP measurement, Active Set Size, and Implementation Margin were presented. 
The discussion on the Maximum Active Set Size of E-DCH closed with a compromise on 4 cells. Several proposals on the dynamic range of the relative RTWP measurement were presented, whereas an agreement was found during the meeting.

Performance requirements for both UL and DL were set based on the ideal simulation results and implementation margin respective realistic simulation results.

Based on the new measurement definition in RAN1, requirements for Non-HSDPA and Non-EDCH Transmitted Carrier Power are agreed in RAN4.

The E-TFC MPR table for TS 25.133 was agreed. Some companies will provide some more material on the worst case figures for discussion at the next RAN4#37 meeting.


CRs for TS 25.101, TS 25.104, TS 25.133, and TS 25.141 are agreed and provide for approval. The CR for TS 25.101 for the DL performance requirements are conditional approved at RAN4; the final approval depends on a RAN1 CR under email approval.

Discussions on UE power headroom measurements as part of uplink scheduling information has started in RAN1. RAN4 requirements on reporting levels and accuracy figures are under further investigation based on the decision taken in RAN1 at the end of the meeting. It is proposed to complete this work by the next RAN4#37 meeting.

List of Completed elements (for complex work items):

-


List of open issues:

· Requirements for UE Power Headroom measurement


Estimates of the level of completion (when possible):
90%


WI completion date review resulting from the discussion at the working group:
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