ID  [Jnique_IC Name |Release‘ Early ‘Resource|Modifi<| last modif [Qtr 1, 2006 [Qtr 3, 2006 [Qtr 1, 2007
Names Sep [ Nov [ Jan [ Mar [ May Jul [ Sep [ Nov [ Jan

1 2044 VERSION 2006 May 31st No No Thu 11/10/01 : !

2 1462 "CTRL + a" to display all the 3GPP fields No No Thu 11/10/01

3 2058 Content of Release 7, not frozen No No Thu 11/10/01

4 0 No No Fri 28/03/03

5 0 Rel-7 Features listed below Rel-7|  No|iRAN;SA| No NA

6 2468 Multiple Input Multiple Output antennas ( Rel-7  No R1 No Thu 22/12/05 i .

7 21006 MIMO - Physical layer Rel-7  No R1  No Thu 22/12/05

8 22003 MIMO - Layer 2,3 aspects Rel-7  No R2 No Thu 22/12/05 :

9 23008 MIMO - lub/lur Protocol Aspects Rel-7  No R3  No Thu 22/12/05

10 24008 MIMO - RF Radio Transmission/Receptior  Rel-7 No R4 No Thu 22/12/05

" 20028 Rel-7 Improvements of the Radio Interfac  Rel-7  No RP| No |  Wed 22/03/06 ;

12 20060 Extended UMTS 1.7/2.1 GHz Rel-7  No R4 No Wed 22/03/06 g T T 65555

13 20021 UMTS 2.6 GHz Rel-7  No R4 No Thu 22/12/05 : __—

14 20025 UMTS 2.6 GHz TDD Rel-7  No R4 No Thu 22/12/05 ' .

15 20027 UMTS 900 MHz Rel-7  No R4 No Thu 22/12/05

16 20043 UMTS 1700 MHz Rel-7  No R4 No Thu 22/12/05 s i

17 20024 UE Antenna Performance Evaluation Metl  Rel-7 No R4 No Wed 22/03/06

18 20045 Improved Performance Requirements for  Rel-7 No R4 No Wed 22/03/06 i

19 | 20062  Additional minimum UE performance req Rel7  No R4 No  Wed 22/03/06 ﬁ

20 | 20048 Additional minimum UE performance requirement ~ Rel-7  No R& No  Wed 22/03/06 E

21 7028 Additional minimum UE performance requirement Rel-7 No R4 No Wed 22/03/06 :

22 7029 Additional minimum UE performance requirement Rel-7 No R4  No Wed 22/03/06

23 20049 Improved support of gaming over HSDP/  Rel-7  No R2 No Thu 22/12/05

24 20047 Deleted (not approved at PCG) - UMTS 2.6~ Rel-7  No R4 No Thu 22/12/05

25 20014 7 68Mcps TDD option Rel-7  No RP No Wed 22/03/06

26 20015 VHCRTDD: Stage 2 Rel-7  No R1  No Wed 22/03/06

27 20016 VHCRTDD: Physical Layer Rel-7  No R1  No Wed 22/03/06

28 20017 VHCRTDD: Layer 2 and layer 3 protocola  Rel-7 No R2  No Wed 22/03/06

29 20018 VHCRTDD: UTRAN lub/lur Protocol Aspe« Rel-7  No R3  No Wed 22/03/06

30 20019 VHCRTDD: RF Radio Transmission/ Rece Rel-7  No R4 No Wed 22/03/06

31 20029 Rel-7 RAN improvements Rel-7  No RP No Thu 22/12/05

32 20026 Optimisation of channelisation code utilis  Rel-7  No R1  No Wed 22/03/06

33 20031 Delay optimisation for procedures applici  Rel-7 No R2 No Wed 22/03/06

34 20033 UE Performance Requirements for MBMS  Rel-7 No R4 No Wed 22/03/06

35 20046 Continuous connectivity for packet data1  Rel-7 No R1  No Wed 22/03/06

36 7030 Extended WCDMA Cell Range Rel-7  No R3  No Wed 22/03/06

37 7031 7.68 Mcps TDD Enhanced Uplink Rel-7  No R1  No Wed 22/03/06
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38 20035 3,84 Mcps TDD Enhanced Uplink Rel-7  No RP No Wed 22/03/06
39 20036 EDCHTDD: Stage 2 Rel-7  No R2 No Wed 22/03/06
40 20037 EDCHTDD: Physical Layer Rel-7  No R1  No Wed 22/03/06
41 20038 EDCHTDD: Layer 2 and 3 Protocol Aspec  Rel-7 No R2  No Wed 22/03/06
42 20039 EDCHTDD: UTRAN lub/lur Protocol Aspe( Rel-7  No R3  No Wed 22/03/06
43 20040 EDCHTDD: RF Radio Transmission/ Rece Rel-7  No R4 No Wed 22/03/06
44 20055 1.28 Mcps TDD Enhanced Up|ink Rel-7 No RP No Wed 22/03/06
45 20056 1.28 Mcps TDD Enhanced Uplink: Physici Rel-7 No R1  No Wed 22/03/06
46 20057 1.28 Mcps TDD Enhanced Uplink: Layer 2  Rel-7 No R2  No Wed 22/03/06
47 20058 1.28 Mcps TDD Enhanced Uplink: UTRAN  Rel-7 No R3  No

48 20059 1.28 Mcps TDD Enhanced Uplink: RF Rad  Rel-7 No R4 No Wed 22/03/06
49 32045 PS domain and IMS impacts for supporti Rel-7  No 52| No Fri 28/03/03
50 1314 Service Requirements for IP-based emer¢ Rel-7  No S$1  No Tue 08/06/04
51 32046 Study on Stage 2 for IMS-level solution Rel-7  No S§2  No Thu 22/12/05
52 32080 Study on Stage 2 for GPRS-level solution Rel-7  No S§2  No Thu 22/12/05
53 32100 Stage 2 Specification Phase - IMS-level Rel-7  No S§2  No Wed 31/05/06
54 32101 Stage 2 Specification Phase - GPRS-level Rel-7  No S§2  No Wed 31/05/06
55 1653 Emergency Call Enhancements for IP& P!  Rel-7 No C1 No

56 1315 CT1 IMS aspects to support IMS Emergency sess Rel-7 No C1 No Thu 09/03/06
57 13028 CT3 IMS aspects to support IMS Emergency sess Rel-7 No C3 No Thu 16/02/06
58 1646 CT1 PS domain aspects to support IMS Emergenc Rel-7 No C1 No Thu 16/02/06
59 13031 CT3 PS domain aspects to support IMS Emergenc Rel-7 No C3 No Thu 16/02/06
60 14026 CT4 PS domain aspects to support IMS Emergenc Rel-7 No C4 No Thu 16/02/06
61 32064 Access Class Barring and Overload Prot Rel-7  No $2  No

62 32065 TR on Stage 2 Rel-7  No S2  No Tue 07/06/05
63 50117 Extra ACBOP information in GERAN Rel-7 No GP  No

64 11048 Stage 3 CN aspects of ACBOP Rel-7 No C1 No

65 20010 Deleted - Potential impact on lu interface Overload func  Rel-7 No RP  No Wed 13/10/04
66 20009 Deleted - Extra ACBOP information in RAN Rel-7 No RP  No Wed 13/10/04
67 31048 USSD message delivery and transfertol Rel-7  No $1 No Mon 06/12/04
68 31060 Stage 1 Rel-7  No S1  No Thu 22/12/05
69 43008 Alignment with requirements regardingU Rel-7  No Cé6 No Wed 19/01/05
70 32079 | ocation Services enhancements Rel-7 Rel-7|  No $2  No Thu 21/04/05
71 32093 Global Stage 2 for LCS3 (including IMS emergency loc Rel-7 No S2  No Wed 31/05/06
72 14025 CT4 aspects for LCS Rel-7 No C4 No Thu 09/03/06
73 31052 LCS for 3GPP Interworking WLAN Rel-7 No S1 No Wed 09/03/05
74 32077 FS on 3GPP system to WLAN Interworking with L¢ Rel-7 No S1  No Thu 16/02/06
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75 32108 Study of work on an LCS architecture for I-WLAN. Rel-7 No S No Wed 31/05/06 T e e :

76 20030 UE positioning Rel-7 Rel7  No RP No Thu 22/12/05 ; :

77 20012 Inclusion of Uplink TDOA UE positioning method ii Rel-7 No R2 No Thu 22/12/05

78 20042 Delete - LCS Enhancements Related to L¢  Rel-7 No R2  No Wed 22/03/06

79 20054 Delete - RAN2 aspects for LBS Rel-7 No R2 No Thu 22/12/05

80 50558 LCS Enhancements Related to Location-f Rel-7  No GP  No Thu 11/05/06

81 31051 Advanced Global Navigation Satellite Sy: Rel-7  No $1  No Thu 15/09/05

82 | 320001 Study of work on an LCS architecture for Rel-7  No S§2  No Wed 31/05/06

83 50548 Support for GNSS in GERAN Re-7  No GP  No Thu 11/05/06

84 20050 Global Navigation Satellite System (GNS¢  Rel-7 No R2  No Wed 22/03/06

85 50551 Towards A-GNSS Concept Re-7  No S1 No Thu 16/02/06

86 50581 A-GPS Minimum Performance Re-7 No G1:G3 No Thu 11/05/06

87 31063 Combinational Services Rel-7  No s1 No Fri 07/10/05

88 31064 Stage 1 for CSICS Rel-7  No ST No Thu 22/12/05

89 32084 Stage 2 for CSICS Rel-7  No S2  No Thu 22/12/05

90 11054 Stage 3 for CSICS CN aspects Rel-7  No C1 No Wed 22/03/06

91 34031 Stage 3 for codec aspects Rel-7  No S4  No Thu 22/12/05

92 32074 System enhancements for fixed broadba Rel-7  No 52| No Thu 21/10/04

93 7001 TISPAN Rel 1 related aspects No S§2 No Thu 16/02/06

94 32075 Stage 2 of FBI for TISPAN R1 No S2  No Wed 31/05/06

95 11050 Protocol impact of FBI for TISPAN R1 Rel-7 No C1 No Thu 16/02/06

96 11060 CT1 aspects of FBI for TISPAN R1 Rel-7 No C1  No Wed 31/05/06

97 13025 CT3 aspects of FBI for TISPAN R1 Rel-7 No C3 No Wed 19/04/06

98 14020 CT4 aspects of FBI for TISPAN R1 Rel-7 No C4 No Thu 16/02/06

99 33027 Security Enhancements for FBI Rel-7 No S3  No Thu 09/03/06

100 7002 PacketCable Related aspects No S§2 No Thu 16/02/06

101 7003 Stage 2 of FBI for PacketCable No S2 No Wed 31/05/06

102 7004 Protocol impact of FBI for PacketCable No C1 No Wed 31/05/06

103 7032 SA5 Charging aspects of FBI for PacketCable Rel-7 No S5 No Wed 31/05/06

104 7005 TISPAN Rel 2 related aspects No S2 No Thu 16/02/06

105 7006 Stage 2 of FBI for TISPAN R2 No S2  No Wed 31/05/06

106 7007 Protocol impact of FBI for TISPAN R2 No C1 No Thu 16/02/06

107 | 33025 Access Security Enhancements Rel-7  No S3  No Thu 22/12/05

108 | 14012 Mp (MRFC - MRFP) interface Rel-7  No C4 No Wed 09/03/05

109 11061 CT1 aspects of Mp Re-7  No C1 No Thu 16/02/06

110 13026 CT3 aspects of Mp Re-7  No Cc3 No Thu 16/02/06

111 14021 Rel-7 No C4 No Wed 31/05/06

CT4 aspects of Mp
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112 | 711052 |MS Stage 3 IETF Protocol alignment Rel-7  No Ccl No Wed 31/05/06 : :

13 | 32081 Support of SMS and MMS over generic 3  Rel-7  No §2| No Fri 07/110/05 %

114 | 32094 FS on SMSIP Rel-7  No S2  No Thu 22/12/05

15 | 32095  Stage 2 for SMSIP Rel7  No S2 No  Wed 31/05/06 :

116 | 310001 Stage 3 for SMSIP Rel-7  No C4 No Wed 19/04/06 : 5

17 | 310002 CT1 aspects for SMSIP Rel-7  No c1 No Wed 31/05/06

118 | 310003 CT4 aspects for SMSIP Rel-7 No C4 No Wed 31/05/06 .

119 | 32082 Eyolution of Policy Control and Charging Rel-7  No $2 No  Tue07/06/05 ' —

120 | 32102 TR for PCC Rel-7  No S2  No Thu 15/09/05

121 32103 Stage 2 for PCC Rel-7  No S2 No Wed 31/05/06

122 32109 Evolution of policy control and flow base  Rel-7 No S$2 No Wed 31/05/06 :

123 7033 SA5 Charging aspects of FBI for PacketC ~ Rel-7  No S5 No  Wed 31/05/06 T

124 13029 Gx reference point for Policy and Chargir Rel-7  No C3 No Wed 22/03/06 R A -HEF i : o i-R-V H  FE--

125 13030 Rx reference point for PCC CT3 aspects Rel-7  No C3 No Wed 19/04/06 -—

126 | 310006 PCC-Rx CT3 aspects Rel-7  No Cc3 No Wed 19/04/06 ———

127 7008 PCC-Rx CT1 aspects Rel-7 No C1 No Wed 19/04/06 E

128 | 34030 Video Codec Performance Requirements Rel7  No S4 No  Wed31/0506 )

120 | 13023 delete at CT#32 - DIAMETER on the GGS  Rel-7  No C3 No Thu 16/02/06

130 | 13022 delete at CT#32 - DIAMETER on the PDG  Rel-7  No C3| No Thu 22/12/05

131 31065 CAMEL Trunk Triggers Rel-7  No S1  No Wed 09/03/05 5 5

132 31066 Stage 1 for CAMEL Trunk Triggers Rel-7 No S1  No Thu 22/12/05

133 14017 CAMEL Trunk Originated Trigger Detectic Rel-7  No C4  No Thu 16/02/06

134 | 50118 MS Antenna Performance Evaluation Mei  Rel-7  No G1| No Thu 11/05/06 e

135 | 50119 | ower 700 MHz Inclusion in the GERAN ¢ Rel-7  No GP  No Thu 11/05/06

136 51138 Inclusion of the 698 — 746 MHz band into GERAN core Rel-7 No G1 No Thu 15/09/05

137 | 53084 G1 aspects of GSM710 Rel-7  No G1 No Thu 11/05/06 :

138 | 55094 G3 aspects of GSM710 Rel-7  No G3 No Thu 11/05/06 EE——

139 | 11045 Epnhancements of VGCS for public autho Rel-7  No §1| No Thu 15/09/05

140 | 31061 Stage 1 Rel-7  No S1  No Tue 07/06/05

141 11056 Architecture and protocol aspects Rel-7  No c1 No Thu 09/03/06

142 11062 CT1 aspects of EVGCS Rel-7 No C1 No Thu 09/03/06 S

143 14022 CT4 aspects of EVGCS Rel-7 No C4 No Wed 31/05/06 s

144 | 752076 GERAN2 aspects Rel-7  No G2 No Thu 11/05/06 s r

145 | 11055 |mprovements of VGCS for parallel use ¢ Rel-7  No §1| No Fri 25/03/05

146 31070 Service Requirements for VGCS improver  Rel-7 No S1  No Fri 25/03/05 i i i

147 | 3209  Stage 2 modifications for VGCS improver Rel-7  No C1 No  Thu16/02/06 e

148 11057 Rel-7  No c1 No Wed 31/05/06 =_—
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149 11063 CT1 aspects of IVGCS Rel-7 No C1  No Thu 16/02/06
150 14023 CT4 aspects of IVGCS Rel-7 No C4 No Thu 16/02/06
151 31071 OSA Rel-7 Rel-7  No s1 No Thu 15/09/05
152 31072 Service Requirements for OSA Service Bi  Rel-7 No S1  No Thu 16/02/06
153 43011 Stage 2 OSA API Service Brokering Rel-7  No C5 No Thu 11/05/06
154 7017 Stage 3 OSA API Service Brokering Re-7  No C5 No Thu 11/05/06
155 15039 OSA Stage 2/3 enhancements Rel-7  No Cc5 No Thu 11/05/06
156 7018 Parlay X Message Broadcast Rel-7 No C5 No Thu 11/05/06
157 7019 Parlay X Geocoding and Mapping Rel-7 No C5 No Thu 11/05/06
158 7020 Parlay X Application driven QoS Rel-7 No C5 No Thu 11/05/06
159 | 34032 Dynamic and interactive multimedia scer Re-7 ~ No 84| No | Wed31/05/06
160 | 33022 | jherty Alliance and 3GPP Security Interr  Rel-7  No 53| No Thu 09/03/06
167 | 31062 \WLAN-UMTS Interworking Phase 2 Rel-7  No $1  No Thu 21/04/05
162 31057 Stage 1 on Session Continuity Re-7  No s1  No Tue 07/06/05
163 32096 Stage 2 on Session Continuity: covered k  Rel-7  No S§2  No Tue 07/06/05
164 | 32110 WLAN Interworking — Private Network ac  Rel-7  No $2  No Fri 07/10/05
165 32111 WLAN-PNA - Stage 2 Re-7  No S2  No Wed 31/05/06
166 11059 WLAN-PNA - Stage 3 Rel-7  No C1 No Thu 22/12/05
167 11064 CT1 aspets for WLAN-PNA Rel-7 No C1  No Wed 31/05/06
168 13027 CT3 aspets for WLAN-PNA Rel-7 No C3 No Thu 16/02/06
169 14024 CT4 aspets for WLAN-PNA Rel-7 No C4 No Wed 31/05/06
170 | 32092 Ephancements to support QoS provision Rel-7  No $2  No Thu 16/02/06
171 7015 TR on support of QoS on WLAN Re-7  No S2  No Thu 16/02/06
172 7016 Stage 2 on support of QoS over 3GPP/WL  Rel-7  No S2  No Wed 31/05/06
173 | 32091 Voice call continuity between CS and IM¢ Rel-7  No $2| No Wed 22/06/05
174 32104 TR for VCC Rel-7  No S2 No Thu 22/12/05
175 31085 Stage 1 for VCC Rel-7  No S1 No Fri 07/10/05
176 32105 Stage 2 for VCC Rel-7  No S2 No Wed 31/05/06
177 11058 Stage 3 for VCC Rel-7  No Cc1 No Thu 09/03/06
178 11066 CT1 aspects of VCC Rel-7 No C1 No Wed 31/05/06
179 13032 CT3 aspects of VCC Rel-7 No C3 No Thu 16/02/06
180 14027 CT4 aspects of VCC Rel-7 No C4 No Thu 16/02/06
181 35079 SA5 Charging aspects of VCC Re-7  No S5 No Wed 31/05/06
182 | 35041 OAM&P Rel-7  No S5 No Wed 31/05/06
183 35042 Network Infrastructure Management Rel-7 No S5 No Wed 31/05/06
184 35044 Enhance NRM to accommodate NGN (IMS as bas Rel-7 No S5 No Wed 31/05/06
185 35046 Co-operative Element Management interface (CO- Rel-7 No S5 No Wed 31/05/06
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186 35047 Network Management (NM) Itf-N performance crite Rel-7 No S No Wed 31/05/06 i

187 35048 Delta synchronization between IRP Manager and | Rel-7 No S5 No Wed 31/05/06

188 35049 Subscription Management (SuM) IRP Solution Set Rel-7 No S5 No Wed 31/05/06

189 35050 Integration Reference Point (IRP) Security Manag: Rel-7 No S5 No Wed 31/05/06 .

190 35051 Integration Reference Point (IRP) Methodology Rel-7 No S5 No Wed 31/05/06 :

191 35052 Partial suspension of Itf-N during maintenance/tes Rel-7 No S5 No Wed 31/05/06 ; e

192 35053 Advanced Alarming on Itf-N (Study + Implementati Rel-7 No S5 No Wed 31/05/06

193 35054 Management of Legacy Equipment Rel-7 No S5 No Wed 31/05/06 -

194 35055 Rules for Vendor Specific Extensions Rel-7 No S5 No Wed 31/05/06

195 35056 CN CS Bearer Transport Network (BTN) relative N Rel-7 No S5 No Wed 31/05/06 ;

196 35064 Backward and Forward Compatibility of IRP syster Rel-7 No S5 No Wed 31/05/06

197 35071 Repeater Network Resource Model (NRM) definitit Rel-7 No S5 No Wed 31/05/06 :

198 35072 UTRAN radio channel power monitoring Rel-7 No S5 No Wed 31/05/06 :

199 320006 NEW Study of Common Profile Storage (CPS) Fre Rel-7 No S5 No Wed 31/05/06 —_;

200 7021 Study on SA5 MTOSI XML Harmonization Rel-7 No S5 No Thu 09/03/06 [——

201 35043 Performance Management Rel-7 No S5 No Wed 31/05/06

202 35057 Performance measurements definition for CN CS Rel-7 No S5 No Wed 31/05/06 : T

203 35058 Enhancement UTRAN performance measurement Rel-7 No S5 No Wed 31/05/06

204 | 35059 Add TDD specific counters in Performance measu ~ Rel-7  No S5 No Wed 31/05/06 : : ey

205 35060 ATM bearer network Performance measurements Rel-7 No S5 No Wed 31/05/06 .

206 35061 IP bearer network Performance measurement defi Rel-7 No S5 No Wed 31/05/06

207 35069 Performance measurements definition for IMS Rel-7 No S5 No Wed 31/05/06 : :

208 35073 HSDPA performance measurements Rel-7 No S5 No Wed 31/05/06

209 35039 Trace Management Rel-7  No S5 No Wed 31/05/06 . :

210 | 35040 DELETE Trace Management for IMS (merged witf  Rel-7  No S5 No Wed 31/05/06 : :

211 35062 End-to-end Service Level tracing for IMS Rel-7 No S5 No Wed 31/05/06

212 35063 Trace record content for UTRAN TDD Rel-7 No S5 No Wed 31/05/06

213 35070 IRP for Subscriber and Equipment Trace Manager Rel-7 No S5 No Wed 31/05/06

214 11046 SIP enhancements for trace Rel-7 No C1 No Thu 15/09/05 :

215 | 33023 Trust Requirements for Open Platforms i Re-7  No 83 No Thu 09/03/06

216 33024 pDevelopment of UEA2 and UIA2 Rel-7 No S3  No Thu 09/03/06 s

217 | 33026 | awful Interception in the 3GPP Rel-7 ar¢  Rel-7  No 83| No Thu 212005 by

218 | 50564 Support of Conversational Services in A/ Rel-7  No GP| No Thu 15/09/05

219 | 52143 Minimise the transfer delay between the § Rel-7  No GP  No Thu 11/05/06

220 | 51137 Definition of radio resource management  Rel-7  No G No Thu 11/05/06

221 | 52138 Radio Channel Support Rek7|  No Gz| No Thu 11/05/06

222 52139 Modifications to FLO Rel-7 No G2 No




ID  [Jnique_IC Name |Release‘ Early ‘Resource|Modifi<| last modif | [Qtr 1, 2006 [Qtr 3, 2006 [Qtr 1, 2007
Names Sep Nov Jan Mar [ May [ Jul [ Sep [ Nov [ Jan

223 | 50565 Addition of new frequency band to GSM  Rel-7 No GP| No Thu 15/09/05 .
224 50566 Changes to core specification Rel-7 No GP No Thu 15/09/05
225 55092 Changes to MS testing specification Rel-7  No G3 No Thu 11/05/06 - :
226 | 53082 Changes to BTS testing specification Rel-7  No G1 No Thu 22/12/05
227 | 50567 Handover of dedicated and shared resou Rel-7  No GP  No Thu 11/05/06
228 55093 Handover of dedicated and shared resour Rel-7  No G2 No Thu 11/05/06 : =
229 | 5509 MS Conformance Testing Rel-7|  No G3| No Thu 11/05/06
230 | 53083  BTS conformance testing Rel-7  No 61 No Thu 11/05/06 : :
231 | 50568 Future GERAN Evolution Rel-7  No GP  No Thu 09/03/06 : 5
232 | 34034 3G-324M Video Telephony Call Setup Tin Rel-7  No S4 No  Wed31/05/06 )
233 | 732097 |dentification of Communication Service: Rel-7  No 52| No Thu 15/09/05
234 | 32106 TR forICS Rel-7  No S2 No Thu 16/02/06 : i g
235 | 32107  Stage 2 for ICS Rel-7  No S2 No  Wed31/05/06 _
236 7035 SA5 Charging aspects of ServiD Rel-7  No S5 No  Wed 31/05/06 _'—_;—3
237 | 32099 VoIMS bearer related enhancements Rel-7|  No §2| No Fri 07/110/05
238 20032 Improved support of IMS Realtime Servic Rel-7  No R2 No Thu 22/12/05
239 32098 Deleted - FS on enhancement of radio perfo  Rel-7 No S§2 No Wed 31/05/06 ‘ 21/07
240 | 34033 performance Characterization of VoIMS «  Rel-7  No S4 No  Wed31/05/06 : S
241 | 34035 Optimizations for Multimedia Telephony  Rel7  No $4. No Wed 31/05/06 | ()
242 34037 Characterisation of Adaptive Jitter Manac  Rel-7 No S4  No Wed 31/05/06 E
243 | 34036 End-to-End Multimedia Services Perform Re-7  No §4 No  Wed31/05/06 ; S
244 | 32116 Supporting Globally Routable User Agen Rel-7  No S2 No Fri 07/10/05 G e &
245 7000  TRonGRUU Rel-7  No S2 No  Wed 31/05/06 S
246 7010 Stage 2 on GRUU Rel-7  No S2 No  Wed 31/05/06 -
247 | 743009 |SIM API for Java Card Rek7  No c6  No Thu 22/12/05 p— -
26| 732030 Rel7 Security enhancements Rel7  No  $3 No  Thuzzit2s | (——
249 | 732031 HTTPS connection between a UICC anda Rel-7  No $3 No  Thu09/03/06| |
250 | 732032  2G GBA: 2G SIM usage in 3GPP GAA fran Rel-7  No S3 No Thu09/03/06 | p—
257 | 732033 Generic Authentication Architecture usag Re-7  No 3 No  Thwooozos| |
252 | 3203  SS7 TCAP security Gateway Rel7  No $3 No  Thu 221205 “
253 310004 SA3 aspects of SEC7-NDS-TCAPsec Rel-7 No S3  No Thu 22/12/05 _—
254 310005 TCAPsec Gateway Rel-7 No C4 No Wed 31/05/06 — —
255 | 31088 |MS Service Brokering enhancements Rel-7|  No §1 No Thu 16/02/06 —
256 | 31089 Network Composition Rel-7|  No S1) No Thu 22/12/05 - >>@W——
257 | 33028 Key establishment between a UICC and ¢ Rel7 Mo $3 No  Thu22/12/05 N Emsseeeeaaeees s
258 | 50569 Mobile Station Receive Diversity (DARP | Rel-7  No GP No  Thu11/05/06 e e —
259 | 50570 Rel-7  No GP  No Thu 09/03/06 ' : ' :

MS conformance test of DARP Phase Il (M
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260 | 50571 Performance Requirements for Mobile St:  Rel-7  No GP| No Thu 11/05/06 _ i

261 50572 Capability signalling of Mobile Station Re  Rel-7  No GP| No Thu 09/03/06 R

22 | °0°7| _ TestScenarlos for Moblile Station Recelvy Ret7) Mo| ©OF] WMo | Thw 1o S— T T

263 | 34038 MBMS User Service Extensions Rel7| No 84 No = Wed31/05/06 T

264 11065 IMS Support of Conferencing and Messa Rel-7 No C1 No Thu 09/03/06 ; £}
I

265 | 31053 Selective Disabling of UE Capabilities Rel-7|  No $1| No Thu 16/02/06 _

266 32088 Stage 1 of SDoUE Rel-7  No ST No Thu 22/12/05 .

267 32089 TR on different possible architectures Rel-7 No S2 No Thu 22/12/05

268 | 7036 Stage 3 of SDoUE Rel-7|  No Cl]| No | Wed31/05/06 e S S

_—

269 31081 Personal Network Management (PNM) Rel-7 No S1 No Thu 16/02/06

270 7011 Study of PNPAM Rel-7  No s1  No Thu 16/02/06

271 7012 Stage 1 of PNPAM Rel-7  No ST No Thu 09/03/06

272 | 31082 Multimedia Telephony Capabilities for IM  Rel-7  No $1 No Thu 16/02/06 ; ;

273 7022 Study of (MITe) - IMS Multimedia Telepho Rel-7  No S$1  No Thu 09/03/06

274 7023 IMS Multimedia Te|ephony Service Rel-7 No S1  No Thu 09/03/06

275 7037 Stage 3 of MITE Rel-7  No c1 No Wed 31/05/06

276 7038 Multimedia Telephony Service for IMS Rel-7|  No $1 No Wed 22/03/06

277 7039 Stage 1 of MTSI Rel-7  No S1 No Wed 22/03/06

278 7040 Media handling and interaction in MTSI Rel-7 No S4  No Wed 31/05/06

279 | 713024 Multimedia interworking between IMS an  Rel-7  No €3 No Thu 16/02/06

280 7013 Note: Stages 1 and 2 defined in earlier Re  Rel-7 No S$2 No Wed 19/04/06

281 7014 Stage 3 of MW-IMS Rel-7  No C3 No Thu 16/02/06

282 7041 Network selection enhancements Rel-7 No S1 No Wed 22/03/06

283 7043 |nteroperability between VGCS/VBS and  Rel-7 No €1 No Wed 22/03/06

284 7044 CT1 aspects of VGCSFlex Rel-7 No C1 No Wed 31/05/06

285 7045 CT4 aspects of VGCSFlex Rel-7  No C4 No Wed 31/05/06

286 7046 One Tunnel solution for Optimisation of | Rel-7  No S2 No Wed 22/03/06

287 320002 Stage 2 Study for One Tunnel solution Rel-7 No S2  No Wed 31/05/06

288 320003 Stage 2 specification for One Tunnel solution Rel-7 No S2 No Wed 31/05/06

289 50579 Downlink Dual Carrier Rel-7  No GP No Wed 19/04/06

290 51139 Downlink Dual Carrier stage 2 Rel-7 No G1 No Wed 19/04/06

291 52142 Downlink Dual Carrier stage 3 Rel-7 No G2;,G1 No Wed 19/04/06

292 53086 Downlink Dual Carrier — MS Conformance Rel-7 No G3 No Wed 19/04/06

293 50580 Support of SIGTRAN in GERAN Rel-7  No GP No Wed 19/04/06

294 31084 MBMS Enhancements Rel-7  No S1 No Fri 07/10/05

295 60110 (Small) Technical Enhancements and Im| Re-7  No Al No Thu 20/04/06

296 32113 DELETE - PS domain and IMS support for IMS Emergency Rel-7 No S2 No Thu 22/12/05
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ID  [Jnique_IC Name |Release‘ Early ‘Resource|Modifi<| last modif [Qtr 1, 2006 [Qtr 3, 2006 [Qtr 1, 2007
Names Sep [ Nov [ Jan Mar [ May | Jul Sep Nov | Jan

297 32114 DELETE IMS aspects to support IMS Emergency sessi Rel-7 No S No Thu 22/12/05 RN I
298 32115 DELETE PS domain aspects to support IMS Emergenc Rel-7 No S2  No Thu 22/12/05 L ::
299 31077 DELETED- Covered by Sl - Personal Network (PN) and Per  Rel-7 No S1  No Thu 22/12/05 AR E
300 31078 DELETED- Covered by Sl - Multimedia Telephony Capabilit ~ Rel-7 No S1  No Thu 22/12/05

301 31079 DELETED- Covered by Sl - Transferring of emergency Call ~ Rel-7 No S1  No Thu 22/12/05

302 31080 DELETED- Covered by Sl - MBMS Enhancements Rel-7 No S1  No Thu 22/12/05

303 7047 Rel-7 Feasibility Studies listed below Rel-7|  No|iRAN;SA| No NA

304 | 32112 Study Item on IMS enhancements and o  Rel-7  No 52| No | Wed?31/05/06

305 | 31050 Behaviour of Multi system UEs Rel-7  No S1 No Thu 09/03/06

306 | 31054 FS on IMS with real time services deploy Rel-7  No §1| No Thu 22/12/05

307 31055 Feasibility Study on Combining CS calls i Rel-7 No S1  No Wed 09/03/05

308 32076 TR on Stage 2 (IMS services using CS be: Rel-7 No S2 No Thu 22/12/05

309 32117 Terminating Session handling Rel-7  No S2  No Wed 31/05/06

310 320004 Stage 2 Feasibility study on 3GPP architectural developmer Rel-7 No S2  No Wed 31/05/06

311 320005 Stage 2 Specification of 3GPP architectural development Rel-7 No S2  No Wed 31/05/06

312 | 32085 3GPP System Architecture Evolution Rel-7|  No $2  No Wed 09/03/05

313 32086 Stage 2 Interim conclusion for RAN Work  Rel-7  No S§2  No Thu 22/12/05

314 32087 Stage 2 Feasibility study on 3GPP archite  Rel-7 No S2  No Wed 31/05/06

315 7024 Security study for Inter-access mobility b Rel-7 No S3  No Thu 09/03/06

316 | 20034 FS on Performance Evaluation of the UE  Rel-7  No R4| No | Wed22/03/06

317 | 50552 FS of enhanced support of Video Teleph: Rel7  No GP  No Thu 09/03/06

318 20023 FS on Evolved UTRA and UTRAN Rel-7  No RP  No Wed 22/03/06

319 | 31075 Study on Videotelephony teleservice Rel-7  No S$1  No Fri 25/03/05

320 31076 Study on Videotelephony service requirei  Rel-7  No S$1  No Thu 16/02/06

321 31073 Study of Network Selection Principles Rel-7|  No $1 No Fri 07/10/05

322 31074 Review of Network Selection Principles Rel-7 No S1  No Thu 16/02/06

823 | 20044 FS on Continuous connectivity for packe Rel-7  No R1] No Fri 07/10/05

824 | 20041 FS on UTRA Tower Mounted Amplifier (F~ Rel-7  No R4| No | Wed22/03/06

325 | 31041 Multimedia Priority Service Rel-6  No S1 No Thu 16/02/06

326 31083 Transferring of emergency Call data Rel-7  No S1 No Thu 09/03/06

327 | 732028 |MS security extensions Rel-7  No S3  No Thu 22/12/05

328 14019 Study of a SMS Centre for MT SMS Rel-7  Yes C4 No Thu 16/02/06

329 | 20051 FS on Improvement of the Multimedia Br  Rel-7 No R2| No | Wed22/03/06

330 | 20052 FS on Performance Improvements in Sm Rel-7  No R4| No Thu 22/12/05

331 | 20053 FS on Further Improved Performance Re Rel-7  No R4| No | Wed22/03/06

332 7025 FS on the TCAPsec Gateway concept Rel-7  No C4 No Thu 09/03/06

333 7026 Rel-7 No S1  No Wed 22/03/06

Study of Customised Alerting Tone (CAT
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Stage1

ID  [Jnique_IC Name |Release‘ Early ‘Resource|Modifi<| last modif [Qtr 1, 2006 [Qtr 3, 2006 [Qtr 1, 2007
Names Sep [ Nov [ Jan Mar [ May | Jul [ Sep [ Nov [ Jan

334 | 20065 S| on Scope of future FDD HSPA Evolutic Rel-7  No RP| No | Wed22/03/06 B

335 35075 OAMG&P Studies Rel-7 No S5 No Wed 22/03/06 i ;

336 35076 Network Infrastructure Management Rel-7 No S5 No Wed 31/05/06

337 35045 IRP usage scenarios Rel-7 No S5 No Wed 22/03/06 Jg=rrrr e

338 35065 Study of Element Operations Systems Function (E Rel-7 No S5 No Wed 22/03/06 3

339 35066 Study of SOAP/HTTP IRP Solution Sets Rel-7 No S5 No Wed 22/03/06 EEsssaeses e seesssss s

340 35067 Study of Itf-N Implementation Conformance Stater Rel-7 No S5 No Wed 22/03/06 S

341 35068 Study of IRP Information Model Rel-7 No S5 No Wed 22/03/06 T

342 35074 Study on SA5 MTOSI XML Harmonization Rel-7 No S5 No Wed 22/03/06 T

343 7048 Sl on AS-MRFC media server control pro  Re-7  No C1] No | Wed31/05/06 5 l:__:— ;

344 7049 Study on IMS utilizing multicast bearer s No 52| No | Wed31/05/06 E

35 | 705 FS of using M2PA in 3GPP network No C4 No  Wed22/03/06 s T R

346 32073 Ephancement of E2E QoS Rel-7  No S2 No Thu 15/09/05 |

347 7034 Bandwidth Saving at Nb Interface with [P Rel-7~ No C3| No | Wed22/03/06 ey

348 | 320007 Charging Management small Enhanceme Rel-7  No §5 No  Wed 31/05/06 4 Eeessss———

349 | 320008 Alternate Charged Party (ACP) for IMS Rel-7  No S5  No Wed 31/05/06 e

350 32029 Deleted: FS on applicability of GALILEO for LCS Rel-7 No S2 No Wed 08/09/04

351 32058 Deleted - TR on Stage 2 Rel-7 No S2 No Thu 21/10/04

352 50095 deleted - GERAN review of the TR Rel-7 No GP No Mon 06/12/04

353 32005 Deleted - IMS Local services Rel-7 No S2 No Thu 30/05/02

354 32019 Deleted - Stage 2 Rel-7 No S2 No Mon 06/12/04

355 11035 Delete - Stage 3 for IMS Local services Rel-7 No C1  No Thu 09/09/04

356 32078 Deleted - IMS Phase 3 Rel-7 No S2  No Thu 09/09/04

357 701216 Deleted - Improvements of Radio Interface Rel-7 No RP  No Thu 08/07/04

358 14018 Deleted: Generic User Profile Phase 2 Rel-7 No C4 No Wed 09/03/05 M

359 42003 Deleted - Stage 3 - Common objects Rel-7 No C4 No Wed 09/03/05 ‘ 06/10 ; ;

360 31087 Delete was duplicated- Study of Customised Alerting Tone (  Rel-7 No S1  No Wed 22/03/06 _:3

361 7027 Delete - was duplicated - Facilitating Machine to Machine Ci . Rel-7 No S1  No Thu 09/03/06 E

362 0 Release 8 Features listed below Rel-8  No RAN;SA  No NA 5

363 7042 Enhancements for VGCS Applications Rel-8|  No 51| No | Wed 22/03/06 -—

364 0 Rel-8 Feasibility Studies listed below Rel-8|  No|iRAN;SA| No NA i :

365 | 31086 Facilitating Machine to Machine Commu  Rel-8 No §1 No Thu 22/12/05 T s

366 31067 AJl-IP Network (AIPN) Rel-8  Yes S1  No Fri 25/03/05 —

367 31059 AllHP Network Feasibility Study Rel-8  No S1  No Fri 25/03/05 :

368 31068 Rel-8 Yes S1  No Thu 22/12/05 ;
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