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Progress Report since the last TSG (for all involved WGs):

WG1

One formal RAN WG1 meeting has been held since RAN #32.

RAN WG1 #46
2 discussion documents and 6 CRs were presented.

The discussion documents covered aspects of the uplink control channel design and performance and of the E-DCH coding chain.  Simulation results were provided for the selected E-DCH channel coding scheme.

Six release-7 CRs to 25.201, 25.221, 25.222, 25.223, 25.224 and 25.225 were presented and endorsed by RAN WG1.

The RAN 1 TR 25.826 was raised to v2.0.0.

WG2
One formal RAN WG2 meeting has been held since RAN #32.

RAN WG2 #54
4 CRs were presented and endorsed by RAN WG2, corresponding to TSs 25.321, 25.331, 25.302, 25.306.

WG3
One RAN WG3 meeting has been held since RAN #32.

RAN WG3 #53
A total of 9 contributions were made comprising 1 update to the RAN WG3 internal TR and 8 CRs for the following specifications:
 - TSs 25.401, 25.420, 25.427, 25.430, 25.931, 25.902, 25.423, 25.433

All CRs were endorsed by RAN WG3.

WG4
One RAN WG4 meeting has been held since RAN #32.

RAN WG4 #40
Simulation assumptions and results for E-AGCH were agreed.

Simulation assumptions and results for the performance of the E-DCH fixed reference channels were agreed.

A CR for 25.102 on the addition of UE performance requirements for associated downlink signalling channels (E-AGCH and E-HICH) was agreed.

A CR for 25.105 was agreed on the addition of performance requirements for demodulation of E-DCH fixed reference channels.
A CR for 25.142 was agreed in which the E-DCH performance tests are added.
Completed Items:

RAN WG1

· Outline TR created

· Basic physical channel structure

· Support for Node-B scheduling
· Basic Physical layer structure

· Downlink signalling (E-HICH)

· Physical channel structure

· Coding and multiplexing

· Uplink signalling (E-RUCCH)

· Physical channel structure

· Coding and multiplexing

· Basic aspects of measurements and procedures for intercell interference control by scheduling
· Downlink signalling (E-AGCH)

· Physical channel structure

· Coding and multiplexing

· Physical layer procedures

· Physical layer measurements

· H-ARQ and signalling for H-ARQ

· Higher order modulations supported

· Coding and multiplexing for E-UCCH

· Spreading

· Details of E-DCH channel coding and multiplexing

· Change requests for TS 25.201, 25.221, 25.222, 25.223, 25.224, 25.225

RAN WG2

· Stage 2 TR completed
· High level protocol architecture

· E-DCH transport channel attributes

· MAC architecture

· Principles of Node-B controlled scheduling

· Basic physical structure (UL&DL)

· Details of H-ARQ protocol and associated uplink signalling

· Details of UE scheduling operation (Scheduling Information)

· Details of Node-B controlled scheduling
· Details of QoS control

· Signalling parameters (UL&DL)

· Mobility procedures

· CR to 25.321 endorsed

· MAC –e/es architecture

· MAC –e architecture

· MAC parameters

· MAC – e header

· Signalling of control information

· Control of E-DCH transmission and reception (including TFC selection)

· TB size tables

· Changes to 25.331

· Changes to 25.306

· Changes to 25.302

· Creation of 25.319 (FDD/TDD combined stage 2 derived from 25.309 and 30.301)

RAN WG3

· the following sections of the internal report are complete:
· Impacts on Iub/Iur Interfaces – General Aspects

· Impacts on Iub/Iur User Plane Protocols

· User Plane congestion control

· E-DCH Frame Protocol Messages

· Impacts on Iub/Iur Control Plane Protocols
· Change requests to 25.401, 25,420, 25.427, 25.430, 25.931, and 25.902
· Change requests to 25.423, 25.433

RAN WG4

· Outline of work agreed
· Simulations performed and agreed for downlink channel E-AGCH

· Simulations performed and agreed for downlink channel E-HICH

· Definition of fixed reference channels for E-DCH

· Simulations and performance requirements for E-DCH

· Associated CRs to 25.102, 25.105, 25.142

Open Issues:

None
Estimated Level of Completion:

RAN WG1:  100%

RAN WG2:  100%
RAN WG3:  100%

RAN WG4:  100%
WI completion date review resulting from the discussion at the working group:

Physical Layer – RAN #33 (Sept 2006)

Layer 2 and 3 Protocol Aspects – RAN #33 (Sept 2006)

UTRAN Iub/Iur Protocol Aspects – RAN #33 (Sept 2006)

RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing – RAN #33 (Sept 2006)

References to WG's internal documentation and/or TRs:
