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Progress Report since the last TSG (for all involved WGs):
This is the second progress report for this work item.

During RAN5#32 a total of 10 documents were approved for this work item. All 10 were in the signalling area. In addition there were 2 merged CRs with LCR TDD in the signalling area which add to this work item.
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

· HS-SCCH performance in RF area.
· Completion of section 8 of 34.123-1 protocol tests in signalling area.


Estimates of the level of completion (when possible):

65% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #34

References to WG's internal documentation and/or TRs:

CRs to TS 34.123-1:
1. R5-062542
Addition of 3.84 Mcps TDD MAC-hs transport block size selection to HS-DSCH MAC-hs Tests
2. R5-062384 
Addition of combinations on DPCH and HS-PDSCH for interoperability radio bearer tests for 3.84 Mcps TDD
3. R5-062385
Addition of test: Physical Channel Reconfiguration for transition from CELL_DCH to CELL_DCH: Success (Timing re-initialized hard handover to another frequency, serving HS-DSCH cell change) for 3.84 Mcps TDD
4. R5-062386
Addition of TFRC test points for HS-DSCH radio bearer testing in 3.84 Mcps
5. R5-062258
Update of test: Physical channel reconfiguration for transition from CELL_DCH to CELL_DCH (Hard handover to another frequency with timing re-initialised. Serving HS-DSCH cell change): Failure (Physical channel failure and reversion to old channel) to include 3.84 Mcps TDD
6. R5-062261
Update of test: Radio Bearer Establishment for transition from CELL_FACH to CELL_DCH: Success (Start of HS-DSCH reception) to include 3.84Mcps TDD
7. R5-062262
Update of test: Radio Bearer Reconfiguration for transition from CELL_DCH to CELL_DCH: Success (Start and stop of HS-DSCH reception) to include 3.84 Mcps TDD
8. R5-062263
Update of test: Radio Bearer Reconfiguration for transition from CELL_DCH to CELL_FACH and from CELL_FACH to CELL_DCH: Success (start and stop of HS-DSCH reception) to include 3.84 Mcps TDD
9. R5-062265
Introduction of protocol tests for 3.84 Mcps TDD HS-DSCH for Radio Bearer Release for transition from CELL_DCH to CELL_DCH: Success (stop of HS-DSCH reception)
CRs to TS 34.108:
10. R5-062253 
Addition of HSDPA cases to radio bearer setup and radio bearer release in section 9.1.2
Additionally the following merged CRs to TS34.123-1 with LCR TDD (jointly sourced with CATT/CCSA, ZTE, RITT) were approved:

1. R5-062505
CR to 34.123-1: Addition of TDD part for testcase 8.2.6.42
2. R5-062501
CR to 34.123-1: Addition of TDD contents to testcase 8.2.1.32

