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Progress Report since the last TSG (for all involved WGs):
RAN WG1 had two meetings since the RAN meeting #35

RAN1 agreed the physical layer CRs [1,2,3,4,5]

No further open issues identified, RAN WG1 work on the WI is complete.
RAN WG2 had two meetings since the RAN meeting #35
RAN2 agreed the RRC and MAC protocol CRs as well as a correction CR to the UE capabilities specification [6,7,8]. RAN#35 already approved the Stage 2 CR [9].
In general RAN WG2 work can be considered as completed, but some further discussions are expected e.g. on the 16QAM activation and the UE capability signaling.
RAN WG3 had two meetings since the RAN meeting #35

RAN3 agreed the NBAP and RNSAP CRs [10,11]

No further open issues identified, RAN WG3 work on the WI is complete.
RAN WG4 had two meetings since the RAN meeting #35
A teleconference will be held before the RAN WG4 meeting #43bis on 16QAM.
List of Completed elements (for complex work items):

Changes to functional specifications completed
List of open issues:
Estimates of the level of completion (when possible):
RAN WG1:

100%
RAN WG2:

95%
RAN WG3:

100%
RAN WG4:

  30%
WI completion date review resulting from the discussion at the working group:
RAN WG1:

RAN#36 (June 2007)

RAN WG2:

RAN#36 (June 2007)

RAN WG3:

RAN#36 (June 2007)

RAN WG4:

RAN#37 (September 2007)
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