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Progress Report since the last TSG (for all involved WGs):

Following presentation of RP-070038: “Status Report for WI 1.28 Mcps TDD Enhanced Uplink” at RAN#35 in March 2007, the following progress has been made:

RAN4
At RAN4#43 meeting in Kobe, totally 7 contributions were presented and agreed, including:

- Simulations for E-DCH, E-HICH, E-AGCH channels.

- CR’s for 25.105, 25.142, 25.102, 25.123.

Completed Items:

For all the involved working groups:

RAN WG1

·  Basic Physical layer structure
·  H-ARQ timing and signalling for H-ARQ
· Support for Node-B scheduling

· Modulation and Spreading
· Structure and Coding for E-RUCCH 
· Structure and Coding for E-AGCH and E-HICH
· Structure and Coding for E-DCH and E-UCCH
· Uplink Control Signaling
· Random access procedure
· Power control and Synchronization control
· Physical layer measurements
· UE capabilities
RAN WG2

· High level protocol architecture

· E-DCH transport channel attributes
· Basic physical structure(UL&DL)

· MAC architecture 
· Principles of Node B controlled scheduling
· Principles of non-scheduled transmission
· Principles of H-ARQ protocol
· Principles of TFC and E-TFC selection
· Timing relation and uplink signalling for H-ARQ

· QoS Control

· Mobility procedures

RAN WG3

· the following sections of the internal report are complete:

· Requirements
· Impacts on Iub/Iur Interfaces – General Aspects
· Impacts on Iub/Iur Control Plane Protocols
· Impacts on Iub/Iur User Plane Protocols

· Backwards Compatibility
· Change requests to 25.401, 25,420, 25.427, 25.430, 25.931, and 25.902

· Change requests to 25.423, 25.433
RAN WG4

· Simulations for E-DCH channel.
· Simulations for E-AGCH channel
· Simulations for E-HICH channel

· Performance requirements and test requirements for E-DCH channel

· Performance requirements for E-AGCH and E-HICH channels

· Performance requirements for RRM related requirements.
Open Issues:

RAN WG1
None
RAN WG2

None

RAN WG3

None
RAN WG4
None

Estimated Level of Completion:

RAN WG1:  100%

RAN WG2:  100%
RAN WG3:  100%
RAN WG4:  100%
WI completion date review resulting from the discussion at the working group:

Physical Layer – RAN #35 (Mar 2007)
Layer 2 and 3 Protocol Aspects – RAN #35 (Mar 2007)
UTRAN Iub/Iur Protocol Aspects – RAN #35 (Mar 2007)
RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing – RAN #36(Jun 2007)
References to WG's internal documentation and/or TRs:
