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SOURCE: Rapporteur
TSG: RAN


WG: 5
E-mail address rapporteurs: 
Leif.Mattisson@Ericsson.com
Progress Report since the last TSG (for all involved WGs):
An updated work plan for MBMS RF and RRM testing has been agreed in [1]

At RAN5#35 there was a contribution for the missing RRM test case. The completion status of the work item was increased from 60% to 80%. 
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None 

Estimates of the level of completion (when possible):

80% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #37, September 2007

References to WG's internal documentation and/or TRs:
[1] R5-071193
Work plan for MBMS RF/RRM test cases (MBMS-RAN-RF_Test) – Status after RAN5#35
