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Progress Report since the last TSG (for all involved WGs):
This is the fourth progress report for this work item.

During RAN5#37 a total of 2 documents were approved for this work item. Both were in the signalling area. 

The work item is 100% complete.

List of Completed elements (for complex work items):

Not Applicable.
List of open issues:

N/A

Estimates of the level of completion (when possible):

100% 


WI completion date review resulting from the discussion at the working group:
TSG RAN#38.
Note that the WI is now completed.

References to WG's internal documentation and/or TRs:

Signalling area
1. R5-073477
Modification of section 8.5 of 34.123-1 to deal with 3.84Mcps and 7.68Mcps TDD
2. R5-073478
Update of Implementation conformance statement for MBMS for 3.84Mcps, 1.28Mcps and 7.68Mcps TDD
