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Progress Report since the last TSG (for all involved WGs):

· The specification TS34.114 is updated to version 1.4.0 [1]
· One correction incorporated [2]
· Measurement uncertainty confidence discussed [3] and action point given to continue the discussion in the reflector and in the next meeting which is co-located with RAN4.

· More detailed description of current status can be found in [4]

List of Completed elements (for complex work items):

None
List of open issues:

· GSM and FDD UE 1 GHz band minimum requirements are still missing, so no corresponding test cases can be completed before they exist.
· Measurement uncertainties to be finalised in RAN5#39.
· Test tolerances to be finalised as soon as guidance from RAN4 is given. 
Estimates of the level of completion (when possible):

70%
WI completion date review resulting from the discussion at the working group:

The target before the meeting was March-08 (RAN#39). However, because RAN5 could not yet agree on measurement uncertainties and test tolerances the target date is moved to June-08 (RAN#40).  

References to WG's internal documentation and/or TRs:

[1] R5-080182
New version of draft technical specification TS34.114 (Source: Nokia (Rapporteur))
[2] R5-080137
Correction to the value of the expansion factor for the test tolerance of TRP/TRS in TS 34.114 Annex E (Source: Sony Ericsson Mobile Communications Japan, Inc.)

[3] R5-080321
Methodology issues in TS 34.114 (Source: Telecom Italia)

[4] R5-080184
Discussion on new version of 34.114 (Nokia (Rapporteur))
