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Progress Report since the last TSG (for all involved WGs):

1 new test case has been agreed in RAN5#41 meeting in November 2008. Three items in the work plan have been identified as being covered by other test cases and have been removed.   
Completed elements (for complex work items):

In total 8 test cases agreed in RAN5 for the work item.

List of open issues:

Estimates of the level of completion (when possible):

85%
WI completion date review resulting from the discussion at the working group:

RAN WG5 target date for completion has been moved to March-09 (RP#43) during RAN5#40.   
References to WG's internal documentation and/or TRs:

[1] R5-071530 New work item Proposal: Conformance test aspects – Enhanced CELL_FACH State in FDD
[2] R5-072159 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#36
[3] R5-072574 Update to Enhanced CELL_FACH Work Item Description

[4] R5-073156 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#37

[5] R5-073488 Update to Enhanced CELL_FACH work item description
[6] R5-080144 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#38

[7] R5-081065 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#39

[8] R5-083185 Update to Enhanced CELL_FACH Work Item Description 

[9] R5-083186 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#40

[10] R5-085067 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#41

