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Progress Report since the last TSG (for all involved WGs):

TSG-RAN WG2

TSG-RAN WG2 64bis. 

No contributions were presented in this meeting.
TSG-RAN WG2 65

Introduction of SR-VCC operations in TS25.331 was agreed in CR3565 [1]. 

There were no changes compared to the CR approved in November by RAN2#64. 

RAN2 level of completion is estimated to be 100%.

TSG-RAN WG3
TSG-RAN WG3 63

Introduction of SR-VCC operations in TS 25.413 was areed in CR0981 [2].

Compared to the discussions in November 08, it was agreed to transport security and voice-RAB related information transparently from the source to the target RNC. In addition a mechanism was introduced to retrieve security related information from the source SGSN.

RAN3 level of completion is estimated to be 100%

List of Completed elements (for complex work items):

None

List of open issues:

None

Estimates of the level of completion (when possible):

Total: 100% 

RAN2: 100%

RAN3: 100%

WI completion date review resulting from the discussion at the working group:

References to WG's internal documentation and/or TRs:

TSG-RAN WG2 64bis

No contributions

TSG-RAN WG2 65
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