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Progress Report since the last TSG (for all involved WGs):
Since RAN#45, RAN5 had one meeting RAN5#45 in Philadelphia (PA), USA, on 26th-30th October 2009.

RAN5 focused on completing GCF priority 1 and 2, and as an outcome, 98% of these test cases are now complete. This set of test cases will be the basis for GCF certification of LTE/SAE devices.

RAN5 will continue to work in 2010 so as to complete GCF priority 3 and 4 test cases, and will track the progress for these test cases in its internal reports.

RAN5 agreed to close this work item.
List of Completed elements (for complex work items):
GCF priority 1 and 2 test cases.
List of open issues:

No open issue identified.

Estimates of the level of completion (when possible):

100%

WI completion date review resulting from the discussion at the working group:
TSG RAN #46, December 2009.
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