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12.1
	Work Item Name
	

	Study Item Name
	Evaluation of the inclusion of Path Loss Based Technology in the UTRAN

	Acronym
	RANFS-Pathloss

	Unique ID
	380079


Source:
	Leading WG
	RAN4

	Rapporteur
	Name
	Norman E. SHAW

	
	Company
	Polaris Wireless

	
	Email
	nshaw@polariswireless.com


1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	<38>
	WI/SI started
	<RP-071050>
	0%
	December 2007

	<39>
	<RP-080069>
	< >
	5%
	March 2008

	<40>
	<RP-080291>
	< >
	10%
	May 2008

	<41>
	<RP-080548>
	< >
	25%
	September 2008

	<42>
	<RP-080827>
	< >
	25%
	December 2008

	<43>
	<RP-090164>
	< >
	75%
	March 2009

	<44>
	<RP-090423>
	< >
	95%
	May 2009

	<45>
	<RP-090993>
	< RP-090986>
	80%
	September 2009

	<46>
	<RP-091080>
	<RP-091144>
	100%
	December 2009


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
TR is 100% complete as of RAN4#53
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2009

which is:
RAN #46
additional comments:


TR is complete and approved by RAN4
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
· Structural review of the TR, and conclusion section.
2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
3.
References
1 / 2

