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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	43
	WI started
	RP-090152
	nil
	Mar 10

	44
	RP-090422
	-
	5% 
	Mar 10

	45
	RP-090721
	-
	20%
	Mar 10

	46
	RP-091067
	-
	40%
	Mar 10

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):

80 %

Additional comments:
In total 11 test cases planned for SIG specification TS 34.123-1. 




In total 1 test case planned for RF specification TS 34.121-1. 
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
June 10

which is:
RAN #48
Additional comments:
Target completion date was moved to June 2010 at RAN5#46 meeting. 
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
2.2
List of Completed elements (compare with open issues of last TSG)
· 10 out of the 11 SIG cases have been completed
2.3
List of open issues
· 1 RF test case added to the work plan at  RAN5#46 meeting with a plan to complete the case at the next RAN5 meeting

· Under study whether a new Radio Bearer Combination is needed for Enhanced UL in CELL_FACH testing
· Under study whether any changes are needed to TS 34.109 specification
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