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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	46
	WI/SI started
	RP-090990
	0%
	June 2010

	47
	RP-100044
	
	35%
	June 2010

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100%

per WG (optional information):

RAN WG4:

100%

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2010

which is:
RAN #48
additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
TSG-RAN WG4-Adhoc#2
· No contributions on this work item.

TSG-RAN WG4#55
· CR on 25.105 on transmitter, receiver and performance were agreed [7]-[15].
· Interference mitigation methods on measurement test, control of output power, AGC, Self Configuration and synchronization were agreed [2]-[5].
2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
N/A
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