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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	47
	WI/SI started
	RP-100347
	0%
	March, 2011

	48
	RP-100453
	
	0%
	March, 2011

	49
	RP-100756
	
	0%
	March, 2011

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




0%

per WG (optional information):

RAN WG4:

0%
additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
May 2011

which is:
RAN #52
additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
TSG-RAN WG4#55
· No contributions on this work item.

TSG-RAN WG4#56
· No contributions on this work item.

TSG-RAN WG4#57
· No contributions on this work item.

2.2
List of Completed elements (compare with open issues of last TSG)
· None
2.3
List of open issues
3.
References

None
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