TSG RAN meeting #50












RP-101099
Istanbul, Turkey, December 7 - 10, 2010
Status Report to TSG

Agenda item:


10.3.5.1
	Work Item Name
	Multi-standard radio Base Station RF requirements for non-contiguous spectrum deployments – Core part

	Study Item Name
	

	Acronym
	MSR_NC-Core

	Unique ID
	480125


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Johan SKOLD

	
	Company
	Ericsson

	
	Email
	johan.skold@ericsson.com   


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	48
	WI/SI started
	RP-100689
	0%
	March 2011

	49
	RP-100767
	RP-100960
	5%
	March 2011

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




30%

per WG (optional information):
-
additional comments:


-
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2011

which is:
RAN #51
additional comments:


-
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN4 has reached consensus that a “generic approach” (similar to [1]) will be used to derive the core requirements, not based on any specific deployment scenarios. An agreement on definitions and terminology is also made [5] and has been included in the updated TR 37.802 [3], where the Work Item objective is also documented [3]. A “walk through” of all transmitter and receiver requirement was made. While many requirements will remain unchanged, several open issues were also identified. Some of those are listed below. 

It was also agreed that requirements for contiguous MSR operation will remain unchanged.

An LS activity is initiated with GERAN WG1 [4], who will run a parallel work task (MSR_NC-GERAN) within the same feature.

2.2
List of completed elements (compare with open issues of last TSG)
-

2.3
List of open issues
-
How to express UEM, ACLR and Tx intermodulation in the sub-block gaps

-
UEM for subblock sizes smaller than 5 MHz

-
UEM for gaps larger than 20 MHz

-
Activation of multiple carriers for receiver requirements

-
How to express In-band selectivity, blocking and Rx intermodulation in the sub-block gaps

-
What parts of the MSR-NC BS declarations that will be common with contiguous MSR

3.
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