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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	49
	WI/SI started
	RP-100868
	0%
	March 2011

	50
	RP-101075
	
	5%
	March 2011

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




70%
per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2011
which is:
RAN#52
additional comments:


2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
3 CRs for Enhanced Dual-layer transmission for LTE TDD was agreed in RAN5#50 meeting.
2.2
List of Completed elements (compare with open issues of last TSG)
The following test cases have been completed.
· TDD PDSCH Single-layer Spatial Multiplexing on antenna port 5
· TDD PDSCH Single-layer Spatial Multiplexing on antenna port 7 or 8 without a simultaneous transmission
· TDD PDSCH Single-layer Spatial Multiplexing on antenna port 7 or 8 with a simultaneous transmission
· TDD PDSCH Dual-layer Spatial Multiplexing Performance (UE-Specific Reference Symbols)
2.3
List of open issues
The following issues need to be solved.
· Confirm the value of ‘Min Test Time’ based on simulation.
· Confirm the test requirement based on RAN4 progress.

· Add applicability to 36.521-2
· Add other test cases if any
· Update R9 numbering scheme if needed
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