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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	50
	WI/SI started
	RP-101439
	0%
	September 2011

	51
	RP-110106
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




30 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2011

which is:
RAN #53
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN WG1#63bis in January 2011 saw 17 contributions from 6 companies
RAN WG1 #64 in February 2011 saw 31 contributions from 4 companies

The TR skeleton, descriptions of 7 somewhat differing multipoint transmission techniques, and the baseline simulation assumptions were agreed. A large number of initial performance analysis contributions were submitted to the two meetings, although none were yet included to the TR.
2.2
List of completed elements (compare with open issues of last TSG)
· TR skeleton
· Concept descriptions

· Baseline simulations assumptions
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Finalization of perforance evaluations

· Implementation impact analysis
· Impact analysis to legacy devices

· Specification impact analysis

· SI conclusions

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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