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Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	50
	WI started
	RP-110244
	Nil
	March 2012

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
A workplan for the Work Item was presented and list of test cases was created at RAN5#51.
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




5 %

Additional comments:

1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
March  2012

which is:
RAN#55
Additional comments:



2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)


Work Plan for the work item was presented.
2.2
List of Completed elements (compare with open issues of last TSG)


None
2.3
List of open issues


None

3.
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