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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	53
	WI started
	RP-111129
	Nil
	June 12

	54
	RP-111448
	
	5%
	June 12


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




5 %

Additional comments:

At RAN5#54 the work plan was updated in [1]. 
0 out of 6 UTRA protocol test cases completed

1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
June 12

which is:
RAN#56
Additional comments:




-

2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#54 the work plan was updated in [1]. Titles were updated and company assignments were set for the planned test cases.
2.2
List of Completed elements (compare with open issues of last TSG)
-

2.3
List of open issues
None
3.
References
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