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Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	54
	WI started
	RP-111565
	
	December 2012

	55
	
	RP-120047
	5%
	December 2012

	56
	
	RP-120455
	                     30%
	December 2012

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




45%

Additional comments:

At RAN5#56 the work plan was updated in [1]. 
3 out of 7 Signalling test cases completed

12 out of 32 RF test cases completed
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
December  2012

which is:
RAN#58
Additional comments:



2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)


 At RAN5#56 meeting CRs for the following areas were agreed:

· CR to TS 34.123-1 ([2-3]) to add One new Signalling Test Case
· CR to TS 34.123-2 ([4]) to add applicability for the Signalling Test Case

· CR to TS 34.121-1 ([5-6]) to add seven RF Test Cases

· CR to TS 34.121-2 ([7]) to add applicability to RF Test Cases
2.2
List of Completed elements (compare with open issues of last TSG)


None
2.3
List of open issues


None

3.
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