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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN #52
	WI started
	RP-110372
	0%
	First Milestone:

March 2012(RAN #55) For the DL/UL with 

20 MHz/10 MHz
Finalisation of the WI:

September 2012 (RAN #57) 
For the DL/UL with 

20 MHz/10 MHz



	RAN #53
	RP-111028
	RP-110372
	10%
	As above

	RAN #54
	RP-111506
	RP-110372
	30%
	As above

	RAN #55
	RP-120110
	RP-110372
	35%
	As above

	RAN #56
	RP-120528
	RP-110372
	75%
	As above


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

Overall (mandatory to be provided):




95 %

Per WG (optional information):

RAN WG1:

0%







RAN WG2:

0%








RAN WG3:

0%








RAN WG4:

95%

Additional comments: The work item was approved in RAN#52. The related text proposals for the inclusion of the associated operating bands have been agreed for inclusion in a separate TR for non-contiguous inter-band CA combinations.
1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in: December 2012 which is: RAN #58
2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG4 #64 Qingdao: 

The TR 36.850 for capturing all the inter-band CA work was approved [1], including the TP for LTE_CA_B5_B12 [2]. The TP consisting of the component-carrier operating band ranges, channel bandwidths, and the co-existence studies, in terms of harmonics and low-order IM impacts, was approved for inclusion in the inter-band CA TR 36.850. The corresponding relaxations for MOP and REFSENS were then derived and confirmed from an estimation of additional insertion loss and implementation margins..
2.2 List of completed elements (compare with open issues of last TSG)

The text proposal with respect to additional insertion loss and the corresponding MOP and REFSENS estimates were approved and adopted for inclusion in TR 36.850 for inter-band non-contiguous CA. This concludes the core part of the work-item.
2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

The CRs for B5 + B12, to reflect the completion of the core part in TS 36.101, TS, 36.104, TS 36.141, and TS 36.307, are the next step. 
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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